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CENTRAL MINE PLANNING AND DESIGN INSTITUTE LIMITED 

(A Miniratna Company & Subsidiary of Coal India Limited) 

OFFICE OF THE GENERAL MANAGER (E&M)/HoD (E&M) 

Reg. Office: Gondwana Place, Kanke road, Ranchi-834031(Jharkhand) 

Website: www.coalindiatenders.nic.in 

Mail ID: gmenm.cmpdi@coalindia.in 
 

NIT No.: CMPDI/ENM/CCL/SOLAR/2025-26/02                                                     Date: 26.11.2025 

Tender id no: 2025_CMPDI_348195_1 

e-TENDER NOTICE 
 

1. Tenders are invited on-line on the website https://coalindiatenders.nic.in from the eligible Bidders 

having Digital Signature Certificate (DSC) issued from any agency authorized by Controller of 

Certifying Authority (CCA), Govt. of India and which can be traced up-to the chain of trust to the 

Root Certificate of CCA, for the following work(s): 

 

Description of work Location 

Date of 

commencemen

t of work 

Earnest 

Money (In 

Rs.) 

Period of 

Completion  

(in Days) 

Design, Engineering, 

Procurement & Supply, 

Construction & Erection, 

Testing and Commissioning 

of Grid connected 1545 KW 

(AC) having minimum 20% 

DC Overloading i.e. 

minimum 1854.06 KWp  

Solar trees and Rooftop Solar 

Power Plant on rooftops of 

different buildings of CCL 

project areas consisting of all 

Civil, Structural, and 

Electrical Works and all other 

accessories and facilities 

required to make it complete 

in all respects including 

Power Evacuation 

arrangement, Connectivity 

approvals from Discom and 

Comprehensive Operation & 

Maintenance of the entire 

Plant for Ten (10) years. 

Ranchi, 

Jharkhand 

 

Within 30 days 

from the issue 

of letter of 

acceptance and 

submission of 

Performance 

Security or 

seven days after 

handing over 

the site for the 

first activity as 

per PERT 

network chart, 

whichever is 

later. 

 

₹15,56,500.00

/- 

(Rupees 

Fifteen Lakh 

Fifty six 

Thousand 

and Five 

Hundred 

only) 

Total contract 

period: 3832 

days (180 days 

+ 3652 days) 

a) Construction of 

plant including 

plant testing & 

commissioning 

and PG test: 

180 days. 

b) Comprehensive 

Operation & 

Maintenance of 

Plant: 3652 

days. 

Note: Estimated cost put to tender (inclusive of GST) of the work is ₹ 1245.15 Lakh. 

   Tender inviting authority Contact Person(s) - CMPDI Contact Person for site visit of work 

HoD (E & M) 

CMPDIL, Kanke Road,  

Ranchi-834008 

  Contact No. – 0651-2230876 

Atul Kumar 

General Manager (E&M), 

CMPDIL, Kanke Road, 

Ranchi-834008 

Contact No. – 8987788901 

GM (E&M/SOLAR) 

CCL HQ, Darbhanga House 

Ranchi-834006 

Contact No.-9437066257 

HELP DESK (24 X 7) TEL. NO.: 0120-4200462, 0120-4001002, 0120-4001005, 0120-6277787 

http://www.coalindiatenders.nic.in/
mailto:gmenm.cmpdi@coalindia.in
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The details of the tender will be mirrored in the Central Public Procurement Portal http://eprocure.gov.in of 

Govt. of India.  

DETAILS OF GST REGISTRATION: 

 

GSTIN  
CENTRAL COALFIELDS LIMITED 

20AAACC7476RHZT 

 

Note: 

(i) Availability of Input tax credit to CCL: Input tax credit is to be availed by CCL / CMPDIL as per rule. (Capital 

Item). 

(ii) The bid documents will be available on the website (https://www.coalindiatenders.nic.in) and can be 

downloaded by the bidder up to the bid submission end date. The details of the tender will be mirrored on 

the Central Public Procurement Portal (CPP) of Govt. of India (https://eprocure.gov.in). 
 

2. Time Schedule of Tender: 
 
 

Sl. No. Particulars Date Time (IST) 

a. Tender Publication Date  

 

 
 

Date and Time as mentioned in 

the website. 

(ihttps://coalindiatenders.nic.in) 

b. Document download Start Date 

c. Document download End Date 

d. Bid Submission Start Date 

e. Bid Submission End Date 

f. Start Date for seeking Clarification on-line 

g. Last Date for seeking Clarification on-line 

h. Date of Pre-bid Meeting 

i. Bid Opening Date [Cover-I (Technical-bid)] 

j. Bid Opening Date [Cover-II (Price-bid)] 

For details of qualification requirements, and complete tender document, visit our website 

http://eprocure.gov.in/cppp. Detailed Tender Notice is available at https://coalindiatenders.nic.in 

(End user portal agreement of CIL is applicable for CCL) 

Note: 

i. If number of bids received online is found to be less than three, then last date of submission of Bid and 

Technical Bid Opening date will be automatically extended for a period of Four days ending at 17.00 

hrs. The auto extension shall work on the basis of number of bids received only. In case of holiday, the 

due date of opening will be extended to next working day. 

ii. This extension will be also applicable in case of receipt of zero bid. 

iii. Bidders will have right to modify / withdraw their bids during extended period of submission of bids. 

iv. After extension, as stated above the tender shall be opened irrespective of available      no. of bids on the 

extended date of opening of tender. 

v. If the above extended date falls on Holiday i.e. a non-working day as defined in the e- procurement 

portal, then the same is to be re-scheduled to the next working day. 

vi. The validity period of the tender should be decided based on the final end date of submission of 

bids. 

vii. The Employer reserves the right to issue corrigendum/addendum and it shall be binding on part 

of the Bidders. 

viii. The Company is not under any obligation to accept the lowest Bid/Bids and reserves the right to reject 

any or all the Bids without assigning any reason whatsoever, and also to distribute the work and allot 

https://www.coalindiatenders.nic/
https://eprocure.gov.in/
https://coalindiatenders.nic.in/
http://eprocure.gov.in/cppp
https://coalindiatenders.nic.in/
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the work/works to more than one Bidder or accept the tender in part and not in it’s entirely, as its sole 

discretion. 

ix. The company reserves the right to extend the date of submission and opening of bid or to cancel the bid 

without assigning any reason whatsoever. Any addendum/corrigendum/date extension etc. in respect 

of above tender will be published in CIL e-procurement portal only. Bidders are therefore 

requested to visit CIL e-Procurement Portal regularly to keep themselves updated. 
x. The Company reserves its right to allow Public Enterprises purchase preference facility as admissible 

under prevailing policy. 

xi. Canvassing in connection with the tenders in any shape or form is strictly prohibited and tenders 

submitted by such tenderers who resort to canvassing shall be liable for rejection. 

xii. Execution of work by engagement of child labour is also prohibited. 

xiii. The Bidders should submit bid for the whole work mentioned in the NIT / Bill of Quantity. 

xiv. The successful Bidder will be expected to complete the Work by the Intended Completion Date specified 

in the Scope of Work/Bill of Quantity. 

xv. The Price-bids of the tenderers will have no condition. The Price-bids which are incomplete and not 

submitted as per relevant clause of NIT will be rejected 

 

3. Deposit of EMD: 

₹15,56,500.00/- (Rupees Fifteen Lakh Fifty six Thousand and Five Hundred only) is to be 

deposited as Earnest Money/ Bid Security. 

 

3.1 The Bidder will have to make the payment of EMD through online mode only. In Online mode the 

Bidder can make payment of EMD either through net-banking from designated Bank/s or through 

NEFT/ RTGS from any scheduled Bank. 

 

Net-Banking: In case of payment through net-banking the money will be immediately transferred to 

designated Account. 

 

NEFT/ RTGS: In case of payment through NEFT/ RTGS the Bidder will have to make payment as per 

the Challans generated by system on e-Procurement portal before submission of bid. The EMD 

payment through NEFT/ RTGS mode should be made well ahead of time to ensure that the EMD 

amount is transferred to account before bid submission. 

 

3.2   Bidder will be allowed to submit his/her bid only when the EMD is successfully received in designated 

account and the information flows from Bank to e-Procurement system. 

 

3.3 In case of exemption of EMD, the scanned copy of document (attested by notary public) in support of 

exemption will have to be uploaded by the bidder during bid submission. However, this option is to be 

enabled only in those cases where the exemption of EMD to some bidders is allowed as per NIT. 

 

In online payment of EMD, if the payment is made by the Bidder within the last date & time of bid 

submission but not received by the Company within the specified period due to any reason then the bid 

will not be accepted. However, the EMD will be refunded back to the Bidder. 

Note: EMD exemption is not applicable for the instant tender.  

 
4. Pre-Bid Meeting:  

The pre-bid meeting shall be held online (through VC) as per the scheduled date & time, as specified 

in the e-Procurement portal. The purpose of the pre-bid meeting is to clarify the issues and to answer the 

questions on any matter that may be raised at that stage. Non-attendance at the pre-bid meeting will not be 

a cause for disqualification of Bidder and it shall be presumed that the Bidder does not require any 

clarification. If a Pre-Bid meeting is held then the minutes of the Pre-Bid meeting shall be uploaded on the 

Portal, before start date of bid submission which can be viewed by all interested Bidders. 

 
5. Clarification of Bid: The Bidder may seek clarification on-line within the specified period. However, the 

management will clarify as far as possible the relevant queries. 
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6.   On-line user portal agreement: 

 

The Bidders have to accept the on-line user portal agreement, which contains the acceptance of all the Terms 

and Conditions of NIT and tender document, undertakings and the e-Procurement system through 

https://coalindiatenders.nic.in in order to become an eligible Bidder. This will be a part of the agreement. 

 

7. Eligible Tenderers / Bidders:  

  
7.1  The Invitation for Bid(s) is open to all Bidders including an individual, proprietorship firm, partnership 

firm, company registered under Companies Act, or JV. The bidders shall be eligible to participate only if 

they fulfill the qualifying criteria laid down separately hereinafter. 
 
7.2  A firm that has been engaged by the Employer to provide consulting services for the preparation or 

supervision of the Works shall not be eligible to Bid. 
 

7.3  Joint Venture (JV): Two or three companies/ contractors / Legal entity may jointly undertake 

contract/contracts. Each entity will be jointly and severally responsible for completing the task as per the 

contract. 
 

JV details: 

Name of all Members of a JV (not more than 3): 

 

1. Lead Member (minimum participation share – 50%) 

2. Member (minimum participation share – 20%) 

3. Member (minimum participation share – 20%) 
 

         JV must comply the following requirements: 

  
i.  The qualifying criteria parameter e.g. experience, financial resources (of the relevant period) and the 

equipment/fleet strength of the individual member of the JV will be added together and the total criteria 

should not be less than as spelt out in qualifying/eligibility criteria as specified in e-tender Notice. 

However, the required Net-worth shall be met by individual members of JV as spelt out in the relevant 

Clause. 

 

ii. The formation of JV or change in the JV character/ members after submission of the bid and 

any change in the bidding regarding JV will not be permitted. 

 

iii.  The bid, and in case of a successful bid - the agreement, shall be signed so as to legally bind all members 

jointly and severally and any bid shall be submitted with a copy of the JV Agreement providing the joint 

and several liabilities with respect to the contract. 

 

iv. The pre-qualification of a JV does not necessarily pre-qualify any of its member individually or as a 

member in any other JV. In case of dissolution of a JV, each one of the constituent firms may prequalify 

if they meet all the pre-qualification requirements, subject to written approval of the employer. 

 

v. The bid submission must include documentary evidence to the relationship between JV members in the 

form of JV Agreement (AS PER ANNEXURE OF NIT) to legally bind all partners jointly and severally 

for the proposed agreement which should set out the principles for the constitution, operation, 

responsibilities regarding work and financial arrangements, participation (percentage share in the total) 

and liabilities (joint and several) in respect of each and all of the firms in the JV. Such JV Agreement 

must evidence the commitment of the parties to bid for the facilities applied for (if pre-qualified) and to 

execute the contract for the facilities if their bid is successful. 

 

vi. One of the members shall be nominated as ‘In-charge’ of the contract and shall be designated as Lead 

Partner. This authorization shall be evidenced by submitting with the bid a Power of Attorney signed by 

legally authorized signatories of all the members (This is a part of JV Agreement Format). 
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vii. The JV must provide that the Lead Member shall be authorized to incur liabilities and receive 

instructions for and on behalf of any and all members of the JV and the entire execution of 

the contract shall be done with active participation of the Lead Member. 

 

viii. The contract agreement should be signed by each JV members. Subsequent 

declarations/letters/documents shall be signed by lead member authorized to sign on behalf of the JV 

or authorized signatory on behalf of JV. 

 
ix. The bid should be signed/digitally signed by the DSC holder submitting the Bid. 

 

x.  An entity can be a member in only one JV. Bid submitted by JV including the same entity as member 
will be rejected. 

 
xi. The JV agreement may specify the share of each individual member for the purpose of execution of this 

contract. This is required only for the sole purpose of apportioning the value of the contract to that extent 
to individual member for subsequent submission in other bids if he intends to do so for the purpose of 
the qualification in that Bid 

 

xii. The JV agreement must specifically state that it is valid for the project for which bidding is done. If JV 

breaks up midway before award of work and during bid validity period bid will be rejected. 
 

If JV breaks up midway before award of work and during bid validity/after award of work/during 

pendency of contract, in addition to normal penalties as per provision of bid document, all the members 

of the JV shall be debarred from participating in future bids for a minimum period of 12 months 

 
xiii. JV agreement shall be registered in accordance with law so as to be legally valid and binding on the 

members before making any payment. 

 

Note: If the work is awarded to a JV firm, they will register the JV agreement under Registration Act in 
accordance with law. 

 
xiv. JV shall open a bank account in the name of JV and all payments due to the JV shall be credited by 

employer to that account only. To facilitate statutory deductions all statutory documents like PAN, GST 

registration etc. shall be submitted by JV before making any payment. 

 

xv.  The JV must enroll in the e-Procurement portal with the name of the firm as appearing in the JV 

agreement. 

 

Note:  

If a Joint Venture is participating as bidder, the name of the bidder in the e-procurement portal 

will be the name of the JV. As an example, if “ABC JV” is the bidder, comprising members A (say 

lead partner), B and C, the bidder name in the e-procurement portal will be “ABC JV”.  

The JV will register the name of JV (in this ease “ABC JV) in the e-procurement portal. If PAN of 

JV is not available at the time of registration in portal, then bidders may enter PAN as detailed in 

“Registration of Bidders” under “Bidders manual kit” in e-procurement portal 

(https://coalindiatenders.nic.in). 

 
7.4  Preference to Make in India (as applicable) vide Order No. P-45021/2/2017-PP (BE-II) issued by Govt. of 

India as amended from time to time shall be applicable.  

 
7.5  The Company reserves its right to allow Public Enterprises purchase preference facility as admissible under 

prevailing policy. 

8. Qualification of the Tenderer / Bidder: 
 

A. Work Experience: The intending tenderer must have in its name experience of having successfully 
completed similar works during last 10 (Ten) years ending last day of month previous to the one in which 
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bid applications are invited i.e. e-publication date on procurement portal should be any of the following. 
 

i) Three similar completed works each costing not less than the amount equal to 20% of the estimated 
cost put to tender. 

OR  
ii) Two similar completed works each costing not less than the amount equal to 25% of the estimated 

cost put to tender. 

OR 
iii) One similar completed work costing not less than the amount equal to 40% of the estimated cost 

put to tender. 

 

Definition of Similar Nature of Work: 
 

The definition of similar works shall be work related to design, supply, installation, testing & 

commissioning of Solar Photo Voltaic (SPV) grid connected power plant(s). The SPV plant shall be 

any or all of the following installations: 

a. Ground Mounted SPV 

b. Roof-top SPV 

c. Floating SPV  

  

The intending tenderer must submit documentary evidence in support of above in the form of (i) copy of 

work order, (ii) completion certificate indicating value and period of work, The TDS certificate be submitted 

during clarification, if any. 

 

Note:  
1). The experience towards overseas jobs, if submitted, should be vetted/endorsed by the relevant* 

embassy/high commission concerned, towards authenticity of document in English or translated in 
English language. 

  
(*Relevant embassy/High Commission means the embassy/High Commission in India of the country 
where the bidder has executed the said work or country of origin of the bidder OR the Indian embassy in 

the country where bidder has executed the work or country of origin of the bidder.) 

 

 (Note: - The date of exchange rate of foreign currency in Indian Rupees in respect of overseas work 

experience shall be considered of the last day of month previous to the one in which bid applications are 

invited i.e. e-publication date on procurement portal but the weightage 5% or 7% as per configuration in 
the portal shall not be applicable.) 

 
2)  JV, shall be allowed for participation in the bid with estimated cost Above Rs. 10.0 Crores. 

 

The above qualification criteria shall be fulfilled by JV in the following manner. 

 

The qualifying criteria parameter e.g. experience of the individual partners of the JV will be added together 

as deliberated hereinafter towards fulfillment of qualification criteria related to experience. 

  
a) In case of completion of single work of similar nature costing, not less than the amount equal to 40% of 

the estimated cost put to tender: - 
 
Any of the JV partner shall have the experience of having completed successfully a single work of similar 
nature equal to 40% of the estimated cost put to tender. 
OR 
 

b) In case of completion of two works of similar nature each costing not less than the amount equal to 25% 
of the estimated cost put to tender: - 
 

i) Any one partner can match the above requirement. 

OR 
 
ii) At least two partners should each have completed at least one work of similar nature each costing not 
less than the amount equal to 25% of the estimated cost put to tender.  
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OR 
 

c) In case of completion of three works of similar nature, each costing not less than the amount equal 20% of 
the estimated cost put to tender: -  

 
i) Any one partner can match the above requirement. 

OR 
 
ii) Any two partners shall match the above requirement through completion of at least two works by one 
partner and one work by other partner of similar nature each costing not less than the amount equal 20% of 
the estimated cost put to tender: -  

OR 
 
iii) All the three partners shall match the above requirement through completion of at least one work of 
similar nature each costing not less than the amount equal 20% of the estimated cost put to tender. 

 
 

Experience for those works only shall be considered for evaluation purposes, which match eligibility 

requirement stipulated above, on or before the last day of month previous to one in which tender has been 

invited (publication date of NIT). The experience of incomplete/ongoing works as on last date of eligibility 

period will not be considered for evaluation. If the referred work includes construction, operation as well as 

maintenance after construction, the experience of such work may be considered as ‘acceptable’ if the 

construction part is completed as on the last date of ‘eligibility period’, even if operation/maintenance work is 

ongoing, and the certificate issued clearly stipulates the same. 
 

Completion of works means completion of works by undertaking entire responsibility from design, Supply, 
Installation, Construction and Commissioning. 
  
In all the above cases, while considering the value of completed works, the full value of completed work be 
considered whether or not the date of commencement is within the said ten years’ period. 
 
Cost of previous completed work(s) shall be given a simple weightage of 7% per year to bring them at current 
price level, while evaluating the qualification requirement of the bidder. Such weightage shall be considered 
after end date of completion. The year can be considered as suitable consecutive 365 days till the last day of 
month previous to one in which bid has been invited. Updating will be considered for full or part of the year 
(total no. of days / 365) i.e. considering 365 days in a year, till the last day of month previous to one in which 
bid has been invited. 

 
  Data to be furnished by the Bidders: 

i. Start date & end date of each qualifying experience (similar nature) 

 

ii. Work order Number /Agreement Number of each experience 

  
iii. Name & address of Employer/Work Order Issuing authority of each experience 
  
iv. Percentage (%) share of each experience (In case the experience has been earned by the bidder as a partner 

in a JV/ partnership firm then the proportionate value of experience in proportion to actual share of bidder in 

that JV / partnership firm will be considered against eligibility else it shall be taken as 100%). 

 

v. Executed Value of work against each experience. 

  
vi. In case the bidder is a JV, work experience as above may be furnished as the work experience of the bidder. 

 
 
 

Scanned copy of documents to be uploaded by Bidders (CONFIRMATORY DOCUMENT) 
 

For work experience Bidders required to submit Copy of work order, Work Completion Certificate indicating 

value and period of work, issued by the employer against the Experience of similar work containing all the 

information as sought on-line. In case of Sub-contractor suitable document as per provision of eligibility, if 

applicable. 
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BOQ, TDS etc. may be sought during clarification or along with deficient documents, if felt necessary by the 

Tender Committee. 

 
 

B. FINANCIAL TURNOVER:  

Average annual financial turnover during the last 3(three) years, ending 31st March of 2025 financial year should 

be at least 30% of the estimated cost put to tender.  
 

The intending bidders must submit the Financial Turnover certificate (with UDIN No.) issued by a Practicing 

Chartered Accountant having a membership number with Institute of Chartered Accountants of India, containing 

the information as furnished by bidder online.  
 
The foreign partner(s) should submit Financial Turnover certificate based on IFRS (International Financial 

Reporting Standards) accounting standard certified by a local practicing public accountant/audit firm duly 

vetted/endorsed by the relevant *Embassy/High Commission concerned, towards authenticity of document.  
 

(*Relevant embassy/High Commission means the embassy/High Commission in India of the country where the 

bidder has obtained Turnover certificate or country of origin of the bidder OR the Indian embassy in the country 

where the bidder has obtained Turnover certificate or country of origin of the bidder.) 

 

Note:  
i) Financial turnover shall be given a simple weightage of 7% per year to bring them at current price level, while 

evaluating the qualification requirement of the bidder. Such weightage shall be considered from the end date 
of financial year. Updating will be considered for full or part of the year (total no. of days / 365) i.e. considering 

365 days in a year, till the last day of month previous to one in which bid has been invited. 
  

JV shall meet the above eligibility requirement, in the following manner: 
 

The qualifying criteria parameter e.g. financial resources of the individual partners of the JV will be added 
together, for the relevant financial year, and the total should not be less than as spelt out above.  

 
The requirement of Turnover under this clause shall be met in the proportion given below:  

a. The lead partner shall have at least 50% share in the required Average Financial Turnover, to qualify in the 
tender. 

 b. All other individual partners shall have at least 25% share in the required Average Financial Turnover, to 
qualify in the tender.  

 

Note:  
Till the time of changes in the e-procurement portal regarding weightage from 5% to 7% is configured 

in the portal, the 5% weightage shall be considered for Financial Turnover for floating of tender on NIC 

portal. 

 

Data to be furnished by Bidder online: 

  
i) Annual turnover of each of the last 3 (three) years ending 31st March of the financial year. 

 
ii) Name of the Chartered Accountant issuing the Profit and Loss A/c or the Turnover certificate. 

 

iii) Membership Number of the Chartered Accountant. 

 

iv) Date of certificate issued by Chartered Accountant. 

 

Note:  
a. In case the bidder is a JV, the turnover of the individual partners of the JV will be added together for each 

financial year and is to be furnished as the turnover of the bidder for that particular financial year. However, 

the information against Sl. No. (ii) & (iii) above will be given w.r.t. the lead partner of JV only. 
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Note: 

 The proportion of required Financial Turnover possessed by Lead Member and other members shall 

have to be evaluated offline by the Tender Committee till it is configured in the portal. 

 

Special Note: Confirmation regarding possessing of Financial Turnover issued by Practicing Chartered 

Accountant in the form of Yes / No. (ii)  
 

Scanned copy of documents to be uploaded by Bidders (CONFIRMATORY DOCUMENT):  
 

Financial Turnover certificate with UDIN issued by a Practicing Chartered Accountant having a membership 

number with Institute of Chartered Accountants of India containing the information as furnished by Bidder 

online. The same shall be furnished with respect to each Member, in case of a JV. 

 

C. NET WORTH:  

The Bidder shall have a minimum Net Worth of Rs. [10% (ten per cent) of the Estimated Project Cost put to 

tender at the close of the last financial year from the date of NIT (i.e. 31/03/2025) based on their latest audited 

annual accounts. 

 

In case, audited annual accounts of last financial year is not available, then the bidder shall have a minimum 

Net Worth of Rs. [10% (ten per cent) of the Estimated Project Cost put to tender of the preceding financial 

year to the last financial year i.e. on 31/03/2024 based on the audited annual accounts of that year for fulfilling 

the eligibility criteria. 

 

For the purposes of the Bidding Documents, the term “Net Worth” shall mean: (i) where the Bidder is a 

company, the aggregate of the subscribed and paid up capital and reserves less the sum of revaluation reserves, 

miscellaneous expenditure not written off and reserves not available for distribution to shareholders; and (ii) 

in all other cases, the aggregate of fixed assets, investments and current assets less the sum of revaluation 

reserves, current liabilities and long term borrowings; 

 

It is hereby clarified that the financial year for Net Worth submitted by the Bidder shall be same for each 

Member (where the Bidder is a JV). 

 

In case of JV, the net worth of all the members shall be added for eligibility and it is further clarified that each 

Member of JV shall have positive Net Worth. 

 

Scanned copy of documents to be uploaded by Bidders (CONFIRMATORY DOCUMENT): 

 

The Bid must be accompanied by certificates with UDIN and membership number issued on or before end date 

of bid submission from a practicing-chartered accountant in respect of the Net Worth based on the latest audited 

annual accounts. The same shall be furnished with respect to each Member, in case of a JV. 

 

OR 

 

Latest Audited annual reports corresponding to the net worth submitted by the bidder comprising of the latest 

audited balance sheets and profit and loss accounts with respect to the Bidder and each Member (where the 

Bidder is a JV). 

 

In case, the net worth of preceding financial year to the last financial year is submitted by the bidder, then 

bidder shall also submit an undertaking that this net worth is based on their latest Audited Annual Reports. 

 

NOTE: 

1. Till development of e-Procurement portal for turnkey contracts, the evaluation of the document submitted 

against WORK EXPERIENCE, TURNOVER and NETWORTH to prove the eligibility of bidder shall be done 
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by Tender Committee offline and the same shall be mentioned in the NIT. For online information purpose, 

bidder may be asked to submit the Bid Submission Confirmation, the format of which shall be provided with 

the Bid Document. 

 

2. Till the time of changes in the e-procurement portal regarding weightage from 5% to 7% is configured in 

the portal, the 5% weightage shall be considered for work experience for floating of tender on NIC Portal. 

 
D. PERMANENT ACCOUNT NUMBER: The bidder should submit a Permanent Account Number (PAN) 

issued by Income Tax Department. 
 

Data to be furnished by Bidder online: 
Confirmation in the form of Yes/No regarding possessing of PAN/Tax residency certificate (as applicable). 
  

Scanned copy of documents to be uploaded by Bidders (BIDDER SPACE/ MY DOCUMENT): 

PAN Card / Tax residency certificate (as applicable) of the Bidder.  

 

In case of JV, PAN card for each Indian partner of JV and Verifiable Tax Residency Certificate of respective 

country for each foreign partner. 

 

E. GOODS AND SERVICES TAX (NOT APPLICABLE FOR EXEMPTED SERVICES) 

  
The bidder should be either GST Registered Bidder under regular scheme  

 

OR 

  
GST Registered Bidder under composition scheme  

 

OR 

  
GST unregistered Bidder 

 

Data to be furnished by Bidder online: 
 
 

i). Confirmation in the form of Yes/No regarding possessing of required document as enlisted in NIT with 

respect to GST status of the bidder. 
 

Scanned copy of documents to be uploaded by bidder(s) (Bidder space/ My Document):  

 

The following documents depending upon the status w.r.to GST as declared by Bidder in the BOQ Sheet: 

 

I. Status: GST registered Bidder under regular scheme 

 

Document: GST Registration Certificate (i.e. GST identification Number) issued by appropriate Authority 

of India. 

 

II. Status: GST registered Bidder under composition scheme 

 

Document: GST Registration Certificate (i.e. GST identification Number) issued by appropriate Authority 

of India 

 

III. Status: GST unregistered Bidder: 

 

Document: A Certificate with UDIN from a practicing Chartered Accountant having membership number 

with Institute of Chartered Accountants of India certifying that the Bidder is GST unregistered Bidder in 

compliance with the relevant GST rules of India. 
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Note: 

 

i. In case of JV, bidder should submit scanned copy of GST status of Lead Partner only. 

 

ii. In case the work/service is awarded to a JV participating in the tender they have to submit PAN, GST 

registration (as applicable in the tender and for the bidder status) etc. in the name of the JV after Award of 

Work/Service before the payment of first running on account bill. 

 

iii. If turnover of bidder exceeds exemption/threshold limit, the bidder must have GST registration as per 

GST Act and rules. 

 

iv. During the execution of the contract if the GST status of the bidder changes, then the payment of GST, 

if any, to the contractor will be made as per the GST status declared by the bidder during tender stage based 

on which cost to company has been ascertained or at actuals, whichever is lower. 

 

F.    Legal Status of the bidder: The Bidder should be individual/ Proprietorship firm/ Partnership firm / 

Company registered under Companies Act/ Joint Venture/ any legal entity.  

 

Information to be furnished online:  

 
Confirmation in the form of Yes/No regarding possessing of required document as enlisted in the Bid 

Document with respect to Legal Status of the Bidder.  

 

Supporting Documents to be uploaded online:  

 
1. The following documents in respect of Legal Status shall be uploaded by the JV Bidder:  

 

i. Scanned copy of JV Agreement containing name of partners and lead partner, Power of Attorney to the 

lead partner and share of each partner etc.  

 

ii. Board Resolution / Power of attorney / any sort of legally acceptable document (As applicable) of the 

respective partners from the Board of Directors of the concerned Company, or from the partners of the 

entity, or from the proprietor, authorizing the signatory of JV agreement on behalf of them.  

 

iii. The document(s) (any of them as applicable) regarding legal status of all the individual partners of JV 

as mentioned below:  

 
a) Affidavit or any other document to prove Proprietorship/Individual status of the Bidder.  

 

OR 

b) Partnership deed containing name of partners.  

 

OR 

c) Memorandum & Article of Association with certificate of incorporation containing name of Bidder.  

 

2. The document(s) (any of them as applicable) regarding legal status of eligible Bidders other than JV as 

mentioned below:  

 

a. Affidavit or any other document to prove Proprietorship/Individual status of the Bidder.  

OR 

 

b. Partnership deed containing name of partners.  

OR 

 

c. Memorandum & Article of Association with certificate of incorporation containing name of Bidder  
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d. Board Resolution / Power of Attorney or any sort of legally acceptable document (As applicable) 

for the authority to submit the bid on behalf of the Bidder.  

 

Scanned copy of documents to be uploaded by bidders (BIDDER SPACE/ MY   

DOCUMENT/ Other Important Document (OID): Legal Status of the bidder. 

 

G.  Digital Signature Certificate (DSC): 

 

The Bidders have to get themselves registered online on the e-Procurement portal of CIL 

(https://coalindiatenders.gov.in) with valid Digital Signature Certificate (DSC) issued from any 

agency authorized by Controller of Certifying Authority (CCA), Govt. of India and which can be 

traced up to the chain of trust to the Root Certificate of CCA. The registration should be in the name 

of Bidder, whereas DSC holder may be either Bidder himself or his duly authorized person.  

If the Bidder himself is the DSC holder bidding on-line, then no document is required. However, if the 

DSC holder is bidding online on behalf of the Bidder then the Power of Attorney or any sort of legally 

acceptable document for the authority to bid on behalf of the Bidder.  

Scanned copy of documents to be uploaded by bidders as CONFIRMATORY DOCUMENT. 

 
H. Written Consent regarding Arbitration: It shall be taken as an undertaking by the Bidder during 

submission of bid in case the Bidder is a Partnership Firm/Joint Venture signed by all partners of 

Partnership firm/JV. For this a general form of undertaking has been specified in relevant annexure 

containing this Clause. For other category of Bidders acceptance of terms and condition through User 

Portal Agreement / LOB complies this requirement.  

 
I. Letter of Bid: The Letter of Bid addressed to the Tender Inviting Authority (TIA) will be given in 

Tender document containing name of the work, NIT No., Tender ID. This will be the covering letter of 

the Bidder for his submitted bid. The Bidders have to accept unconditionally the Letter of Bid in GTE 

(General Technical Evaluation) at the time of bid submission. This online acceptance during bidding 

through GTE shall be construed as submission of LOB by bidder.  

 
J. Integrity Pact (As applicable): Bidders are required to accept the pre-contract integrity pact as 

available in the Bid document. This will be signed by the authorized signatory of the Bidder (s) with 

name, designation and seal of the Company at time of execution of formal agreement. In case of 

Partnership Firms/JV, all partners shall sign at the time of agreement.  
 

Data to be furnished by Bidder online:  

Confirmation in the form of Yes/No regarding acceptance of Integrity Pact as per format prescribed in 

Bid Document. 

 

K. Code of Integrity for Public Procurement (CIPP): Bidders are required to accept the Code of 

Integrity for Public Procurement (CIPP) as available in the Bid document. This will be signed by the 

authorized signatory of the Bidder (s) with name, designation and seal of the Company at time of 

execution of formal agreement. In case of Partnership Firms/JV all partners shall sign at the time of 

agreement.  
 
Data to be furnished by Bidder online:  

Confirmation in the form of Yes/No regarding acceptance of Code of Integrity for Public Procurement 

(CIPP) as per format prescribed in Bid Document. 

 

L. Restrictions on Public Procurement from certain countries: The Undertaking of the Bidder 

regarding compliance to order No.F.No.6/18/2019- PPD dt 23/7/2020 as amended from time to time of 

Ministry of Finance, Dept of Expenditure, Public Procurement Division with respect to restrictions on 

procurement of goods, services or works from a Bidder of a country which shares a land border with 

India and on sub-contracting to Contractors from such countries will be given in the tender document. 

The Bidders have to accept unconditionally this condition in GTE (General Technical Evaluation) at 
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the time of bid submission. This online acceptance during bidding through GTE shall be construed as 

acceptance of the Bidder for fulfilment of the requirements towards eligibility under this provision.  
 

M. Undertaking to be accepted unconditionally for genuineness of information furnished online and 

authenticity of the documents uploaded online in support of his eligibility.  

 
The Bidders have to accept unconditionally the undertaking in the prescribed format regarding 

genuineness of information furnished online documents uploaded, etc. Undertaking in GTE (General 

Technical Evaluation) at the time of bid submission.  

 

Data to be furnished by Bidder online:  

Confirmation in the form of Yes/No regarding acceptance of the undertaking as per format given in the 

Bid Document. 

 

N. Undertaking regarding relatives as employees of company, arbitration clause (In case of 

Partnership firm / Joint Venture), Local supplier status of the bidder, CIPP etc.  

An undertaking is to be given on Bidder’s letter head online as per the format given in the bid 

document. 

  

Data to be furnished by Bidder online:  

Confirmation in the form of Yes/No regarding submission of the undertaking as per format.  

 

Scanned copy of documents to be uploaded by bidders:  
Scanned copy of undertaking in the prescribed format regarding relatives as employees of company, 

arbitration clause (In case of Partnership firm/ Joint Venture), Local supplier status of the bidder, 

CIPP etc. 

 

 
O. Documents as required to comply with the Order No. P-45021/2/2017-PP (BE-II) for preference to 

Make in India (as applicable) issued by Govt. of India as amended from time to time shall be 

submitted.  

 

In terms of the above said policy, purchase preference shall be given to Class-I local supplier.  
 
In terms with the above said policy, Class-I local suppliers and Class-II local suppliers shall be 
eligible to bid.  
 
The definitions of Class-I Local Supplier, Class-II local supplier, non-local supplier, Local Content 

and Margin of Purchase Preference as per above mentioned Order are as follows: -  

 

a. ‘Class-I local supplier’ means a supplier or service provider, whose goods, services or works offered 

for procurement, has local content equal to or more than 50%, as defined under said order.  

 

b. ‘Class-II local supplier’ means a supplier or service provider, whose goods, services or works 

offered for procurement, has local content equal to or more than 20% but less than 50%, as defined 

under said order.  

 

c. ‘Non-Local supplier’ means a supplier or service provider, whose goods, services or works offered 

for procurement, has local content less than 20% as defined under said order.  

 

d. ‘Local Content’ means the amount of value added in India which shall be the total value of the item 

procured (excluding net domestic indirect taxes) minus the value of imported content in the item 

(including all customs duties) as a proportion of the total value, in percent.  

 

e. ‘Margin of Purchase Preference’ means the maximum extent to which the price quoted by a Class-

I local supplier may be above the L1 for the purpose of purchase preference. The margin of 

purchase preference is 20%.  
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In respect of the above eligibility criteria the bidder is required to furnish online:  

Confirmation in the form of Yes/No regarding possessing of required document indicating percentage 

of local content as enlisted in Bid Document.  

 
Scanned copy of documents to be uploaded by Bidder(s):  
(a) If the estimated value of Procurement is up to Rs. 10 crores, all the Bidders at the time of bidding 

shall submit either self-certification (Annexure – IX) indicating the percentage of local content in the 

offered items.  

 
(b) If the estimated value of procurement is more than Rs. 10 crores, all the Bidders shall submit along 

with its bid a certificate with UDIN (Annexure – IX A) from the statutory auditor or cost auditor of 

the Company (in case of companies) or from a practicing cost accountant or practicing chartered 

account (in respect of suppliers other than companies) giving the percentage of local content.  

 

8.2 If the bidder is a subsidiary of a company, the experience and resources of the holding company or its 

other subsidiaries will not be taken into account. However, if the bidder is a holding company, the 

experience and resources of its wholly owned subsidiaries will be taken into consideration. 

 

8.3 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they 

have:  

 

a) Made misleading or false representations in the forms, statements and attachments submitted in 

proof of the qualification requirements;  

 

Notes: The documents to be furnished by the Bidder to prove that he is satisfying the eligibility criteria 

laid down should all be in the Bidders’ name except in cases where though the name has changed, 

owners continued to remain the same and in cases of amalgamation of entities and when a Holding 

Company relies on the credentials of its wholly owned Subsidiaries. 

 

 
8.4 The 'contract' shall mean the notice inviting tender, the tender as accepted by the company and the 

formal agreement executed between the company and the contractor together with the documents 

referred to therein including conditions of contract, special conditions, if any, specifications, designs 

& drawings including those to be submitted during progress of work, scope of work, billing 

schedule/schedule of quantities with rates and amounts. Until the formal agreement is signed between 

the Owner and Contractor, LOA/Work Order together with Contract Document, shall constitute the 

Contract. 

 

9. General Instructions for Submission of Bid: 

 

a. All the bids are to be submitted online on e-procurement portal of CIL. No bid shall be accepted 

offline. 

 

b. In order to submit the Bid, the Bidders have to get themselves registered online on the e- 

Procurement portal of CIL with valid Digital Signature Certificate (DSC) issued from any agency 

authorized by Controller of Certifying Authority (CCA), Govt. of India and which can be traced up 

to the chain of trust to the Root Certificate of CCA. The online Registration of the Bidders on the 

portal will be free of cost and one-time activity only. The registration should be in the name of 

Bidder, whereas DSC holder may be either Bidder himself or his duly authorized person. The 

Bidder is one whose name will appear as Bidder in the e-Procurement Portal. 

 

c. The Bidders have to accept unconditionally the online user portal agreement which contains the 

acceptance of all the Terms and Conditions of NIT including General and Special Terms & 

Conditions and other conditions, if any, along with on-line undertaking in support of the authenticity 

of the declarations regarding the facts, figures, information and documents furnished by the Bidder 



 

18  

on-line in order to become an eligible Bidder. No conditional bid shall be accepted. 
 

d.   The bidders have to accept unconditionally in GTE (General Technical Evaluation) the Undertaking 

regarding Genuineness of the information furnished by him online & authenticity of the scanned 

copy of documents uploaded by him on-line in support of his eligibility criteria, Financial Turnover, 

PAN, GST and Legal Status of the bidder. No recycling will be done for this document i.e. no 

further clarification will be sought from bidder. 

 
Moreover, the following documents shall be considered from the Bidder’s space/ My Document and 

no recycling will be done for these documents i.e. no further clarification will be sought from 

bidder. 

 

Sl. 

No. 

Submission of 

Documents related to 

Eligibility Criteria 

Scanned copy of document(s) uploaded by bidder in   

Bidder’s space/ My Document/OID 

1 2 3 

1. Permanent Account 

Number (PAN) 

[Ref.Cl.No.8.1(D) of 

NIT] 

PAN Card / Tax residency certificate (as applicable) of the 
Bidder. 

 

(In case of JV, PAN card for each Indian partner of JV and 

Verifiable Tax Residency Certificate of respective country for 

each foreign partner) 

2. Goods & Services Tax 

(GST) Registration. 

(Not Applicable for 

Exempted Services) 

 

[Ref.Cl.No.8.1(E) of 

NIT] 

The following documents depending upon the status w.r.to 

GST as declared by Bidder in the BOQ sheet: 

a) Status: GST registered Bidder under regular scheme 

Document: GST Registration Certificate (i.e. GST 

identification Number) issued by appropriate authority of 

India. 

OR 

b) Status: GST Registered Bidder under composition 

scheme  

Document: GST Registration Certificate (i.e., GST 

identification Number) issued by appropriate authority of 

India. 

OR 

c) Status: GST unregistered Bidder 

Document: A Certificate with UDIN from a practicing 

Chartered Accountant having membership number with 

Institute of Chartered Accountants of India certifying that 

the Bidder is GST unregistered Bidder in compliance with 

the relevant GST rules of India. 

[In case of JV, Bidder should submit scanned copy of GST 

status of Lead Partner only] 
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Note: 1. If turnover of Bidder exceeds exemption/threshold 
limit, the Bidder must have GST registration as per GST 
Act and rules. 
 

3. Legal Status of the Bidder 

(Ref. Clause No 

8.1 (F) of NIT) 

Any one of the following documents: 

1. Affidavit or any other document to prove 

proprietorship/Individual status of the Bidder. 

 

2. Partnership deed containing name of partners 

 

3. Memorandum & Article of Association with 

certificate of incorporation containing name of 

Bidder. 

 

4. Board Resolution / Power of Attorney or any sort of 

legally acceptable document (As applicable) for the 

authority to submit the bid on behalf of the Bidder. 

 
The following documents in respect of Legal Status 

shall be uploaded by the JV Bidder: 

 

i.   Scanned copy of JV Agreement containing name of 

partners and lead partner, Power of Attorney to the 

lead partner and share of each partner etc. as per 

Annexure-II 

 

ii. Board Resolution / Power of attorney / any sort of legally 

acceptable document (As applicable) of the respective 

partners from the Board of Directors of the concerned 

Company, or from the partners of the entity, or from the 

proprietor, authorizing the signatory of JV agreement on 

behalf of them. 

 

iii.  The document(s) (any of them as applicable) regarding 

legal status of all the individual partners of JV as 

mentioned below: 

 

a.   Affidavit or any other document to prove 

Proprietorship/Individual status of the Bidder. 

OR 

b.   Partnership deed containing name of partners. 

OR 

Memorandum & Article of Association with certificate of 

incorporation containing name of Bidder. 
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e. Confirmatory Documents: All the Confirmatory documents as enlisted in the NIT in support of online 

information furnished by the Bidder are to be uploaded in Cover-I by the Bidder while submitting the bid 

online. 

 

Sl. 

No. 

Eligibility Criteria Scanned copy of documents to be uploaded by bidder(s) in 

support of information/declaration furnished online by the 

bidder against Eligibility Criteria 

(CONFIRMATORY DOCUMENTS) 

1. Work Experience 

[Ref.Cl.No.8.1(A) of NIT] 
For work experience Bidders required to submit Copy of work 

order, Work Completion Certificate indicating value and period 

of work, issued by the employer against the Experience of similar 

work containing all the information as sought on-line. In case of 

Sub-contractor suitable document as per provision of eligibility, 

if applicable. 

 

BOQ, TDS etc. may be sought during clarification or 

along with deficient documents, if felt necessary by the Tender 

Committee. 

 
2. Financial Turnover 

[Ref.Cl.No.8.1(B) of NIT] 

Average annual financial turnover during the last 3(three) years, 

ending Average annual financial turnover during the last 3 (three) 

years, ending 31st March of 2025 financial year should be at least 

30% of the estimated cost put to tender.  
 

The intending bidders must submit the Financial Turnover 

certificate (with UDIN No.) issued by a Practicing Chartered 

Accountant having a membership number with Institute of 

Chartered Accountants of India, containing the information as 

furnished by bidder online.  
 

The foreign partner(s) should submit Financial Turnover 
certificate based on IFRS (International Financial Reporting 

Standards) accounting standard certified by a local practicing 

public accountant/audit firm duly vetted/endorsed by the relevant 
*Embassy/High Commission concerned, towards authenticity of 

document.  
 

(*Relevant embassy/High Commission means the embassy/High 

Commission in India of the country where the bidder has obtained 

Turnover certificate or country of origin of the bidder OR the 

Indian embassy in the country where the bidder has obtained 

Turnover certificate or country of origin of the bidder.) 

 

3. Net Worth [Ref.Cl.No.8.1(C) 

of e- Tender Notice] 

The Bidder shall have a minimum Net Worth of Rs. [10% (ten per 

cent) of the Estimated Project Cost put to tender at the close of the 

last financial year from the date of NIT (i.e. 31/03/2025) based on 

their latest audited annual accounts. 

 

In case, audited annual accounts of last financial year is not 

available, then the bidder shall have a minimum Net Worth of Rs. 

[10% (ten per cent) of the Estimated Project Cost put to tender of 

the preceding Financial year to the last financial year i.e. on 

31/03/2024 based on the audited annual accounts of that year for 

fulfilling the eligibility criteria. 
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For the purposes of the Bidding Documents, the term “Net Worth” 

shall mean:  

(i) Where the Bidder is a company, the aggregate of the 

subscribed and paid-up capital and reserves less the sum of 

revaluation reserves, miscellaneous expenditure not written 

off and reserves not available for distribution to shareholders; 

and  

(ii) In all other cases, the aggregate of fixed assets, investments 

and current assets less the sum of revaluation reserves, 

current liabilities and long-term borrowings; 

 

It is hereby clarified that the financial year for Net Worth 

submitted by the Bidder shall be same for each Member (where 

the Bidder is a JV). 

In case of JV, the net worth of all the members shall be added for 

eligibility and it is further clarified that each Member of JV shall 

have positive Net Worth. 

 

Scanned copy of documents to be uploaded by Bidders 

(CONFIRMATORY DOCUMENT): 

The Bid must be accompanied by certificates with UDIN and 

membership number issued on or before end date of bid 

submission from a practicing-chartered accountant in respect of 

the Net Worth based on the latest audited annual accounts. The 

same shall be furnished with respect to each Member, in case of a 

JV. 

OR 

Latest Audited annual reports corresponding to the net worth 

submitted by the bidder comprising of the latest audited balance 

sheets and profit and loss accounts with respect to the Bidder and 

each Member (where the Bidder is a JV). 

In case, the net worth of preceding financial year to the last 

financial year is submitted by the bidder, then bidder shall also 

submit an undertaking that this net worth is based on their latest 

Audited Annual Reports. 

 

 

4. 

Digital Signature Certificate 

(DSC) [Ref.Cl.No.8.1(G) of 

NIT] 

If the bidder himself is the DSC holder bidding on-line, then no 

document is required. 

However, if the DSC holder is bidding online on behalf of the bidder, 

then, the Power of Attorney or any sort of legally accepted document 

for the authority to bid on behalf of the Bidder, is required to be 

submitted. 

5. Local Supplier Status of Bidder 

[Ref.Cl.No.8.1(I) of NIT] 

a. If the estimated value of Procurement is less than Rs. 10 

crores, all the Bidders at the time of bidding shall submit 

self-certification indicating the percentage of local content 

in the offered items in Undertaking as per format. 

 
b. If the estimated value of Procurement is more than Rs. 10     

crores, All the Bidders shall submit along with its bid a 

certificate from the statutory auditor or cost auditor of the 

company (in case of companies) or from a practicing cost 

accountant or practicing chartered account (in respect of 

suppliers other than companies) giving the percentage of 
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local content. 

 

It should be as per the prescribed format as per 

Annexure-IXA. 

 

6. Undertaking & Consent for 

Arbitration Clause 

 [Ref. Clause No. 8.1(N) of 

NIT) 

Undertaking regarding relatives as employees of company, 

Arbitration clause (in case of partnership firm/joint venture), Local 

supplier status of the Bidder as per clause 8(O) of NIT, declaration 

w.r.t Make in India as per Order No. P-45021/2/2017-PP (BE-II) 

for preference to Make in India (as applicable) issued by Govt. of 

India as amended from time to time, Code of Integrity for Public 

Procurement (CIPP) and compliance w.r.t procurement from bidder 

of a country which shares a border with India etc. 

 
Note: Only one file in .pdf format can be uploaded against each eligibility criteria. Any additional/ other 

relevant documents to support the information/declaration furnished by bidder online against eligibility criteria 

may also be attached by the bidder in the same file to be uploaded against respective eligibility criteria. 
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All the bids are to be submitted online on e-procurement portal of CIL. No bid shall be accepted 

offline. 

The bidder should strictly comply with following instructions: 

i) The bidders are required to submit offers online in Two Parts in the links Cover-I and Cover-II. 

ii) Two Parts of the bid should contain the details as follows: 

 

Part-I/Cover-I : Documents related to Eligibility Criteria as detailed at Clause No.9(d) 

and 9(e) above. 

 

Part II/Cover-II : Prices only in the Excel format as indicated in the Bid document. 

 

f. Letter of Bid: The Letter of Bid addressed to the Tender Inviting Authority (TIA) will be given in 

Tender document containing name of the work, NIT No., Tender ID. This will be the covering letter 

of the Bidder for his submitted bid. The Bidders have to accept unconditionally the Letter of Bid in 

GTE (General Technical Evaluation) at the time of bid submission. This online acceptance during 

bidding through GTE shall be construed as submission of LOB by bidder. 

 

g. Price Bid (in Cover-II): 

The Price bid containing the Bill of Quantity will be in Excel format (password protected) and will 

be uploaded during tender creation. This will be downloaded by the Bidder and he will quote the rates 

for all items on this Excel file. Thereafter, the Bidder will upload the same Excel file during bid 

submission in Cover-II. The Price-bid will be in Item Rate/Percentage Rate BOQ format and the 

Bidder will have to quote for all the tendered items. The Price-bids of the Bidders will have no 

condition. The Price Bid which is incomplete and not submitted as per instruction given above will 

be rejected. Any alteration/modification in the Excel format may lead to rejection of bid. 

 

10.  Valid Electrical License: 

The contractor shall submit valid electrical license either in his name or of his authorized 

representative/supervisor [under whose supervision electrification work (internal and/or external) will 

be executed] issued by Electrical Licensing Board / Authority of the Indian State / UT, in accordance 

with Indian Electricity Rule before execution of contract agreement. 

 

11. Tender Status:  

It will be the Bidder’s responsibility to check the status of their Bid online regularly, after the opening 

of bid till award of contract. Additionally, information shall also be sent by system generated e-mail 

and SMS at nodal points (Date of bid opening, Requisition for Clarification on Confirmatory document 

from L-1 Bidder, award of work etc.). No separate communication will be required in this regard. Non-

receipt of e-mail and SMS will not be accepted as a reason of non-submission of Confirmatory 

documents within prescribed time. This will be specifically mentioned in the NIT. The Tender Status 

will be in public domain and anyone visiting the site can view it by identifying the tender. 

12. Validity Period of Offer 

The rates offered in Part II (Price Bid) should be valid for 180 days after the last date of submission 

of Bid. 

 

13. Opening of Technical Bid:   

 

       13.1 Opening of Technical bid: The Technical bid (Part-I/Cover-I) will be opened one day after the Bid 

submission end date or next working day whichever is later. Technical bid (Part-I/ Cover-I) will be 

decrypted and opened online by the “Bid Openers” with their Digital Signature Certificates on the 

prescheduled date & time of Tender Opening.  

13.2 The e-Procurement System will evaluate the Technical bids automatically on the basis of relevant 

data provided by bidder through a form in an objective and structured manner while submitting bid. 

If the parameter given by bidder in objective and structured manner does not confirm to required 
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eligibility criteria as specified in the tender document, then the bid will be rejected.  

13.3. All the documents uploaded by bidder(s) including i.e. Letter of Bid & EMD exemption documents 

(if any) and the Evaluation sheets generated by the system online shall be downloaded after opening 

of Technical bid (Part-I/ Cover-I). After decryption and opening of Technical bid (Part-I/ Cover-I) 

the “technical bid opening summary” will be uploaded on the same day. 

13.4 Acceptance of Bidder in a general form of online declaration will be recognized and accepted as 

the certification regarding authenticity of all the information and documents furnished by them 

online and acceptance of all terms and conditions of the bid document, since such acceptance by 

Bidder with Digital Signature Certificate is legally tenable. 
 

14.  Evaluation of Tender: 

 
14.1 After opening of Tender / Technical Bid, it will be evaluated by the constituted Tender Committee.  

 

14.2 Evaluation of Tender:  

 

A.  After opening of technical bid, the documents submitted by bidder(s) in cover I as enlisted in the 

NIT will be downloaded by the Evaluator and shall be put up to the Tender Committee. The Tender 

Committee will examine the uploaded documents against information/declarations furnished by the 

bidder(s) online. If it confirms to all of the information/ declarations furnished by the bidder online 

and does not change the eligibility status of the bidder, then the bidder will be considered eligible for 

opening of price bid. 

 

B. In case the Tender Committee finds that there is some deficiency in uploaded documents 

corresponding to the information furnished online or in case corresponding document have not been 

uploaded by bidder(s) then the same will be specified on line by Evaluator clearly indicating the 

omissions/shortcomings in the uploaded documents and indicating start date and end date allowing 

7 days (7 x 24 hours) time for online re-submission by bidder(s). The bidder(s) will get this 

information on their personalized dashboard under “Upload confirmatory document” link. 

Additionally, information shall also be sent by system generated email and SMS, but it will be the 

bidder’s responsibility to check the updated status/information on their personalized dash board 

regularly after opening of bid. No separate communication will be required in this regard. Non-

receipt of e-mail and SMS will not be accepted as a reason of non-submission of documents within 

prescribed time. The bidder(s) will upload the scanned copy of all those specified documents in 

support of the information/ declarations furnished by them online within the specified period of 7 

days. If the bidder(s) fails to submit the specified document/s in 7(Seven) days (7 x 24 hours). No 

further clarification shall be sought from Bidder.  

 

The shortfall information/ documents should be sought only in case of historical documents which 

pre-existed at the time of the tender opening and which have not undergone change since then. These 

should be called only on basis of the recommendations of the TC. So far as the submission of 

documents is concerned with regard to qualification criteria, after submission of the tender, only 

related shortfall documents should be asked for and considered. For example, if the bidder has 

submitted a work order document related to a particular contract without its completion/ performance 

certificate, the certificate can be asked for and considered. However, no work order for new contract 

should be asked for so as to qualify the bidder. 

 

C. It is responsibility of Bidders to upload legible/clearly readable scanned copy of all the required 

documents as mentioned above. 

 

D. The tender will be evaluated on the basis of documents uploaded by bidder(s) on line. The bidder(s) 

is/are not required to submit hard copy of any document through off line mode. Any document 

submitted off line will not be given any cognizance in the evaluation of tender.     
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E. In case the bidder(s) submit(s) requisite documents online as per NIT, then the bidder(s) will be 

considered eligible for opening of Price Bid. 

F. Seeking clarification shall be restricted to confirmation of submitted document/online information 

only and it should be only for one time for a period of up to 7 days. The clarification shall be taken 

in online mode in the e- Procurement portal of CIL only. 

 

G. In case bidder(s) fails to confirm the online submitted information(s)/ declaration(s) by the submitted 

documents as (B) above, their/his bid shall be rejected; however, if the confirmatory documents do 

not change eligibility status of the bidder in connection his submitted online 

information(s)/declaration(s), then his/their bid will be accepted for opening of Price Bid. 

 

H. After Technical evaluation of tender, “Technical Evaluation Summary” will be uploaded by the 

evaluator and price bid shall be opened on preschedule date and time mentioned in the NIT online in 

the e- Procurement portal of CIL. However, in case there is any extension of date and time of price 

bid opening, it shall be notified online and price bid shall be opened online on e-Procurement portal 

of CIL at rescheduled date and time.  

 

I. In case none of the bidder(s) complies the technical eligibility criteria as per NIT, then bidder(s) will 

be rejected online and re-tender (if required) will be done (with the same or different quantity, as per 

the instant requirement)  

 

14.3 Procurement Preference to Make in India 

Preference to Make in India (as applicable) vide Order No. P-45021/2/2017-PP (BEII) dated 

16.09.2020, issued by Govt. of India as amended from time to time shall be applicable. In terms of 

the above said policy, purchase preference shall be given to Class-I local supplier. In terms with the 

above said policy, Class-I local suppliers and Class-II local suppliers shall be eligible to bid. 

 

The definitions of Class-I Local Supplier, Class-II local supplier, Non-Local supplier, Local Content 

and Margin of Purchase Preference as per above mentioned Order are as follows: - 

 

A. ‘Class-I local supplier’ means a supplier or service provider, whose goods, services or works offered 

for procurement, has local content equal to or more than 50%, as defined under said order. 

B. ‘Class-II local supplier’ means a supplier or service provider, whose goods, services or works offered 

for procurement, has local content equal to or more than 20% but less than 50%, as defined under 

said order. 

 

C. ‘Non-Local supplier’ means a supplier or service provider, whose goods, services or works offered 

for procurement, has local content less than 20% as defined under said order 

 

D. ‘Local Content’ means the amount of value added in India which shall be the total value of the item 

procured (excluding net domestic indirect taxes) minus the value of imported content in the item 

(including all customs duties) as a proportion of the total value, in percent. 

E. ‘Margin of Purchase Preference’ means the maximum extent to which the price quoted by a Class-I 

local supplier may be above the L1 for the purpose of purchase preference. The margin of purchase 

preference is 20%. 

 

Preference to Make in India (as applicable) vide Order No. P-45021/2/2017-PP (BE-II) dated 

16.09.2020, issued by Govt. of India as amended from time to time shall be applicable. (NOT 

APPLICABLE WHERE ESTIMATED COST PUT TO TENDER IS LESS THAN 5 LAKHS.) 

 

In terms with the above said policy, Class-I local suppliers and Class-II local suppliers shall 

be eligible to bid. Non-local supplier is not eligible to bid. The purchase preference shall be 

given to Class-I local supplier only. 

 

In terms of the above said policy, purchase preference shall be given to Class-I local suppliers in the 

following manner: 
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I. In the procurement of works which are not divisible, and in procurement of services where 

the bid is evaluated on price alone, the following procedure shall be followed: - 

 

i) Among all qualified bids, the lowest bid will be termed as L-1. If L-1 is from a Class-I local 

supplier, the contract will be awarded to L-1. 

 

ii) If L-1 is not from a Class-I local supplier, the lowest bidder among the Class-I local 

suppliers, will be invited to match the L-1 price subject to Class-I local supplier's quoted 

price falling within the margin of purchase preference, and the contract shall be awarded 

to such Class-I local supplier subject to matching the L-1 price. 

 

iii) In case such lowest eligible Class-I local supplier fails to match the L-1 price, the Class-I 

local supplier with the next higher bid within the margin of purchase preference shall be 

invited to match the L-1 price and so on and contract shall be awarded accordingly. In case 

none of the Class-I local suppliers within the margin of purchase preference matches the 

L-1 price, then the contract may be awarded to the L-1 bidder. 

 

Note: The confirmation from the bidder regarding matching of L1 price may be taken in 

confirmatory document link of e-Procurement portal by recycling ‘Any other document’ link. 

 

II. Requirement for specification in advance: The minimum local content, the margin of purchase 

preference and the procedure for preference to Make in India shall be specified in the notice inviting 

tenders or other form of procurement solicitation and shall not be varied during a particular 

procurement transaction. 

 

III.   Verification of local content: 

 

a. If the estimated value of Procurement is upto Rs. 10 crores, all the Bidders at the time of bidding 

shall submit self-certification indicating the percentage of local content in the offered items. They 

shall also give details of the location(s) at which the local value addition is made, if applicable. 

 

b. In cases of procurement for a value in excess of Rs. 10 crores, the ‘Class-I local supplier’/ ‘Class-II 

local supplier’ shall be required to provide a certificate with UDIN (Annexure IX – A) from the 

statutory auditor or cost auditor of the company (in the case of companies) or from a practicing cost 

accountant or practicing chartered accountant (in respect of suppliers other than companies) giving 

the percentage of local content. 

 

c. Decisions on complaints relating to implementation of this Order, 2020 (amended from time to time) 

shall be taken by TAA limited to the CMD of CIL/Subsidiaries to the procuring entity. 

 

d. CIL/Subsidiary may constitute committees with internal and external experts for independent 

verification of self-declarations and auditor’s/ accountant’s certificates on random basis and in the 

case of complaints. 

 

e. False declarations will attract debarring of the bidder or its successors for a period up to two years as 

per Guidelines on debarment of firms from bidding along with such other action as may be 

permissible under law. 

 

f. A supplier who has been debarred by any procuring entity for violation of the Order shall not be 

eligible for preference under the Order for procurement by any other procuring entity for the duration 

of the debarment. The debarment for such other procuring entities shall take effect prospectively 

from the date on which it comes to the notice of other procurement entities, in the manner prescribed 

below. 

 

g. The Department of Expenditure shall issue suitable instructions for the effective and 
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smooth operation of this process, so that: 

 

(i) The fact and duration of debarment for violation of the Order by any procuring entity are 

promptly brought to the notice of the Member- Convenor of the Standing Committee and 

the Department of Expenditure through the concerned Ministry /Department or in some 

other manner; 

 

(ii) on a periodical basis such cases are consolidated and a centralized list or decentralized lists 

of such suppliers with the period of debarment is maintained and displayed on website(s); 

 

(iii) in respect of procuring entities other than the one which has carried out the debarment, the 

debarment takes effect prospectively from the date of uploading on the website(s) in the 

such a manner that ongoing procurements are not disrupted. 

 

IV. Reciprocity Clause 

 

1. When a Nodal Ministry/Department identifies that Indian suppliers of an item are not allowed 

to participate and/ or compete in procurement by any foreign government, due to restrictive 

tender conditions which have direct or indirect effect of barring Indian companies such as 

registration in the procuring country, execution of projects of specific value in the procuring 

country etc., it shall provide such details to all its procuring entities including CMDs/CEOs of 

PSEs/PSUs, State Governments and other procurement agencies under their administrative 

control and GEM for appropriate reciprocal action. 

2. Entities of countries which have been identified by the nodal ministry/departments not 

allowing Indian companies to participate in their Government procurement for any item related 

to that nodal Ministry shall not be allowed to participate in Government procurement in India 

(including CIL and its Subsidiaries) for all items related to that nodal Ministry/ Department, 

except for the list of items published by the Ministry/ Department permitting their 

participation. 

 

3. The stipulation in (2) above shall be part of all tenders invited by the Central Government 

procuring entities stated in (1) above. All purchases on GeM shall also necessarily have the 

above provisions for items identified by nodal Ministry/ Department. 

4. The term 'entity' of a country shall have the same meaning as under the FDI Policy of DPIIT 

as amended from time to time. 

 

a. Specifying foreign certifications/ unreasonable technical specifications/ brands/ models in the 

bid document is restrictive and discriminatory practice against local suppliers. If foreign 

certification is required to be stipulated because of nonavailability of Indian Standards and/or 

for any other reason, the same shall be done only after written approval of CMD of 

CIL/Subsidiary. 

 

b. CIL/Subsidiary whose procurement exceeds Rs. 1000 Crore per annum shall notify/ update 

their procurement projections every year, for the next 5 years on their respective website 

(Note: To be monitored by Project Monitoring Division). 

 

 

14.4   The Tender Committee will recommend for award of work to the successful Bidder after evaluating 

their technical eligibility based on the system-generated evaluation sheets followed by evaluation of 

the scanned documents uploaded by Bidder in support of the information furnished by them online 

and after evaluation of the reasonableness of L-1 rates. The reasonableness of rates will be evaluated 

as per the provisions of Manual of CIL and other guidelines issued from time to time.  

       The approval for award of work to L-1 bidder will be accorded by the competent authority as per 

Delegation of Power based on the TC recommendation.  

14.5   After competent approval and financial concurrence of TCR, the work order to the L-1 bidder will 
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be issued and the scanned copy of the Work Order will be uploaded on the e-Procurement portal and 

simultaneously the original copy will be sent to the bidder through registered/speed post.  

14.6  

(A) Logical End of online created Tender: Any tender hosted on the e-Procurement site must be logically 

concluded i.e. either Award of work is issued at AOC page on e-Procurement portal in online mode 

or the tender is cancelled/ retendered online through corrigendum. 

 

(B) If L-1 Bidder backs out (i.e. Techno commercially established L-1 Bidder), the EMD will be forfeited 

and the Bidder will be debarred for minimum one (1) year from participating in tenders in 

CIL/Subsidiary. 

 
However, debarment shall be done as per Guidelines on Debarment of firms from Bidding. 

 
14.7 CLARIFICATION OF BIDS 

        To assist in the examination, evaluation, and comparison of Bids, the Authority may, at the    

Authority's discretion, ask any Bidder for clarification of the Bidder's Bid, including breakdowns of 

unit rates. 

No document presented by the bidder after closing date and time of submission of bid will be 

considered unless otherwise called for during scrutiny / evaluation and shall be against written request 

only. 

14.8 Net Electrical Energy Generation Guarantee (NEEGG)  

The Bidder shall meet Net Electrical Energy Generation Guarantee (NEEGG) per annum as tabulated 

below, after considering proposed configuration and all local conditions, solar insolation, wind speed 

and direction, air temperature & relative humidity, barometric pressure, rainfall, sunshine duration and 

due to LID loss, near & far shading loss, incidence angle modifier (IAM) loss, irradiance level loss, 

temperature loss, array loss, module quality loss, module array mismatch loss, soiling loss, cabling 

losses, inverter losses, etc.  

Bidders are expected to undertake their own study of solar profile and other related parameters of the 

area and make sound commercial judgment about power output i.e. Net Electrical Energy Guaranteed 

Generation.  

Year wise minimum annual NEEGG during O&M period shall be as follows: 

 

Sl. No.  Year           Value (in kWh) 

1. Minimum NEEGG for 1st Year 2240100 

2. Minimum NEEGG for 2nd Year 2224419 

3. Minimum NEEGG for 3rd Year 2208848 

4. Minimum NEEGG for 4th Year 2193386 

5. Minimum NEEGG for 5th Year 2178032 

6. Minimum NEEGG for 6th Year 2162786 

7. Minimum NEEGG for 7th Year 2147646 

8. Minimum NEEGG for 8th Year 2132612 

9. Minimum NEEGG for 9th Year 2117684 

10. Minimum NEEGG for 10th Year 2102860 

 

If the Bidder anticipates any shortfall in NEEGG (as tabulated above), it shall be taken care of 

by the Bidder at no additional cost to the company, to meet guaranteed generation to avoid 

liquidated damages/compensation/penalty on account of non fulfilment of Net Electrical 

Energy Generation Guarantee (NEEGG) per annum as mentioned in the above table. 
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15. Evaluation Criteria for Price Bid:  

System for decision of L1 bidder 

 

The Price bid containing the Bill of Quantity will be in Excel format (password protected) and will 

be uploaded during tender creation. This will be downloaded by the Bidder and he will quote the 

rates for all items on this Excel file. Thereafter, the Bidder will upload the same Excel file during bid 

submission in Cover-II. The Price-bid will be in Item Rate BOQ format and the Bidder will have to 

quote for all the tendered items and the L-1 will be decided on overall quoted value i.e. for the 

entire 1545 KW (AC) Solar PV Plant Capacity. The Price-bids of the Bidders will have no 

condition. The Price Bid which is incomplete and not submitted as per instruction given above will 

be rejected. Any alteration/modification in the Excel format may lead to rejection of bid. 

 

16. The Company is not under any obligation to accept the lowest Bid/Bids and reserves the right to reject 

any or all the Bids without assigning any reason whatsoever, and also to distribute the work and allot 

the work/works to more than one Bidder or accept the tender in part and not in its entirety, at its sole 

discretion. 

17. The Company reserves the right to extend the date of submission and opening of bid or to cancel the 

bid without assigning any reason whatsoever. 

Any addendum/corrigendum/date extension etc. in respect of above tender shall be issued on 

our website www.coalindiatenders.nic.in only. No separate notification shall be issued in the 

press. Bidders are therefore requested to visit our website regularly to keep themselves 

updated. 

 
18. A) User portal agreement of e-Procurement portal shall be made a part of Contract document. 

B) The provisions regarding notification of award, formation of agreement, acceptance/rejection of 

Bid, cancellation/award with respect to the Tender etc. shall be the        Part of NIT. 

 
19.  Pre-Contract Integrity Pact: Bidders are required to accept the pre-contract integrity pact as 

available in the Bid document at Annexure-I (if applicable) online through GTE. This will be signed 

by the authorized signatory of the Bidder (s) with name, designation and seal of the Company at time 

of execution of formal agreement. In case of Partnership Firms/JV all partners shall sign at the time 

of agreement.  

Name, and e-mail Id:. of the Independent External Monitors (IEM) are as follows for this tender: 

Sr. 

No. 
Name of IEM (for CCL) E-mail ID  

1. Shri Sanjiv Garg, IRTS(Retd.) sanjivgarg.iem@gmail.com 

2. Shri Rohit Choudhary, IPS(Retd.) aol.rohit@gmail.com 

 
Sr. 

No. 
Name of IEM (for CMPDI) E-mail ID  

1. Ms. Nirmal Kaur, IPS (Retd.)  nirmalkaur1983@gmail.com 

2. Shri Arvind Gupta, IFoS (Retd.) arvindgupta1961@gmail.com 

 
Sd/- 

General Manager (E&M)/HoD 

CMPDI, Ranchi 

http://www.coalindiatenders.nic.in/


 

30  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section-II 

 

INSTRUCTIONS TO BIDDERS 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

31  

 

 

Section-II 

INSTRUCTIONS TO BIDDERS 
 

1. Scope of Tenderer / Bidder: 
 

1.1 Central Mine Planning and Design Institute Limited, Ranchi (as PMC for this project) on behalf of Central 

Coalfields Limited (CCL), Ranchi, India (referred to as Employer in these documents) invites bids for the 

work(s) on Turnkey basis as mentioned in the Bid Notice. The Bidders should submit Bid for all the works 

mentioned in the Notice. 

 
1.2 The successful Bidder will be expected to complete the Work(s) by the Intended Completion period 

specified in the Bid document/Notice. 

 

2. Eligible Tenderers / Bidders: 

  
2.1  The Invitation for Bid(s) is open to all Bidders including an individual, proprietorship firm, partnership firm, 

company registered under Companies Act, or JV. The bidders shall be eligible to participate only if they 
fulfill the qualifying criteria laid down separately hereinafter. 

 
2.2  A firm that has been engaged by the Employer to provide consulting services for the preparation or 

supervision of the Works shall not be eligible to Bid. 
 

2.3  Joint Venture (JV): Two or three companies/ contractors / Legal entity may jointly undertake 

contract/contracts. Each entity will be jointly and severally responsible for completing the task as per the 

contract. 
 

JV details: 

Name of all Members of a JV (not more than 3): 

 

i. Lead Member (minimum participation share – 50%) 

ii. Member (minimum participation share – 20%) 

iii.Member (minimum participation share – 20%) 
 

         JV must comply the following requirements: 

  
i.  The qualifying criteria parameter e.g. experience, financial resources (of the relevant period) and the 

equipment/fleet strength of the individual member of the JV will be added together and the total criteria 

should not be less than as spelt out in qualifying/eligibility criteria as specified in e-tender Notice. 

However, the required Net-worth shall be met by individual members of JV as spelt out in the relevant 

Clause. 

 

ii. The formation of JV or change in the JV character/ members after submission of the bid and 

any change in the bidding regarding JV will not be permitted. 

 

iii.  The bid, and in case of a successful bid - the agreement, shall be signed so as to legally bind all members 

jointly and severally and any bid shall be submitted with a copy of the JV Agreement providing the joint 

and several liabilities with respect to the contract. 

 

iv. The pre-qualification of a JV does not necessarily pre-qualify any of its member individually or as a member 

in any other JV. In case of dissolution of a JV, each one of the constituent firms may prequalify if they 

meet all the pre-qualification requirements, subject to written approval of the employer. 

 

v. The bid submission must include documentary evidence to the relationship between JV members in the 

form of JV Agreement (AS PER ANNEXURE OF NIT) to legally bind all partners jointly and severally 

for the proposed agreement which should set out the principles for the constitution, operation, 
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responsibilities regarding work and financial arrangements, participation (percentage share in the total) 

and liabilities (joint and several) in respect of each and all of the firms in the JV. Such JV Agreement must 

evidence the commitment of the parties to bid for the facilities applied for (if pre-qualified) and to execute 

the contract for the facilities if their bid is successful. 

 

vi. One of the members shall be nominated as ‘In-charge’ of the contract and shall be designated as Lead 

Partner. This authorization shall be evidenced by submitting with the bid a Power of Attorney signed by 

legally authorized signatories of all the members (This is a part of JV Agreement Format). 

 

vii. The JV must provide that the Lead Member shall be authorized to incur liabilities and receive 

instructions for and on behalf of any and all members of the JV and the entire execution of 

the contract shall be done with active participation of the Lead Member. 

 

viii. The contract agreement should be signed by each JV members. Subsequent declarations/letters/documents 

shall be signed by lead member authorized to sign on behalf of the JV or authorized signatory on behalf of 

JV. 

 

ix. The bid should be signed/digitally signed by the DSC holder submitting the Bid. 

 

x.  An entity can be a member in only one JV. Bid submitted by JV including the same entity as member 

will be rejected. 

 

xi. The JV agreement may specify the share of each individual member for the purpose of execution of this 

contract. This is required only for the sole purpose of apportioning the value of the contract to that extent 

to individual member for subsequent submission in other bids if he intends to do so for the purpose of the 

qualification in that Bid 

 

xii. The JV agreement must specifically state that it is valid for the project for which bidding is done. If JV 

breaks up midway before award of work and during bid validity period bid will be rejected. 

 

xiii. If JV breaks up midway before award of work and during bid validity/after award of work/during pendency 

of contract, in addition to normal penalties as per provision of bid document, all the members of the JV 

shall be debarred from participating in future bids for a minimum period of 12 months 

 

xiv.  JV agreement shall be registered in accordance with law so as to be legally valid and binding on the 

members before making any payment. 

 

xv. Note: If the work is awarded to a JV firm, they will register the JV agreement under Registration Act in 

accordance with law. 

 

xvi. JV shall open a bank account in the name of JV and all payments due to the JV shall be credited by 

employer to that account only. To facilitate statutory deductions all statutory documents like PAN, GST 

registration etc. shall be submitted by JV before making any payment. 

 

xiv. The JV must enroll in the e-Procurement portal with the name of the firm as appearing in the JV 

agreement. 

 

Note:  

If a Joint Venture is participating as bidder, the name of the bidder in the e-procurement portal will 

be the name of the JV. As an example, if “ABC JV” is the bidder, comprising members A (say lead 

partner), B and C, the bidder name in the e-procurement portal will be “ABC JV”.  

The JV will register the name of JV (in this ease “ABC JV) in the e-procurement portal. If PAN of 

JV is not available at the time of registration in portal, then bidders may enter PAN as detailed in 

“Registration of Bidders” under “Bidders manual kit” in e-procurement portal 
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(https://coalindiatenders.nic.in). 

 

2.4 Preference to Make in India (as applicable) vide Order No. P-45021/2/2017-PP (BE-II) issued by Govt. 

of India as amended from time to time shall be applicable.  

 

2.5 The Company reserves its right to allow Public Enterprises purchase preference facility as admissible 

under prevailing policy. 

 

3. Qualification of the Tendered / Bidder: 
 

3.1 All bidders shall provide in Part-1- Forms of Bid and Qualification Information, contractors bid and 

undertaking. 

3.2 In the event that prequalification of potential bidders has been undertaken, only Bids from pre-qualified 

bidders will be considered for award of Contract. 

3.3 If the employer has not undertaken pre-qualification of potential bidders, all bidders shall include the 

following information and documents with their bids as mentioned herein below in clause 3.4. (copies 

of all documentary evidences are to be duly authenticated by the tenderers/ constituted attorney of the 

tenderer with full signature and seal. All signed declarations are to be made in the tenderer’s letter head.) 

 

3.4 To qualify for award of the contract – 

A. Work Experience: The intending tenderer must have in its name experience of having successfully 

completed similar works during last 10 (Ten) years ending last day of month previous to the one in 

which bid applications are invited i.e. e-publication date on procurement portal should be any of the 

following. 

i) Three similar completed works each costing not less than the amount equal to 20% of the 

estimated cost put to tender. 

                                                            Or 

ii) Two similar completed works each costing not less than the amount equal to 25% of the estimated 

cost put to tender. 

Or 

iii) One similar completed work costing not less than the amount equal to 40% of the estimated    cost 

put to tender.   

 

DEFINITION OF SIMILAR WORK: 
 

The definition of similar works shall be work related to design, supply, installation, testing & 

commissioning of Solar Photo Voltaic (SPV) grid connected power plant(s). The SPV plant shall be 

any or all of the following installations: 

a. Ground Mounted SPV 

b. Roof-top SPV 

c. Floating SPV  

  

Scanned copy of documents to be uploaded by Bidders (CONFIRMATORY DOCUMENT):  
 
The intending tenderer must submit documentary evidence in support of above in the form of (i) copy of 

work order, (ii) completion certificate indicating value and period of work, The TDS certificate be submitted 

during clarification, if any. 

 

 

Note:  
1). The experience towards overseas jobs, if submitted, should be vetted/endorsed by the relevant* 

embassy/high commission concerned, towards authenticity of document in English or translated in 

English language. 
  

(*Relevant embassy/High Commission means the embassy/High Commission in India of the country 
where the bidder has executed the said work or country of origin of the bidder OR the Indian embassy in 

the country where bidder has executed the work or country of origin of the bidder.) 
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 (Note: - The date of exchange rate of foreign currency in Indian Rupees in respect of overseas work 

experience shall be considered of the last day of month previous to the one in which bid applications are 
invited i.e. e-publication date on procurement portal but the weightage 5% or 7% as per configuration in 

the portal shall not be applicable.) 

 
2)  JV, shall be allowed for participation in the bid with estimated cost Above Rs. 10.0 Crores. 

 

The above qualification criteria shall be fulfilled by JV in the following manner. 

 

The qualifying criteria parameter e.g. experience of the individual partners of the JV will be added together 

as deliberated hereinafter towards fulfillment of qualification criteria related to experience. 

  
a) In case of completion of single work of similar nature costing, not less than the amount equal to 40% of 

the estimated cost put to tender: - 
 
Any of the JV partner shall have the experience of having completed successfully a single work of similar 
nature equal to 40% of the estimated cost put to tender. 
OR 
 

b) In case of completion of two works of similar nature each costing not less than the amount equal to 25% of 
the estimated cost put to tender: - 
i) Any one partner can match the above requirement. 
OR 
 
ii) At least two partners should each have completed at least one work of similar nature each costing not 
less than the amount equal to 25% of the estimated cost put to tender.  
OR 
 

c) In case of completion of three works of similar nature, each costing not less than the amount equal 20% of 
the estimated cost put to tender: -  
i) Any one partner can match the above requirement. 
OR 
 
ii) Any two partners shall match the above requirement through completion of at least two works by one 
partner and one work by other partner of similar nature each costing not less than the amount equal 20% of 
the estimated cost put to tender: -  
OR 
 
iii) All the three partners shall match the above requirement through completion of at least one work of 
similar nature each costing not less than the amount equal 20% of the estimated cost put to tender. 

 
Experience for those works only shall be considered for evaluation purposes, which match eligibility 

requirement stipulated above, on or before the last day of month previous to one in which tender has been 

invited (publication date of NIT). The experience of incomplete/ongoing works as on last date of eligibility 

period will not be considered for evaluation. If the referred work includes construction, operation as well as 

maintenance after construction, the experience of such work may be considered as ‘acceptable’ if the 

construction part is completed as on the last date of ‘eligibility period’, even if operation/maintenance work is 

ongoing, and the certificate issued clearly stipulates the same. 
 

Completion of works means completion of works by undertaking entire responsibility from design, Supply, 
Installation, Construction and Commissioning. 
  
In all the above cases, while considering the value of completed works, the full value of completed work be 
considered whether or not the date of commencement is within the said ten years’ period. 
 
Cost of previous completed work(s) shall be given a simple weightage of 7% per year to bring them at current 
price level, while evaluating the qualification requirement of the bidder. Such weightage shall be considered 
after end date of completion. The year can be considered as suitable consecutive 365 days till the last day of 
month previous to one in which bid has been invited. Updating will be considered for full or part of the year 
(total no. of days / 365) i.e. considering 365 days in a year, till the last day of month previous to one in which 
bid has been invited. 

 
  Data to be furnished by the Bidders: 

i. Start date & end date of each qualifying experience (similar nature) 
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ii. Work order Number /Agreement Number of each experience  
iii. Name & address of Employer/Work Order Issuing authority of each experience  
iv. Percentage (%) share of each experience (In case the experience has been earned by the bidder as a partner in a 

JV/ partnership firm then the proportionate value of experience in proportion to actual share of bidder in that JV 

/ partnership firm will be considered against eligibility else it shall be taken as 100%). 

v. Executed Value of work against each experience  
vi. In case the bidder is a JV, work experience as above may be furnished as the work experience of the bidder. 

 
Scanned copy of documents to be uploaded by Bidders (CONFIRMATORY DOCUMENT) 
For work experience Bidders required to submit Copy of work order, Work Completion Certificate indicating 

value and period of work, issued by the employer against the Experience of similar work containing all the 

information as sought on-line. In case of Sub-contractor suitable document as per provision of eligibility, if 

applicable. 

 

BOQ, TDS etc. may be sought during clarification or along with deficient documents, if felt necessary by the 

Tender Committee. 

 

B.  FINANCIAL TURNOVER:  
Average annual financial turnover during the last 3(three) years, ending 31st March of 2025 financial year should 

be at least 30% of the estimated cost put to tender.  
 

The intending bidders must submit the Financial Turnover certificate (with UDIN No.) issued by a Practicing 

Chartered Accountant having a membership number with Institute of Chartered Accountants of India, containing 

the information as furnished by bidder online.  
 
The foreign partner(s) should submit Financial Turnover certificate based on IFRS (International Financial 

Reporting Standards) accounting standard certified by a local practicing public accountant/audit firm duly 
vetted/endorsed by the relevant *Embassy/High Commission concerned, towards authenticity of document.  
 

(*Relevant embassy/High Commission means the embassy/High Commission in India of the country where the 

bidder has obtained Turnover certificate or country of origin of the bidder OR the Indian embassy in the country 

where the bidder has obtained Turnover certificate or country of origin of the bidder.) 

 

Note:  
ii) Financial turnover shall be given a simple weightage of 7% per year to bring them at current price level, 

while evaluating the qualification requirement of the bidder. Such weightage shall be considered from the 
end date of financial year. Updating will be considered for full or part of the year (total no. of days / 365) i.e. 

considering 365 days in a year, till the last day of month previous to one in which bid has been invited. 
  

JV shall meet the above eligibility requirement, in the following manner: 
 

The qualifying criteria parameter e.g. financial resources of the individual partners of the JV will be added 

together, for the relevant financial year, and the total should not be less than as spelt out above.  

The requirement of Turnover under this clause shall be met in the proportion given below:  
a. The lead partner shall have at least 50% share in the required Average Financial Turnover, to qualify in the tender. 

 b. All other individual partners shall have at least 25% share in the required Average Financial Turnover, to qualify 
in the tender.  

 

 

 

         Note:  
Till the time of changes in the e-procurement portal regarding weightage from 5% to 7% is configured in the 

portal, the 5% weightage shall be considered for Financial Turnover for floating of tender on NIC portal. 

 
In respect of the above eligibility criteria the bidders are required to furnish the following information on-line:  
v) Annual turnover of each of the last 3 (three) years ending 31st March of the previous financial year. 

 

vi) Name of the Chartered Accountant issuing the Profit and Loss A/c or the Turnover certificate. 
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vii) Membership Number of the Chartered Accountant. 

 

viii) Date of certificate issued by Chartered Accountant. 

 

Note:  
a. In case the bidder is a JV, the turnover of the individual partners of the JV will be added together for each financial 

year and is to be furnished as the turnover of the bidder for that particular financial year. However, the information 

against Sl. No. (ii) & (iii) above will be given w.r.t. the lead partner of JV only. 

 

 
Note: 

 The proportion of required Financial Turnover possessed by Lead Member and other members shall have to 

be evaluated offline by the Tender Committee till it is configured in the portal. 

 

Special Note: (iii)  
Confirmation regarding possessing of Financial Turnover issued by Practicing Chartered Accountant in the form of 
Yes / No. (iv)  
 

Scanned copy of documents to be uploaded by Bidders (CONFIRMATORY DOCUMENT):  
 
Financial Turnover certificate having a Unique Document Identification Number (UDIN) with Institute of Chartered 
Accountants of India. The same shall be furnished with respect to each Member, in case of a JV. 

 

C.  NET WORTH:  
The Bidder shall have a minimum Net Worth of Rs. [10% (ten per cent) of the Estimated Project Cost put to tender at 

the close of the last financial year from the date of NIT (i.e. 31/03/2025) based on their latest audited annual accounts. 

In case, audited annual accounts of last financial year is not available, then the bidder shall have a minimum Net Worth 

of Rs. [10% (ten per cent) of the Estimated Project Cost put to tender of the preceding Financial year to the last financial 

year i.e. on 31/03/2024 based on the audited annual accounts of that year for fulfilling the eligibility criteria. 

For the purposes of the Bidding Documents, the term “Net Worth” shall mean: (i) where the Bidder is a company, the 

aggregate of the subscribed and paid up capital and reserves less the sum of revaluation reserves, miscellaneous 

expenditure not written off and reserves not available for distribution to shareholders; and (ii) in all other cases, the 

aggregate of fixed assets, investments and current assets less the sum of revaluation reserves, current liabilities and long 

term borrowings; 

It is hereby clarified that the financial year for Net Worth submitted by the Bidder shall be same for each Member 

(where the Bidder is a JV). 

In case of JV, the net worth of all the members shall be added for eligibility and it is further clarified that each Member 

of JV shall have positive Net Worth. 

 

Scanned copy of documents to be uploaded by Bidders (CONFIRMATORY DOCUMENT): 

The Bid must be accompanied by certificates with UDIN and membership number issued on or before end date of bid 

submission from a practicing-chartered accountant in respect of the Net Worth based on the latest audited annual 

accounts. The same shall be furnished with respect to each Member, in case of a JV. 

OR 

Latest Audited annual reports corresponding to the net worth submitted by the bidder comprising of the latest audited 

balance sheets and profit and loss accounts with respect to the Bidder and each Member (where the Bidder is a JV). 

In case, the net worth of preceding financial year to the last financial year is submitted by the bidder, then bidder shall 

also submit an undertaking that this net worth is based on their latest Audited Annual Reports. 

NOTE: 

1. Till development of e-Procurement portal for turnkey contracts, the evaluation of the document submitted against 

WORK EXPERIENCE, TURNOVER and NETWORTH to prove the eligibility of bidder shall be done by Tender 

Committee offline and the same shall be mentioned in the NIT. For online information purpose, bidder may be asked to 

submit the Bid Submission Confirmation, the format of which shall be provided with the Bid Document. 
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2. Till the time of changes in the e-procurement portal regarding weightage from 5% to 7% is configured in the portal, 

the 5% weightage shall be considered for work experience for floating of tender on NIC Portal. 

 

D.  PERMANENT ACCOUNT NUMBER: The bidder should submit a Permanent Account Number 

(PAN) issued by Income Tax Department. 

Data to be furnished by Bidder online: 
Confirmation in the form of Yes/No regarding possessing of PAN/Tax residency certificate (as applicable). 
  

Scanned copy of documents to be uploaded by Bidders (BIDDER SPACE/ MY DOCUMENT): 

PAN Card / Tax residency certificate (as applicable) of the Bidder  

In case of JV, PAN card for each Indian partner of JV and Verifiable Tax Residency Certificate of respective country 

for each foreign partner. 

 

E.  GOODS AND SERVICES TAX (NOT APPLICABLE FOR EXEMPTED SERVICES)  
The bidder should be either GST Registered Bidder under regular scheme  

OR  
GST Registered Bidder under composition scheme  

OR  
GST unregistered Bidder 

 
In respect of the above eligibility criteria the bidder is required to furnish the following information online: 

 
i). Confirmation in the form of Yes/No regarding possessing of required document as enlisted in NIT with respect to 

GST status of the bidder. 
 

Scanned copy of documents to be uploaded by bidder(s) in Bidder space/ My Document:  

The following documents depending upon the status w.r.to GST as declared by Bidder in the BOQ Sheet: 

I. Status: GST registered Bidder under regular scheme 

Document: GST Registration Certificate (i.e. GST identification Number) issued by appropriate Authority of India. 

II. Status: GST registered Bidder under composition scheme 

Document: GST Registration Certificate (i.e. GST identification Number) issued by appropriate Authority of India 

III. Status: GST unregistered Bidder: 

Document: A Certificate with UDIN from a practicing Chartered Accountant having membership number with 

Institute of Chartered Accountants of India certifying that the Bidder is GST unregistered Bidder in compliance with 

the relevant GST rules of India. 

Note: 

i. In case of JV, bidder should submit scanned copy of GST status of Lead Partner only. 

ii. In case the work/service is awarded to a JV participating in the tender they have to submit 

PAN, GST registration (as applicable in the tender and for the bidder status) etc. in the name of the JV after Award of 

Work/Service before the payment of first running on account bill. 

iii. If turnover of bidder exceeds exemption/threshold limit, the bidder must have GST registration as per GST Act 

and rules. 

iv. During the execution of the contract if the GST status of the bidder changes, then the payment of GST, if any, to 

the contractor will be made as per the GST status declared by the bidder during tender stage based on which cost to 

company has been ascertained or at actuals, whichever is lower. 

Scanned copy of documents to be uploaded by bidder(s) in support of information / declaration furnished online 

by the bidder against Eligibility Criteria as Confirmatory Document. 

 
F.    Legal Status of the bidder: The Bidder should be individual/ Proprietorship firm/ Partnership firm / Company registered 

under Companies Act/ Joint Venture/ any legal entity. 

Information to be furnished online: 

Confirmation in the form of Yes/No regarding possessing of required document as enlisted in the Bid Document with 

respect to Legal Status of the Bidder. 

Supporting Documents to be uploaded online: 
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1. The following documents in respect of Legal Status shall be uploaded by the JV Bidder: 

i. Scanned copy of JV Agreement containing name of partners and lead partner, Power of Attorney to the lead 

partner and share of each partner etc as per annexure-II. 

ii. Board Resolution / Power of attorney / any sort of legally acceptable document (As applicable) of the 

respective partners from the Board of Directors of the concerned Company, or from the partners of the entity, 

or from the proprietor, authorizing the signatory of JV agreement on behalf of them. 

iii. The document(s) (any of them as applicable) regarding legal status of all the individual partners of JV 

as mentioned below: 

a) Affidavit or any other document to prove Proprietorship/Individual status of the Bidder. 

OR 

b) Partnership deed containing name of partners. 

OR 

c) Memorandum & Article of Association with certificate of incorporation containing name of Bidder. 
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2. The document(s) (any of them as applicable) regarding legal status of eligible Bidders other than JV as 

mentioned below: 

a. Affidavit or any other document to prove Proprietorship/Individual status of the Bidder. 

OR 

b. Partnership deed containing name of partners. 

OR 

c. Memorandum & Article of Association with certificate of incorporation containing name of 

Bidder 

 

d. Board Resolution / Power of Attorney or any sort of legally acceptable document (As applicable) 

for the authority to submit the bid on behalf of the Bidder. 

 

Scanned copy of documents to be uploaded by bidders (BIDDER SPACE/ MY   DOCUMENT/ 

Other Important Document (OID): Legal Status of the bidder. 

 

G.      Digital Signature Certificate (DSC):  

The Bidders have to get themselves registered online on the e-Procurement portal of CIL 

(https://coalindiatenders.gov.in) with valid Digital Signature Certificate (DSC) issued from any agency 

authorized by Controller of Certifying Authority (CCA), Govt. of India and which can be traced up to the 

chain of trust to the Root Certificate of CCA. The registration should be in the name of Bidder, whereas DSC 

holder may be either Bidder himself or his duly authorized person. 

 

If the Bidder himself is the DSC holder bidding on-line, then no document is required. However, if the DSC 

holder is bidding online on behalf of the Bidder then the Power of Attorney or any sort of legally acceptable 

document for the authority to bid on behalf of the Bidder. 

Scanned copy of documents to be uploaded by bidders as CONFIRMATORY DOCUMENT. 

 
H.  Written Consent regarding Arbitration: 

 It shall be taken as an undertaking by the Bidder during submission of bid in case the Bidder is a Partnership 

Firm/Joint Venture signed by all partners of Partnership firm/JV. For this a general form of undertaking has 

been specified in relevant annexure containing this Clause. For other category of Bidders acceptance of terms 

and condition through User Portal Agreement / LOB complies this requirement. 

 

I. Letter of Bid:  

The Letter of Bid addressed to the Tender Inviting Authority (TIA) will be given in Tender document 

containing name of the work, NIT No., Tender ID. This will be the covering letter of the Bidder for his 

submitted bid. The Bidders have to accept unconditionally the Letter of Bid in GTE (General Technical 

Evaluation) at the time of bid submission. This online acceptance during bidding through GTE shall be 

construed as submission of LOB by bidder. 

 

J.    Integrity Pact (As applicable): Bidders are required to accept the pre-contract integrity pact as available in 

the Bid document. This will be signed by the authorized signatory of the Bidder (s) with name, designation 

and seal of the Company at time of execution of formal agreement. In case of Partnership Firms/JV, all partners 

shall sign at the time of agreement. 

Data to be furnished by Bidder online: 

Confirmation in the form of Yes/No regarding acceptance of Integrity Pact as per format prescribed in Bid 

Document. 

 

K.   Code of Integrity for Public Procurement (CIPP): Bidders are required to accept the Code of Integrity for 

Public Procurement (CIPP) as available in the Bid document. This will be signed by the authorized signatory 

of the Bidder (s) with name, designation and seal of the Company at time of execution of formal agreement. 

In case of Partnership Firms/JV all partners shall sign at the time of agreement. 

Data to be furnished by Bidder online: 

Confirmation in the form of Yes/No regarding acceptance of Code of Integrity for Public Procurement (CIPP) 

as per format prescribed in Bid Document. 
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L.   Restrictions on Public Procurement from certain countries: The Undertaking of the Bidder regarding 

compliance to order No.F.No.6/18/2019- PPD dt 23/7/2020 as amended from time to time of Ministry of 

Finance, Dept of Expenditure, Public Procurement Division with respect to restrictions on procurement of 

goods, services or works from a Bidder of a country which shares a land border with India and on sub-

contracting to Contractors from such countries will be given in the tender document. The Bidders have to 

accept unconditionally this condition in GTE (General Technical Evaluation) at the time of bid submission. 

This online acceptance during bidding through GTE shall be construed as acceptance of the Bidder for 

fulfilment of the requirements towards eligibility under this provision. 

 

M. Undertaking to be accepted unconditionally for genuineness of information furnished online and 

authenticity of the documents uploaded online in support of his eligibility. 

 

The Bidders have to accept unconditionally the undertaking in the prescribed format regarding genuineness of 

information furnished online documents uploaded, etc. Undertaking in GTE (General Technical Evaluation) 

at the time of bid submission. 

 

N.  Undertaking regarding relatives as employees of company, arbitration clause (In case of Partnership firm 

/ Joint Venture), Local supplier status of the bidder, CIPP etc. 

 

O.   Documents as required to comply with the Order No. P-45021/2/2017-PP (BE-II) for preference to Make in 

India (as applicable) issued by Govt. of India as amended from time to time shall be submitted. 

In terms of the above said policy, purchase preference shall be given to Class-I local supplier. 

In terms with the above said policy, Class-I local suppliers and Class-II local suppliers shall be eligible 

to bid. 

The definitions of Class-I Local Supplier, Class-II local supplier, Non-Local supplier, Local Content and 

Margin of Purchase Preference as per above mentioned Order are as follows: - 

a. ‘Class-I local supplier’ means a supplier or service provider, whose goods, services or works offered for 

procurement, has local content equal to or more than 50%, as defined under said order. 

b. ‘Class-II local supplier’ means a supplier or service provider, whose goods, services or works offered for 

procurement, has local content equal to or more than 20% but less than 50%, as defined under said order. 

c. ‘Non-Local supplier’ means a supplier or service provider, whose goods, services or works offered for 

procurement, has local content less than 20% as defined under said order. 

d. ‘Local Content’ means the amount of value added in India which shall be the total value of the item procured 

(excluding net domestic indirect taxes) minus the value of imported content in the item (including all customs 

duties) as a proportion of the total value, in percent. 

e. ‘Margin of Purchase Preference’ means the maximum extent to which the price quoted by a Class-I local 

supplier may be above the L1 for the purpose of purchase preference. The margin of purchase preference is 

20%. 

 

In respect of the above eligibility criteria the bidder is required to furnish online: 

Confirmation in the form of Yes/No regarding possessing of required document indicating percentage of local 

content as enlisted in Bid Document. 

 

Scanned copy of documents to be uploaded by Bidder(s): 

 

(a) If the estimated value of Procurement is upto Rs. 10 crores, all the Bidders at the time of 

bidding shall submit either self-certification (Annexure – IX) indicating the percentage of local content in the 

offered items. 

 

(b) If the estimated value of procurement is more than Rs. 10 crores, all the Bidders shall submit 

along with its bid a certificate with UDIN (Annexure – IX A) from the statutory auditor or cost auditor of the 

Company (in case of companies) or from a practicing cost accountant or practicing chartered account (in 

respect of suppliers other than companies) giving the percentage of local content. 

 

3.5 If the bidder is a subsidiary of a company, the experience and resources of the holding company or its 

other subsidiaries will not be taken into account. However, if the bidder is a holding company, the 
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experience and resources of its wholly owned subsidiaries will be taken into consideration. 

 
3.6 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they have: 

 
Made misleading or false representations in the forms, statements and attachments submitted in proof 

of the qualification requirements;  

 

Notes: The documents to be furnished by the Bidder to prove that he is satisfying the eligibility criteria 

laid down should all be in the Bidders’ name except in cases where though the name has changed, 

owners continued to remain the same and in cases of amalgamation of entities and when a Holding 

Company relies on the credentials of its wholly owned Subsidiaries. 

 
4. One Bid Per Bidder: 

 

Each Bidder shall submit only one Bid, either individually, or as a proprietor, or as a partner in a 

partnership firm or as a partner in a JV or as a Company registered under Companies Act. A Bidder 

who submits or participates in more than one Bid (other than as a sub Contractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with the Bidder's 

participation to be disqualified. 

 

Earnest Money deposited by defaulting Bidders shall be forfeited and they shall be debarred from 

participating in future tenders in concerned Subsidiary/CIL HQ for a minimum period of 12 (twelve) 

months from the date of issue of such letter. In case of JV/Partnership firm, the debarment shall also 

be applicable to all individual partners of JV/Partnership firm and in case of Company then only 

Company shall be debarred. 

 

Note: - However, debarment shall be done as per Guidelines on Debarment of firms from Bidding. 

 

5. Cost of Bidding: 

The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the 

Employer will in no case be responsible or liable for those costs. 

 
6. Site Visit: 

6.1 The Bidder, at the Bidder's own responsibility, cost and risk, is encouraged to visit and examine 

the Site of Works and its surroundings, approach road, soil condition, investigation report, existing 

works, if any, connected to the tendered work, drawings connected to the work, if / as available 

and obtain all information that may be necessary for preparing the Bid and entering into a contract 

for execution of the Works. The costs of visiting the Site shall be at the Bidder's own expense. 

 
6.2 It shall be deemed that the Bidder has visited the site/area and got fully acquainted with the 

working conditions and other prevalent conditions and fluctuations thereto whether he actually 

visits the site/area or not and has taken all the factors into account while quoting his rates. 

 
6.3 Site Investigation Reports: The Contractor, in preparing the bid, shall rely on the Site 

Investigation Report referred to in the contract data, supplemented by any information available 

to the Bidder. 

 

6.4 The bidder is expected, before quoting his rate, to go through the requirement of materials, 

workmanship, specification and conditions of contract. 

 
7. Content of Bidding Documents: 

 

The set of bidding documents comprises the documents listed in the table below and addenda issued in 

accordance with Clause 9: 
Section 1 Notice Inviting Tender 

Section 2 Instructions to Bidders. 

Section 3 Forms of Bid, Qualification Information, Contractors Bid and undertaking; Section 

4 Conditions of Contract; 
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Section 5 Specifications; 

Section 6 Tender Drawings; 

Section 7 Scope of work/procedure and form of bidding the price 

Section 8 Forms of Securities, Forms of Bank Guarantees and form of Article of    Agreement. 

Section 9 Pre-contract Integrity pact (if applicable) 

  Section 10 Guidelines for Debarment of firms from bidding, 

Section 11 User Portal Agreement, 

Section 12Any other documents, if required. 

 

8. Clarification of Bidding Documents: 

8.1 Pre-Notice Inviting Tender (NIT) Conference: In complex and innovative procurement cases or 

where the procuring entity may not have the required knowledge to formulate tender provisions, a 

pre-NIT conference may help the procuring entity in obtaining inputs from the industry. Such 

conferences should be widely publicized so that different potential suppliers can attend. 

 
For a successful pre-NIT Discussion, a provisional set of Bid documents, covering all aspects of 

Scope of work, eligibility-criteria (if any), technical parameters (If any) and conditions of contract 

be prepared and hosted in the web-site. 

The provisional bid document shall cover a notice for pre-NIT discussion on a suitable date. The 

notice shall request participation of interested bidders and offer comments/ suggestion for 

incorporation in the final document. 

 

Such comments / suggestions (on any/all aspect of the document) may be suitably incorporated, if 

found necessary, and final bid document be drafted. This final draft, after due approval shall be the 

final bid document. Bids be invited thereafter as per standard practice 

 
8.2 Pre-bid meeting: In case of turnkey contract(s) or contract(s) of special nature for procurement of 

sophisticated and costly work/ services/ equipment or wherever felt necessary, a suitable provision 

is to be kept in the bidding documents for inviting the bidders or their official representatives to 

attend one or more pre-bid conference at a specified place and time, for clarifying issues and 

clearing doubts, if any, about the specifications/ Terms of Reference and other allied technical/ 

commercial details of the work, services, plant, equipment and machinery etc. 

 

Bidders should be asked to submit written queries in advance of the conference. After the 

conference, Minutes of the pre-bid meeting including all the questions and replies shall be prepared 

and approved by the tender inviting authority. In order to bring clarity to replies, all questions/ 

answers and needed amendments should be merged in the sequence of clauses in the bidding 

document. It is a good practice to consolidate all queries received either as part of pre-bid meeting 

or just after issuing bidding documents and deal with in a comprehensive way. Minutes of the 

meeting, including the text of the questions raised and the responses given, shall be uploaded in 

the portal. The techno-commercial requirements may be revised if considered necessary by way of 

issue of a formal corrigendum (mere minutes of the meeting of pre-bid conference would not 

suffice) and uploaded in the portal. These pre-bid minutes shall be published along with the bid 

documents on the appropriate website including CPPP. 

 

Any significant change in condition necessitated from Pre-Bid meeting shall require approval of 

respective FDs and subsequently, Document download date, Bid submission end date and bid 

opening date shall be shifted to a date 15 days beyond the date on which changed condition is 

uploaded. The seek clarification end date shall be adjusted as per e-Procurement Manual for works 

and services of CIL. 

 

Notice inviting authority may decide to incorporate pre-bid meeting in the bid-notice. Non-

attendance in the pre-bid meeting will not be a cause for disqualification of the bidder. Relevant 

issues raised and clarification given may be hosted in the web-site without disclosing the name of 

the bidder. 

 

Pre-bid meeting may take place, if required, after publication of Tender but in any case, at least 1 
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(one) day before the start date of Bid submission. If a Pre-Bid meeting is held then the minutes of 

the Pre-Bid meeting shall be uploaded on the Portal, before start date of bid submission which can 

be viewed by all interested bidders 

 

For procurement of highly technological and complex works, tender submission dates may be 

extended by the CIL/Subsidiaries in order to reply queries in the pre-bid meetings or any other 

justifiable reason. 

 
8.3 Online clarification: The Bidder may seek clarification online within the specified period. The 

identity of the Bidder will not be disclosed by the system. The department will clarify as far as 

possible the relevant queries of Bidders. The clarifications given by department will be visible to 

all the Bidders intending to participate in that tender. The clarifications may be asked from the day 

of e-Publication of NIT. The period for seeking clarification by Bidder will be up to 7 (seven) 

days before the end date of bid submission. The replies   to clarifications sought by Bidders should 

be given by the department at least 2 (two) days before the end date of bid submission. 

 

In exceptional cases where a large number of queries from Bidders are expected, the period for 

seeking clarification may be kept maximum upto 15 (fifteen) days before the end date of bid 

submission, but the minimum period given to the Bidders for seeking clarification should not be 

less than 10 (ten) days in such cases. 

 

The Tender Inviting Authority will be responsible for replying/responding to the clarifications 

online within the prescribed time frame. However, if the Tender Inviting Authority feels that the 

query is of such a nature that advice of tender committee or any other authority is required to give 

clarification, he may do so to reply the queries within the prescribed time limit. The queries of 

Bidders clarified online and also unanswered queries of Bidders shall be referred in the TCR. 

 

9. Corrigendum to NIT /Amendment of Bidding Documents: 
 

9.1 Before the deadline for submission of Bids, the Employer may modify the bidding documents by 

issuing addenda. 

 

9.2 Any addendum thus issued shall be a part of the bidding document and shall be displayed in the 

website. 

 

9.3 To give prospective Bidders reasonable time in which to take an addendum into account in 

preparing their Bids, the Employer may extend, as necessary, the deadline for submission of Bids 

in accordance with Sub-clause 17.2 below. 

 

10. Language of Bid: 

All documents relating to the Bid shall be in the English language. 

 

11. Bid Prices: 

11.1 The bidder shall closely study all specification in detail and scope of work which govern the rates 

he is quoting. The contract shall be for the whole Works as described in Sub- Clause 1.1, based 

on the scope of work as detailed in the bidding document. 

11.2 The Bidder shall submit rates and prices for all items of the Works described in the scope of works. 

The rates and prices quoted by the Bidder shall be fixed for the duration of the contract and shall 

not be subject to variations on any account except to the extent variations allowed as per the 

conditions of the contract of the bidding document. 

11.3 All duties, taxes excluding Goods and Services Tax (GST) & GST Compensation Cess (if 

applicable) only and other levies payable by the Bidder/Contractor under the Contract, or for any 

other cause as applicable on the last date of submission of Bid, shall be included in the rates, prices 

and the total Bid Price submitted by the Bidder. Applicable GST, either payable by Bidder or by 

Company under reverse charge mechanism shall be computed by system in BOQ sheet as per pre-

defined logic. 
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All investments, operating expenses, incidentals, overheads, leads, lifts, carriages etc. as may be 

attendant upon execution and completion of works shall also be included in the rates, prices and 

total Bid price submitted by the Bidder. 

However, such duties, taxes, levies etc. which is notified after the last date of submission of Bid 

and/or any increase over the rate existing on the last date of submission of Bid shall be reimbursed 

by the Company on production of documentary evidence in support of payment actually made to 

the concerned authorities. 

 
Similarly, if there is any decrease in such duties, taxes and levies the same shall become recoverable 

from the Contractor. 

 

11.4 The item wise rate quoted by Bidder shall be inclusive of all taxes, duties & levies but excluding 

GST & GST Compensation Cess, if applicable. The payment of GST and GST Compensation Cess 

by service availer (i.e. CIL/Subsidiary) to Bidder/Contractor (if GST payable by Bidder/Contractor) 

would be made only on the latter submitting a Bill/invoice in accordance with the provision of 

relevant GST Act and the rules made thereunder and after online filing of valid return on GST 

portal. Payment of GST & GST Compensation Cess is responsibility of Bidder/Contractor. 

However, in case Contractor is GST unregistered Bidder/dealer or GST registered under 

composition scheme in compliance with GST rules, the Bidder/dealer shall not charge any GST 

and/or GST Compensation Cess on bill/invoice. In case of unregistered dealer/Bidder, GST, if 

applicable will be deposited by CIL/Subsidiary directly to concerned authorities in terms with GST 

provisions. 

 
Input tax credit is to be availed by CIL/Subsidiary as per rule. 

 
If CIL/Subsidiary fails to claim Input Tax Credit(ITC) on eligible Inputs, input services and Capital 

Goods or the ITC claimed is disallowed due to failure on the part of supplier/vendor of goods and 

services in incorporating the tax invoice issued to CIL/Subsidiary in its relevant returns under GST, 

payment of CGST & SGST or IGST, GST (Compensation to State ) Cess shown in tax invoice to 

the tax authorities, issue of proper tax invoice or any other reason whatsoever, the applicable taxes 

& cess paid based on such Tax invoice shall be recovered from the current bills or any other dues 

of the supplier/vendor along with interest, if any. 

Note: During the execution of the contract if the GST status of the bidder changes, then the payment 

of GST, if any, to the Contractor will be made as per the GST status declared by the bidder during 

tender stage based on which cost to Company has been ascertained or at actuals, whichever is lower. 

 

11.5  If a firm quotes NIL charges/ consideration, the bid shall be treated as unresponsive and will not 

be considered. 
 

12. Currencies of Bid and Payment: 

The unit rates and prices shall be quoted by the Bidder entirely in Indian Rupees. 

 
13. Bid Validity: 

13.1 Bid shall remain valid for a period not less than one hundred and eighty (180) days after the deadline 

for bid submission specified in the e-tender portal.  A bid valid for a shorter period shall be rejected 

by the Employer. 

 

13.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request 

that the bidders may extend the period of validity for a specified additional period. The request and 

the bidder's responses shall be made in writing or by e-mail. A bidder may refuse the request without 

forfeiting his bid security. A bidder agreeing to the request will not be required or permitted to modify 

his bid but will be required to extend the validity of his bid security for a period of the extension, 

and in compliance with the tender document in all respects. 

 
14. Bid Security/Earnest Money Deposit: 
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14.1 The Bidder shall furnish, as part of his bid, a Bid Security/Earnest Money of the amount as shown in 

e-tender notice and in the form as deliberated below: 

 

The Bidder will have to make the payment of EMD through ONLINE mode only. No Offline 

mode of Payment of EMD/Bid security shall be applicable and acceptable. 
 

 

In online mode the Bidder can make payment of EMD either through net-banking from designated 

Banks/s or through NEFT/RTGS from any scheduled Bank. In case of payment through net-banking 

the money will be transferred to CIL/ Subsidiary designated Account. In case of payment through 

NEFT/RTGS the Bidder will have to make payment as per the Challan generated by system on e-

Procurement portal. Bidder will be allowed by the system to submit the bid only when the EMD is 

successfully received in CIL/Subsidiary designated account and the information flows from Bank’s 

Server to e- Procurement portal. The Earnest Money/ bid security for the unsuccessful Bidder shall 

be refundable as promptly as possible. The EMD shall bear no interest. No Bid will be accepted 

unless accompanied by requisite Bid Security/ Earnest Money Deposit as stated above. 

 
14.2. Any Bid not accompanied by an acceptable Bid Security/EMD shall be rejected by the employer 

as nonresponsive unless otherwise exempted in the Bid document. 

 
14.3 The EMD of rejected Bidders will be refunded at any stage directly to the account from where it 

had been received (except the cases where EMD is to be forfeited). 

14.4 The Bid Security / EMD of successful Bidder may be retained and adjusted with Performance 

Security / Security Deposit at Bidder’s option. 

 
14.5 The Bid Security/Earnest Money may be forfeited: 

a. if the Bidder withdraws the Bid after the end date of Bid submission during the period of Bid 

validity / extended validity with mutual consent; or 

 
b. in the case of a successful Bidder, if the Bidder fails within the specified time limit to furnish the 

required Performance Security Deposit; 

Additionally, the Company shall debar such defaulting Contractor from participating in future 

bids for a minimum period of 12(twelve) months. 

               However, debarment shall be done as per Guidelines for Debarment of firms from Bidding” 

 

14.6 The Bid Security/ EMD deposited with the Employer will not carry any interest. 

 
14.7 No claim from the Bidders will be entertained for non-receipt of the refund in any account other than 

the one from where the money is received. 

 
14.8 If the refund of EMD is not received by the Bidder in the account from which the EMD has been 

made due to any technical reason, then it will be paid through conventional system of e-payment. 

For this purpose, Bidder should submit e-Mandate form as per Clause No.7 during bid submission. 

 
14.9 In case the tender is cancelled then EMD of all the participating Bidders will be refunded unless it is 

forfeited by the Department. 

If the Bidder withdraws the bid online (i.e. before the end date of submission of tender) then the 

EMD will be refunded automatically after the opening of tender. 

15. ALTERNATIVE PROPOSALS BY BIDDERS 

15.1 Bidders shall submit offers that comply with the requirements of the Bidding documents, including 

the basic technical design as indicated in the drawings and specifications. Alternatives will not be 

considered, unless specifically allowed in the Bidding Data. If so allowed, Sub-Clause 16.2 shall 

govern. 

 

15.2 If so allowed in the bid document, Bidders wishing to offer technical alternatives to the requirements 
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of the Bidding documents must also submit a Bid that complies with the requirements of the Bidding 

documents, including the basic technical design as indicated in the drawings and specifications. In 

addition to submitting the basic Bid, the Bidder shall provide all information necessary for a complete 

evaluation of the alternative by the Employer, including design calculations, technical specifications, 

breakdown of prices, proposed construction methods and other relevant details. Only the technical 

alternatives, if any, of the lowest evaluated Bidder conforming to the basic technical requirements 

stipulated in the bidding document shall be considered by the Employer. 

 
16.  SUBMISSION OF BID: 

a. In order to submit the Bid, the bidders have to get themselves registered online on the e-

Procurement portal (https://coalindiatenders.nic.in) with valid Digital Signature Certificate 

(DSC) issued from any agency authorized by Controller of Certifying Authority (CCA), Govt. of 

India and which can be traced up to the chain of trust to the Root Certificate of CCA. The online 

Registration of the Bidders on the portal will be free of cost and one-time activity only. The 

registration should be in the name of bidder, whereas DSC holder may be either bidder himself 

or his duly authorized person. 

 

b. The Bidder will submit their bid online. No off-line bid shall be accepted. 

 
c. The Bidders will have to accept unconditionally the online User Portal Agreement which contains 

the acceptance of all the Terms and Conditions of NIT including General and Special Terms & 

Conditions, Integrity Pact and other conditions, if any, along with online undertaking in support 

of the authenticity of the declarations regarding the facts, figures, information and documents 

furnished by the Bidder online in order to become an eligible Bidder. No conditional bid shall be 

allowed/accepted. This User Portal Agreement of Guidelines for e-Procurement of Works 

and Services will be a part of NIT/Contract Document. 

 
d. The Bidders will have to accept unconditionally in GTE (General Technical Evaluation) the 

Undertaking regarding Genuineness of the information furnished by him on-line & authenticity 

of the scanned copy of documents uploaded by him on-line in support of his eligibility criteria, 

declaration w.r.t Make in India order and compliance w.r.t procurement from Bidder of a country 

which shares a land border with India etc. and Letter of Bid. All such undertakings requiring 

unconditional acceptance and where no input from Bidder is required in the undertaking shall be 

included in the GTE Template and shall be accepted by the Bidder during Bid submission. 

 

In the undertaking given by Bidder online through acceptance in GTE, there will be provision for 

penal action, if any information/declaration furnished online by the Bidder against eligibility 

criteria is found to be wrong at any stage which changes the eligibility status of the Bidder. 

 
e. The Bidder will have to make the payment of EMD through online mode only. 

 
In Online mode the Bidder can make payment of EMD either through net-banking from designated 

Bank/s or through NEFT/RTGS from any Scheduled Bank. In case of payment through net-banking 

the money will be immediately transferred to CIL/Subsidiary’s designated Account. In case of 

payment through NEFT/RTGS the Bidder will have to make payment as per the Challans generated 

by system on e- Procurement portal and will have to furnish online the UTR Numbers before 

submission of bid. Bidder will be allowed to submit his/her bid only when the EMD is successfully 

received in CIL/Subsidiary account and the information flows from Bank to e- Procurement system. 

 
In case of exemption of EMD the scanned copy of document in support of exemption will have to 

be uploaded by the Bidder during bid submission. However, this option is to be enabled only in 

those cases where the exemption of EMD to some Bidders is allowed as per NIT. 
 

f. The EMD for Tenders for Turnkey Contracts will be as per Contract Management Manual and 

EMD for Civil, E&M and other tenders will be as per Manual of Civil Engineering Works of CIL 

and the existing policy of CIL. 

 



 

47  

The qualification in bid will also be subject to the receipt and acceptance of EMD  within schedule 

date and time as mentioned in the NIT. 

 

g. The information will be provided by the Bidder by filling up relevant data through a form in an                

objective and structured manner. The software will use the information provided by the Bidders to 

evaluate the technical bid automatically. 

h. For online submission of tender the Bidders will have to upload the following- 

i. For Two Part System- All the confirmatory documents as prescribed in the NIT and TPS (if 

applicable) in Cover-I and “Price-bid” in Cover-II (Both are to be decrypted separately). 

j. In case of EMD exemption, one more document in support of the claim of EMD exemption will 

have to be uploaded by the Bidder at specified folder. 

 

i). Letter of Bid: The Letter of Bid addressed to the Tender Inviting Authority (TIA) will be given in 

Tender document containing name of the work, NIT No., Tender ID. This will be the covering letter 

of the Bidder for his submitted bid. The Bidders have to accept unconditionally the Letter of Bid in 

GTE (General Technical Evaluation) at the time of bid submission. This online acceptance during 

bidding through GTE shall be construed as submission of LOB by bidder. 

ii).  Technical Parameter Sheet (TPS) (If applicable as per standard NIT and compatible with the e-

procurement portal): The Technical Parameter Sheet containing the technical specification 

parameters for the tendered work/service will be in Excel format (password protected) and will be 

uploaded during tender creation. This will be downloaded by the Bidder and he will furnish all the 

required information on this Excel file. Thereafter, the Bidder will upload the same Excel file during 

bid submission in General Technical Evaluation (GTE). The Technical Parameter Sheet which is 

incomplete and not submitted as per instruction given above will be rejected. 

iii). Confirmatory Documents: All the confirmatory documents as enlisted in the NIT in support of 

online information submitted by the Bidder are to be uploaded in Cover-I or through “My 

Document” link in Bidder space by the Bidder while submitting his/her bid. 

iv). Price bid: The Price bid containing the Bill of Quantity will be in .xls format (password protected) 

and will be uploaded during tender creation. This will be downloaded by the Bidder and he will 

quote the rates for all items on this Excel file. Thereafter, the Bidder will upload the same Excel 

file during bid submission in Cover-I/ Cover-II, as specified for One Part system and in Cover-II for 

Two Part system. The Price-bid will be in Item Rate or Percentage Rate BOQ or Mixed Rate BOQ 

format and the Bidder will have to quote for all the tendered items and the L-1 will be decided on 

overall quoted value (i.e. Cost to Company). The Price-bids of the tenderers will have no condition. 

The Price Bid which is incomplete and not submitted as per instruction given above will be rejected. 

v). However, in case of tenders having provision for exemption of EMD, the Bidder claiming for 

exemption will have to upload the requisite document as specified in NIT in support of their claim 

for exemption of EMD. 

 
17. DEADLINE FOR SUBMISSION OF BIDS 

 

17.1 Bids shall be submitted online on the e-procurement portal of CIL within the deadlines 

prescribed in the e-tender portal. 
 

17.2 The Employer may extend the deadline for submission of Bids by issuing a Corrigendum in 

accordance with Clause 9, in which case, all rights and obligations of the Employer and the Bidders 
previously subject to the original deadline will then be subject to the new deadline. 

 
17.3 If number of bids received online is found to be less than three, then last date of submission of Bid 

and Technical Bid Opening date will be automatically extended for a period of Four days. The auto 
extension shall work on the basis of number of bids received only. In case of holiday, the due date 
of opening will be extended to next working day. Even after extension of four days, no bid is 

received then the tender will be cancelled. 
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18. MODIFICATION AND WITHDRAWAL OF BIDS 

Modification of the submitted bid shall be allowed on-line only before the deadline of submission 

of tender and the Bidder may modify and resubmit the bid on-line as many times as he may wish. 

Bidders may withdraw their bids online within the end date of bid submission and their EMD will 

be refunded. However, if the Bidder once withdraws his bid, he will not be able to resubmit the bid 

in that particular tender. For withdrawal of bid after the end date of bid submission, the Bidder will 

have to make a request in writing to the Tender Inviting Authority. Withdrawal of bid may be 

allowed till issue of work order/LOA with the following provision of penal action: 

The penal actions are- 

1. If the request of withdrawal is received before online notification for opening of price bid, the 

EMD will be forfeited and Bidder will be debarred for a minimum period of one year from 

participating in tenders in CIL/Subsidiary. The Price-bid of remaining Bidders will be opened 

and the tender process shall go on. 

2. If the request of withdrawal is received after online notification for opening of price bid, the 

EMD will be forfeited and the Bidder will be debarred for a minimum period of one year from 

participating in tenders in CIL/Subsidiary. The Price-bids of all eligible Bidders including this 

Bidder will be opened and action will follow as under: 

i). If the Bidder withdrawing his bid is other than L-1, the tender process  shall go on. 

ii).  If the Bidder withdrawing his bid is L-1, then re-tender will be done. 

Note: 

a) In case the Accepting Authority of the work is Board or Empowered Committee or FDs or CMD 

of CIL/Subsidiary Company, then the Competent Authority for forfeit of EMD and debarment 

shall be CMD of CIL/Subsidiary Company. 

b) In case the Accepting Authority of the work is up to the level of Director of CIL/Subsidiary 

Company, then the Competent Authority for forfeit of EMD and debarment shall be Director of 

CIL/Subsidiary Company. 

 
i. In case of above penal actions, Guidelines on Debarment of Firms from Bidding 

is to be followed. 

ii. Penal action against clauses above will be enforced from the date of issue of such 

order. 

iii. The standard operating procedure to handle withdrawal of bid after end date of 

submission shall be as per Guidelines for e-Procurement of Works and Services. 
 

19. BID OPENING: 

 

19.1 The Technical bid (Cover-I) will be opened one day after the Bid submission end date or next 

working day whichever is later. Technical bid (Cover-I) will be decrypted and opened online by 

the “Bid Openers” with their Digital Signature Certificates on the prescheduled date & time of 

Tender Opening. 

19.2 All the documents uploaded by Bidder(s) including EMD exemption documents (if any) and the 

Evaluation sheets generated by the system online shall be downloaded after opening of Technical 

bid (Cover-I). After decryption and opening of Technical bid (Cover- I) the “technical bid opening 

summary” will be uploaded on the same day. 

 
19.3 The e-Procurement System will evaluate the Technical bids automatically on the basis of relevant 

data provided by Bidder through a form in an objective and structured manner while submitting 

bid. If the parameter given by Bidder in objective and structured manner does not confirm to 

required eligibility criteria as specified in the tender document, then the bid will be evaluated by 

system as non-complied and shall be rejected automatically by the system. 

19.4 Acceptance of Bidder in a general form of online declaration will be recognized and accepted as 

the certification regarding authenticity of all the information and documents furnished by them 

online and acceptance of all terms and conditions of the bid document, since such acceptance by 
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Bidder with Digital Signature Certificate is legally tenable. 

 

20. EVALUATION OF TENDER: 

 
20.1 After opening of Tender / Technical Bid, it will be evaluated by the constituted Tender 

Committee. 

 

20.2 Evaluation of Tender: 

A. After opening of Technical bid, the documents submitted by Bidder(s) in Cover I as enlisted in the 

NIT will be downloaded by the Evaluator and shall be put up to the Tender Committee. The Tender 

Committee will examine the uploaded documents against information/declarations furnished by the 

Bidder(s) online. If it confirms to all of the information/ declarations furnished by the Bidder online 

and does not change the eligibility status of the Bidder then the Bidder will be considered eligible for 

opening of price bid. 

 

B. In case the Tender Committee finds that there is some deficiency in uploaded documents 

corresponding to the information furnished online or in case corresponding document have not been 

uploaded by Bidder(s) then the same will be specified online by Evaluator clearly indicating the 

omissions/shortcomings in the uploaded documents and indicating start date and end date allowing 7 

days (7 x 24 hours) time for online re-submission by Bidder(s). The Bidder(s) will get this information 

on their personalized dashboard under “Upload confirmatory document” link. Additionally, 

information shall also be sent by system generated email and SMS, but it will be the Bidder’s 

responsibility to check the updated status/information on their personalized dash board regularly after 

opening of bid. No separate communication will be required in this regard. Non-receipt of e-mail and 

SMS will not be accepted as a reason of non- submission of documents within prescribed time. The 

Bidder(s) will upload the scanned copy of all those specified documents in support of the information/ 

declarations furnished by them online within the specified period of 7 days. No further clarification 

shall be sought from Bidder. 

The shortfall information/ documents should be sought only in case of historical documents which pre-

existed at the time of the tender opening and which have not undergone change since then. These should 

be called only on basis of the recommendations of the TC. So far as the submission of documents is 

concerned with regard to qualification criteria, after submission of the tender, only related shortfall 

documents should be asked for and considered. For example, if the bidder has submitted a work order 

document related to a particular contract without its completion/ performance certificate, the certificate 

can be asked for and considered. However, no work order for new contract should be asked for so as to 

qualify the bidder. 

C. It is responsibility of Bidders to upload legible/clearly readable scanned copy of all the required 

documents as mentioned above. 

 

D. The tender will be evaluated on the basis of documents uploaded by Bidder(s) online. The Bidder(s) 

is/are not required to submit hard copy of any document through offline mode. Any document submitted 

offline will not be given any cognizance in the evaluation of tender. 

 

E. In case the Bidder(s) submit(s) requisite documents online as per NIT, then the Bidder(s) will be 

considered eligible for opening of Price Bid. 

 

F. Seeking clarification shall be restricted to confirmation of submitted document/online information 

only and it should be only for one time for a period of upto 7 days. The clarification shall be taken in 

online mode in the e-Procurement portal of CIL only. 

 

G. In case Bidder(s) fails to confirm the online submitted information(s)/ declaration(s) by the 

submitted documents as (B) above, their/his bid shall be rejected; however, if the confirmatory 

documents do not change eligibility status of the Bidder in connection his submitted online 

information(s)/declaration(s), then his/their bid will be accepted for opening of Price Bid. 
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H. After Technical evaluation of tender, “Technical Evaluation Summary” will be uploaded by the 

Evaluator and price bid shall be opened on preschedule date and time mentioned in the NIT online in 

the e-Procurement portal of CIL. However, in case there is any extension of date and time of price bid 

opening, it shall be notified online and price bid shall be opened online on e- Procurement portal of CIL 

at rescheduled date and time. 

 

I. In case none of the Bidder(s) complies the technical eligibility criteria as per NIT, then Bidder(s) 

will be rejected online and re-tender (if required) will be done (with the same or different quantity, as 

per the instant requirement). 

 

20.3 Procurement Preference to Make in India 

 

Preference to Make in India (as applicable) vide Order No. P-45021/2/2017-PP (BEII) dated 

16.09.2020, issued by Govt. of India as amended from time to time shall be applicable. In terms of 

the above said policy, purchase preference shall be given to Class-I local supplier. In terms with the 

above said policy, Class-I local suppliers and Class-II local suppliers shall be eligible to bid. 

 

The definitions of Class-I Local Supplier, Class-II local supplier, Non-Local supplier, Local Content 

and Margin of Purchase Preference as per above mentioned Order are as follows: - 

 

A. ‘Class-I local supplier’ means a supplier or service provider, whose goods, services or works 

offered for procurement, has local content equal to or more than 50%, as defined under said order. 

B. ‘Class-II local supplier’ means a supplier or service provider, whose goods, services or works 

offered for procurement, has local content equal to or more than 20% but less than 50%, as defined 

under said order. 

 

C. ‘Non-Local supplier’ means a supplier or service provider, whose goods, services or works offered 

for procurement, has local content less than 20% as defined under said order 

 

D. ‘Local Content’ means the amount of value added in India which shall be the total value of the 

item procured (excluding net domestic indirect taxes) minus the value of imported content in the item 

(including all customs duties) as a proportion of the total value, in percent. 

E. ‘Margin of Purchase Preference’ means the maximum extent to which the price quoted by a Class-

I local supplier may be above the L1 for the purpose of purchase preference. The margin of purchase 

preference is 20%. 

Preference to Make in India (as applicable) vide Order No. P-45021/2/2017-PP (BE-II) dated 

16.09.2020, issued by Govt. of India as amended from time to time shall be applicable. (NOT 

APPLICABLE WHERE ESTIMATED COST PUT TO TENDER IS LESS THAN 5 LAKHS.) 

 

In terms with the above said policy, Class-I local suppliers and Class-II local suppliers shall be eligible 

to bid. Non-local supplier is not eligible to bid. The purchase preference shall be given to Class-I local 

supplier only. 

 

In terms of the above said policy, purchase preference shall be given to Class-I local suppliers in the 

following manner: 

 

I. In the procurement of works which are not divisible, and in procurement of services where the bid is 

evaluated on price alone, the following procedure shall be followed: - 

 

i) Among all qualified bids, the lowest bid will be termed as L-1. If L-1 is from a Class-I local 

supplier, the contract will be awarded to L-1. 

 

ii) If L-1 is not from a Class-I local supplier, the lowest bidder among the Class-I local suppliers, 

will be invited to match the L-1 price subject to Class-I local supplier's quoted price falling 
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within the margin of purchase preference, and the contract shall be awarded to such Class-I 

local supplier subject to matching the L-1 price. 

 

iii) In case such lowest eligible Class-I local supplier fails to match the L-1 price, the Class-I local 

supplier with the next higher bid within the margin of purchase preference shall be invited to 

match the L-1 price and so on and contract shall be awarded accordingly. In case none of the 

Class-I local suppliers within the margin of purchase preference matches the L-1 price, then the 

contract may be awarded to the L-1 bidder. 

 

Note: The confirmation from the bidder regarding matching of L1 price may be taken in confirmatory 

document link of e-Procurement portal by recycling ‘Any other document’ link. 

 

 

II. Requirement for specification in advance: The minimum local content, the margin of 

purchase preference and the procedure for preference to Make in India shall be specified in the notice 

inviting tenders or other form of procurement solicitation and shall not be varied during a particular 

procurement transaction. 

III. Verification of local content: 

 

a. If the estimated value of Procurement is upto Rs. 10 crores, all the Bidders at the time of bidding 

shall submit self-certification indicating the percentage of local content in the offered items. They 

shall also give details of the location(s) at which the local value addition is made, if applicable. 

 

b. In cases of procurement for a value in excess of Rs. 10 crores, the ‘Class-I local supplier’/ 

‘Class-II local supplier’ shall be required to provide a certificate with UDIN (Annexure IX – A) 

from the statutory auditor or cost auditor of the company (in the case of companies) or from a 

practicing cost accountant or practicing chartered accountant (in respect of suppliers other than 

companies) giving the percentage of local content. 

 

c. Decisions on complaints relating to implementation of this Order, 2020 (amended from time to 

time) shall be taken by TAA limited to the CMD of CIL/Subsidiaries to the procuring entity. 

 

d. CIL/Subsidiary may constitute committees with internal and external experts for independent 

verification of self-declarations and auditor’s/ accountant’s certificates on random basis and in the 

case of complaints. 

 

e. False declarations will attract debarring of the bidder or its successors for a period up to two 

years as per Guidelines on debarment of firms from bidding along with such other action as may 

be permissible under law. 

 

f. A supplier who has been debarred by any procuring entity for violation of the Order shall not 

be eligible for preference under the Order for procurement by any other procuring entity for the 

duration of the debarment. The debarment for such other procuring entities shall take effect 

prospectively from the date on which it comes to the notice of other procurement entities, in the 

manner prescribed below. 

 

g. The Department of Expenditure shall issue suitable instructions for the effective and smooth 

operation of this process, so that: 

 

i.The fact and duration of debarment for violation of the Order by any procuring entity are 

promptly brought to the notice of the Member- Convenor of the Standing Committee and the 

Department of Expenditure through the concerned Ministry /Department or in some other 

manner; 

 

ii.on a periodical basis such cases are consolidated and a centralized list or decentralized lists of 

such suppliers with the period of debarment is maintained and displayed on website(s); 
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iii.in respect of procuring entities other than the one which has carried out the debarment, the 

debarment takes effect prospectively from the date of uploading on the website(s) in the such a 

manner that ongoing procurements are not disrupted. 

 

IV. Reciprocity Clause 

 

1. When a Nodal Ministry/Department identifies that Indian suppliers of an item are not allowed 

to participate and/ or compete in procurement by any foreign government, due to restrictive 

tender conditions which have direct or indirect effect of barring Indian companies such as 

registration in the procuring country, execution of projects of specific value in the procuring 

country etc., it shall provide such details to all its procuring entities including CMDs/CEOs of 

PSEs/PSUs, State Governments and other procurement agencies under their administrative 

control and GEM for appropriate reciprocal action. 

 

2. Entities of countries which have been identified by the nodal ministry/departments not allowing 

Indian companies to participate in their Government procurement for any item related to that 

nodal Ministry shall not be allowed to participate in Government procurement in India 

(including CIL and its Subsidiaries) for all items related to that nodal Ministry/ Department, 

except for the list of items published by the Ministry/ Department permitting their participation. 

 

3. The stipulation in (2) above shall be part of all tenders invited by the Central Government 

procuring entities stated in (1) above. All purchases on GeM shall also necessarily have the 

above provisions for items identified by nodal Ministry/ Department. 

 

4. The term 'entity' of a country shall have the same meaning as under the FDI Policy of DPIIT 

as amended from time to time. 

 

a) Specifying foreign certifications/ unreasonable technical specifications/ brands/ models in the 

bid document is restrictive and discriminatory practice against local suppliers. If foreign 

certification is required to be stipulated because of nonavailability of Indian Standards and/or 

for any other reason, the same shall be done only after written approval of CMD of 

CIL/Subsidiary. 

 

b) CIL/Subsidiary whose procurement exceeds Rs. 1000 Crore per annum shall notify/ update 

their procurement projections every year, for the next 5 years on their respective website (Note: 

To be monitored by Project Monitoring Division). 

 

20.4 The Tender Committee will recommend for award of work to the successful Bidder after 

evaluating their technical eligibility based on the system-generated evaluation sheets followed 

by evaluation of the scanned documents uploaded by Bidder in support of the information 

furnished by them online and after evaluation of the reasonableness of L-1 rates. The 

reasonableness of rates will be evaluated as per the provisions of Manual of CIL and other 

guidelines issued from time to time. 

 

The approval for award of work to L-1 Bidder will be accorded by the Competent Authority as per Delegation 

of Power based on the TC recommendation. 

 

20.5 After competent approval and financial concurrence of TCR, the LOA/work order to the L-1 

Bidder will be issued and the scanned copy of the LOA/Work Order will be uploaded on the e- 

Procurement portal and simultaneously the original copy may also be sent to the Bidder through 

registered/speed post. 

20.6  

(A) Logical End of online created Tender: Any tender hosted on the e-Procurement site must be logically 

concluded i.e. either Award of work is issued at AOC page on e-Procurement portal in online mode or 
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the tender is cancelled/ retendered online through corrigendum. 

 

(B) If L-1 Bidder backs out (i.e. Techno commercially established L-1 Bidder), the EMD will be 

forfeited and the Bidder will be debarred for minimum one (1) year from participating in tenders in 

CIL/Subsidiary. 

 

However, debarment shall be done as per Guidelines on Debarment of firms from Bidding. 

 

21. CLARIFICATION OF BIDS 

21.1 To assist in the examination, evaluation, and comparison of Bids, the Employer may, at the 

Employer's discretion, ask any Bidder for clarification of the Bidder's Bid, including breakdowns 

of unit rates. 

21.2 No document presented by the bidder after closing date and time of submission of bid will be 

considered unless otherwise called for during scrutiny / evaluation and shall be against written 

request only. 

 

22. PROCESS TO BE CONFIDENTIAL 

22.1 Information relating to the examination, clarification, evaluation and comparison of Bids and 

recommendations for the award of a contract shall not be disclosed to Bidders or any other persons 

not officially concerned with such process until the award to the successful Bidder has been 

announced. Any effort by a Bidder to influence the Employer's processing of Bids or award 

decisions may result in the rejection of his Bid. However, the Tender Status will be in public domain 

and anyone visiting the site can view it by identifying the tender. 

It will be the bidder’s responsibility to check the status of their Bid online regularly, after the 

opening of bid till award of contract. Additionally, information shall also be sent by system 

generated e-mail and SMS at nodal points (Date of bid opening, Requisition for Clarification on 

Confirmatory document from bidder(s), award of work etc.). No separate communication will be 

required in this regard. Non-receipt of e-mail and SMS will not be accepted as a reason of non-

submission of Confirmatory documents within prescribed time. 

22.2 Any effort by a Bidder to influence the Employer's processing of Bids or award decisions may result 

in the rejection of his Bid. 

22.3 From the time of bid opening to the time of contract award, no bidder shall contact the Procuring 

Entity on any matter related to the bid, except on request and prior written permission. 

 

23. EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 

23.1 Prior to the detailed evaluation of Bids, the Employer will determine whether each Bid: 

 

a. meets the eligibility criteria defined in Clause 3; 

b. is accompanied by the required securities and 

c. is substantially responsive to the requirements of the Bidding 

documents. 

 

23.2 A substantially responsive Bid is one which conforms to all the terms, conditions & specifications 

of the Bidding documents without material deviation or reservation. A material deviation or 

reservation is one: 

A. which affects in any substantial way the scope, quality, or performance of the works; 

B. which limits in any substantial way, inconsistent with the Bidding documents, the Employer's 

rights or the Bidder's obligations under the Contract; or 

C. whose rectification would affect unfairly the competitive position of other Bidders presenting 

substantially responsive Bids. 

23.3 If a Bid is not substantially responsive, it may be rejected by the Employer at its sole discretion. 

24. EVALUATION AND COMPARISON OF BIDS 
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24.1 The Employer will evaluate and compare only the Bids determined to be substantially responsive 

in accordance with Clause 23. Price bid of the bidder will have no condition.  

24.2 The evaluation of Bid, by the Employer shall be done as per clause no. 20. 

24.3 The Employer reserves the right to accept or reject any variation, deviation and other factors that 

are in excess of the requirements of the Bidding documents or otherwise result in unsolicited 

benefits for the employer shall not be taken into account in Bid evaluation. 

24.4 No document presented by the bidder, after closing date and time of bid, will be taken into account 

by the evaluation committee unless otherwise called for during scrutiny / technical scrutiny by the 

tender committee as clarification. If a bidder offers a rebate unilaterally after the closing date and 

time of the bid, it will not be taken into account for evaluation purpose by the tender committee, 

but if that bidder emerges as the lowest evaluated, the rebate offer will be taken into account for 

determination of the total offer. 

24.5 Bid evaluation shall be done after taking into consideration overall quoted price by the Bidder and 

effect of Goods and Services Tax (GST), GST Compensation Cess etc. as applicable. L1 will be 

decided on the basis of Cost to Company. 

24.6 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's estimate of 

the cost of work to be performed under the contract, the Employer may require the Bidder to 

produce detailed price analyses for any or all items of the work, to demonstrate the internal 

consistency of those prices with the construction methods and schedule proposed. 

 

25. AWARD CRITERIA 

Subject to Clause 26, the Employer will award the Contract to the best qualified Bidder whose Bid 

has been determined to be substantially responsive to the Bidding documents and who has offered 

the lowest evaluated Bid Price. Employer shall be the sole judge in this regard. 

 

26. EMPLOYER'S RIGHT TO ACCEPT ANY BID, NEGOTIATE AND TO REJECT ANY OR 

ALL BIDS 

26.1 Notwithstanding Clause 25, the Employer reserves the right to accept, negotiate, or reject any Bid, 

and to cancel the bidding process and reject all Bids, at any time prior to the award of Contract, 

without thereby incurring any liability to the affected Bidder or Bidders or any obligation to inform 

the affected Bidder or Bidders of the grounds for the Employer's action. 
 

26.2 (A) Negotiations 

i)  Normally, there should be no negotiation. Negotiations should be a rare exception rather than the 

rule and may be resorted to only in exceptional circumstances. If it is decided to hold negotiations 

for reduction of prices, they should be held only with the lowest acceptable bidder (L1), who is 

techno-commercially responsive and on whom the contract would have been placed but for the 

decision to negotiate. In no case, including where a cartel/ pool rates are suspected, should 

negotiations be extended to those who had either not tendered originally or whose tender was 

rejected because of unresponsiveness of bid, unsatisfactory credentials, inadequacy of capacity 

or unworkable rates. The circumstances where negotiations may be considered could be: 

a) Where the procurement is done on nomination basis; 

b) Procurement is from single or limited sources; 

c) Procurements where there is suspicion of cartel formation which should be recorded; and 

d)   Where the requirements are urgent and the delay in re-tendering for the entire requirement 

due to the unreasonableness of the quoted rates would jeopardize essential operations, 

maintenance and safety, negotiations with L1 bidder(s) may be done for bare minimum 

quantum of requirements. The balance bulk requirement should, however, be procured 

through a re-tender, following the normal tendering process. 

 

ii) The decision whether to invite fresh tenders or to negotiate and with whom, should be made by 

the tender accepting authority limited to CMD of CIL/ Subsidiary based on the recommendations 

of the TC. Convincing reasons must be recorded by the authority recommending negotiations. 

The CA should exercise due diligence while accepting a tender or ordering negotiations or calling 

for a re-tender and a definite timeframe should be indicated. 
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iii) Normally all counter offers are considered negotiations by other means and the principles of 

negotiations should apply to such counter offers. For example, a counter offers to L1, in order to 

arrive at an acceptable rate, shall amount to a negotiation. However, any counter offers to L2, L3, 

and so on (at the rates accepted by L1) in case of splitting of quantities shall not be deemed to be 

a negotiation. 

 

iv) After the CA or TC has decided to call a specific bidder for negotiation, the following procedure 

should be adopted: 

a) Negotiations must be carried out by the CA or TC only; 

b) It must be understood that, if the period of validity of the original offer expires before the close 

of negotiations, the original offer will not be available for acceptance. The period of validity of 

the original offer must, therefore, be extended, wherever necessary, before negotiations; 

c) The tenderer to be called in for negotiations should be addressed as per the format of letter laid 

down in Annexure-X, so that the rates originally quoted by him shall remain open for acceptance 

in the event of failure of the contemplated negotiation; 

d) A negotiations meeting should be started only after obtaining a signed declaration from the 

negotiating contractor as per Annexure-X; and Revised bids should be obtained in writing from 

the selected tenderers at the end of the negotiations in the format of letter laid down in Annexure-

XI. The revised bids so obtained should be read out to the tenderers or their representatives 

present, immediately after completing the negotiations. If necessary, the negotiating party may 

be given some time to submit its revised offer. In case, however, the selected bidder prefers to 

send a revised bid instead of being present at the negotiation, the offer should be taken into 

account. In case a bidder does not submit the revised bid, its original bid shall be considered. 

 
B) In case, negotiation with L-1 does not yield a reasonable rate, re-tendering should be done 

straightway. 

 

However, in case there is an emergency and the time required for re-tendering cannot be allowed, the 

case of awarding work to the L-1 Bidder at negotiated rate may be considered by an authority one step 

higher than the otherwise Competent Authority after recording the reasons. 

 

Where CFDs is the approving authority, approval shall be from CFDs only. However, TAA shall be in 

accordance with current prevalent DoP of CIL/Subsidiary. 

 
1.  If there are more than one lowest Bidder & splitting up of the work is allowed, then work can 

be split to all bidders at L-1 Price. 

2.  If there are more than one lowest Bidder& splitting up of the work is not considered necessary, L-

1 may be decided as under: 

 

All L-1 Bidders may be advised to submit the reduced price online & final L-1 may be decided 

on the basis of revised (reduced) Price. 

OR 

Through “Reverse Auction” amongst the L-1 Bidders online, if “Reverse Auction” is available 

in online mode. 

 

The above Principle may be followed for offline tenders also. 

 

All factual details including complaints and negotiations, if any, to be brought out and reasons for 

recommendation of award to be recorded in TCR in detail. 

 

The tender committee submits final recommendations (covering Part-I & Part-II) in detail along with 

minutes of the negotiation, if any and decision of the tender committee at each stage. The tender 

committee recommendations with the supporting documents are sent for approval of the competent 

authority through associate finance. 

 

27. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT 

27.1 The Bidder, whose Bid has been accepted, will be notified of the award by the Employer prior to 
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expiration of the Bid validity period through e-Procurement portal and confirmed by registered 

letter. This letter (hereinafter and in the Conditions of Contract called the "Letter of Acceptance") 

will state the sum that the Employer will pay the Contractor in consideration of the execution, 

completion and maintenance of the Works by the Contractor as prescribed by the Contract 

(hereinafter and in the Contract called "the Contract Price"). 

 

The offline communication of LOA shall not be mandatory. 

 
27.2 The notification of award will constitute the formation of the Contract. 

The works should be completed within the period specified in the NIT from expiry of 

*30(Thirty)days from the issue of letter of acceptance issued by department or within 7 days of 

handing over of the site, whichever is later. 

27.3 The Agreement will incorporate all agreements between the Employer and the successful Bidder, 

work programme etc. within 60 (sixty) days following the notification of award along with the letter 

of Acceptance and / or Work Order issued by department. 

In case of failure to submit performance security and enter in to agreement in specified period or 

extended period, on written request of contractor, if any, the department in addition to other penal 

measures as per clause 14.5 of ITB shall debar the selected bidder from participating in re-tender. 

In addition, the department may debar the bidder from participating in future bids in accordance 

with Guidelines for Debarment of firms from Bidding. 

27.4 In the bidding process, the cause of rejection of Bid of any bidder should be intimated to non-

qualified bidder after the award of the work to the successful one. The Security / Earnest Money 

shall be refunded to unsuccessful bidders as per provision of Cl. 14.3. 

 

27.5 The contractor shall enter into and execute contract agreement in the prescribed form. The cost of 

the stamp papers for the contract agreement shall be borne by the contractor. Two sets of contract 

document/agreements shall be prepared and signed by both the parties One of the sets shall be 

stamped "Original" and the other "Duplicate". The duplicate copy will be supplied to the contractor 

free of cost and the original is to be retained by the company. For any additional copy, additional 

cost to be charged. 

 

All additional copies should be certified by the Engineer-in-Charge. 

 

The contractor shall keep copy of these documents on the site/place of work in proper manner so 

that these are available for inspection at all reasonable times by the Engineer-in-charge, his 

representatives or any other officials authorized by the company for the purpose. 

 

The contract document shall not be used by the contractor for any purpose other than this contract 

and the contractor shall ensure that all persons employed for this contract strictly adhere to this and 

maintain secrecy, as required of such documents. 

 

28.  PERFORMANCE SECURITY/ SECURITY DEPOSIT/PERFORMANCE GUARANTEE 

  Security Deposit shall consist of two parts; 

A. Performance Security to be submitted at award of work and 

B. Retention Money to be recovered from running bills. 

 
The Security Deposit shall bear no interest. 

For details refer Clause No. 4 of Conditions of Contract (General terms and Conditions) 

 
29. EMPLOYMENT OF LABOUR 

29.1 Contractors are to employ, to the extent possible (as per policy decision of the company valid from 

time to time), local project affected people and pay wages not less than the minimum wages as per 

minimum Wages Act of Central or state govt. (whichever is higher) or HPC wages of CIL as 

applicable and mentioned in NIT. 
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Payment of Provident Fund for the workmen employed by him for the work as per the Law 

prevailing under provision of CMPF/EPF and allied scheme valid from time to time shall be 

responsibility of the contractor which shall be in accordance with the given guidelines: 

 
1. The Contractor must be mandatorily registered as employer under the CMPF Act and allied 

scheme and shall submit details of their workers with the CMPF number, wherever 

required. The contractor shall submit CMPF registration certificate before signing of 

agreement. 

2. If any employee of a Contractor is not a member of any Provident Fund, he shall be 

required to become a member of CMPF scheme immediately, for availing benefits 

therefrom. 

 

3. Where the employees of a Contractor are members of EPF scheme, the Contractor shall 

provide appropriate facilitation to those employees who voluntarily opt for conversion 

from EPF Schemes to CMPF Schemes 

 
In all the cases mentioned above, the contractor needs to ensure that the employee has become a 

member of any of the provident fund as the case may be and the unique membership number of the 

CMPF/EPF or Allied Scheme needs to be submitted to Employer. 

 
In addition to the above, the Contractor shall provide a copy of the updated passbook having entry 

made in the CMPF/EPF or Allied Scheme(s) of Provident fund as the case may by the competent 

authority annually /as and when asked. Bidder shall also submit copies of statutory returns. 

 

The contractor shall also comply with the provisions of the CMPF/ EPF and regularly deposit the 

contributions in accordance with the same. The Company shall have no liability whatsoever in this 

regard. 

Note: 

1. However, if the basic rate of wages of labour as fixed by CIL (i.e. with respect to HPC wages) is 

revised during the contract period then the incremental difference shall be reimbursed on actual 

basis through a suitable mechanism as decided by CIL/Subsidiary. 

 

2.1 The contractor shall be bound to pay to their workers engaged in mining activities as defined   under 

Section 2 (h), (j) & (k) of the Mines Act, 1952 in respect of every accounting year a minimum 

bonus (as modified from time to time in the Payment of Bonus Act or applicable statute) or 

“Performance Linked Incentive (PLI) for Contractor Workers” in lieu thereof which shall be 8.33 

per cent of the salary or wage earned by the worker during th accounting year irrespective of 

whether they are covered under Payment of Bonus Act, 1965 or not”. 

2.2  In order to become eligible for above Performance Linked Incentive (PLI), the contractors’ workers 

engaged in mining activities must have worked for minimum 30 days in the relevant Accounting 

Year. 

2.3 A Contractor Worker engaged in mining activities shall be disqualified from receiving Performance 

Linked Incentive (PLI), if he is indulged in 

i.   Fraud;  

ii.  Riotous or violent behavior; or 

iii. Theft, misappropriation or sabotage of any property belonging to CIL or its Subsidiaries 

     The above payment of Performance Linked Incentive (PLI) for contractors’ workers engaged in 

mining activities would be on pro-rata of attendance. 

 

3. Any other statutory payment to employed labour which are introduced or modified during the 

duration of the contract shall be reimbursed on actual basis through a suitable mechanism as decided 

by CIL/Subsidiary. The decision of the company in this regard shall be final. 

29.2 The Contractor shall comply with statutory requirements of various acts including Child Labour 

(Prohibition & Regulation) Act, 1986 as amended from time to time and all rules, regulations and 

schemes framed thereunder from time to time in addition to other applicable labour laws. 
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29.3 The payment to the contractor’s labourers has to be made through Bank only. 

29.4 Bonus is to be paid to the contract workers engaged by the Contractors as per the provisions 

of Payment of Bonus Act,1965 as amended from time to time. 

29.5 The contractors shall register themselves on the Contract Labour Payment Management Portal 

(CLPMP) of CIL within 30 days of issue of work order and will have to enter and update 

periodically the following details in the portal:  

a. Work Order details 

b. Details of Contractor workers and payment of wages in respect of each Work Order each 

month. 

29.6 All the contract workers shall be covered with the Bio-metric attendance system for payment 

of wages. 

 
29.7 Contractors should deploy suitably experienced workers as mentioned in relevant Govt. circular. 

 

30. LEGAL JURISDICTION 

 

Matter relating to any dispute or difference arising out of this tender and subsequent contract awarded 

based on the bid shall be subject to the jurisdiction of High Court, Ranchi only. 

 

31. DEEMED EXPORTS 

If the bidder has quoted any item/ items under the deemed exports then it will be the responsibility 

of the Bidder to get all the benefits under deemed exports from the Government. The Company's 

responsibility shall only be limited to the issuance of required certificates. The quotation of the 

Bidder will be unconditional and phrases like "Subject to availability of deemed exports benefit" 

will not find place in it. 

 

32. CONSULTANTS NOT TO BID & VICE-VERSA: 

A firm which has been engaged by the Company to provide Goods or Works for a project or any of 

its affiliates will be barred from providing consultancy services for the same project. Conversely, a 

firm hired to provide consultancy services for the preparation or implementation of a project and 

any of its affiliates will be barred from subsequently providing Goods or Works or services related 

to the initial assignment for the same project. 

 

33. SUB-CONTRACTOR/ SUB-VENDOR: 

33.1 The contract agreement will specify major items of supply of services. Further, the installation/ 

usage of major equipment /product shall meet the following conditions: 

1. Indigenously manufactured with BIS/ ISI marking wherever it is mandatory or conforming 

to BIS standards or ISO certification etc or reputed brand in that order. 

2. Overseas manufactured with certification regarding quality like relevant ISO/British Standard 

Certification/ any other International quality certification etc. Failing which internationally 

reputed brand in that order. 

The major items/ equipment/ products so specified by the bidder shall be incorporated in the 

Contract Document. The contractor may from time to time propose any addition or deletion 

from the list as mentioned in the contract document and will inform the Engineer in Charge/ 

Designated Officer in Charge with proper justification so as not to impede the progress of work. 

The same may be accepted by Engineer in Charge/ Designated Officer in Charge. 

However, such approval of the Engineer in Charge/ Designated Officer will not relieve the 

contractor from any of his obligation, duties and responsibilities under the contract. 

 

33.2 If a contractor submits his bid, qualifies and does not get the contract because of his not being the 

lowest, he will be prohibited from working as a sub-contractor for the contractor who is executing 

the work. 
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33.3 The total value of subcontracted work should not exceed the percentage of the contract price 

specified in the contract (say 25%). Sub-contracting by the contractor without the approval of the 

Procuring Entity shall be a breach of contract, unless explicitly permitted in the contract. 

 

34. e-payment: 

The bidders have to furnish the details of their bank A/c Nos. Name and Address of the Bank and 

Branch Code along with the Bid. Successful Bidder/ Bidders are required to submit an 

Authorization form duly signed for e-payment to them. Enclosed Annexure be filled in and 

submitted along with the Bid. 

35.  Integrity Pact (Applicable for bids with estimated cost exceeding Rs. 5 Crores): 

Bidders are required to accept unconditionally the Pre-Contract Integrity Pact in GTE as per 

enclosed format, Annexure-I 
 

36. Code of Integrity for Public Procurement (CIPP) 

Bidders are required to accept the CIPP as available in the Bid document (Annexure - IXA) 

online at e-procurement portal of CIL. This will be signed by the authorized signatory of the 

Bidder (s) with name, designation and seal of the Company at time of execution of formal 

agreement. In case of Partnership Firms/JV all partners shall sign at the time of agreement. 

37. Changes in Firms Constitution to be intimated 

Previous approval in writing of the Engineer-in-Charge shall be obtained before any change is made 

in the constitution of the Firm. If previous approval is not obtained the same will be treated as a 

breach of contract and shall have same consequences due to such breach of contract. 

 

38. Miscellaneous: 

38.1 The bidders should fill the bid document properly and carefully. They should avoid quoting 

absurd rates. 

38.2 The contractor shall submit valid electrical license either in his name or of his authorized 

representative/supervisor [under whose supervision electrification work (internal and/or 

external) will be executed] issued by Electrical Licensing Board / Authority of the Indian State 

/ UT, in accordance with Indian Electricity Rule before execution of contract agreement. 

36.3  After opening of the Tender if the company decides to seek clarification, the tenderer should 

be in a position to depute their representative, at short notice, with full authority on technical 

and other matters. 

36.4 Throughout the bidding documents, the terms ‘bid’ and tender and their derivatives are 

synonymous. 

36.5 The Bidders will download the Bid documents from the website. The Company shall not be 

responsible for any delay/ difficulties/ inaccessibility of the downloading facility for any 

reason whatsoever. The downloading facility shall be available as soon as the bid is notified 

and up to the period of submission. 

36.6  The bidders will be required to accept the Bid documents as available through undertaking as 

available in the Bid Document. 

36.7  The bid document as available online on the e-procurement of CIL shall always prevail and 

will be binding on the Bidders. Any claim on account of any deviation with respect to this 

online Bid document from the Bidder side shall not be entertained. 

36.8  The processes for entering into the agreement with the successful bidder will be done offline 

as per the prevailing manual system. The contractor will submit the following documents 

within 30 days of issue of LOA, for execution of Agreement: 

 

i. Non Judicial Stamp Paper of appropriate value as per Stamp Duty Act as applicable for the 

worksite. 

ii. Articles of Agreement, 

iii. Notice Inviting Tender and Instruction to Bidders, 

iv. Conditions of Contract, including General Terms and Conditions, Additional Terms and 

Conditions, Special Conditions, if any etc. forming part of the Agreement, 

v. Letter of Acceptance of Bid, 
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vi. Copy of security deposits 

vii. While entering into a contract with partnership firm /Joint Venture care should be taken to 

obtain written consent of all the partners to the arbitration agreement. 

viii. Scope of works / Technical Tender Document 

ix. Bills of Quantities, 

x. Site handover and takeover certificate, jointly signed by Engineer-in-Charge and the 

Contractor 

xi. Labour License as per Contract Labour (Regulation & Abolition) Act, 1970, if required. 

xii. Insurance Policy certificates (Worker’s Compensation Policy, Group Personnel Accident 

Insurance (GPAI) Policy, if required & All Risk Policy) duly pledged in the name of respective 

company. 

xiii. CMPF / EPF Registration certificate. 

xiv. Detail Time and Progress Chart, jointly signed by Engineer-in-Charge and the Contractor. 

xv. List of Technical & Supervisory Personnel to be deployed for execution of the work 

xvi. Payment Schedule after competent approval of Tender Approving Authority (limited to 

concerned Director of CIL/Subsidiary) 

xvii. Any other document, if required. 

 

NOTE: In case of JV, the contract agreement should be signed by each JV members. 

 

37.   Restriction on Procurement from a bidder of a country which share a land border with India 

and on sub-contracting to Contractors from such countries:  

I. Any bidder from a country which shares a land border with India will be eligible to bid in this 

tender only if the bidder is registered with the Competent Authority. 

 

II. "Bidder" (including the term 'tenderer', 'consultant' or 'service provider' in certain contexts) means 

any person or firm or Company, including any member of a JV or JV (that is an association of 

several persons, or firms or companies), every artificial juridical person not falling in any of the 

descriptions of bidders stated hereinbefore, including any agency branch or office controlled by 

such person, participating in a procurement process. 

 

III. "Bidder from a country which shares a land border with India" for the purpose of this Order 

means. - 

a. An entity incorporated, established or registered in such a country; or 

b. A Subsidiary of an entity incorporated, established or registered in such a country; or 

c. An entry substantially controlled through entities incorporated, established or registered in 

such a country; or 

d. An entity whose beneficial owner is situated in such a country; or e. An Indian (or other) agent 

of such an entity; or 

f. A natural person who is a citizen of such a country; or 

g. A JV where any member of the JV  falls under any of the above 

 

IV. The beneficial owner for the purpose of (III) above will be as under 

1. In case of a Company or Limited Liability Partnership, the beneficial owner is the natural 

persons, who, whether acting alone or together, or through one or more juridical person, 

has a controlling ownership interest or who exercises control through other means 

Explanation-- 

a. “Controlling ownership interest” means ownership of or entitlement to more than twenty-

five percent of shares or capital or profits of the Company 

b. “Control” shall include the right to appoint majority of the directors or to control the 

management or policy decisions including by virtue of their shareholding or management 

rights or shareholders agreements or voting agreements; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether 

acting alone or together, or through one or more juridical person, has ownership of 

entitlement to more than fifteen percent of capital or profits of the partnership: 
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3. In case of an unincorporated association or body of individuals, the beneficial owner is the 

natural persons, who, whether acting alone or together, or through one or more juridical 

person has ownership of or entitlement to more than fifteen percent of the property or 

capital or profits of such association or body of individuals, 

4. Where no natural person is identified under (1) or (d) or (3) above, the beneficial owner is 

the relevant natural person who holds the position of senior managing official; 

5. In case of a trust, the identification of beneficial owner(s) shall include identification of 

the author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in 

the trust and any other natural person exercising ultimate effective control over the trust 

through a chain of control or ownership. 

 
V.  An Agent is a person employed to do any act for another, or to represent another in dealings 

with third person. 

 

 

************************************** 
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SECTION -III 

 

CONDITIONS OF CONTRACT 
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SUB-SECTION – I 
GENERAL TERMS AND CONDITIONS OF CONTRACT 

 

1. Definitions: 

 

i. The word "Company'" or "Employer" or "Owner" wherever occurs in the conditions, means the Indian 

Central Coalfields Limited (CCL), represented at the headquarters of the Company by the 

Director/HOD or his authorized representative or any other officer specially deputed for the purpose. 

ii. The word “Principal Employer" or "Engineer" wherever occurs, means the authorized    representative 

or any other officer specially deputed by the Company for the purpose of contract. 

iii. "Bid" (including the term ‘tender’, ‘offer’, ‘quotation’ or ‘proposal’ in certain contexts) means an offer 

to supply goods, services or execution of works made in accordance with the terms and conditions set 

out in a document inviting such offers. 

iv. "Bidder" (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts) means 

any eligible person or firm or company, including a JV (that is an association of several persons, or 

firms or companies), participating in a procurement process with a Procuring Entity. 

v. "Bid security" (including the term ‘Earnest Money Deposit’(EMD), in certain contexts) means a 

security from a bidder securing obligations resulting from a prospective contract award with the 

intention to avoid: the withdrawal or modification of an offer within the validity of the bid, after the 

deadline for submission of such documents; failure to sign the contract or failure to provide the 

required security for the performance of the contract after an offer has been accepted; or failure to 

comply with any other condition precedent to signing the contract specified in the tender documents. 

vi. “Class-I local supplier” means a supplier or service provider, whose goods, services or works offered 

for procurement, meets the minimum local content as prescribed for ‘Class-I local supplier’ under the 

Public Procurement (Preference to Make in India), Order 2017. 

vii. “Class-II local supplier” means a supplier or service provider, whose goods, services or works offered 

for procurement, meets the minimum local content as prescribed for ‘Class-II local supplier’ but less 

than that prescribed for ‘Class-I local supplier’ under the Public Procurement (Preference to Make in 

India), Order 2017. 

viii. “Local Content” means the amount of value added in India which shall, unless otherwise prescribed by 

the Nodal Ministry, be the total value of the item procured (excluding net domestic indirect taxes) 

minus the value of imported content in the item (including all customs duties) as a proportion of the 

total value, in percent. 

ix.  “Non-Local supplier” means a supplier or service provider, whose goods, services or works offered 

for procurement, has local content less than that prescribed for ‘Class-II local supplier’ under the Public 

Procurement (Preference to Make in India), Order 2017. 

x.  "Notice inviting tenders" (including the term ‘Invitation to bid’ or ‘request for proposals’ in certain 

contexts) means a document and any amendment thereto published or notified by the Procuring Entity, 

which informs the potential bidders that it intends to procure goods, services and/or works. 

xi. "Prospective bidder" means anyone likely or desirous to be a bidder. 

xii. The word "Contractor"/"Contractors" or "Manufacturer" wherever occurs means the successful 

Bidder/Bidders who has/have deposited the necessary Earnest Money and has/have been given 

written intimation about the acceptance of tender and shall include legal representative of such 

individual or persons composing a firm or a company or the successors and permitted assignees of 

such individual, firm or company, as the case may be. 

xiii. "Site" means the land and places including any building and erection thereon, over, under, in or through 

which the Permanent works or Temporary works designed by the Engineer-in-Charge are to be 

executed and any other lands and places provided by the Employer for working space or any other 

purpose as may be specifically designated in the Contract as forming part of the site. 

xiv. The term "sub-contractor", as employed herein, includes those having a direct contract with contractor 

either on piece rate, items rate, time rate or on any other basis and it includes one who furnishes work 

to a special design according to the plans or specifications of this work but does not include one who 

merely supplied materials. 

xv.  "Consulting Engineer"/"Consultant" shall mean any firm or person duly appointed as such from time 

to time by the owner. 

xvi. 'Accepting authority' shall mean the management of the company and includes an authorised 

representative of the company or any other person or body of persons empowered in this behalf by 
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the company. 

xvii. A 'Day 'shall mean a day of 24 hours from midnight to midnight. 

xviii. HoD (Services), CCL is the Engineer-in-charge who will be responsible for supervising and 

administering the contract, certifying payment due to the contractor, valuing variations to the 

contract, awarding extension of time and valuing compensation events. Engineer-in-

charge/Designated Officer-in-charge may further appoint his representatives i.e. another person/ 

Project Manager or any other competent person and notify to the contractor who is directly 

responsible for supervising the work being executed at the site, on his behalf under the Delegation 

of Powers of the company. However, overall responsibility, as far as the contract is concerned will 

be that of the Engineer-in-charge. 

NOTE:  

i. For works awarded from CIL / Subsidiary HQ: EIC shall be Area GM  

ii. For works awarded from Area: EIC shall be Staff Officer (concerned department)  

iii. For works awarded from project: EIC shall be Sub-Area Manager  

iv. For works to be executed at HQ, EIC shall be HOD (Respective Department / Section)  

v. For work to be executed at different areas and HQ, EIC shall be HOD (Respective Department / Section) 

/ HOD (Solar Energy). 

 

xix.        The "Procurement contract" (including the terms ‘Purchase Order’ or ‘Supply Order’ or 

‘Withdrawal Order’ or ‘Work Order’ or ‘Consultancy Contract’ or ‘Contract for other services’ 

under certain contexts), means an agreement relating to the subject matter of procurement, entered 

into between the Procuring Entity and the supplier, service provider or contractor on mutually 

acceptable terms and conditions and which are in compliance with all the relevant provisions of the 

laws of the country. The term “contract” will also include “rate contract’ and “framework contract”. 

The agreement shall include the notice inviting tender, the tender/bid as accepted by the company, 

the work order issued to the contractor, and the formal contract agreement executed between the 

company and the contractor together with the documents referred to therein including general terms 

and conditions, special conditions, if any, frozen terms and conditions/technical parameters/scope 

of work and revised offer, if any, specifications, drawings, including those to be submitted during 

progress of work, schedule of quantities with rates and amounts. 

Until the formal agreement is signed between the Owner and contractor, LOA/Work order together 

with contract document accepted by the bidder (i.e., bid/ tender/ proposal/ offer) shall constitute the 

contract. 

xx.        The 'works' shall mean and include the furnishing of equipment, labour, and the services in 

accordance with the contract or parts thereof as the case may be and shall also include all extra or 

additional, altered or substituted works or any work of emergent nature, which in the opinion of the 

Engineer-in-charge, become necessary during the progress of the works to obviate any risk or 

accident or failure or become necessary for security. 

xxi.       "Specification" shall mean the technical specifications forming a part of the contract and such   

other schedules and drawings as may be mutually agreed upon. 

xxii.     'Contract price/value' shall mean the lump sum prices quoted by the contractor in his bid with 

additions and deletions as may be agreed before signing of the contract, for the entire scope of the work 

including furnishing and erection of equipment covered under the specifications and documents and 

shall be treated as the contract price/value. 

'Contract value' / 'Contract price' / 'Contract amount' shall mean:  

a. In the case of lump sum contracts, the total sum for which tender is accepted by the Company 

inclusive of applicable GST,  

b. In the case of other types of contracts, the total sum arrived at based on the individual rates quoted 

by the tenderer for the various items shown in the 'Bill of quantities' of the tender documents as 

accepted by the Company inclusive of applicable GST with or without any alteration as the case may 

be.  

NOTE: For the purpose of deriving the value of Performance Security, retention money & liquidated 

damages (penalty) during the execution, the contract price /value/amount shall be excluding GST 

  
xxiii.     'Written notice' shall mean a notice or communication in writing and shall be deemed to have been  

duly served if delivered in person to the individual or to a member of the firm or to an office of the 

Corporation/Company for whom it is intended, or if delivered at or sent by registered mail to the last 

business address known to him who gives the notice. 
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xxiv. "Letter of Acceptance" of the tender shall mean the official notice issued by the company notifying the 

contractor that his tender has been accepted. 

xxv. "Date of Contract" shall mean the date on which both the parties have signed the contract agreement. 

xxvi.    "Manufacturer's Works' or Contractor’s Works" shall mean the place of work used by the 

Manufacturer, the Contractor, their collaborators or sub-contractors for the performance of the works. 

xxvii. "Inspector" shall mean the Owner or any person nominated by the Owner from time to time, to inspect 

the equipment stores or Works under the contract and/or the duly authorised representative of the 

owner. 

xxviii. When the words "Approved", "Subject to Approval", "Satisfactory", "Equal to", "Proper", 

"Requested", "As directed", "Where directed", "When directed", "Determined by", "Accepted", 

"Permitted", or words and phrases of like import are used, the approval, judgment, direction etc. is 

understood to be a function of the Owner/Engineer/Engineer-in-Charge. 

xxix. "Test of Completion" shall mean such tests as prescribed in the contract to be performed by the 

contractor before the Works is taken over by the Owner. 

xxx.     "Start-up" shall mean the time period required to bring the equipment covered under the Contract 

from an inactive condition, when construction is essentially complete, to the state ready for trial 

operation. The start-up period shall include preliminary inspection and check out of equipment and 

supporting sub-systems; initial operation of the complete equipment covered under the Contract to 

obtain necessary pre-trial operation data, perform calibration and corrective action; shut down 

inspection and adjustment prior to the trial operation period. 

xxxi. "Initial operation" shall mean the first integral operation of the complete equipment covered under the 

contract with sub-systems and supporting equipment in service. 

xxxii. "Trial Operation", "Reliability Test", Trial Run", "Complete Test" shall mean the extended period of 

time after the "Start-up" period. During this trial operation period the unit shall be operated over the 

full load range. The length of Trial Operation shall be as determined by the Engineer, unless otherwise 

specified elsewhere in the Contract. 

xxxiii. "Performance and Guarantee Tests" shall mean all operation checks and tests required to determine and 

demonstrate capacity, efficiency, and operating characteristics as specified in the contract document. 

xxxiv. "Commercial Operation" shall mean the condition of operation in which the complete equipment 

covered under the contract is officially declared by the owner to be available for continuous operation 

at different loads up to and including rated capacity. Such declaration by the owner however, shall not 

relieve or prejudice any of the contractor's obligation under this contract. 

xxxv.   "Final Acceptance" shall mean the owner's written acceptance of the works performed under the   

contract, after successful completion of performance and guarantee tests. 

xxxvi.   "Guarantee Period/Maintenance Period" shall mean the period during which the contractor shall 

remain liable for repair or replacement of any defective part of the works performed under the 

contract. (Note – Defect liability period (DLP) for this tender shall be ONE HUNDRED TWENTY 

(120) calendar months commencing immediately upon the satisfactory completion of the Performance 

Guarantee (PG) Test). 

xxxvii. "Drawings"/"Plans" shall mean all: 

(a) drawings furnished by the owner/consultant as a basis for proposals, 

(b)   supplementary drawings furnished by the Owner/Consultant to clarify and to define in greater 

detail the intent of the contract, 

(c) drawings submitted by the contractor with his proposal provided such drawings are acceptable 

to the Owner/Consultant, 

(d) drawings furnished by the Owner/Consultant to the Contractor during the progress of the work, and 

(e) engineering data and drawings submitted by the Contractor during the progress of the work 

provided such drawings are acceptable to the Engineer, 

xxxviii.     "Codes" shall mean the following, including the latest amendments, and/or replacements, if any: 

(a)      Standards of Bureau of Indian Standards relevant to the works under the contract and their                 

specifications. 

(b) Other Internationally Approved Standards and/or rules and regulations touching the  subject matter 

of the contract. 

(i) A.S.M.E. Test codes. 

(ii) A.I.E.E. Test codes. 

(iii) American Society of Materials Testing Codes. 

(iv) Indian Electricity Act and Rules and Regulations made thereunder. 
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(v) Indian Explosive Act and Rules and Regulations made thereunder. 

(vi) Indian Petroleum Act and Rules and Regulations made thereunder. 

(vii) Indian Mines Act and Rules and Regulations made thereunder. 

(c) Any other laws, rules, regulations and Acts applicable in the country with respect to labour, safety, 

compensation, insurance etc. 

xxxix. Words importing singular only shall also include the plural and vice-versa where the context so requires. 

xl. Words importing "Person" shall include firms, companies, corporations, and associations or bodies of 

individuals, whether incorporated or not. 

xli. Terms and expressions, not defined herein, shall have the same meaning as are assigned to them in the Indian 

Sale of Goods Act, failing that in the Indian Contract Act, and failing that in the General Clauses Act. 

xlii. "Commissioning" the plant/project shall mean completion in all respects of construction rendering the 

plan/project ready for performance test and commercial operation as per xxv. 

xliii. "Government Approvals" shall mean all permits, licenses, authorisations, consents, clearances, decrees, 

waivers, privileges, approvals from and filing with government instrumentalities necessary for the 

development, construction and operation of the plant/project. 

xliv. "Month" shall mean a calendar month according to the Gregorian calendar.  

xlv. "Bank Guarantee" shall mean the Bank Guarantee to be provided by ............... 

xlvi. to............. 

'Tender Accepting Authority (TAA)/ Awarding Authority' shall mean the management of the 

Company and includes an authorized representative of the Company or any other person or body of 

persons empowered in this behalf by the Company to approve the Tender. 

Tender Accepting Authority (TAA)/Awarding Authority at any time after the award of tender till 

the finalization of contract shall be construed as the authority as per the prevalent DoP of 

CIL/Subsidiary. 

Note: Interpretation of Tender Accepting Authority (TAA)/ Awarding Authority as above is 

applicable for the existing and future contracts. 

 

2. CONTRACT DOCUMENTS: 

The following documents shall constitute the contract documents:  

i. Non Judicial Stamp Paper of appropriate value as per Stamp Duty Act as applicable for the worksite.  

ii. Articles of Agreement,  

         iii. Notice Inviting Tender and Instruction to Bidders,  

iv. Conditions of Contract, including General Terms and Conditions, Additional Terms and Conditions, 

Special Conditions, if any etc. forming part of the Agreement,  

v. Letter of Acceptance of Bid,  

vi. Copy of security deposits  

vii. While entering into a contract with partnership firm /Joint Venture care should be taken to obtain written 

consent of all the partners to the arbitration agreement.  

viii. Scope of works / Technical Tender Document  

ix. Bills of Quantities,  

x. Site handover and takeover certificate, jointly signed by Engineer-in-Charge and the Contractor  

xi. Labour License as per Contract Labour (Regulation & Abolition) Act, 1970, if required.  

xii. Insurance Policy certificates (Worker’s Compensation Policy, Group Personnel Accident Insurance 

(GPAI) Policy, if required & All Risk Policy) duly pledged in the name of respective company.  

xiii. CMPF / EPF Registration certificate.  

xiv. Detail Time and Progress Chart, jointly signed by Engineer-in-Charge and the Contractor.  

xv. List of Technical & Supervisory Personnel to be deployed for execution of the work  

xvi. Payment Schedule after competent approval of Tender Approving Authority (limited to concerned 

Director of CIL/Subsidiary)  

xvii. Any other document, if required.  

NOTE: In case of JV, the contract agreement should be signed by each JV members. 

 
2.1 After acceptance of tender the Contractor shall be deemed to have carefully examined all Contract 

Documents to his satisfaction. If he shall have any doubt as to the meaning of any portion of the 

Contract Documents, he shall before signing the Contract, set forth the particulars thereof, and 

submit them to the Owner in writing in order that such doubt may be removed. The Owner will 
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provide such clarifications as may be necessary in writing to the Contractor. Any information 

otherwise obtained from the Owner or the Engineer shall not in any way relieve the Contractor of 

his responsibility to fulfill his obligations under the Contract. 

 
2.2 The Contractor shall enter into a Contract Agreement with the Owner within 60 (sixty) days from 

the date of 'Acceptance of Tender' or within such extended time as may be granted by the owner. 

The performance Bank Guarantee for the proper fulfillment of the contract shall be furnished by the 

contractor in the prescribed form within twenty one (21) days of 'Acceptance of tender'. The 

performance Guarantee shall be as per terms prescribed in clause 4.0 herein after. 

 
2.3 The owner, after the issue of the letter of Acceptance of Tender, will send one copy of the final 

agreement to the contractor for his scrutiny and approval. 

 
2.4 The agreement, unless otherwise agreed to, shall be signed within 60 days of the issue of the letter 

of Acceptance of tender, at the office of the owner on a date and time to be mutually agreed. The 

contractor shall provide for signing of the contract, performance guarantee in copies as required, 

appropriate power of attorney and other requisite materials. In case it is agreed mutually that the 

contract is to be signed beyond the stipulated time of 60 days, then it should be done with the 

competent approval of Tender Approving Authority (limited to Director of CIL/Subsidiary)  

 
2.5 The agreement will be signed in six originals and the contractor shall be provided with one signed 

original and the rest will be retained by the owner. None of these documents shall be used by the 

contractor for any purpose other than this contract and the contractor shall ensure that all persons 

employed for this contract strictly adhere to this and maintain secrecy, as required of such 

documents. 

 
2.6 The contractor shall provide free of cost to the owner all the engineering data, drawings and 

descriptive materials submitted with the bid, in at least six (6) copies to form a part of the contract 

immediately after issue of letter of acceptance. 

 
2.7 Subsequent to signing of the contract, the contractor at his own cost shall provide the owner with at 

least six (6) true copies of agreement within thirty (30) days after the signing of the contract. 

 
2.8 The date of commencement shall be reckoned from the expiry of 30 days from the issue of letter of 

acceptance and submission of Performance Security or seven days after handing over the site for the 

first activity as per PERT network chart, whichever is later. 

 

2.9 The laws applicable to this contract shall be the laws in force in India. The High Court of Ranchi, 

Jharkhand shall have exclusive jurisdiction in all matters arising under this contract. 

 
3.0 Discrepancies in contract documents & Adjustments thereof  

The documents forming part of the contract are to be treated as mutually explanatory.  

3.1 In the event of varying or conflicting provision in any of the document(s) forming part of the contract, 

the Accepting Authority's decision/clarification shall hold good with regard to the intention of the 

document or contract as the case may be.  

 

3.2 Any error in description, quantity or rate in Bill of Quantities or any omission there from, shall not 

vitiate the contract or release the contractor from discharging his obligations under the contract including 

execution of work according to the Drawings and Specifications forming part of the particular contract 

document.  

` 

3.3 Any difference detected in the tender/tenders submitted, resulting from:  

 

a. discrepancy between description in words and figures the rate which corresponds to the words quoted 

by the Contractor shall be taken as correct.  

b. discrepancy in the amount quoted by the Contractor due to calculation mistake of the unit rate and 

quantity, the unit rate shall be regarded as firm and amount corrected.  
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c. discrepancy in totaling or carry forwards in the amount quoted by the Contractor shall be corrected.  

 

The tendered sum so corrected and altered shall be substituted for the sum originally tendered and 

considered for acceptance instead of the original sum quoted by the tenderer along with other 

tender/tenders. Rounding off to the nearest rupee should be done in the final summary of the amount 

instead of in totals of various sections of schedule of quantities. 

 

4.0 PERFORMANCE GUARANTEE/SECURITY DEPOSIT: 

4.1 Security Deposit shall consist of two parts: 

a) Performance Security to be submitted at award of work and 

b) Retention Money to be recovered from running bills.  

The security deposit shall bear no interest. 

 

4.2 Performance Security (first part of security deposit) should be 5% of value of contract value, and should 

be submitted by the successful bidder within 21 days of issue of LOA in any of the form given below. 

 

- A Bank Guarantee (BG) in the form given in the bid document from any Scheduled Bank. The BG 

issued by outstation bank shall be operative at its local branch……. or branch at…………….  

 

- Govt. Securities, FDR (Scheduled Bank) or any other form of deposit Stipulated by the owner.  

 

- Demand Draft drawn in favour of ………………. on any Scheduled Bank payable at its Branch 

at……….  

However, Company may approve submission of Performance Security beyond 21 days by another 14 

days with proper justification on a case-to-case basis. 

 

The Earnest Money/Bid Security deposited is to be returned to the Contractor within 15 days after 

submission and subsequent confirmation of Performance Security. The Earnest Money/Bid Security 

deposited may be adjusted against the Security Deposit (Performance Security) at Bidder’s option. 

 

Note: - For the purpose of deriving the value of performance security, retention money and liquidated 

damage (penalty) during the execution of contract, contract price / value / amount shall be considered 

excluding GST.  

 

4.3  If Performance Security is provided by the successful Bidders in the form of Bank Guarantee it 

shall be issued either – 

 

A) at Bidder’s option by a Scheduled Bank or 

 

B) by a Foreign Bank located in India and acceptable to the Employer. 

 

C) The validity of the Bank Guarantee shall be for a period of “one year” or “ninety days, beyond 

the period of contract/extended period of contract (if any)”, whichever is more. However, if the 

contract period is for more than 03 years, then period of validity of the BG should be for at least 

03 years with a provision that timely action for extension of the BG should be undertaken at least 

03 months before the end of validity. 

 

The subsequent extension shall be for a period of “one year” or “ninety days beyond the period of 

contract/extended period of contract” if balance period is less than 3 years, else the process will 

repeat as above.  

 

Not less than 30 (thirty) days prior to expiry of a Performance Security, the Contractor shall furnish 

an extended, renewed or replacement Performance Security to the Authority, failing which the 

Authority shall be entitled to, after giving 5 (five) days’ notice to the Contractor, draw down the full 

remaining value of the Performance Security, and hold the amount as security for performance of the 

Contractor’s obligations under this Agreement.  

 

The BG shall be encashed at least 07 days (excluding date of intimation and bank holiday) prior to 
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expiry of BG. 

 

Bank Guarantee (BG) is to be submitted in the format prescribed by the Company. Bank Guarantee 

shall be irrevocable and it shall be issued by any Indian Nationalized Bank/Scheduled Bank on 

Structured Financial Messaging System (SFMS) platform which is payable / enforceable at mentioned 

below.  

 

The paper BG would be delivered by Issuing Bank to the Beneficiary under Speed Post/Registered 

Post (AD). Original Bank Guarantee shall be accepted from Issuing Bank only. However, the paper 

BG would be operative only on receipt of a separate advice through SFMS and confirmed by the 

Advising Bank (i.e. Beneficiary Bank). The confirmation of issuance of BG through SFMS from 

Advising Bank shall be obtained through electronically as well as print out of the said message from 

Advising Bank with seal and signature. 

 
The details of Beneficiary for issue of BG under SFMS platform is furnished below: 

 

Name of Beneficiary & its details  Name CENTRAL COALFIELDS 
LIMITED 

 

Area CCL HQ   

Bank Account No. 10106155123  

Department E&M  
  

Customer ID/CIF 

No. of beneficiary 

80288731402  

Beneficiary Bank & Address SBI, SME Branch, Doranda, Ranchi-834002 

IFSC/SFMS Code SBIN0009620 

In case of foreign BG 

Swift Code 
SBININBB387 

 

The above particulars are to be incorporated by the Issuing Bank properly while issuing BG   under 

SFMS mode to avoid any problem in future. 

 

Original Bank Guarantee (issued by the Issuing Bank) shall be sent by the Issuing Bank to concerned 

Department by Registered Post (AD). 

 

In case the successful Bidder fails to submit the Performance Security and Additional Performance 

Security, if any, within the stipulated time then the award of work may be cancelled with forfeiture of 

the Bid Security/Earnest Money following actions shall be taken: 

i. Cancellation of award of work  

ii. Forfeiture of the Earnest Money/Bid Security 

iii. Any due amount to the contractor against the work done shall be treated as a part of the damages 

suffered by the company and shall not be paid to the contractor. 

iv. The Company shall debar such defaulting Contractor from participating in future tenders in 

concerned Subsidiary/CIL HQ for a period of minimum one year from the date of issue of such letter. 

In case of JV/CONSORTIUM/Partnership firm, the debarment shall also be applicable to all individual 

partners of JV/CONSORTIUM/Partnership firm. 

 

However, debarment shall be done as per Guidelines for Debarment of firms from Bidding. 

 

Note: 

Safe Custody and Monitoring of Securities- 

The BG Details after confirmation and acceptance shall be entered in SAP by Associate Finance and 

its validity expiry shall be monitored through SAP. The BG shall be sent by Associate Finance to 

Finance Department of CIL/ Subsidiary for safe custody. Extension of bank guarantees and other 

instruments, where warranted, should be sought immediately and implemented within their validity 

period.  
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For release of BGs, the proposal shall be forwarded by EIC with their recommendations in accordance 

with the contract conditions, for approval by the Competent Authority with the concurrence of the 

Finance Division. 

 

4.4 Retention Money should be deducted at 5% from running on account bills. Total of performance 

security and Retention Money should not exceed 10% of contract amount or lesser sum indicated 

in the bid document. Retention Money may be refunded against equivalent Bank Guarantee, on 

written request of the contractor, on its accumulation to a minimum amount of Rs 25 lakhs. 

 

The validity of the Bank Guarantee shall be for a period of “01 year” or “240 days beyond the period of 

contract/extended period of contract (if any)”, whichever is more. However, if the contract period is for 

more than 03 years, then period of validity of the BG should be for at least 03 years with a provision 

that timely action for extension of the BG should be undertaken at least 03 months before the end of 

validity.  

The subsequent extension shall be for a period of “01 year” or “240 days beyond the period of 

contract/extended period of contract” if balance period is less than 3 years, else the process will repeat 

as above.  

Not less than 30 (thirty) days prior to expiry of a Bank Guarantee, the Contractor shall furnish an 

extended, renewed or replacement Bank Guarantee to the Authority, failing which the Authority shall 

be entitled to, after giving 5 (five) days’ notice to the Contractor, draw down the full remaining value of 

the Bank Guarantee, and hold the amount as security for performance of the Contractor’s obligations 

under this Agreement.  

The BG shall be encashed at least 07 days (excluding date of intimation and bank holiday) prior to expiry 

of BG. 

 

4.5 The Guarantee amount shall be payable to the Employer without any condition whatsoever. 

 
4.6 Performance Security / Retention Money shall be converted into Performance Guarantee on successful 

completion of work in accordance with contract and upon satisfactory PG Test. 

 
Performance security/ Retention Money/ security deposit submitted in the form of BG which shall be 

valid for 90 days after the end date of scheduled completion and to be extended for minimum period of 

1(one) year in one instance which must cover the time period of 90 days beyond completion of Defect 

Liability period. 
 

4.7 The Performance Guarantee shall cover additionally the following guarantees to the Employer: 

(a) The successful bidder guarantees the successful and satisfactory operation of the equipment furnished 

and erected under the contract, as per the specifications and documents, 

(b)  The successful bidder further guarantees that the equipment provided and installed by him shall be 

free from all defects in design, material and workmanship and shall upon written notice from the 

employer, fully remedy free of expenses to the Employer such defects as developed under the normal 

use of the said equipment within the period of guarantee specified in the relevant clause of the 

Conditions of Contract. 

4.8    The Contract Performance Guarantee is intended to secure the performance of the entire Contract. 

However, it is not construed as limiting the damages under clause entitled 'Equipment Performance 

Guarantee' in section Technical Conditions of Contract and damages stipulated in the other clauses in 

the bidding documents. 

4.9    All Bank Guarantees are to be submitted in the format prescribed by the company in the bid document. 

Bank Guarantee shall be irrevocable and it shall be from any Scheduled Bank acceptable to the owner. 

The BG issued by outstation bank shall be operative at its local branch at………...or branch at…….. 

 

4.10 The Company shall be at liberty to deduct/appropriate from the Contract Performance 

Guarantee/Security Deposit such sums as are due and payable by the contractor to the company as may 

be determined in terms of the contract, and the amount appropriated from the Contract Performance 

Guarantee/Security Deposit shall have to be restored by Contractor subsequently. 
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4.11 Performance Security deposit shall be returned to the Contractor after successful completion  of 3 

(Three) years of Defect Liability Period without any interest. The balance SD i.e. Retention Money 

shall be released without any interest after successful completion of entire period of the Defect Liability. 

Any defect/defects in the work, if detected during Guarantee Period/Defect Liability Period shall be 

rectified or equipment/ system shall be replaced to the satisfaction of the engineer In-charge within the 

said defect liability/ operation/ maintenance/guarantee period or its due extension till completion of the 

rectification/ replacement works as required. 

 
In case the successful bidder fails to submit the Performance security within the stipulated time then 

the award of work may be cancelled with forfeiture of the bid security/ earnest money. 

Additionally, the company shall ban such defaulting contractor as per the Guidelines of Debarment of 

firms from Bidding. In case of JV/Partnership firm, the debarment shall also be applicable to all 

individual partners of JV/Partnership firm. 

 

5.0 ASSIGNMENT AND SUBLETTING OF CONTRACT 

5.1 Sub-contracting: The contract may provide for the contractor to get specified works executed from sub-

contractors included in the pre-qualification application or later agreed to by the Procuring Entity, with 

a caveat that the responsibility for all sub-contract work rests with the prime contractor. Sub-contracting 

may be for specialized items of work, such as reinforced earth retaining walls, pre-stressing works, and 

so on. Procurement of material, hiring of equipment or engagement of labour will not mean sub-

contracting. The total value of subcontracted work should not exceed the percentage of the contract 

price specified in the contract (say 25%). Sub-contracting by the contractor without the approval of the 

Procuring Entity shall be a breach of contract, unless explicitly permitted in the contract. 

 

5.2 The contractor may, after informing the Engineer-in-Charge and getting his written approval, assign or 

sub-let the contract or any part thereof other than for raw materials, for minor detail or any part of the 

plant for which makes are identified in the contract. Suppliers of the equipment not identified in the 

contract or any change in the identified supplier shall be subject to approval by the engineer. The 

experience list of the equipment vendors under consideration by the contractor for this contract shall be 

furnished to the engineer for approval prior to procurement of all such items/equipment. Such 

assignment sub-letting shall not relieve the contractor from any obligation, duty or responsibility under 

the contract. Any assignment as above without prior written approval of engineer shall be void. 

5.3 For components/equipment procured by the contractors for the purposes of the contract, after obtaining 

the written approval of the owner, the contractor's purchase specifications and enquiries shall call 

for quality plans to be submitted by the suppliers along with their proposals. The quality plans called 

for from the vendors shall set out, during the various stages of manufacture and installation, the quality 

practices and procedures followed by the vendor's quality control organization, the relevant reference 

documents/standards used, acceptance level, inspection documentation raised, etc. Such quality plans 

of the successful vendor shall be discussed and finalized in consultation with the engineer and shall 

form a part of the purchase order/contract between the contractor and the vendor. Within 3 weeks of 

the release of the same purchase order/contracts for such bought out items/ components, a copy of the 

same without price details but together with detailed purchase specifications, quality plans and delivery 

conditions shall be furnished to the engineer by the contractor. 

 
6.0   PATENT RIGHTS AND ROYALTIES 

Royalties and fees for patent covering materials, articles, apparatus, devices, equipment or processes 

used in the works shall be deemed to have been included in the contract price. The contractor shall 

satisfy all demands that may be made at any time for such royalties or fees and he alone shall be liable 

for any damages or claims for patent infringements and shall keep the owner indemnified in that regard. 

The contractor shall, at his own cost and expense, defend all suits or proceedings that may be instituted 

for alleged infringement of any patent involved in the works, and, in case of an award of damages, the 

contractor shall pay for such award. In the event of any suit or other proceedings instituted against the 

owner, the same shall be defended at the cost and expense of the contractor who shall also 

satisfy/comply and decree, order or award made against the owner. But it shall be understood that no 

such machine, plant, work, material or thing has been used by the owner for any purpose or any manner 

other than that for which they have been furnished and installed by the contractor and specified under 

these specifications. Final payment to the contractor by the owner will not be made while any such suit 

or claim remains unsettled. In the event any apparatus or equipment, or any matter thereof furnished 
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by the contractor, is in such suit or proceedings held to constitute infringement, and its use is enjoined, 

the contractor shall, at his option and at his own expense, either procure for the owner, the right to 

continue use of said apparatus, equipment or part thereof, replace it with non-infringing apparatus or 

equipment or modify it, so it becomes non-infringing. 

 

7.0    TIME - THE ESSENCE OF CONTRACT 

7.1 The time and the date of completion of the works as stipulated in the contractor's proposal and accepted 

by the owner without or with modifications, if any and so incorporated in the award letter shall be 

deemed to be the essence of the contract. The contractor shall so organise his resources and perform his 

work as to complete it not later than the date agreed to. The date of commencement shall be within 30 

days from the issue of letter of acceptance and submission of Performance Security or seven days after 

handing over the site for the first activity as per PERT network chart, whichever is later. The 

PERT/BAR chart both for works as well as supply is to be mutually agreed and finalized within 30 days 

of issue of LOA. The site may be handed over in full or part.  

 

The contractor shall give notice 30 days in advance prior to the completion of first activity for handling 

over the site required for Subsequent activity and this shall be provided as per the Critical/PERT 

network programme. 

7.2 The contractor shall submit a detailed PERT network within the time frame agreed above consisting of 

adequate number of activities covering various key phases of the works such as design, procurement, 

manufacturing, shipment and field erection activities within fifteen 

(15) days after the date of acceptance of tender. This network shall also indicate the interface facilities 

to be provided by the owner and the dates by which such facilities are needed. Contractor shall discuss 

the network so submitted with the owner and the agreed network which may be in the form as submitted 

or in revised form in line with the outcome of discussions and shall form part of the contract to be 

signed within sixty (60) days from the date of letter of acceptance of notice of award of contract. During 

the performance of contract, if in the opinion of the engineer proper progress is not maintained suitable 

changes shall be made in the contractor's operations to ensure proper progress. 

For the purpose of this detailed time and progress/ PERT chart, the works shall be deemed to have 

commenced on the expiry of 30 days from the issue of letter of acceptance and submission of 

Performance Security or seven days after handing over the site of work, whichever is later. 

 
7.3 The above PERT network shall be reviewed and periodic review reports shall be submitted by the 

contractor as directed by the engineer. 

 
7.4 Subsequent to the award of the contract, the contractor shall make available to the engineer, a detailed 

manufacturing programme, in line with the agreed contract network. Such manufacturing programme 

shall be reviewed, updated and submitted to the Engineer, once every two month thereafter. 
 

8.0   CHANGED QUANTITY 

The owner reserves the right to vary the quantities of items or groups of items to be ordered as specified 

in the accompanying technical specifications, as may be necessary, during the execution of the contract, 

but such variations unless otherwise specified in the accompanying technical specifications shall be 

limited to plus or minus twenty percent (20%) of the original quantity ordered. 

NOTE:  

a. No payment shall be made or deducted for variation in the original quantity upto (+/-)20%.  

b. Any variation beyond (+/-)20% shall be dealt as per DoP. The financial impact value for this purpose 

shall be considered for value beyond (+/-)20%  

c. The financial impact shall be certified by the EIC in consultation with CMPDIL/Subsidiaries.  
 

9.0    DEDUCTIONS FROM CONTRACT PRICE 

All costs, damages or expenses which the owner may have paid, for which under the contract the 

contractor is liable, will be claimed by the owner. All such claims shall be intimated by the owner to 

the contractor regularly as and when they fall due. Such claims shall be supported by appropriate and 

certified vouchers or explanations, to enable the contractor to properly identify such claims. Such claims 

shall be paid by the contractor within fifteen (15) days of the receipt of the corresponding claims and if 
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not paid by the contractor within the said period, the owner may then deduct the amount, from any 

moneys due or becoming due by him to the contractor under the contract or may be recovered by actions 

of   law or otherwise, if the contractor fails to satisfy the owner of such claims and to recover the amount 

from any money due to the contractor on any account or under any other contract including contracts 

awarded by Coal India Ltd. or other subsidiaries and in the event of any shortfall, the contractor shall 

be called upon to pay the same on demand. 

 

10.0 CONTRACT PRICE ADJUSTMENT 

10.1  All adjustments in the contract price shall be computed in accordance with the conditions and formulae 

prescribed in the relevant clauses of 'Additional Terms and Conditions of Contract', the accompanying 

technical specifications and further satisfying the requirements specified herein. 

10.2 The contract price stated in the contract agreement is the base price. A certain fixed percentage of the 

base price as indicated in the technical specifications shall not be subject to any price adjustment. The 

balance percentage viz. the cost portion shall only be subject to price adjustment. 

 
10.3  Price adjustment shall be applicable to the cost portion, only if changes in the cost of labour and 

materials (either increases or decreases) occur during the contract period, directly affecting the cost 

portion. 

10.4 Variations in the cost of materials shall be determined by comparing published material indices as on 

the last date of submission of bid (inclusive of price part) or the revised price bid, whichever is later, 

with the same indices published during the manufacture at the respective cut off periods for material as 

specified in clause 2.0 of Additional Terms and Conditions of Contract. Variations in the cost of labour 

shall be determined by comparing the wages as per the Minimum Wages Act of Central or state govt. 

(whichever is higher) or HPC wages of CIL as applicable and mentioned in NIT as on the last date of 

submission of bid (inclusive of price part) or the revised price bid, whichever is later, with the same 

wages as per the Minimum Wages Act of Central or state govt. (whichever is higher) or HPC wages of 

CIL as applicable and mentioned in NIT, during the work/manufacture applicable to the place of 

work/manufacture at the respective cut off periods for labour as specified in clause 

2.0 of Additional Terms and Conditions of Contract of this Volume. 

10.5 The total computed variation in the contract price shall be restricted to a limiting percentage as specified 

in clause 2.5 of Additional Terms and Conditions of Contract of this volume. 

10.6 The price adjustment for the erection shall be made on the value of erection work done as indicated in 

each billing. 

 
10.7 Every three months after the award of contract, and a month prior to shipment of equipment (in the case 

of ex-factory price component of contract price), and every month after establishing his site office (in 

the case of erection) the contractor shall submit to the engineer a written notice of the changes, if any, 

that have occurred in the specified material and labour indices during the previous reporting period 

containing the effective date of such change, the amount of change, the amount of contract price 

adjustment and documentary evidence to substantiate the price adjustment. 

 
10.8 The contract price adjustment provisions detailed above, shall only be applicable if so specified in the 

Additional Terms and Conditions of Contract. 

 

 

 
11.0 PACKING, FORWARDING AND SHIPMENT 

11.1 The contractor, wherever applicable, shall after proper painting, pack and crate all equipment in such a 

manner as to protect them from deterioration and damage during rail and road transportation to the site 

and storage at the site till the time of erection. The contractor shall be held responsible for all damages 

due to improper packing. 

 
11.2 The contractor shall notify the owner of the date of each shipment from his works, and the expected 

date of arrival at the site for the information of the owner. 
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11.3 The contractor shall also give all shipping information concerning the weight, size and content of each 

packing including any other information the owner may require. 

 
11.4 The following documents shall be sent by registered post to the owner within 3 days from the date of 

shipment, to enable the owner to make progressive payments to the contractor: the payment shall be 

made only after receipt and acceptance of material at site in good condition. 

 
Application for payment in the standard format of the owner (3 copies), Invoice 

(6 copies), 

Packing list (6 copies), 

Pre-dispatch clearance certificate, if any (3 copies), Test certificate, wherever applicable (3 copies), 
 

11.5 The contractor shall prepare detailed packing list of all packages and containers, bundles and loose 

material forming each and every consignment dispatched to site. The contractor shall further be 

responsible for making all necessary arrangements for loading, unloading and other handling right 

from his works up to the site and also till the equipment is erected, tested and commissioned. He shall 

be solely responsible for proper storage and safe custody of all equipment. 

 

12.0   DEMURRAGE, WHARFAGE, ETC. 

All demurrage, wharfage and other expenses incurred due to delayed clearance of the material or any 

other reason shall be to the account of the contractor. 
 

13.0 INSURANCE 

13.1 The contractor shall arrange, secure and maintain insurance as may be necessary and for all such 

amounts to protect his interests and the interests of the owner, against all risks as detailed herein in 

the joint names of the Owner and the Contractor with the condition that payments against all claims 

shall be payable by insurers to the owner as elaborated at clause 13.5. All premiums and other charges 

of the said insurance policies shall be paid by the contractor. The form and the limit of such insurance, 

as defined herein together with the under-writer thereof in each case shall be acceptable to the owner. 

However, irrespective of such acceptance, the responsibility to maintain adequate insurance coverage 

on comprehensive all risks basis at all time during the period of contract shall be that of the contractor 

alone. The contractor's failure in this regard shall not relieve him of any of his contractual 

responsibilities and obligations. 

 
13.2 Any loss of damage to the equipment, during handling, transporting, storage and erection, till such time 

the plant is taken over by the owner, shall be to the account of the contractor. The contractor shall be 

responsible for preferring of all claims and make good for the damage or loss by way of repairs and/or 

replacement of the portion of the works damaged or lost. The transfer of title shall not in any way relieve 

the contractor of the above responsibilities during the period of the contract. The contractor shall 

provide the owner with a copy of all insurance policies and documents taken out by him in pursuance 

of the contract. Such copies of document shall be submitted to the owner immediately after such 

insurance coverage. The contractor shall also inform the owner in writing at least sixty (60) days in 

advance, regarding the expiry, cancellation and/or change in any of such documents and ensure 

revalidation/renewal, etc. as may be necessary well in time. 

 
13.3 The risk that are to be covered under the insurance shall include, but not be limited to, the loss or damage 

in transit, storage at site, theft, pilferage, riot, civil commotion, weather conditions, accidents of all 

kinds, fire, etc. The scope of such insurance shall cover the entire value of the works from time to 

time. 

13.4  All costs on account of insurance liabilities covered under the contract will be on contractor's account 

and will be included in contract price. However, the owner may from time to time, during the pendency 

of the contract, ask the contractor in writing to limit the insurance coverage risks and in such a case, 

the parties to the contract will agree for a mutual settlement for reduction in contract price to the extent 

of reduced premium amounts. 

13.5 All insurance claims, payable by the insurers, shall be paid to the Owner which shall be released to the 

contractor in installments as may be certified by the Engineer-in-charge for the purpose of rebuilding 
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or replacement or repair of the works and/or goods destroyed or damaged for which payment was 

received from the insurers. 

13.6  The clause entitled insurance under the section erection terms and conditions of contract of this volume, 

covers the additional insurance requirements for the portion of the works to be performed at the site of 

work. 

13.7 The Contractor shall pay directly the ex-gratia amount of [Rs 15 lakhs* or such other amount as decided 

by the Company from time to time] to the same dependent as per the terms of the contract or through 

insurance company by availing Group Personal Accident Insurance Policy for all its worker before 

commencement of the contract, which shall be renewed periodically to cover the entire duration of the 

contract. No reimbursement shall be made on this account by CIL/ Subsidiaries.  

In order to comply with the above provisions, Contractor shall immediately on receipt of letter of 

acceptance / work order shall obtain group personal accident insurance in respect of the workmen 

engaged in mining activities to assure such payment of Rs 15 lakhs* in case of death in mine accident 

within 30 days. A proof to such effect shall be produced to the satisfaction of the management before 

commencement of the work. However, the responsibility of payment of special relief / ex-gratia amount 

shall be exclusively with the Contractor.  

If the Contractor fails to disburse the special Relief / Ex-gratia within the due date, the subsidiary 

concerned may make the payment to the eligible dependent as mentioned herein above. However, such 

amount shall be recovered from the Contractor from his dues either in the same and / or other 

subsidiaries /CIL.  

The Contractor shall ensure that the insurance policy/policies are kept alive till full expiry of the 

contract by timely payment of premiums and shall not be cancelled without the approval of the company 

and a provision is made to this effect in all the policies, and similar insurance policies are also taken by 

his sub-Contractors if any. The cost of premiums shall be borne by the Contractor and it shall be deemed 

to have been included in the quoted rate.  

In the event of Contractor's failure to effect or to keep in force the insurance referred to above or any 

other insurance which the Contractor is required to effect under the terms of the contract, the company 

may effect and keep in force any such insurance and pay such premium/premiums as may be necessary 

for that purpose from time to time and recover the amount thus paid from any moneys due by the 

Contractor.  

The Contractor shall whenever required produce before Engineer-in-charge the policy or policies of 

insurance and receipt of payment of the current premium. 

 

14.0    LIABILITY FOR ACCIDENTS AND DAMAGES 

Under the contract, the contractor shall be responsible for loss or damage to the plant until the plant is 

taken over in accordance with clause entitled 'Taking Over' in section technical terms and conditions of 

contract of this volume. 

 

15.0 LIQUIDATED DAMAGES FOR DELAY IN COMPLETION & INCENTIVES/ BONUS FOR 

EARLY COMPLETION 

15.1 If the contractor fails to maintain the required progress in terms of the agreed time and progress chart 

or to complete the work and clear the site on or before the date of completion of contract or extended 

date of completion, he shall without prejudice to any other right or remedy available under the law to 

the company on account of such breach, pay as compensation/ Liquidated Damages @ half percent 

(1/2%) of the contract price per week or part thereof of delay. The aggregate of such compensation/ 

compensations shall not exceed   10 (ten) percent of the total value as shown in the contract. 

 
This will also apply to items or group of items for which separate period of completion has been 

specified. The amount of compensation may be adjusted or setoff against any sum payable to the 

contractor under this or any other contract with the company. 

 
15.1.1 The company, if satisfied, that the works can be completed by the contractor within a reasonable time 
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after the specified time of completion, may allow further extension of time at its discretion with or 

without the levy of L.D. In the event of extension granted being with L.D, the company will be entitled 

without prejudice to any other right or remedy available in that behalf, to recover from the contractor 

as agreed damages equivalent to half percent of the contract value of the works for each week or 

part of the week subject to a ceiling of   10% of the contract price. 

 
15.1.2 The company, if not satisfied that the works can be completed by the contractor, and in the event of 

failure on the part of the contractor to complete work within further extension of time allowed as 

aforesaid, shall be entitled, without prejudice to any other right, or remedy available in that behalf, to 

rescind the contract. 

 
15.1.3 The company, if not satisfied with the progress of the contract and in the event of failure of the 

contractor to recoup the delays in the mutually agreed time frame, shall be entitled to terminate the 

contract. 

 
15.1.4 In the event of such termination of the contract as described in clauses 15.1.2 or 15.1.3 or both, the 

company, shall be entitled to recover L.D. upto ten percent (10%) of the contract value besides 

recovery of compensation for damage/loss for termination as provided in 

20.6 of General Terms and Conditions of Contract. 

 
15.2 The company may waive the payment of compensation, depending upon merit of the case, on request 

received from the contractor if the entire work is completed within the date as specified in the contract 

or as validly extended without stipulating any penalty. 

 
15.3 Incentives/ Bonus  

Provision of incentives for completion of work before schedule should be sparingly made after careful 

assessment of tangible benefits therefrom and disclosed in the tender documents in clear monetary terms 

with approval of Estimate Approving Authority. 

 

Incentives/ Bonus of one percent of the contract value per month subject to a maximum of five percent 

of contract value, for early completion be built into the contract very judiciously. To avail the incentive 

clause, it shall be mandatory on the part of the contractor to report the actual date of completion to the 

concerned Engineer-in-charge. The Engineer-in-charge shall report the actual date of completion of the 

works as soon as possible so that the report is received within seven days of such completion by the 

concerned CA. The completion of work shall mean here satisfactory completion of work without any 

defects to the satisfaction of EIC. The payment of incentives/ bonus shall be done after the completion 

of defect liability period (DLP).  

This clause shall be applicable for Original Works (valuing not less than Rs.100 crore including GST) 

only. 

16.0 CONTRACTOR'S DEFAULT 

16.1 If the contractor shall neglect to execute the works with the diligence and expedition or shall refuse or 

neglect to comply with any reasonable orders given to him, if writing by the engineer in connection 

with the works or shall contravene the provisions of the contract, the owner may give notice in writing 

to the contractor to make good the failure, neglect or contravention complained of. Should the 

contractor fail to comply with the notice within thirty 

(30) days from the date of service thereof, then and in such case the owner shall be at liberty to employ 

other workmen and forthwith execute such part of the works as the contractor may have neglected to 

do or if the owner shall think fit, it shall be lawful for him, without prejudice to any other right he may 

have under the contract, to take the works wholly or in part thereof and in that event the owner shall 

have free use of all contractor's equipment that may have been at the time on the site in connection 

with the works without being responsible to the contractor for fair wear and tear thereof and to the 

exclusion of any right of the contractor over the same, and the owner shall be entitled to retain and 

apply any balance which may otherwise be due on the contract by him to the contractor, or such part 

thereof as may be necessary, the payment of the cost of executing the said part of the works or of 

completing the works as the case may be. If the cost of completing the works or executing a part thereof 

as aforesaid shall exceed the balance due to the contractor, the contractor shall pay such excess. Such 

payment of excess amount shall be independent of the liquidated damages for delay which the 
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contractor shall have to pay if the completion of works is delayed. 

16.2 In addition, such action by the owner as aforesaid shall not relieve the contractor of his liability to pay 

liquidated damages for delay in completion of works as defined in clause 15.0 of this section. 

16.3  The termination of the contract under this clause shall not entitle the contractor to reduce the value of 

the performance bank guarantee nor the time thereof. The performance guarantee shall be valid for the 

full value and for the full period of the contract including guarantee period. 

16.4   The bidding documents will clearly state that, if the contractor fails to complete the work and the order 

is cancelled, the amount due to him on account of work executed by him, if payable, shall be paid to 

him only after due recoveries as per the provisions of the contract and that too after alternative 

arrangements to complete the work has been made. 

 
17.0 FORCE MAJEURE 

17.1 Force majeure is herein defined as any cause which is beyond the control of the contractor or the owner 

as the case may be which they could not foresee or with a reasonable amount of diligence could not 

have foreseen and which substantially affect the performance of the contract, such as: 

(a) natural phenomena, including but not limited to floods, draughts, earthquakes and epidemics: 

(b) acts of any government, including but not limited to war, declared or undeclared, priorities, quarantines, 

embargoes, provided either party shall within fifteen (15) days from the occurrence of such a cause 

notify the other in writing of such causes. 

(c) The successful Bidder/ Contractor will advise, in the event of his having resort to this clause by a 

registered letter duly certified by the local chamber of commerce or statutory authorities, the beginning 

and end of the cause of delay, within fifteen days of the occurrence and cessation of such Force Majeure 

condition. In the event of delay lasting over two months, if arising out of Force Majeure, the contract 

may be terminated at the discretion of the company. 

 

(d)  For delays arising out of Force Majeure, the successful Bidder/ Contractor will not claim extension in 

completion date for a period exceeding the period of delay attributable to the causes of Force Majeure 

and neither company nor the successful Bidder/ Contractor shall be liable to pay extra costs (like 

increase in rates, remobilisation advance, idle charges for labour and machinery etc.) provided it is 

mutually established that the Force Majeure conditions did actually exist. 

(e) If any of the Force Majeure conditions exists in the place of operation of the bidder even at the time of 

submission of bid he will categorically specify them in his bid and state whether they have been taken 

into consideration in their quotations. 

17.2 The contractor or the owner shall not be liable for delays in performing his obligations resulting from 

any force majeure cause as referred to and/or defined above. The date of completion will, subject to 

hereinafter provided, be extended by a reasonable time even though such cause may occur after 

contractor's performance of his obligations has been delayed for other causes. 

18.0 DELAYS BY OWNER OR HIS AUTHORISED AGENT 

18.1  Delays in Execution 

i) A work may be completed ahead of schedule or delayed due to unforeseen fortuitous circumstances, 

extra effort or developments beyond the control of the procuring entity or the tenderer and it is 

sometimes difficult to apportion credit or responsibility. The contractor may experience delay or 

disruption due to his own actions or inaction, those of his sub-contractor or other contractors, those of 

the procuring entity or the engineer, or other causes. Such delays expose the non-performing party to 

various sanctions under the contract. 

 
These sanctions include extension of time, damages or default termination of the contract. While 

examining the request of the contractor for extension of time, the engineer shall consider all 

circumstances and categorise the delays as follows: 

a) Excusable delays - Force Majeure (FM), that is, acts of God, abnormal weather, floods, and 

so on, applies; 

b) Compensable delays – or Compensation Events, which put full burden of responsibility on 

the Procuring Entity as covered in the GCC; and 
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c) Inexcusable delay (contractor’s own faults), which puts the full burden of responsibility on 

the contractor. 

d) Concurrent delays - when two or more events responsible for delay overlap each other. The 

delays may be attributable to the Procuring Entity or the contractor or none, and fall in above 

categories. The eligibility for extension of time (EOT) should be determined by plotting each 

contributing concurrent delay on the critical path. The Procuring Entity should see that the 

concurrent delays do not result in unnecessary extra extension of time. 

ii) Once the delay is categorised, it should then be determined not only whether the contractor is eligible 

for time extension but also whether sanctions, such as Liquidated Damage (LD) or default 

termination, can be imposed on the contractor. 

18.2 In case the contractor's performance is delayed due to any act of omission on the part of the owner or 

his authorised agents, then the contractor shall be given due extension of time for the completion of the 

works, to the extent such omission on the part of the owner has caused delay in the contractor's 

performance of his work. Regarding reasonableness or otherwise of the extension of time, the decision 

of the engineer shall be final. 

 

19.0 Extension of date of completion 

19.1 On happening of any events causing delay as stated hereinafter, the contractor shall intimate immediately 

in writing the Engineer-in-charge: 

a. due to any reasons defined as Force Majeure. 

b. non-availability of stores which are the responsibility of the owner to supply 

c. non-availability or breakdown of tools and plant to be made available or made available by the 

owner 

d. delay on the part of the contractors or tradesmen engaged by the owner not forming part of the 

contract, holding up further progress of the work 

e. non-availability of working drawings/work programme in time, which are to be made available by 

the company during progress of the work 

f. any other causes which, at the sole discretion of the company is beyond the control of the 

contractor. 

19.2 A "Hindrance Register" shall be maintained by both the Company and the Contractor at site to record 

the various hindrances, as mentioned above, encountered during the course of execution. Hindrance 

register will be signed by both the parties. The contractor may also record his observations in the 

Hindrance Register. In case the contractor has a different opinion for hindrance and a dispute arises 

then the matter would be referred to the EIC and or the next higher authority whose decision would be 

final & binding on the contractor & the decision to be communicated within 15 days.  

19.3 Extension of Contract Time for completion  
 

A. Force Majeure (FM): Conditions beyond control of either parties like war, hostility, acts of public enemy, 

civil commotion, sabotage, serious loss or damage by fire, explosions, epidemics, strikes, lockouts or 

acts of God come under the legal concept of Force Majeure (FM).  

Delays in performance of contractual obligations under influence of FM conditions are condonable by 

the other party without any right to termination or damages, provided, notice of the happening of any 

such event is given by the affected party to the other within 30 (thirty) days from the date of occurrence 

duly certified by the local chamber of commerce or statutory authorities, the beginning and end of FM 

occurrence and cessation of such Force Majeure condition. Works under the contract shall be resumed 

as soon as practicable after such event has come to an end or ceased to exist.  

For delays arising out of Force Majeure, the bidder / contractor will not claim extension in completion 

date for a period exceeding the period of delay attributable to the clauses of Force Majeure and neither 

company shall be liable to pay nor bidder / contractor shall be liable to claim extra cost (like increase in 

rates, remobilization advance, idle charges for labour and materials etc.) provided it is mutually 

established that Force majeure conditions did actually exists. 

 

B. Delays in Execution  

A work may be completed ahead of schedule or delayed due to unforeseen fortuitous circumstances, 

extra effort or developments beyond the control of CIL/Subsidiary or the tenderer and it is sometimes 

difficult to apportion credit or responsibility. The contractor may experience delay or disruption due to 

his own actions or inaction, those of his sub-contractor or other contractors, those of CIL/Subsidiary or 

the engineer, or other causes. Such delays expose the non-performing party to various sanctions under 
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the contract. These sanctions include extension of time, damages or default termination of the contract. 

While examining the request of the contractor for extension of time, the engineer shall consider all 

circumstances and categorize the delays as follows: 

 

a) Excusable delays - Force Majeure (FM), that is, acts of God, abnormal weather, floods, and so on, 

applies;  

b) Compensable delays – or Compensation Events, which put full burden of responsibility on 

CIL/Subsidiary and  

c) Inexcusable delay (contractor’s own faults), which puts the full burden of responsibility on the 

contractor.  

d) Concurrent delays - when two or more events responsible for delay overlap each other. The delays may 

be attributable to CIL/Subsidiary or the contractor or none, and fall in above categories. The eligibility 

for extension of time (EOT) should be determined by plotting each contributing concurrent delay on the 

critical path. CIL/Subsidiary should see that the concurrent delays do not result in unnecessary extra 

extension of time.  

C. Once the delay is categorised, it should then be determined not only whether the contractor is eligible 

for time extension but also whether sanctions, such as Liquidated Damage (LD) or default termination, 

can be imposed on the contractor.  

D. The time for completion of the work will be specified in the contract and it is understood that the 

completion of work within the time specified is an essential part of this contract. While ascertaining the 

reasons for delay beyond the control of the control of contractor, the following delays shall be considered 

as “Hindrance”:-  

a. Excusable delays  

b. Compensable delays  

c. Portion of Concurrent delays to be decided judiciously by the EIC.  

E. More precisely, if any delay in the completion of the work is likely to be caused by any of the following 

reasons, then the contractor immediately upon the occurrence of such delay shall give notice in writing to 

the Engineer-in-Charge and he shall be allowed a reasonable extension of time for completion in respect 

of delay caused by any of the below-mentioned circumstances  

a) Force Majeure as defined above;  

b) Abnormally bad weather.  

c) Non-availability of stores which are the responsibility of the company to supply as per contract.  

d) Non-availability of working drawings in time, which are to be made available by the company as per 

contract during progress of the work.  

e) Delay on the part of the contractors or tradesmen engaged by the company not forming part of the 

contract, holding up further progress of the work.  

f) Non-availability or breakdown of tools and plant to be made available or made available by the 

company.  

g) The execution of any modified or additional items of work or excess quantity of work. 

h) Any other causes which, at the sole discretion of the company, is beyond the control of the contractor  

i) Delay caused by any written instruction of the Engineer in Charge.  

j) Any circumstances which are wholly beyond the control of the contractor and unavoidable  

k) Portion of Concurrent delays as decided judiciously by the EIC  

A. Interim Extension of completion time may be granted by Tender Accepting Authority limited to 

concerned Director of CIL / Subsidiary, based on the recommendation of the Engineer-in-Charge of the 

work during the course of execution of work reserving the right to impose/waive the clause relating to 

compensation for delay at the time of granting final extension of time depending upon the merit of the 

case.  

 

Final Extension of completion time is to be granted by Tender Approving Authority limited to CMD of 

CIL/ Subsidiary.  

General Principles for Granting Extension of Time  

i) At the time of issuing notice inviting tenders for a particular work the Engineer-in-Charge should 

specify the time allowed for completion of the work consistent with the magnitude and urgency of the 

work.  

ii) The time allowed for carrying out the work as entered in the contract shall be strictly observed by the 

contractor and shall be reckoned from the Date of Commencement of the work as given to the contractor.  
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iii) The work shall throughout the stipulated period of the contract be proceeded with all due diligence 

(time being deemed to be the essence of the contract) on the part of the contractor.  

i) To ensure good progress of work during the execution, the contractor shall meticulously follow the preset 

time and progress chart and in the event of slippages in one segment, all efforts will be made to liquidate the 

slippages in the next stages.  

ii) If the contractor shall desire an extension of time for completion of work on the grounds of his having 

been unavoidably hindered in its execution or on any other grounds as mentioned above shall make 

application to Engineer-In-Charge for extension of contract within a reasonable period prior to expiry of 

Contract Period (Preferably not later than 15 days prior to expiry of Contract Period). Engineer-In-Charge 

shall process the proposal based on the merit of the case for obtaining approval of Competent Authority. 

Such extension shall be communicated to the contractor in writing by the company through Engineer-in-

Charge before the expiry of Contract Period.  

 

iii) Engineer-in-Charge shall process extension of time for the completion of the work if the following 

conditions are satisfied:  

a. The contractor must apply to the Engineer-in-Charge in writing for extension of time.  

b. Such application must state the grounds which hindered the contractor in the execution of the work 

within the stipulated time.  

c. Such application must be made within a reasonable period prior to expiry of Contract Period (Preferably 

not later than 15 days prior to expiry of Contract Period).  

d. The Engineer-in-Charge must be of the opinion that the grounds shown for the extension of time are 

reasonable.  

iv) The opinion of the Engineer-in-Charge, whether the grounds shown for the extension of time are or not 

reasonable, is final. If the Engineer-in-Charge is of the opinion that the grounds shown by the contractor are 

not reasonable and declines to process the extension of time, the contractor may approach concerned SO(C) 

/GM (C) /Director (As the case may be) whose opinion shall be final and binding on all concerned.  

v) All interim extensions of time shall be granted by Tender Accepting Authority limited to concerned 

Director of CIL / Subsidiary and all final extension of time shall be granted by Tender Accepting Authority 

limited to Chairman/ CMD of CIL/ Subsidiary.  

 

Effort should be made to complete the work within the original contract period or extended period.  

vi) In case the contractor does not apply for grant of extension of time before the expiry of contract period 

and the department wants the contractor to continue with the work beyond the stipulated date of completion, 

the Engineer-in-Charge can process proposal for extension of time even in the absence of application from 

the contractor as per the following guidelines:  

a. Whenever any hindrance comes to the notice of the In Charge of the work, he should at once make a note 

of such hindrance in the register kept at site. He should also make a report to EIC of the occurrence of such 

hindrance.  

b. The proposal for extension of time should be processed by EIC for obtaining the approval of Competent 

Authority (Ref Cl (ix) above. This should be processed preferably 15 days prior to the expiry of Contract 

Period.  

c. If the orders of the higher authority are not received in time, he should extend the contract before the 

stipulated date actually expires so that the contract might remain in force but while communicating this 

extension of time, he must inform the contractor that this was without prejudice to Company's right to levy 

compensation under relevant clause of the agreement. Such extension of time given by EIC shall be 

considered as fait-accompli in future.  

vii)The period during which the contract remains valid is a matter of agreement and if the period originally 

set for the completion of the work comes to an end nothing short of agreement of the party can extend the 

subsistence and validity of the contract.  

viii) When the period fixed for the completion of the contract is about to expire, the question of extension of 

the contract may be considered at the instance of the contractor or the Department or of both.  

 

The extension, in order to be binding, will have to be by parties‟ agreement, express or implied.  
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It therefore, follows that if the extension of time is issued /granted by the Engineer-in-Charge suo-moto as 

per provisions of Contract Agreement and such extension of time is accepted by the contractor, either 

expressly or implied by his actions before and subsequent to the date of completion, the extension of time 

granted by the Engineer-in-Charge is valid.  

ix) It is, therefore, necessary that the Engineer-in-Charge grants extension of time as per provisions of the 

contract even when the contractor does not apply for extension of time in by Engineer-in-Charge, it will 

attract the provisions of appropriate clauses of the agreement.  

x) The contractor shall however use his best efforts to prevent or make good the delay by putting his 

endeavors constantly as may be reasonably required of him to the satisfaction of the Engineer-in-Charge.  

 

 
20.0 Cancellation, Termination, Suspension & Foreclosure of Contract 

20.1 Cancellation of Contract-The owner shall, in addition to other remedial steps to be taken as provided in 

the conditions of contract, be entitled to cancel the contract in full or in part, if the contractor 

a. makes default in proceeding with the works with due diligence and continues to do so even after a 

notice in writing from the Engineer-in-charge, then on the expiry of the period as specified in the 

notice 

or 

b. commits default/breach in complying with any of the terms and conditions of the contract and does 

not remedy it or fails to take effective steps for the remedy to the satisfaction of the Engineer-in-

charge, then on the expiry of the period as may be specified by the Engineer-in-charge in a notice in 

writing 

or 

c. fails to complete the work or items of work with individual dates of completion, on or before the 

date/dates of completion or as extended by the company, then on the expiry of the period as may be 

specified by the Engineer-in-charge in a notice in writing 

or 

d. shall offer or give or agree to give any person in the service of the company or to any other person on 

his behalf any gift or consideration of any kind as an inducement or reward for act/acts of favour in 

relation to the obtaining or execution of this or any other contract for the company. 

or 

e. Shall try to obtain a contract with the company by way of ring tendering or other non- bonafide 

method of competitive tendering. 

or 

f. transfers, sublets, assigns the entire work or any portion thereof without the prior approval in writing 

from the Engineer-in-charge. The Engineer-in-charge may by giving a written notice, cancel the 

whole contract or portion of it in default. 

 
20.1.1 The owner shall in such an event give fifteen (15) days’ notice in writing to the contractor of his 

decision to do so.  

 
20.2 The contractor upon receipt of such notice shall discontinue the work on the date and to the extent 

specified in the notice, make all reasonable efforts to obtain cancellation of all orders and contracts to 

the extent they are related to the work terminated and terms satisfactory to the owner, stop all further 

sub-contracting or purchasing activity related to the work terminated, and assist the owner in 

maintenance, protection, and disposition of the works acquired under the contract by the owner. 

 
20.3 Termination of Contract-The contract shall stand terminated under the following circumstances unless 

the owner is satisfied that the legal representatives of the individual contractor or of the proprietor of 

the proprietary concern and in the case of partnership the surviving partners, are capable of carrying out 

and completing the contract and the owner shall in any way not be liable to payment of any 

compensation to the estate of deceased contractor and/or to the surviving partners of the contractor's 

firm on account of the termination of the contract.: 

 

a. If the contractor being an individual in the case of proprietary concern or in the case of a partnership 

firm any of its partners is declared insolvent under the provisions of insolvency act for the time 

being in force, or makes any conveyance or assignment of his effects or composition or arrangement 
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for the benefit of his creditors amounting to proceedings for liquidation or composition under any 

insolvency act. 

b. In the case of the contractor being a company, its affairs are under liquidation either by a resolution 

passed by the company or by an order of court, not being a voluntary liquidation proceeding for the 

purpose of amalgamation or reorganisation, or a receiver or manager is appointed by the court on 

the application by the debenture holders of the company, if any. 

c. If the contractor shall suffer an execution being levied on his/their goods, estates and allow it to be      

continued for a period of 21 days. 

d. On the death of the contractor being a proprietary concern or of any of the partners in the case of a 

partnership concern and the company is not satisfied that the legal representative of the deceased 

proprietor or the other surviving partners of the partnership concern are capable of carrying out and 

completing the contract. The decision of the company in this respect shall be final and binding 

which is to be intimated in writing to the legal representative or to the partnership concern. 

 
20.4 If the contractor is an individual or a proprietary concern and the individual or the proprietor dies and if 

the contractor is a partnership concern and one of the partners dies, then unless the owner is satisfied 

that the legal representatives of the individual contractor or of the proprietor of the proprietary concern 

and in the case of partnership the surviving partners, are capable of carrying out and completing the 

contract the owner shall be entitled to cancel the contract as to its incomplete part without being in any 

way liable to payment of any compensation to the estate of deceased contractor and/or to the surviving 

partners of the contractor's firm on account of the cancellation of the contract. 

 

The decision of the owner that the legal representatives of the deceased contractor or surviving partners 

of the contractor's firm cannot carry out and complete the contract shall be final and binding on the 

parties. In the event of such cancellation the owner shall not hold the estate of the deceased contractor 

and/or the surviving partners of the estate of the deceased contractor and/or the surviving partners of the 

contractor's firm liable to damages for not completing the contract. 

 
20.5 On cancellation of the contract or on termination of the contract, the Engineer-in-charge shall have 

powers 

a. To take possession of the site and any materials, constructional plant, implements, stores, etc. 

thereon. 

b. In such an event, the contractor shall be liable for loss/damage suffered by the employer because of 

action under this clause and to compensate for this loss or damage, the employer shall be entitled to 

recover higher of the following: 

i) Forfeiture of security deposit comprising of performance guarantee and retention money at the 

disposal of the employer. 

or 

ii) 20% of value of incomplete work (Contract Value minus already executed value of the work). 

 
The amount to be recovered from the contractor as determined above, shall, without prejudice to any 

other right or remedy available to the employer as per law or as per agreement, will be recovered from 

any money due to the contractor on any account or under any other contract and in the event of any 

shortfall, the contractor shall be liable to pay the same within 30 days. In case of failure to pay the same 

the amount shall be debt payable. 

 
In the event of above course being adopted by the Engineer-in-charge, the contractor shall have no claim 

to compensation for any loss sustained by him by reasons of his having purchased materials, equipment 

or entered into agreement or made advances on any account or with a view to the execution of work or 

performance of the contract. And in case action is taken under any of provision aforesaid, the contractor 

shall not be entitled to recover or to be paid any sum for any work thereof or actually performed under 

this contract unless and until the engineer-in-charge has certified in writing the performance of such 

work and value payable in respect thereof and he shall only be entitled to be paid the value so certified. 

The need for determination of the amount of recovery of any extra cost/expenditure or of any 

loss/damage suffered by the company shall not however arise in the case of termination of the contract 

for death/demise of the contractor. 
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20.6 Suspension of Contract- The company shall have power to suspend the progress of the work or any 

part thereof and the Engineer-in-charge may direct the contractor in writing to suspend the work, for 

such period and in such manner as may be specified therein, on account of any default on the part of 

the contractor, or for proper execution of the work for reasons other than any default on the part of the 

contractor, or on ground of safety of the work or part thereof. In the event of suspension for reason other 

than any default on the part of the contractor, extension of time shall be allowed by the company equal 

to the period of such suspension. Any necessary and demonstrable costs incurred by the contractor as a 

result of such suspension of the works will be paid by the owner, provided such costs are substantiated 

to the satisfaction of the engineer. The owner shall not be responsible for any liabilities if suspension 

or delay is due to some default on the part of the contractor or his sub-contractor. 

The work shall, throughout the stipulated period of contract, be carried out with all due diligence on the 

part of the contractor. In the event of termination or suspension of the contract, on account of default 

on the part of the contractor, as narrated hereinbefore, the security deposit and other dues of this work 

or any other work done under this company shall be forfeited and brought under the absolute disposal 

of the company provided, that the amount so forfeited shall not exceed 10% of the contract value. 

20.7 Foreclosure of Contract (in full or in part) - If at any time after acceptance of the tender, the company 

decides to abandon or reduce the scope of the work for any reason whatsoever the company, through 

its Engineer-in-charge, shall give notice in writing to that effect to the contractor. In the event of 

abandonment/reduction in the scope of work, the company shall be liable: 

a. to pay the contractor at the contract rates full amount for works executed and measured at site upto the 

date of such abandonment/reduction in the work. 

b. to pay reasonable amount assessed and certified by the Engineer-in-charge of the expenditure 

incurred, if any, by the contractor on preliminary works at site. e.g. temporary access roads, temporary 

construction for labour and staff quarters, office accommodation, storage of materials, water storage 

tanks and supply for the work including supply to labour/staff quarters, office, etc. 

c. to pay for the materials brought to site or to be delivered at site, which the contractor is legally 

liable to pay, for the purpose of consumption in works carried out or were to be carried out but for the 

foreclosure, including the cost of purchase and transportation and cost of delivery of such materials. 

The materials to be taken over by the company should be in good condition and the company may 

allow at its discretion the contractor to retain the materials in full or part if so desired by him and to 

be transported by the contractor from site to his place. 

d. to take back the materials issued by the company but remaining unused, if any, in the work on the date 

of abandonment/reduction in the work, at the original issued price less allowance for any deterioration 

or damage caused while in custody of the contractor 

e. to pay for the transportation of tools and plants of the contractor from site to contractor's place or to 

any other destination, whichever is less. 

 

The contractor shall, if required by the Engineer-in-charge, furnish to him books of accounts, papers, 

relevant documents as may be necessary to enable the Engineer-in-charge to assess the amount payable 

in terms of para 20.8 (b), (c) and (e) above, the contractor shall not have any claim for compensation 

whatsoever either for abandonment or for reduction in the scope of work, other than those as specified 

above. 

21.0   NO WAIVER OF RIGHTS 

Neither the inspection by the owner or the engineer or any of their officials, employees or agents nor 

any order by the owner or the engineer for payment of money or any payment for or acceptance of, the 

whole or any part of the works by the owner or the engineer, nor any extension of time, nor any 

possession taken by the engineer shall operate as a waiver of any provision of the contract, or of any 

power herein reserved to the owner, or any right to damages herein provided, nor shall any waiver of 

any breach in the contract be held to be a waiver of any other or subsequent breach. 

22.0 CERTIFICATE NOT TO AFFECT RIGHT OF OWNER AND LIABILITY OF CONTRACTOR  

          No interim payment certificate of the engineer, nor any sum paid on account, by the owner, nor any 

extension of time for execution of the works granted by the engineer shall affect or prejudice the rights 

of the owner against the contractor or relieve the contractor of his obligations for the due 
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performance of the contract, or be interpreted as approval of the works done or of the equipment 

furnished and no certificate shall create liability for the owner to pay for alterations, amendments, 

variations or additional works not ordered, in writing, by the engineer or discharge the liability of the 

contractor for the payment of damages whether due, ascertained, or certified or not, or any sum against 

the payment of which he is bound to indemnify the owner, nor shall any such certificate nor the 

acceptance by him of any sum paid on account or otherwise affect of prejudice the rights of the 

contractor against the owner. 

23.0 GRAFTS AND COMMISSIONS ETC. 

Any graft, commission, gift or advantage given, promised or offered by or on behalf of the contractor 

or his partner, agent, officers, director, employee or servant or any one of his or their behalf in relation 

to the obtaining or to the execution of this or any other contract with the owner, shall, in addition to any 

criminal liability which it may incur, subject the contractor to the cancellation of this and all other 

contracts and also to payment of any loss or damage to the owner resulting from any cancellation. The 

owner shall then be entitled to deduct the amount so payable from any moneys otherwise due to the 

contractor under the contract. 

24.0 LANGUAGE AND MEASURES 

All documents pertaining to the contract including specifications, schedules notices, correspondence, 

operating and maintenance instructions, drawings or any other writing shall be written in English 

language. The metric system of measurement shall be used exclusively in the contract. 

 
25.0 RELEASE OF INFORMATION 

The contractor shall not communicate or use in advertising, publicity, sales releases or in any other 

medium photographs or other reproduction of the works under this contract, or descriptions of the site, 

dimensions, quantity, quality or other information, concerning the works unless prior written 

permission has been obtained from the owner. 

26.0 CONSTRUCTION OF THE CONTRACT 

26.1 In case, Owner hands over his equipment to the Contractor for executing, then the Contractor shall at 

the time of taking delivery of the equipment/ despatch documents be required to execute an indemnity 

bond in favour of the Owner in the form acceptable to the Owner for keeping the equipment in safe 

custody and to utilise the same exclusively for the purpose of the said contract. 

26.2 The contract shall in all respects be construed and governed according to Indian Laws. 

 
26.3 It is clearly understood that the total consideration for the contract (s) has been broken up into various 

components only for the convenience of payment of advance under the contract (s) and for the 

measurement of deviations or modifications under the contract (s). 

27.0 COMPLETION OF CONTRACT 

Unless otherwise terminated under the provisions of any other relevant clause, this contract shall be 

deemed to have been completed at the expiration of the guarantee period as provided for under the 

clause entitled 'Guarantee' in this section. 

28.0 ENFORCEMENT OF TERMS 

The failure of either party to enforce at any time of the provisions of this contract or any rights in 

respect thereto or to exercise any option herein provided, shall in no way be construed to be a waiver 

of such provisions, rights or options or in any way to affect the validity of the contract. The exercise by 

either party of any of its rights herein shall not preclude or prejudice either party from exercising the 

same or any other right it may have hereunder. 

29.0 ENGINEER-IN-CHARGE’S DECISION 

29.1 In respect of all matters which are left to the decision of the engineer including the granting or with 

holding of the certificates, the engineer shall, if required to do so by the contractor give in writing a 

decision thereon. 

29.2 If in the opinion of the contractor, a decision made by the engineer is not in accordance with the 

meaning and intent of the contract, the contractor may file with the engineer within fifteen (15) days 

after receipt of the decision, a written objection to the decision. Failure to file an objection within the 

allotted time will be considered as acceptance of the engineer's decision and the decision shall become 
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final and binding. 

29.3 The engineer's decision and the filling of the written objection thereto shall be a condition precedent 

to the right to any legal proceedings. It is the intent of the agreement that there shall be no delay in 

the execution of the works and the decision of the engineer as rendered shall be promptly observed. 

30.0 CO-OPERATION WITH OTHER CONTRACTORS AND CONSULTING ENGINEERS 

The contractor shall agree to co-operate with the owner's other contractors and consulting engineers 

and freely exchange with them such technical information as is necessary to obtain the most efficient 

and economical design and to avoid unnecessary duplication of efforts. The engineer shall be provided 

with three copies of all correspondence addressed by the contractor to other sub-contractors and 

consulting engineers in respect of such exchange of technical information, 

31.0  TRAINING OF OWNER’S PERSONNEL 

31.1 The contractor shall undertake to train free of cost, engineering personnel selected and sent by the 

owner at the works of the contractor unless otherwise specified in the technical specifications. The 

period and the nature of training for the individual personnel shall be agreed upon mutually between 

the contractor and the owner. These engineering personnel shall be given special training in the shops, 

where the equipment will be manufactured and/or their collaborator's works and where possible, in 

any other plant where equipment manufactured by the contractor or his collaborator is under 

installation or test, to enable those personnel to become familiar with the equipment being furnished 

by the contractor. 

31.2 All traveling and living expenses for the engineering personnel to be trained during the total period of 

training will be borne by the owner. These engineering personnel while undergoing training shall be 

responsible to the contractor for discipline. 

31.3 In the event of the owner, for any reason, failing to avail of the training facilities, he shall not be entitled 

for any rebate whatsoever on this account. 

 

32.0 POWER TO VARY OR OMIT WORK 

32.1 No alterations, amendments, omissions, suspensions or variations of the works (hereinafter referred to 

as 'Variation') under the contract as detailed in the contract documents, shall be made by the contractor 

except as directed in writing by the engineer, but the engineer shall have full power subject to the 

provision hereinafter contained from time to time during the execution of the contract, by notice in 

writing, to instruct the contractor to make such variation without prejudice to the contract. The 

contractor shall carry out such variation and be bound by the same conditions as far as applicable as 

though the said variation occurred in the contract documents. If any suggested variation would, in the 

opinion of the contractor, if carried out, prevent him from fulfilling any of his obligations or 

guarantees under the contract, he shall notify the engineer there of in writing and the engineer shall 

decide forthwith, whether or not the same shall be carried out and if the engineer confirm his 

instructions, contractor's obligations and guarantees shall be modified to such an extent as may be 

mutually agreed. Any agreed difference in cost occasioned by any such variation shall be added to or 

deducted from the contract price as the case may be. 

32.2 In the event of the engineer requiring any variation, such reasonable and proper notice shall be given 

to the contractor to enable him to work his arrangements accordingly, and in cases where goods or 

materials are already prepared or any design, drawings of pattern made or work done requires to be 

altered, a reasonable and agreed sum in respect there of shall be paid to the contractor. 

32.3 In any case in which the contractor has received instructions from the engineer as to the requirement 

of carrying out the altered or additional substituted work which either then or later on, will in the 

opinion of the contractor, involve a claim for additional payments, the contractor shall immediately 

and in no case later than thirty (30) days, after receipt of the instructions aforesaid and before carrying 

out the instructions, advise the engineer to that effect. But the engineer shall not become liable for 

the payment of any charges in respect of any such variations, unless the instructions for the 

performance of the same shall be confirmed in writing by the engineer. 

32.4 If any variation in the works, results in reduction of contract price, the parties shall, agree, in writing, 

so to the extent of any change in the price, before in contractor proceeds with the change. 

32.5 In all the above cases, in the event of a disagreement as to the reasonableness of the said sum, the 

decision of the engineer shall prevail. 

32.6 Notwithstanding anything stated above in this clause, the engineer shall have the full power to instruct 

the contractor, in writing, during the execution of the contract, to vary to quantities of the items or groups 
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of items. The contractor shall carry out such variations and be bound by the same conditions, as though 

the said variations occurred in the contract documents. However, the contract price shall be adjusted at 

the rates and the prices provided for the original quantities in the contract. 

NOTE:  

a. No payment shall be made or deducted for variation in the original quantity upto (+/-)20%.  

b. Any variation beyond (+/-)20% shall be dealt as per DoP. The financial impact value for this purpose 

shall be considered for value beyond (+/-)20%.  

c. The financial impact shall be certified by the EIC in consultation with CMPDIL / Subsidiaries.  

d. In case there is any type of work which is not defined in the Scope of Work of tender document but 

however is necessary for completion of the tendered work then the same may be taken up as per Rule 

194(i) of GFR by DoE i.e. single source selection  

         33.0 GUARANTEE/ DEFECT LIABILITY 

31.1 The Contractor shall ensure that the goods supplied under the Contract are new, unused and of most 

recent or current models and incorporate all recent improvements in design and materials unless 

provided otherwise in the Contract and be free from defects in material, design, manufacture and 

workmanship for a period of One Hundred and Twenty (120) calendar months commencing 

immediately upon the satisfactory completion of the Performance Guarantee (PG) Test. 

31.2 PV modules used in grid connected solar power plants must be warranted for peak output power at 

Standard Testing Condition STC), which shall not be less than 90% at the end of ten (10) years and 

not less than 80% at the end of twenty-five (25) years. 

31.3 All plant equipment and components and overall workmanship of the grid connected solar power 

plants shall be warranted for a minimum of 5 years. Solar PV Modules shall have product warranty 

for 10 years and performance warranty for 25 years. 

31.4 At the end of Contract period, the Contractor’s liability shall cease. Owner shall be entitled to the 

benefit of such warranty given to the Contractor by the original contractor or manufacturer or 

supplier of such goods. 

33.5 The contractor's liability shall be limited to the replacement of any defective parts in the equipment 

of his own manufacture or those of his sub-contractor (s)/ sub-vendor (s) or replacement of the 

complete equipment, under normal use and arising solely form faulty design, manufacture, 

materials, and/or workmanship provided always that such defective parts/ equipment are repairable 

at the site/ replacing the equipment as a whole without hampering the operation of the plant. Such 

replaced defective parts/ old equipment shall be returned to the contractor unless otherwise 

arranged. No repairs or replacements shall be carried out by the engineer in charge of the employer 

during the 120 calendar months, as the plant is under the supervision of the contractor's supervisory 

engineers/staff. 

33.6 The operation of the plant will be done by the EPC contractor, as per provisions of tender document. 

The successful EPC contractor shall be responsible for maintaining the plant during 120 calendar 

months including repair, replacement of the spare parts, components, equipment etc. free of cost. 

33.7 If the facilities or any part thereof cannot be used by reason of such defect and/or making good such 

defect, 120 calendar months (i.e. Ten years of Defect liability period (DLP) including maintenance 

of plant by contractor or ten years of Maintenance of plant by contractor, as per the provisions of 

tender document) of any facilities or such part, as the case may be, shall be extended by a period 

equal to the period during which the facilities or such part cannot be used by the employer 

because of aforesaid reasons. 

33.8 In case of failure of any equipment/system in during the initial period of 120 calendar months (i.e. 

Ten years of Defect liability period (DLP) including maintenance of plant by contractor or Ten 

years of DLP including Maintenance of plant by contractor, as per the provisions of tender 

document) the EPC contractor shall repair/replace the equipment/ system etc. at his own cost.  

34.0 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS 

34.1 If during the progress of the works the engineer shall decide and inform in writing to the contractor, that 

the contractor has manufactured any plant or part of the plant unsound or imperfect or has furnished 

any plant inferior than the quality specified, the contractor on receiving details of such defects or 

deficiencies shall at his own expense within seven (7) days of his receiving the notice, or otherwise, 

within such time as may be reasonably necessary for making it good, proceed to alter, re-construct or 

remove such work and furnish fresh equipment up to the standards of the specifications. In case 

the contractor fails to do so, the engineer may on giving the contractor seven (7) days' notice in writing 
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of his intentions to do so, proceed to remove the portion of the works so complained of and, at the 

cost of the contractor, perform all such work or furnish all such equipment provided that nothing in 

this clause shall be deemed to deprive the owner of or affect any rights under the contract which the 

owner may otherwise have in respect of such defects and deficiencies. 

34.2 The contractor's full and extreme liability under this clause shall be satisfied by the payments to the 

owner of the extra cost, of such replacement procured, including erection, as provided for in the 

contract, such extra cost being the ascertained difference between the price paid by the owner for such 

replacements and the contract price portion for such defective plant and repayments of any sum paid 

by the owner to the contractor in respect of such defective plant. Should the owner not so replace the 

defective plant, the contractor's extreme liability under this clause shall be limited to repayment 

of all sums paid by the owner under the contract for such defective plant. 

35.0 DEFENCE OF SUITS 

If any action in court is brought against the owner or engineer or an officer or agent of the owner. for 

the failure or neglect on the part of the contractor to perform any acts, matters, covenants or things 

under the contract, or for damage or injury caused by the alleged omission or negligence on the 

part of the contractor, his agents, representatives or his sub- contractors, workmen, suppliers or 

employees, the contractor shall in all such cases indemnify and keep the owner, and the engineer and/or 

his representative, harmless from all losses, damages, expenses or decrees arising of such action. 

36.0 LIMITATIONS OF LIABILITIES 

Except in cases of criminal negligence or willful misconduct, 

i) Notwithstanding anything herein to the contrary, no party shall be liable for any indirect, special, 

punitive, consequential or exemplary damages, whether foreseeable or not, arising out of or in relation 

to this contract, loss of goodwill or profits, lost business however characterized, any/or from any other 

remote cause whatsoever. 

ii) The contractor shall not be liable to the Owner for any losses, claims, damages, costs or expenses 

whatsoever arising out of or in connection with this contract in excess of the contract value of the work 

which caused such losses, claims, damages, costs or expenses. 

iii) However, the limitation of liability of the contractor indicated above shall not apply to liquidated 

damages. 

37.0 MARGINAL NOTES 

The marginal notes to any clause of the contract shall not affect or control the construction of such 

clause. 

38.0 TAXES, PERMITS & LICENCES 

38.1 The contractor shall be liable and pay all- Indian taxes, (other than GST) duties, levies, royalties, 

whether local, municipal, provincial or central lawfully assessed against the owner or the contractor in 

pursuance of the contract. In addition, the contractor shall be responsible for payment of all Indian 

duties, levies and taxes lawfully assessed against the contractor for his personal income and property 

only. This clause shall be read in conjunction with clause 

11.3 of Instruction to Bidders. 

 
The contractor, along with his bills, shall submit proper documents in the name of the Company to 

enable the Company Claim Input Tax Credit under the applicable laws. The invoice shall be in 

compliance with the relevant rules. 

 

CIL/ Subsidiary is entitled to avail Input Tax Credit on account of: CGST, SGST/UTGST, IGST and 

GST Compensation Cess, as applicable for indigenous product/imported products. Hence set off 

allowed against CGST, SGST/UTGST, IGST and GST Compensation Cess as per relevant rules/act. 

Contractor shall submit relevant document as desired by CIL/ Subsidiary at the time of supply, along 

with the bills/invoice as per relevant rules for enabling CIL/ Subsidiary to claim Input tax credit benefit. 

 
38.2 The Company shall deduct Income Tax as per prevalent rate from time to time from the gross amount 

(excluding GST) of the bill payable to the contractor; at present the rate of deduction is 1% for 

individual/proprietorship firm and 2% for others. However, if the contractor produces a certificate from 

the Income Tax authorities for no deduction of tax/deduction of tax at reduced rate, the same shall be 

complied with by the Company. 
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38.3 An amount of 1% of the work value payable to the contractor will be deducted from all bills for all civil 

& Structural works only towards the workers welfare under “The Building and Other Construction 

Workers’ Welfare Cess Act, 1996” and “The Building and Other Construction Workers’ Welfare Cess 

Rule, 1998, if applicable.  

 

39.0 PROGRESS REPORTS AND PHOTOGRAPHS 

During the various stages of the works in the pursuance of the contract, the contractor shall at his own 

cost submit periodic progress reports as may be reasonably required by the engineer with such materials 

as charts, net-works, photographs, test certificates, etc. such progress report shall be in the form and 

size as may be required by the engineer and shall be submitted in at least three (3) copies. 

 

40.0 LONG TERM AVAILABILITY OF SPARES 

40.1 The contractor shall guarantee the long term availability of spares to the owner for the full life of the 

equipment covered under the contract. The contractor shall guarantee that before going out of 

production of spare parts of the equipment covered under the contract, he shall give the owner at least 

twelve (12)   months advance notice so that the latter may order his bulk requirement of spares, if he 

so desires. The same provision will also be applicable to sub-contractor. Further, in case of 

discontinuance of manufacture of any spares by the contractor or his sub- contractors the contractor 

will provide the owner two years in advance, with full manufacturing drawings, material 

specifications and technical information required by the owner for the purpose of manufacture of such 

items. 

40.2 Further, in case of discontinuance of supply of spares by the contractor or his sub- contractors the 

contractor will provide the owner with full information for replacement of such spares with other 

equivalent makes, if so required by the owner. 

40.3 The contractor shall provide the owner with a "directory" of his sub-contractors giving the addresses 

and other particulars of his sub-contractors. The owner, if he so desires, shall have the right to procure 

the spares directly from sub-contractors. 

40.4 Notwithstanding anything stated elsewhere in the bid documents, the prices of all spares which may 

be procured to cover long term requirements beyond the One Hundred Twenty (120) calendar months, 

will be generally in accordance with the mutually agreed prices. 

40.5 The contractor will indicate in advance the delivery period of the items of spares, which the owner 

may procure in accordance with the sub-clause 40.4. In case of emergency requirements of spares, 

the contractor would make every effort to expedite the manufacture and delivery of such spares on 

the basis of mutually agreed time schedule. 

40.6 The procedure specified in clause 40.4 and 40.5 shall apply for future procurement of items included 

in stand by spare list, mandatory spares lists, optional spares list and special tools, plants and 

equipment list, if any, specified in the bid documents. 

40.7 The Contractor shall indemnify the owner for the availability of long time spares as per the terms and 

conditions laid down above in clause 40.1 to clause 40.6. 

40.8 In case of equipment/ system (including manufactured domestic and overseas) the availability of spare 

parts for additional One Hundred Twenty (120) calendar months after One Hundred Twenty (120) 

calendar months (i.e. ten years of Defect liability period (DLP) including maintenance of plant by 

contractor or ten years of Operation & Maintenance of plant by contractor, as per the provisions of 

tender document) shall have to be guaranteed by the contractor. In this regard, the contractor will have 

to provide, an undertaking from the respective OEMs regarding supply of spare parts and maintenance 

support as and when required during the said period, before starting of Defect Liability Period. 

41.0 PAYMENT 

41.1 The payment to the contractor for the performance of the works under the contract will be made by 

the owner as per the guidelines and conditions specified herein. All payment made during the contract 

shall be on account payments only. The final payment will be made on completion of all the works 

and on fulfillment by the contractor of all his liabilities under the contract. The payment to the 

contractor will be made through Electronics Mode. 

41.2 CURRENCY OF PAYMENT 

All payments under the contract shall be in Indian Rupees only. The paying authority will be Area 

Finance Manager of respective areas of CCL. 
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41.3 DUE DATES FOR PAYMENT 

Owner will make progressive payment as and when the payment is due as per the terms of payment set 

forth in the accompanying technical specifications. Payment will become due and payable by the owner 

within thirty (30) days from the date of receipt of contractor's bill/invoice/debit note by the owner, 

provided the documents submitted are complete in all respects. 

 

41.4 PAYMENT SCHEDULE 

As far as possible, the payment schedule shall be indicated in the NIT. In case it is not possible, the 

contractor shall prepare and submit to the Engineer-in Charge for approval, a break-up of the contract 

price. This contract price break-up shall be interlinked with the agreed detailed PERT network of the 

contractor setting forth his starting and completion dates for the various key phases of works prepared 

as per condition of this section. While preparing the PERT network, the supply of P&M Equipment shall 

be linked to construction of respective Civil and Structural Works. Any payment under the contract shall 

be made only after the contractor's price break-up is approved. The aggregate sum of the contractor's 

price break-up shall be equal to the lump sum contract price. 

NOTE: The Payment Schedule shall require the competent approval of Tender Accepting 

Authority limited to concerned Director of Subsidiary / CIL.  

41.5 INTERIM PAYMENTS 

41.5.1 The contractor shall submit running bill for the payment in the prescribed proforma of the 

owner to be supplied in due course at the time of payment. 

41.5.2 Each such running bill shall state the amount claimed and shall set forth in detail, in the order 

of the payment schedule, particulars of the works including the works executed at site and of 

the equipment shipped/brought on to the site pursuant to the contract up to the date mentioned 

in the bill and for the period covered since the last preceding certificate, if any. 

41.5.3 Every interim payment claim shall indicate the contract value of the works executed up to the 

date mentioned in the running bill, provided that no sum shall be included in any running bill 

in respect of the works that, according to the decision of the engineer, does not comply with 

the contract, or has been performed, at the date of certificate prematurely. 

 

41.6   TERMS OF PAYMENTS 

41.6.1 Payment: Since the total job is on turn-key basis, any payment to the Contractor before  the final 

payment shall be treated as interim payment towards the total contract value. 

 
The Contractor may at intervals of not less than one month submit claims/ bills for payment on 

account of work done after proper scrutiny and certification of the same by the Employer. The 

progressive payment shall be made in respect of the following: 

a) Design engineering 

b) Civil construction including foundation and buildings 

c) Structural fabrication and erection 

d) Supply of equipment 

e) Machinery Erection 

f) Trial Run and commissioning 

All such payments shall be made by the Employer online within a month from the date of the 

submission of claims/bills. Payment will also be governed by Clauses of 3.0 of General Terms & 

Conditions of Contract. Any sum due from the Contractor shall be deducted from the first or next 

subsequent on account of payments as the case may be, in general the following procedure of 

payment shall be followed: 

41.6.1.1     The payment shall be as follows: 
                      

The payment shall be made on the basis of actual installed capacity on pro-rata basis after 

rounding of it to nearest kW for roof top installation. For example, if installed capacity comes to 
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99.4 kWp then after rounding off it shall be taken as 99 kWp and if installed capacity is 99.6, it 

shall be assumed as 100kWp. (As applicable). 

 

The contract price / value shall be bifurcated in following manner: 

 

Sl. No. Milestones Description %tage of Contract 

Value  

1 Installation Part Design, Engineering, Supply and 

Procurement, Construction, Erection, 

Fabrication, Commissioning, Testing 

works and Successful completion of PG 

test for 1545 KW (AC) solar trees and 

roof-top solar power plant. 

 

85.12% 

2 O&M Part Comprehensive O&M for 10 years / 

DLP period. 

 

14.88% 

 

Schedule of payment for Installation Part: 

 

For installation part of proposed 1545 kW (AC) Solar Trees and Roof Top Solar Power Plant, 

bill payment shall be made to the bidder in following manners:  

 

a) 80% progressive payment of installation part (i.e. 68.10% of total contract value) shall be 

paid based on the installation, testing and commissioning of plant and equipment including 

erection and civil & allied works as per the project schedule furnished by the Contractor, duly 

certified by site engineer. 

b) Remaining 20% of installation part (i.e. 17.02% of total contract value) payment shall be paid 

based on Successful Performance Guarantee Test as per tender document. 

 

Schedule of payment for Comprehensive Operation and Maintenance (O&M) / Defect 

Liability Period (DLP) Part: 

 

For O&M part of proposed 1545 kW (AC) Solar trees and Roof Top Solar Power Plant, bill 

payment shall be made to the bidder in following manners:  

 

a) O&M value shall be equally distributed in TEN years. 

b) Operation and Maintenance (O&M) payment will be released on quarterly basis (every three 

months) at the end of every quarter for each year till 10 (Ten) years of O&M / DLP period.  

 

In case of any default, Non-Performance or breach of contractual conditions of the O&M / DLP 

contract during the O&M / DLP period, the penalties/deductions, if applicable will be liable to 

be deducted from the Quarterly O&M payments first & then from the Contract Performance 

Security (if necessary).  

 

The release / refund of the EMD, PSD, retention money, installation and commissioning charges 

and Comprehensive Operation and Maintenance charges shall be done as per the following table. 

Other refund/release clauses in this tender document, if it’s there and other than this, shall not 

be considered. 

 

Sl. No. Description 

1. 
Performance Security deposit shall be returned to the Contractor after successful 

completion of 3 (Three) years of Defect Liability Period without any interest. 

2. 

The balance SD i.e. Retention Money shall be released without any interest after 

successful completion of entire period of the Defect Liability. 

 RM shall be Returned to the Contractor without any interest, after issue of No 

Defect Certificate on the expiry of Defect Liability Period of 10 Years. 
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41.6.1.2  Final Bill: 

As soon as possible after completion of the works to the satisfaction of the Employer the Contractor shall 

forward a certified final bill. It shall be accompanied by all relevant vouchers, such as royalty clearance 

certificate (if any) from appropriate authorities, submission of copies of working drawings, technical 

documents as required documents showing therein all additions and alternations etc. in the process of 

execution, completion certificate for embedded and covered up works, plant handing over certificate etc. 

as applicable. The Contractor shall be paid full and final payment only after deduction of amounts paid 

against on account bill and any other amount due etc. payable by Contractor. 

 
In cases where the Preliminary Acceptance Test (start-up & trial operation) and Final Acceptance Test 

(Performance Guarantee Test) is not completed for reasons not attributable to the contractor, the payment 

which is to be released after Preliminary Acceptance & Final Acceptance certificate will be released 

against equivalent amount of Bank Guarantee with validity upto actual completion (Initial BG validity 

should for 1(one) year and to be extended till  actual completion of respective tests. 

 

41.6.1.3 DLP Bill Payment:  

The amount quoted against the DLP period / O&M period shall be 14.88% of total contract value quoted 

by the bidder and shall be divided into equal parts of defect liability period as mentioned in the NIT. 

The contractor shall raise monthly bill for payment for each part in the first week of next month. Payment 

will become due and payable by the owner within 21 days from the receipt of contractor’s bill /invoice 

/debit note by the owner after adjustment of dues, if any, provided the documents submitted are compete 

in all respect.  

 

42.     Settlement of Disputes with the Contractor 

 

It is incumbent upon the contractor to avoid litigation and disputes during the course of 

execution. However, if such disputes take place between the contractor and the department, 

effort shall be made first to settle the disputes at the Company level. 

 

The contractor should make request in writing to the Engineer-in-charge for settlement of such 

disputes/ claims within 30 (thirty) days of arising of the cause of dispute/ claim failing which 

no disputes/ claims of the contractor shall be entertained by the Company. 

 

The dispute is to be resolved as per following stages: 

In first stage dispute shall be referred as given below: 

 

Scenario  The dispute shall be referred to: 

For works executed at Area / sub-area / project level 

where Area GM is not Engineer-in-charge (EIC) and 

EIC is under the administrative control of Area GM: 

 

 

Area GM 

 

For works executed at Area / sub-area / project level 

and Area GM is Engineer-in-charge: 

 

HOD (concerned department), 

Subsidiary HQ 

 

For works executed at / through HQ level where 

HOD (concerned department) is not Engineer-in 

charge (EIC) and EIC is under the administrative 

control of HOD 

 

HOD (concerned department), 

Subsidiary HQ / CIL, as the case 

may be. 

For works executed at / through HQ level and 

HOD (concerned department) is Engineer-in-charge 

Serving officer not below the rank 

of HOD / E8, nominated by 

concerned Director. 

 

If dispute still persist even after 60 days (extendable by another 30 days with mutual consent) 
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of receipt of representation to Engineer-in-charge, then the Dispute shall be attempted to be 

resolved, as far as feasible, before recourse to courts, in the sequence as mentioned below, 

and the next mechanism shall not be invoked unless the earlier mechanism has been invoked 

or has failed to resolve it within the deadline mentioned therein: 

 

a) Adjudication 

 

b) Mediation 

 

NOTE: While processing a case for dispute resolution/ litigation, the Company may take 

legal advice at appropriate stages. 

 

Adjudication 

1. After exhausting efforts to resolve the Dispute in the first stage as mentioned above, the 

contractor shall give a ‘Notice of Adjudication’ specifying the matters which are in 

question or subject of the dispute or difference indicating the relevant contractual 

clause(s), as also the amount of claim (item-wise) to the concerned Director, Subsidiary / CIL 

for invoking resolution of the dispute through Adjudication. 

 

2. Concerned Director Subsidiary / CIL can himself be the Adjudicator or can nominate an 

Adjudicator (a serving officer of Subsidiary / CIL not below the rank of HOD / E8, as the 

case may be). 

 

3. During his adjudication, the Adjudicator shall give the contractor an adequate opportunity 

to present his case. Within 60 days (extendable by another 30 days with mutual consent) 

after receiving the representation, the Adjudicator shall make and notify decisions in 

writing on all matters referred to him. The parties shall not initiate, during the adjudication 

proceedings, any conciliation, arbitral (if available in the existing contracts) or judicial 

proceedings in respect of a dispute that is the subject matter of the adjudication 

proceedings. 

 

NOTE: If differences still persist, the settlement of the dispute or differences relating to the 

interpretation and application of the provisions of commercial contract(s) between Central 

Public Sector Enterprise (CPSEs)/ Port Trusts inter se and also between CPSEs and 

Government Departments/ Organizations (excluding disputes relating to Railways, Income 

Tax, Customs & Excise Department), shall be taken up by either party for its resolution through 

Administrative Mechanism for Resolution of CPSEs Disputes (AMRCD) as mentioned in DPE 

OM No. 05/003/2019-FTS-10937 dated 14th December 2022 and the decision of AMRCD on 

the said dispute will be binding on both the parties. 

 

For other contracts, if not satisfied by the decision in adjudication, or if the adjudicator fails to 

notify his decision within the above-mentioned time-frame, the contractor may proceed to 

invoke the process of Mediation as follows. 

 

Mediation 

(i) Any party may invoke Mediation by submitting “Notice of Mediation” to the CMD of 

concerned Subsidiary / CIL. A neutral third party, known as the Mediator, facilitates 

the mediation process. 

 

However, even in the case of existing contracts where there is provision of 

Arbitration, following advisory is being issued: 

 

a. The Settlement of dispute through Arbitration may be avoided as far as possible. 

a. Even if it is resorted to then it may be restricted to disputes with a value less than 

Rs. 10 crore. This figure is with reference to the value of the dispute (not the 

value of the contract, which may be much higher).  

 

(ii) The Mediation Act and a Mediation Agreement: The Mediation shall be conducted 
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as per The Mediation Act 2023. 

 

(iii) Guidelines for Mediation: Department of Expenditure, Ministry of Finance has issued 

guideline on Mediation. Government departments/ entities/ agencies are encouraged to 

adopt mediation under the Mediation Act 2023 and/ or negotiate amicable settlements to 

resolve disputes. Where necessary, e.g. matters of high value, they may proceed in the 

manner discussed below: 

 

1. Company, may where they consider appropriate, e.g. in high-value matters 

(where amount of dispute / claim value is more than the DoP of concerned Director), 

constitute a High-Level Committee (HLC) (minimum 03 members) for dispute resolution, 

which may include the following (this composition is purely indicative and not 

prescriptive): 

 

i. A retired judge. 

 

ii. A retired high-ranking officer and/ or technical expert. 

 

2. ln cases where a HLC is constituted, the Company may either 

i. negotiate directly with the other party and place a tentative proposed solution before 

the HLC or 

 

ii. conduct mediation through a mediator and then place the tentative mediated 

agreement before the HLC or 

 

iii. use the HLC itself as the mediator. 

 

3. This will enable decisions taken for resolving disputes in appropriate matters to 

be scrutinized by a high-ranking body at arms-length from the regular decision-making 

structure, thereby promoting fair and sound decisions in the public interest, with probity. 

 

 

4. There may be rare situations in long-duration works contracts where a 

renegotiation of the terms may best serve public interest due to unforeseen major events. 

In such circumstances, the terms of the tentative re-negotiated contract may be placed 

before a suitably constituted High-Level Committee before approval by the competent 

authority. 

 

5. Disputes where the methods outlined above are unsuccessful should be adjudicated by 

the courts. 

 

(iv) Appointment of Mediator(s): 

 

1. Mediators can be of any nationality and must be registered with the Mediation 

Council of India (MCI) or empanelled by a court-annexed mediation centre or empanelled 

by an Authority constituted under the Legal Services Authorities Act, 1987 or empanelled 

by a mediation service provider (MSP) recognised by MCI. 

 

2. Within 30 days of receipt of the “Notice of Mediation”, the CMD of subsidiary / 

CIL after consultation with concerned Legal department shall propose names of three 

likely mediators from its panel, asking the other party to choose one as Mediator. The 

mutually accepted mediator shall then be appointed to conduct mediation. 

 

3. If parties do not agree on the mediator, they can approach a mediation service 

provider ("MSP", recognised by MCI), who shall appoint a mediator based on the suitability 

and preferences of the parties within 7 days. 

 



 

94  

4. In contracts having an Integrity Pact, Independent External Monitors (IEMs) can 

be appointed as mediators, as per the Standard Operating Procedure (SOP) issued by 

the Central Vigilance Commission (CVC). 

 

5. After a mediator is appointed, they must disclose any conflict of interest. Either 

party can seek a replacement of the Mediator after such disclosure. 

 

(v) Venue: Mediation must be conducted within the territorial jurisdiction of the Court, 

which has jurisdiction to decide the dispute unless both parties agree to do it online or at 

the HQ of the subsidiary / CIL where the contract has been executed. 

Online Mediation: The Act allows parties to opt for online/ virtual Mediation, which shall 

be deemed to occur within the jurisdiction of a competent court. The Act also requires 

online mediation communication mechanisms to ensure confidentiality. 

 

(vi) The Process: 

 

1. The Mediator independently and impartially encourages open communication 

and cooperation between disputing parties to reach an amicable settlement, but he does 

not have the authority to impose a settlement upon the parties to the dispute. The parties 

shall be informed expressly by the mediator that he only facilitates in arriving at a 

resolution of the dispute and that he shall not impose any settlement nor give any 

assurance that the mediation may result in a settlement. 

 

2. Unlike court proceedings, Mediation is informal and flexible and allows for 

creative problem-solving and exploration of various solutions. The Code of Civil 

Procedure or the Indian Evidence Act, 1872 shall not be binding on the mediator. 

 

3. Confidentiality: Subject to the other provisions of the Mediation Act 2023, the 

mediator, mediation service provider, the parties and participants in the mediation shall 

keep confidential all the following matters relating to the mediation proceedings, 

namely: — 

 

i. acknowledgements, opinions, suggestions, promises, proposals, apologies and 

admissions made during the mediation; 

ii. acceptance of, or willingness to, accept proposals made or exchanged in the mediation; 

 

iii. documents prepared solely for the conduct of mediation or in relation thereto; 

 

iv. any other mediation communication. 

 

v. No audio or video recording of the mediation proceedings shall be made or maintained 

by the parties or the participants, including the mediator and mediation service provider, 

whether conducted in person or online, to ensure the confidentiality of the mediation 

proceedings. 

 

4. The mediator initially meets the parties separately and communicates the view of each 

party to the other to the extent agreed upon by them. He assists them in identifying 

issues, advancing better understanding, clarifying priorities, and exploring areas of the 

parties’ responsibility, identifying common interests, and encouraging compromise. He 

then meets them jointly to encourage a mutually acceptable resolution. At any stage of 

the mediation proceedings, at the parties’ request, the mediator may suggest a dispute 

settlement in writing. 

 

(vii) Termination of Mediation: The process must be completed within 120 days, 

though parties can extend it by another 60 days through mutual consent. If Mediation is 

not completed within this timeline (120+60 days), the Mediator shall prepare a non-settlement report 

without disclosing the cause of non-settlement or any other matter or 

thing referring to their conduct during mediation for the parties or the MSP. Mediation 
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shall also stand terminated on a declaration of the mediator, after consultation with the 

parties or otherwise, that further efforts at mediation are no longer justified or on 

communication by party(ies) in writing, addressed to the mediator and the other parties 

that they wish to opt out of mediation. 

 

(viii) Mediated Settlement Agreement (MSA): 

 

As per Section 49 of Mediation Act, Notwithstanding anything contained in this Act, no 

dispute including a commercial dispute, wherein the Central Government or State 

Government or any of its agencies, public bodies, corporations and local bodies including 

entities controlled or owned by them is a party, the settlement agreement arrived at shall 

be signed only after obtaining the prior written consent of the competent authority of such 

Government or any of its entity or agencies, public bodies, corporations and local bodies, 

as the case may be. 

 

1. Challenge to MSA: MSA can be challenged within 90 days on limited grounds of (a) 

fraud, (b) corruption, (c) impersonation, and (d) subject matter being unfit for Mediation. 

 

2. Execution of MSA: If there is no challenge or a challenge is unsuccessful, the Act 

ensures that the MSA is binding and enforceable, akin to a judgment or decree. This 

means that if one party fails to comply with the MSA, the non-defaulting party has a right 

to enforce it through the Court. 

 

3. Costs: The parties shall equally bear all costs of mediation, including the fees of the 

mediator and the charges of the mediation service provider. 

 

4. No claim of Interest during Mediation proceedings: Parties shall not claim any 

interest on claims/counter-claims from the date of notice invoking Mediation till the 

execution of the settlement agreement if so arrived. If parties cannot resolve the dispute, 

either party shall claim no interest from the date of notice invoking Mediation until the 

date of Termination of Mediation Proceedings. 

 

5. The parties shall not initiate, during the mediation proceedings, any arbitral or judicial 

proceedings in respect of a dispute that is the subject matter of the mediation 

proceedings. 

43.0 A Settlement of Disputes through Arbitration 

(i) Normally, there should not be any scope of dispute between the employer (department) and the 

contractor after entering into a mutually agreed valid contract. However, due to various unforeseen 

reasons, disputes may arise during the progress of the contract between the employer (department) 

and the contractor. 

Therefore, the conditions governing the contract shall contain suitable provision for settlement of such 

disputes / differences binding on both the parties. 

(ii) Mode of settlement of such disputes/differences shall be through Arbitration. 

 

However, when a dispute/difference arises, then, depending on the position of the case, either the 

employer (department) or the contractor shall give notice to the other party of its intention to 

commence arbitration. The applicable arbitration procedure will be as per the Arbitration and 

Conciliation Act, 1996 as amended by Amendment Act of 2015. 

(iii) Venue of Arbitration: The venue of arbitration shall be the place from where the contract  has 

been issued. 

(iv) Applicable Law: The contracts shall be interpreted in accordance with the laws of the Union of 

India. 

(v) Legal Advice: 

While processing a case for arbitration, the purchase organization is to take legal advice, at appropriate stages 

from competent authorities viz their Legal Department. 

(vi) Following clause shall be included in the General Conditions of the Contract (GCC):  



 

96  

Sole Arbitration Clause: 

In the event of any question, dispute or difference arising under these terms & conditions or any 

condition contained in this contract or interpretation of the terms of, or in connection with this 

Contract (except as to any matter the decision of which is specially provided for by these conditions), 

the same shall be referred to the sole arbitration of a person, appointed to be the arbitrator by the 

Chairman, CIL/ CMD of Subsidiary Company (as the case may be). The award of the arbitrator shall 

be final and binding on the parties of this Contract. 

(a) In the event of the Arbitrator dying, neglecting or refusing to act or resigning or being unable to act for 

any reason, or his/her award being set aside by the court for any reason, it shall be lawful for the 

Chairman, CIL / CMD of Subsidiary Company (as the case may be) to appoint another arbitrator in 

place of the outgoing arbitrator in the manner aforesaid. 

(b) It is further a term of this contract that no person other than the person appointed by the Chairman, CIL 

/ CMD of Subsidiary Company (as the case may be) as aforesaid should act as arbitrator and that, if 

for any reason that is not possible, the matter is not to be referred to Arbitration at all. 

Subject as aforesaid, Arbitration and Conciliation Act, 1996 as amended by Amendment Act of 2015, 

and the rules thereunder and any statutory modification thereof for the time being in force shall be 

deemed to apply to the Arbitration proceedings under this clause. 

The venue of arbitration shall be the place from which the contract is issued or such other place as the 

Chairman, CIL / CMD of Subsidiary Company (as the case may be) at his discretion may determine. 

 

(vii) Contracts with Partnership firm/ JV: 

A partner is the implied authority to bind the firm in a contract coming in the purview of the usual 

business of the firm. The implied authority of a partner, however, does not extend to enter into 

arbitration agreement on behalf of the firm. Therefore, while entering into a contract with partnership 

firm /JV care should be taken to obtain consent of all the partners to the arbitration agreement. 

A suitable clause for obtaining consent of all the partners to the arbitration agreement shall be included 

in the General Conditions of the Contract (GCC). 

(viii) In cases where CIL/ Subsidiary /CCL has challenged an arbitral award and as a result, the amount of 

the arbitral award has not been paid, 75% of the arbitral award (which may include interest up to date 

of the award) shall be paid by CIL/ Subsidiary/CCL to the contractor/ concessionaire against a Bank 

Guarantee (BG). The BG shall only be for the said 75% of the arbitral award as above and not for the 

interest which may become payable to CIL/ Subsidiary/CCL should the subsequent court order require 

refund of the said amount. 

The payment may be made into a designated Escrow Account with the stipulation that the proceeds will 

be used first, for payment of lenders' dues, second, for completion of the project and then for completion 

of other projects of CIL/ Subsidiary/CCL as mutually agreed/ decided. Any balance remaining in the 

escrow account subsequent to settlement of lenders' dues and completion of projects of CIL/ 

Subsidiary/CCL may be allowed to be used by the contractor/ concessionaire with the prior approval 

of the lead banker and CIL/ Subsidiary/CCL. If otherwise eligible and subject to contractual provisions, 

retention money and other amounts withheld may also be released against BG. 

The only circumstances in which such payment need not be made is where the contractor declines, or 

is unable, to provide the requisite bank guarantee and/or fails to open an escrow account as required. 

Persons responsible for not adhering to are liable to be held personally accountable for the additional 

interest arising, in the event of the final court order going against the procuring entity. 

(ix)  Arbitration /court awards should be critically reviewed. In cases where there is a decision against 

CIL/Subsidiary/CCL the decision to appeal should not be taken in a routine manner, but only when the 

case genuinely merits going for the appeal and there are high chances of winning in the court/ higher 

court. There is a perception that such appeals etc. are sometimes resorted to postpone the problem and 

defer personal accountability. Casual appealing in arbitration / court cases has resulted in payment of 

heavy damages / compensation / additional interest cost, thereby causing more harm to the exchequer, 

in addition to tarnishing the image of the Government. 

(x) Legal department of CIL/Subsidiary should monitor the success rate of appealing against arbitration 

awards. There should be a clear delegation to empower officials to accept arbitration / court orders. A 
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special board / committee may be set up by legal department of CIL/ Subsidiary to review the case 

before an appeal is filed against an order. Arbitration 

/court awards should not be routinely appealed without due application of mind on all facts and 

circumstances including realistic probability of success. The board / committee or other authority 

deciding on the matter shall clarify that it has considered both legal merits and the practical chances of 

success and after considering the cost of, and rising through, litigation / appeal / further litigation as 

the case may be, it is satisfied that such litigation / appeal 

/further litigation cost is likely to be financially beneficial compared to accepting the arbitration / court 

award. 

44.0 GST On Works Contracts 

All duties, taxes (excluding Goods and Services Tax (GST) and GST Compensation Cess (if 

applicable) only) and other levies payable by the Bidder/Contractor under the Contract, or for any 

other cause as applicable on the last date of submission of Bid, shall be included in the rates, prices 

and the total Bid Price submitted by the Bidder. Applicable GST, either payable by Bidder or by 

Company under reverse charge mechanism shall be computed by system in BOQ sheet as per 

predefined logic. 

All investments, operating expenses, incidentals, overheads etc. as may be attendant upon execution 

and completion of works shall also be included in the rates, prices and total bid price submitted by the 

Bidder. 

However, such duties, taxes, levies etc. which is notified after the last date of submission of Bid and/or 

any increase over the rate existing on the last date of submission of Bid shall be reimbursed by the 

Company on production of documentary evidence in support of payment actually made to the 

concerned authorities. 

 
Similarly, if there is any decrease in such duties, taxes and levies the same shall become recoverable 

from the Contractor. The details of such duties, taxes and other levies along with rates shall be declared 

by the Bidder. 

The item wise rate quoted by Bidder shall be inclusive of all taxes, duties & levies but excluding GST 

& GST Compensation Cess if applicable. The payment of GST and GST Compensation Cess by 

service availer (i.e. CIL/Subsidiary/CCL) to Bidder/Contractor (if GST payable by Bidder/Contractor) 

would be made only on the latter submitting a Bill/Invoice in accordance with the provision of relevant 

GST Act and the rules made thereunder and after online filing of valid return on GST portal. Payment 

of GST & GST Compensation Cess is responsibility of Bidder/Contractor. 

 
However, in case Contractor is GST unregistered Bidder/dealer or GST registered under composition 

scheme in compliance with GST rules, the Bidder/dealer shall not charge any GST and/or GST 

Compensation Cess on Bill/Invoice. In case of unregistered dealer/Bidder, GST, if applicable will 

be deposited by CIL/Subsidiary/CCL directly to concerned authorities in terms with GST provisions. 

 

Input tax credit is to be availed by CIL/Subsidiary/CCL as per rule. 

 

If CIL/Subsidiary/CCL fails to claim Input Tax Credit (ITC) on eligible Inputs, input services and 

Capital Goods or the ITC claimed is disallowed due to failure on the part of supplier/vendor of goods 

and services in incorporating the tax invoice issued to CIL/Subsidiary/CCL in its relevant returns 

under GST, payment of CGST & SGST or IGST, GST (Compensation to State) Cess shown in tax 

invoice to the tax authorities, issue of proper tax invoice or any other reason whatsoever, the 

applicable taxes & cess paid based on such Tax invoice shall be recovered from the current bills 

or any other dues of the supplier/vendor along with interest, if any. 

 
The company reserves the right to deduct/withhold any amount towards taxes, levies, etc. and to deal 

with such amount in terms of the provisions of the Statute or in terms of the direction of any Statutory 

authority and the company shall only provide with certificate towards such deduction and shall not be 

responsible for any reason whatsoever. 

 

Note: During the execution of the contract if the GST status of the Bidder changes, then the payment 
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of GST, if any, to the Contractor will be made as per the GST status declared by the Bidder during 

tender stage based on which cost to Company has been ascertained or at actuals, whichever is lower. 
 

46.0 E-way Bill: 

The e-way bill required in connection with supply of goods or services, if any, shall be arranged by the 

supplier/vendor. However, the e-way bill will be arranged by CIL/Subsidiary/CCL if the 

supplier/vendor is unregistered one or if provisions of the relevant Act and the rules made there under 

specifically states that the e-way bill is required to be issued by recipient of goods. 

 
46.0 In the event of recovery of any claim towards LD Charges, Penalty, fee, fine or any other charges (Except 

EMD) from the supplier/vendor, the same will be recovered along with the applicable GST and the 

amount shall be adjusted with the payment to be made to the supplier/vendor against their bill/invoice 

or any other dues. 

 

************************************** 
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SUB-SECTION – II 
ADDITIONAL TERMS & CONDITIONS OF CONTRACT 

 

The following additional terms & conditions are also acceptable to the company. The tenderers are 

requested not to quote any additional conditions in their tender. 

 
1. Mobilisation Advance:  

i) In the case of works whose estimated value is more than Rs.100.00 Crore, a maximum of 10% of the 

total contract value of work will be paid as mobilization advance subject to submission of Bank 

Guarantee for 110% advance amount. 

 

ii) Mobilization Advance against survey, soil investigation, design & engineering will be paid in two 

equal installments - one after signing of the agreement and the second after the system design 

drawings have been completed and detailed design work is to be taken up by the contractor. 

 

iii) Mobilization Advance against supply of equipment shall be released only after the contractor has 

finalized their vendors/suppliers for the specific equipment and the amount of advance shall be 

proportionate to the value of equipment for which vendors/suppliers have been finalized vis-à-vis the 

total value of equipment offered in the contract limited to 10% of the contract value. 

 

iv) Mobilisation Advance against works contract for site activities shall be paid in two equal installments. 

First installment shall be paid after the contractor has opened their site office and having finalised 

their subcontractors. The second installment shall be paid for taking procurement action of 

construction materials like reinforcing steel and structural steel by the contractor. 

v) The mobilisation advance shall be recovered from the bills of the contractor from the second running 

on account bills onward @ 20% of the advance amount paid. However, the full amount of mobilization 

advance will be recovered maximum within scheduled date of completion as per agreement excluding 

Defect Liability period. 

Though the ‘Mobilization Advance’ shall be given interest free but the interest shall be charged as per 

the rate of CIL’s borrowing rate under cash credit arrangement as varying from time to time to be 

compounded quarterly, on delayed recoveries either due to the late submission of bill by the 

Contractor or any other reason attributable to the Contractor besides the reason giving rise to 

encashment of BG as stated in the Clause for ‘Mobilization Advance’ elsewhere. 

In addition to the above, interest will be charged as per aforesaid rate on Mobilization Advance 

in case the contract is terminated due to default of the Contractor. 

 

vi) The value of Bank Guarantee may be reduced to the extent such advance is recovered by the company 

subject to the conditions that the value of Bank Guarantee amount at any time is more than the 

recoverable outstanding advance. Bank Guarantee shall be irrevocable and from a Nationalised Bank 

/Scheduled Bank. 

 

vii) Part Bank Guarantee” (BGs) against the Mobilization Advance shall be taken in as many numbers as 

the proposed recovery instalments and shall be equivalent to 110% of the amount of each instalment. 

 

viii) In case of “Machinery and Equipment advance”, insurance and hypothecation to the employer shall be 

ensured. 

 

ix) Mobilization advance will be given in instalments and subsequent instalments will be released after 

getting satisfactory utilization Certificate from the contractor for the earlier instalments. 
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2. PRICE VARIATION CLAUSE: 

The contract price shall remain firm without any price variation due to escalation for the portions of 

survey, geo-engineering investigations, design and engineering and supply of equipment, plant and 

machineries as envisaged in the scope of work and the price agreed thereon as per the contract except 

the statutory increase/decrease in taxes and duties.  

 
2.1 CEILING ON PRICE VARIATION DUE TO ESCALATION 

There shall be a ceiling on price variation due to escalation covered under clauses mentioned 

hereinbefore on the contract, limited to 10% of that portion of Contract Price for which price variation 

is applicable. 

 

2.2 VARIATION IN THE TAXES, DUTIES, LEVIES ETC. 

Other statutory variation due to increase in taxes, duties, levies etc. by Govt. (Central or State or 

Local) as on the last date of submission of bid, with the taxes, duties, levies etc. during the 

manufacture/works/ supply, as the case may be, shall be born by the owner. Similarly decrease in 

taxes, duties, levies etc. shall be returned/deducted to/by the owner. 

 
 

*********************************************************** 
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SUB-SECTION – III 

GENERAL TECHNICAL CONDITIONS 
 

1. General: 
 

This part covers technical conditions pursuant to the contract and will form an integral part of the 

contract. The following provisions shall supplement all the detailed technical specifications and 

requirements brought out in the accompanying technical specifications. The contractor's proposal shall 

be based on the use of equipment and materials complying fully with the requirements, specified 

herein. It is recognised that the contractor may have standardised on the use of certain components, 

materials, processes or procedures different that those specified herein. Alternate proposals offering 

similar equipment based on the manufacturer's standard practice will also be considered provided such 

proposals meet the specified designs, standard and performance requirements and are acceptable to 

the owner. 

 

2. Limit of Contract: 
 

Equipment furnished shall be complete in every respect with all mountings, fittings, fixtures and 

standard accessories normally provided with such equipment and/or needed for erection, completion 

and safe operation of the equipment as required by applicable codes though they may not have been 

specifically detailed in the technical specifications unless included in the list of exclusions. All similar 

standard components/parts of similar standard equipment provided, shall be inter-changeable with one 

another. 

 
3. Equipment Performance Guarantee: 

 

3.1 The performance tests of the equipment under the scope of the contract are detailed in the technical 

specifications. These guarantees shall supplement the general performance guarantee provisions 

covered under general terms & conditions of contract in clause entitled "Guarantee". 

 

3.2  Liquidated damages for not meeting performance guarantee during the performance and 

guarantee tests shall be assessed and recovered from the contractor, as detailed in the General 

Technical Conditions. Such liquidated damages shall be without any limitation whatsoever and 

shall be in addition to damages, if any payable under any other clauses of conditions of contract. 

 
4. Engineering Data: 

 

4.1 The furnishing of engineering data by the contractor shall be in accordance with the schedule for 

each set of equipment as specified in the technical specifications. The review of these data by the 

engineer will cover only general conformance of the data to the specifications and documents, 

interfaces with the equipment provided under the specifications, external connections and of the 

dimensions which might affect plant layout. This review by the engineer may not indicate a 

thorough review of all dimensions, quantities and details of the equipment, materials, any devices 

or items indicated or the accuracy of the information submitted. This review and/or approval by 

the engineer shall not be construed by the contractor, as limiting any of his responsibilities and 

liabilities for mistakes and deviations from the requirements, specified under these specifications 

and documents. 

4.2 All engineering data submitted by the contractor after final process including review and approval 

by the engineer shall form part of the contract documents and the entire works covered under these 

specifications shall be performed in strict conformity, unless otherwise expressly requested by the 

Engineer-in-Charge in writing. 
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5. Drawing: 
 

5.1 All drawings submitted by the contractor including those submitted at the time of bid shall be 

sufficiently detailed to indicate the type, size, arrangement, weight of each component, break-up 

for packing and shipment, the external-connections, fixing arrangements required, the dimensions 

required for installation and inter-connections with other equipment and materials, clearances and 

spaces required between various portions of equipment and any other information specifically 

requested in the specifications. 

 

5.2 Each drawing submitted by the contractor shall be clearly marked with the name of the owner, the 

unit designation, the specifications title, the specification number and the name of the project. If 

standard catalogue pages are submitted the applicable items shall be indicated therein. All titles, 

noting, markings and writings on the drawing shall be in English. All the dimensions should be in 

metric units. 

 

5.3 The owner may use a 35 mm microfilm system in processing drawings. All drawings shall be 

suitable for microfilming. Drawings which are not suitable for microfilming will not be accepted. 

A copy of each drawing reviewed will be returned to the contractor as stipulated herein. The owner 

may also accept and use CDs/soft copy for computer based drawings. 

 

5.3.1 Copies of drawings returned to the contractor will be in the form of a print with the owner's 

marking, or a print made from a microfilm of the marked up drawing or in the form of aperture 

cards if the contractor has facilities to process such cards or print made from floppies for computer 

based drawings. 

 

5.4 The drawings submitted by the contractor shall be reviewed by the engineer as far as practicable 

within four (4) weeks and shall be modified by the contractor if any modifications and/or 

corrections are required by the engineer. The contractor shall incorporate such modifications 

and/or corrections and submit the final drawings for approval. Any delay arising out of failure by 

the contractor to rectify the drawings in good time shall not alter the contract completion date. 

5.5 Approval by the Engineer-in-Charge or his authorized representative: The Contractor shall submit 

specifications and drawings showing the proposed Temporary Works to the Engineer-in-Charge 

or his authorized representative, who is to approve them if they comply with the specifications 

and drawings. The Contractor shall be responsible for design of Temporary Works.  

 The Engineer-in-Charge or his authorized representative’s approval shall not alter the    

contractor’s responsibility for design of the Temporary Works. 

 

5.6 The drawings sent for approval to the Engineer-in-Charge shall be in quintuplicate. One print of 

such drawings will be returned to the contractor by the engineer marked approved/approved with 

corrections. The contractor shall thereupon furnish the owner with nine prints and one 

reproducible original of the drawings after incorporating all corrections. 

 

5.7 Further work by the contractor shall be in strict accordance with these drawings and no deviation 

shall be permitted without the written approval of the Engineer-in-Charge, if so required. 

 

5.8 All manufacturing and fabrication work in connection with the equipment prior to the approval of 

the drawings shall be at the contractor's risk. The contractor may make any changes in the design 

which are necessary to make the equipment conform, to the provisions and intent of the contract 

and such changes will again be subject to approval by the Engineer-in-Charge. Approval of 

contractor's drawings or work by the Engineer-in-Charge shall not relieve the contractor of any of 

his responsibilities and liabilities under the contract.  

 

5.9 Drawings shall include all installation and detailed piping drawings wherever applicable. All 

piping 100 mm and larger shall be routed in detail and smaller pipe shall be shown schematically 

or by isometric drawings. All drawings shall be fully corrected to agree with actual as built 

construction. 
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5.10 Operating and Maintenance Manual: If “as built” drawings and/or operating and Maintenance 

Manuals are required the contract shall supply them by the dates stated in the contract data. 

 

5.11 If the Contractor does not supply the drawings and/or Manuals by the dates stated in the contract 

data, or they do not receive the Nodal Officer or his Nominee’s approval, the Nodal Officer or his 

Nominee shall withhold the amount stated in the contract data from payments due to the 

contractor. 

 
6. Instruction Manuals: 

 

6.1 The contractor shall submit to the engineer, preliminary instruction manuals for all the equipment, 

covered under the contract within the time agreed upon between the owner & the contractor. The 

final instruction manuals complete in all respects shall be submitted by the contractor thirty (30) 

days before the first shipment of the equipment. The instruction manuals shall contain full details 

and drawings of all the equipment furnished, the erection procedures, testing procedures, 

operation and maintenance procedures of the equipment. These instruction manuals shall be 

submitted in the form of one (1) reproducible original and twelve (12) copies. 

 

6.2 If after the commissioning and initial operation of the plant, the instruction manuals require any 

modifications/ additions/changes, the same shall be incorporated and the updated final instruction 

manuals in the form of one (1) reproducible original and twelve (12) copies shall be submitted by 

the contractor to the owner. 

 

6.3 The contractor shall furnish to the owner, twelve (12) sets of spare parts catalogue. 
 

7. First Fill of Consumable, Oils and Lubricants: 
 

All the first fill of consumable such as oils, lubricants and essential chemicals etc., which will be 

required to put the equipment covered under the scope of the specifications, into successful trial 

operation, shall be furnished by the contractor unless specifically excluded under the exclusions in the 

specifications and other documents. 

 
8. Manufacturing Schedule: 

 

The contractor shall submit to the engineer his manufacture and delivery schedules for all equipment 

within thirty (30) days from the date of the letter of acceptance of tender. Such schedules shall be in 

line with the detailed net-work for all phases of the work of the contractor. Such schedules shall be 

reviewed, up-dated and submitted to the engineer-in-charge, once every two (2) months thereafter, by 

the contractor. Schedule shall also include the materials and equipment purchased from outside 

suppliers. 

9. Reference Standards: 
 

9.1 The codes and/or standards referred to in these specifications shall govern, in all cases wherever 

such references are made. In case of a conflict between such codes and/or standards and the 

specifications, the latter shall govern. Such codes and/or standards referred to shall mean the latest 

revisions, amendments/changes adopted and published by the relevant agencies. In case of any 

further conflict in this matter, the same shall be referred to the engineer whose decision shall be 

final and binding. 

 

9.2 Other internationally acceptable standards which ensure equal or higher performance than those 

specified shall also be accepted. 

 

 

10. Design Improvement: 
 

10.1 The engineer or the contractor may propose changes in the specification of the equipment or quality 

thereof and if the parties agree upon any such changes the specification shall be modified 
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accordingly. 

 

10.2 If any such agreed upon change is such that it affects the price and schedule of completion, the 

parties shall agree in writing as to the extent of any change in the price and/or schedule of 

completion before the contractor proceeds with the change. Following such agreement, the 

provision thereof, shall be deemed to have been amended accordingly. 

 
11. Quality Assurance: 

 

11.1 Quality Assurance Programme 

To ensure that the equipment and services under the scope of this contract whether manufactured 

or performed within the contractor's works or at his sub-contractor's premises or at the owner's 

site or at any other place of work are in accordance with the specifications, the contractor shall 

adopt suitable quality assurance programme to control such activities at all points necessary. Such 

programme shall be outlined by the contractor and shall be finally accepted by the engineer after 

discussions before the issue of letter of acceptance of tender. A quality assurance programme of 

the contractor shall generally cover the following: 

 
a. his organisation structure for the management and implementation of the proposed quality 

assurance programme: 

b. documentation control system: 

c. qualification data for bidder's key personnel: 

d. the procedure for purchase of materials, parts components and selection of sub- contractor's 

services including vendor analysis, source inspection, incoming raw- material inspection, 

verification of materials purchased etc.: 

e. system for shop manufacturing and site erection control including process control and 

fabrication and assembly controls: 

f. control of non-conforming items and system for corrective actions: 

g. inspection and test procedure both for manufacture and field activities: 

h. control of calibration and testing of measuring and testing equipment: 

i. system for indication and appraisal of inspection status: 

j. system for quality audits: 

k. system for authorising release of manufactured product to the owner: 

l. system for maintenance of records: 

m. system for handling storage and delivery: and 

n. a quality plan detailing out the specific quality control procedure adopted for controlling the 

quality characteristics relevant to each item of equipment furnished and each work at different 

stages executed at work site. 

 
11.2 Quality Assurance Documents 

 

The contractor shall be required to submit the following Quality Assurance Documents within 

three weeks after dispatch of the equipment: 

i. all non-destructive examination procedures stress relief and weld repair procedure actually 

used during fabrication. 

ii. welder and welding operator qualification certificates. 

iii. welder identification list, listing welder's and welding operator's qualification procedure and 

welding identification symbols. 

iv. material mill test reports on components as specified by the specification. 

v. the inspection plan with verification, inspection plan check points, verification sketches, if 

used, and methods used to verify that the inspection and testing points in the inspection plan 

were performed satisfactorily. 

vi. sketches and drawings used for indicating the method of traceability of the radiographs to the 

location on the equipment. 

vii. all non-destructive examination result reports including radiography interpretation reports. 

viii. stress relief time temperature charts. 
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ix. factory test results for testing required as per applicable codes and standard referred in the 

specifications. 

x. the engineer-in-charge or his duly authorised representative reserves the right to carry out 

quality audit and quality surveillance of the systems and procedures of the contractor/his 

vendor's quality management and control activities. 

 

12. Engineer-in-charge's Supervision: 
 

12.1 To eliminate delays and avoid disputes and litigation it is agreed between the parties to the 

contract that all matters and questions shall be referred to the Nodal officer and his decision 

shall be final.  

 

12.2 The work shall be performed under the direction and supervision of the engineer. The scope 

of the duties of the engineer, pursuant to the contract, will include but not be limited to the 

following: 

 

i. interpretation of all the terms and conditions of these documents and specification. 

ii. review and interpretation of all the contractor's drawings, engineering data etc. 

iii. witness or authorise his representative to witness tests and trials either at the manufacturer's 

works or at site, or at any place where work is performed under the contract. 

iv. inspect, accept or reject any equipment, material and work under the contract. 

v. issue certificate of acceptance and/or progressive payment and final payment certificates. 

vi. review and suggest modifications and improvements in completion schedules from time to 

time. 

vii. supervise the quality assurance programme implementation at all stages of the works. 

viii. to receive and endorse the despatch documents enabling the contractor to clear the 

consignments. 

 

13. Inspection, Testing and Inspection Certificate: 
 

13.1 The engineer, his duly authorised representative and/or outside inspection agency acting on behalf 

of the owner shall have at all reasonable times access to the contractor's premises or works and shall 

have the power at all reasonable times to inspect and examine the materials and workmanship of the 

works during its manufacture or erection and if part of the works is being manufactured or assembled 

at other premises or works, the contractor shall obtain for the engineer and for his duly authorised 

representative permission to inspect as if the works were manufactured or assembled on the 

contractor's own premises or works. 

 

13.2 The contractor shall give the Engineer/Inspector fifteen (15) days written notice of any material 

being ready for testing. Such tests shall be to the contractor's account except for the expenses of the 

Inspector. The Engineer/Inspector, unless witnessing of the tests is virtually waived, will attend such 

tests within fifteen (15) days of the date on which the equipment is notified as being ready for 

test/inspection, failing which the contractor may proceed with the test which shall be deemed to 

have been made in the Inspector's presence and he shall forthwith forward to the Inspector duly 

certified copies of tests in triplicate. 

 

13.3 The Engineer or Inspector shall within fifteen (15) days from the date of inspection as defined herein 

give notice in writing to the contractor, of any objection to any drawings and all or any equipment 

and workmanship which in his opinion is not in accordance with the contract. The contractor shall 

give due consideration to such objections and shall either make the modifications that may be 

necessary to meet the said objections or shall confirm in writing to the Engineer/Inspector giving 

reasons therein, that no modifications are necessary to comply with the contract. 
 

13.4 When the factory tests have been completed at the contractor's or sub-contractor's works, the 

Engineer/Inspector shall issue a certificate to this effect within fifteen (15) days after completion of 

tests but if the tests are not witnessed by the Engineer/Inspector, the certificate shall be issued within 
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fifteen (15) days of the receipt of the contractor's test certificate by the Engineer/Inspector. Failure 

of the Engineer/Inspector to issue such a certificate shall not prevent the contractor from proceeding 

with the works. The completion of these tests or the issue of the certificate shall not bind the owner 

to accept the equipment should it, on further tests after erection, be found not to comply with the 

contract. 
 

13.5 In all cases where the contract provides for tests whether at the premises or works of the contractor 

or of any sub-contractor, the contractor, except where otherwise specified, shall provide free of 

charge such items as labour, materials, electricity, fuel, water, stores, apparatus and instruments as 

may be reasonably demanded by the Engineer/Inspector or his authorised representative to carry 

out effectively such tests of the equipment in accordance with the contract and shall given facilities 

to the Engineer/Inspector or to his authorised representative to accomplish testing. 
 

13.6 The inspection by Engineer-in-Charge and issue of Inspection Certificate thereon shall in no way 

limit the liabilities and responsibilities of the contractor in respect of the agreed quality assurance 

programme forming a part of the contract. 

 

14. Test: 
 

14.1 Start up 

 

14.1.1 On completion of erection of the equipment and before start-up, each item of the equipment shall 

be thoroughly cleaned and then inspected jointly by the Engineer and the contractor for correctness 

and completeness of installation and acceptability of start-up, leading to initial pre-commissioning 

tests at site. The list of pre-commissioning tests to be performed shall be as mutually agreed and 

included in the contractor's quality assurance programme. 

 

14.1.2 The contractor's commissioning/start-up engineers specifically identified as far as possible shall be 

responsible for carrying out all the pre-commissioning tests. On completion of inspection, checking 

and after the pre-commissioning tests are satisfactorily over, the complete equipment shall be placed 

on initial operation during which period the complete equipment shall be operated integral with sub-

systems and supporting equipment as a complete plant referred hereinafter as plant. 
 

14.2 Trial Operation 

 

14.2.1 The plant shall then be on trial operation during which period all necessary adjustments shall be 

made while operating over the full load-range enabling the plant to be made ready for performance 

and guarantee tests. 

 

14.2.2 A trial operation report comprising of observations and recordings of various parameters to be 

measured in respect of the above trial operation shall be prepared by the contractor. This report, 

besides recording the details of the various observations during trial run, shall also include the dates 

of start and finish of the trial operations and shall be signed by the representatives of both the parties. 

The report shall have sheets, recording all the details of interruptions occurred, adjustments made 

and any minor repairs done during the trial operation. Based on the observations, necessary 

modifications/ repairs to the plant shall be carried out by the contractor to the full satisfaction of the 

engineer to enable the later to accord permission to carry out performance and guarantee tests on 

the plant. However, minor defects which do not endanger the safe operation of the equipment, shall 

not be considered as reasons for with holding the aforesaid permission. 
 

14.3 Performance and guarantee test 
 

14.3.1 The final test as to the performance and guarantees shall be conducted at site, by the owner. Such 

tests will be commenced immediately after successful commissioning of the entire plant. Any 

extension of time beyond this shall be mutually agreed upon. 
14.3.2 These tests shall be binding on both the parties of the contract to determine compliance of the 

equipment with the performance guarantees. 
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14.3.3 The available instrumentation and control equipment will be used during such tests and the engineer 

will calibrate, all such measuring equipment and devices as far as practicable. However, 

unmeasurable parameters shall be taken into account in a reasonable manner by the engineer, for 

the equipment of these tests. The tests will be conducted at the specified load points and as near the 

specified cycle condition as practicable. The engineer will apply proper corrections in calculation, 

to take into account conditions which do not correspond to the specified conditions. All operation 

checks and tests required to determine and demonstrate capacity, efficiency, and operating 

characteristics as specified in the contract document. 

 

14.3.4 Any special equipment, tools and tackles required for the successful completion of the performance 

and guarantee tests shall be provided by the contractor, free of cost. 

 

14.3.5 The guaranteed performance figures of the equipment shall be proved by the contractor during these 

performances and guarantee tests. Should the results of these tests show any decrease from the 

guaranteed values, the contractor shall modify the equipment as required to enable it to meet the 

guarantees. In such case, performance and guarantee tests shall be repeated within one month, from 

the date the equipment is ready for re- tests and all cost for modifications including labour, materials 

and the cost of additional testing to prove that the equipment meets the guarantees, shall be borne 

by the contractor. 

 

14.3.6 The specific tests to be conducted on equipment has been brought out in the technical specifications. 

 

14.3.7 Performance and guarantee test shall make allowance for instrumentation errors as may be decided 

by the engineer-in-charge. 
 

14.3.8 The technical procedure to conduct the Performance Guarantee test shall be as per Chapter-VI 

of Volume-II of this NIT. 

 

14.4 TEST CODES 

 
The PV modules, inverters, transformers, panels, wires, etc. deployed in the power plants shall 

have valid test certificates for their qualification as per IEC/ BIS Standards by one of the 

reputed labs of the respective equipment (preferably NABL Accredited Test Centres) in India. 

In case of module or other equipment for which such Test facilities may not exist in India, test 

certificates from reputed ILAC Member Labs abroad or from test reports as per industry best 

practices in India will be acceptable. 

15. Packing: 
 

All the equipment shall be suitably protected, coated, covered or boxed and crated to prevent damage 

or deterioration during transit, handling and storage at site till the time of erection. While packing 

all the materials, the limitation from the point of view of viability of railway wagon sizes in India 

should be taken into account. The contractor shall be responsible for any loss or damage during 

transportation, handling and storage due to improper packing. 

 

16. Protection: 

All coated surfaces shall be protected against abrasions, impact, discoloration and any other 

damages. All exposed threaded portions shall be suitably protected with either a metallic or a non-

metallic protecting device. All ends of all valves and piping and conduit equipment connections 

shall be properly sealed with suitable devices to protect them from damage. The parts which are 

likely to get rusted, due to exposure to weather, should also be properly treated and protected in 

a suitable manner. 

 

17. Preservative Shop Coating: 
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17.1 All exposed metallic surfaces subject to corrosion shall be protected by shop application of 

suitable coatings. All surfaces which will not be easily accessible after the shop assembly, shall 

before hand be treated and protected for the life of the equipment. All surfaces shall be 

thoroughly cleaned of all mill scale, oxide and other coatings and prepared in the shop. The 

surfaces that are to be finish painted after installation or require corrosion protection until 

installation, shall be shop painted with at least two coats of primer. Transformers and other 

electrical equipment, if included shall be shop finished with one or more coats of primer and 

two coats of high grade resistance enamel. The finished colours shall be as per manufacturer's 

standards, to be selected and specified by the engineering at a later date. 

 
17.2 Shop primer for all steel surface which will be exposed to operating temperature below 95oC 

shall be selected by the contractor, after obtaining specific approval of the engineer regarding 

the quality of primer proposed to be applied. Special high temperature primer shall be used on 

surfaces exposed to temperatures higher than 95oC and such primers shall also be subject to the 

approval of the engineer. 

17.3 All other steel surfaces which are not to be painted shall be coated with suitable dust preventive 

compound subject to the approval of the engineer. 

 

18. Protective Guards: 

Suitable guards shall be provided for protection of personnel on all exposed rotating and/or 

moving machine parts. All such guards with necessary spares and accessories shall be designed for 

easy installation and removal for maintenance purposes. 

 

19. Design Co-Ordination: 

The contractor shall be responsible for the selection and design of appropriate equipment to provide 

the best co-ordinated performance of the entire system. The basic design requirements are detailed out 

in Technical Specifications. The design of various components, sub-assemblies and assemblies shall 

be so done, so that it facilitates easy field assembly and maintenance. All the rotating components 

shall be so selected that the natural frequency of the complete unit is not critical at or close to the 

operating range of the unit. 

 

20. Design Co-Ordination Meeting: 

The contractor will be called upon to attend design co-ordination meetings with the engineer, other 

contractors and the consultants of the owner during the period of contract. 

The contractor shall attend such meetings at his own cost at ------------------- or at mutually agreed 

venue as and when required and fully cooperate with such persons and agencies involved during those 

discussions. 
 

21. Tools and Tackles: 

The contractor shall supply with the equipment one complete set of all special tools and tackles for 

the erection, assembly, dis-assembly and maintenance of the equipment. However, these tools and 

tackles shall be separately packed and brought on to site. 

 

22. Noise Level: 

The equivalent 'A' weighted sound level measured at a distance of 1.5 metres above floor level in 

elevation and one metre horizontally from the base of any equipment furnished and installed under 

these specifications, expressed in decibels to a reference of 0.0002 microbar, shall not exceed 85 dBA. 

 

23. Taking Over: 

Upon successful completion of all the tests to be performed at site on equipment furnished and erected 

by the contractor, the engineer shall issue to the contractor a taking over certificate as a proof of the 

final acceptance of the equipment. Such certificate shall not unreasonably be with held nor will be 

engineer delay the issuance thereof, on account of minor omissions or defects which do not affect the 

commercial operation and/or cause any serious risk to the equipment. Such certificate shall not relieve 

the contractor of any of his obligations which otherwise survive, by the terms and conditions of the 

contract after issuance of such certificate. 
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24. Indian Standards: 

Normally Indian Standards as published by BUREAU OF INDIAN STANDARDS shall be followed. 

Wherever relevant Indian Standard is not published by the BIS, International Standards or American 

Standard or German Standard or British Standard, as decided by the Engineer in consultations with the 

Consultants employed by the Owner, shall be followed. 

 

25. Welding: 

If the manufacturer has special requirements relating to the welding procedures for welds at the 

terminals of the equipment to be procured by the owner under separate specifications, the requirements 

shall be submitted to the engineer in advance of commencement of erection work. 

 

26. LUBRICATION  
Equipment shall be lubricated by systems designed for continuous operation. Lubricant level indicators 

shall be furnished and marked to indicate proper levels under both stand-still and operating conditions. 

 

27.  EQUIPMENT BASES  
A cast iron or welded steel base plate shall be provided for all rotating equipment which is to be installed 

on a concrete/structural steel base unless otherwise agreed to by the Engineer-in-Charge. Each base 

plate shall support the unit and its drive assembly, shall be of a neat design with pads for anchoring. 

 

28. Rating Plates, Name Plates and Labels: 

28.1 Each main and auxiliary items of plant is to have permanently attached to it in a conspicuous position 

a rating plate of noncorrosive material upon which is to be engraved the manufacturer's name, 

equipment, type or serial number, together with details of the loading conditions under which the item 

of plant in question have been designed to operate, and such diagram plates as may be required by the 

engineer. 

 

28.2 Each item of plant is to be provided with a nameplate or label designating the service of the particular 

equipment. The inscriptions are to be approved by the engineer or shall be as detailed in the 

appropriate sections of the technical specifications. 

28.3 Such nameplates or labels are to be of white non-hygroscopic material with engraved black lettering 

or, alternatively, in the case of indoor circuit breakers, starters etc. of transparent plastic material with 

suitably coloured lettering engraved on the back. 

 

28.4 Items of plant such as valves, which are subject to handling, are to be provided with an engraved 

chromium plated nameplate or label with engraving filled with enamel. 

28.5 All such name plates, instruction plates, lubrication charts etc. shall be bilingual with Hindi inscription 

first, followed by English. Alternatively, two separate plates one with Hindi and the other with English 

inscriptions may be provided. 

 

29. Colour Code for Pipe Services: 

All pipe services wherever applicable are to be painted in accordance with the owner's standard 

colour scheme, by the contractor. 

 

30. Service by The Owner: 

30.1 The following services shall be provided by the owner: 

i. Construction/ drinking water at one point within 100 metres of the work site, charges to be decided 

by the company. 
ii. Auxiliary power for construction at one point within 100 metres of the work site, charges to 

be decided by the company. 

 

30.2 In the event of the contractor requiring these services at parameters other than those specified above, 

for any systems, equipment, instrument etc. he shall make the necessary arrangements himself. 

 

************************************** 
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SUB-SECTION IV 

ERECTION CONDITIONS OF CONTRACT 
 

1. General: 
 

1.1 The following shall supplement the conditions already contained in the other parts of these 

specifications and documents and shall govern that portion of the work of this contract to be 

performed at site. 

1.2 The contractor upon signing of the contract shall, in addition to a project co-ordinator, nominate 

another responsible officer as his representative at site suitably designated for the purpose of 

overall responsibility and co-ordination of the works to be performed at site. Such person shall 

function from the site office of the contractor during the pendency of contract. 

 
2. Regulation of Local Authorities and Statutes: 

 

2.1 The contractor shall comply with all the rules and regulations of local authorities during the 

performance of his field activities. He shall also comply with the minimum wages act, 1948 and 

the payment of wages act (both of the Government of India and the local State Government) and 

the rules made thereunder in respect of any employee or workman employed or engaged by him 

or his subcontractor. The contractor shall make all necessary payments of the Provident Fund for 

the workmen employed by him for the work as per the laws prevailing under provisions of CMPF 

and Allied Schemes and CMPF and Miscellaneous Provisions Act 1948 or Employees Provident 

Fund and Miscellaneous Provisions Act 1952 as the case may be. 

 

2.2 All registration and statutory inspection fees, if any, in respect of his work pursuant to this contract 

shall be to the account of the contractor. However, any registration, statutory inspection fees 

lawfully payable under the provisions of the rules and regulations of the Government and any 

other statutory laws and its amendments from time to time during erection in respect of the plant 

equipment ultimately to be owned by the owner, shall be to the account of the owner. Should any 

such inspection or registration need to be arranged due to the fault of the contractor or his sub-

contractor, the additional fees for such inspection and/or registration shall be borne by the 

contractor. 

 

3. Owner's Lien on Equipment: 
 

The owner shall have lien on all equipment including those of the contractor brought to the site for 

the purpose of erection, testing and commissioning of the plant. The owner shall continue to hold the 

lien on all such equipment throughout the period of contract. No material brought to the site shall be 

removed from the site by the contractor and/or his sub- contractors without the prior written approval 

of the engineer. 

 
4. Inspection, Testing and Inspection Certificates: 

 

The provisions of the clause entitled inspection testing and inspection certificates under section GTC 

shall also be applicable to the erection portion of the works. The engineer shall have the right to 

re-inspect any equipment though previously inspected and approved by him, at the contractor's works, 

before and after the same are constructed and/or erected at site. If by the above inspection, the engineer 

rejects any work or equipment, the contractor shall make good for such rejection either by 

replacement or modifications/repairs as may be necessary, to the satisfaction of the engineer. Such 

replacement will also include the replacement or re-execution of such of those works of other 

contractors and/or agencies, which might have got damaged or affected by the replacements or 

re-work done to the contractor's work. 

 

5. Access to Site and Works on Site: 
 

5.1 Suitable access to and possession of the site shall be accorded to the contractor by the owner in 

reasonable time. 
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5.2 The works so far as it is carried out on the owner's premises, shall be carried out at such time as 

the owner may approve and the owner shall give the contractor reasonable facilities for carrying 

out the works. 

5.3  In the execution of the works, no persons other than the contractor or his duly appointed 

representative, sub-contractor and workmen, shall be allowed to do work on the site, except by 

the special permission, in writing of the engineer or his representative. 

 
6. Contractor's Site Office Establishment: 

 

The contractor shall establish a site office at the site and keep posted an authorised representative for 

the purpose of the contract. Any written order or instruction of the engineer or his duly authorised 

representative, shall be communicated to the said authorised resident representing the contractor and 

the same shall be deemed to have been communicated to the contractor at his legal address. 

 
7. Co-Operation with Other Contractors 

 

7.1 The contractor shall co-operate with all other contractors or tradesmen of the owner, who may be 

performing other works on behalf of the owner and the workmen who may be employed by the 

owner and doing work in the vicinity of the works under the contract. The contractor shall also so 

arrange to perform his work as to minimise, to the   maximum extent possible, interference with 

the work of other contractors and his workmen. Any injury or damage that may be sustained in the 

employees of the other contractors and the owner, due to the contractor's work shall promptly be 

made good at his own expense. The engineer shall determine the resolution of any difference or 

conflict that may arise between the contractor and other contractors or between the contractor and 

the workmen of the owner in regard to their work. If the works of the contractor is delayed because 

of any acts or omissions of another contractor, the contractor shall have no claim against the owner 

on that account other than an extension of time for completing his works. 

7.2 The engineer-in-charge shall be notified promptly by the contractor of any defects in the other 

contractor's works that could affect the contractor's works. The engineer shall determine the 

corrective measures if any, required to rectify this situation after inspection of the works and such 

decisions by the engineer-in-charge shall be binding on the contractor. 

 
8. Discipline of Workmen: 

 

The contractor shall adhere to the disciplinary procedure set by the engineer in respect of his 

employees and workmen at site. The engineer shall be at liberty to object to the presence of any 

representative or employees of the contractor at the site, if in the opinion of the engineer such 

employee has mis-conducted himself or be incompetent or negligent or otherwise undesirable and 

then the contractor shall remove such a person objected to and provide in his place a competent 

replacement. 

 

9. Contractor's Field Operation: 
 

9.1 The contractor shall keep the engineer informed in advance regarding his field activity plans and 

schedules for carrying out each part of the works. Any review of such plan or schedule or method 

of work by the engineer shall not relieve the contractor of any of his responsibilities towards the 

field activities. Such reviews shall also not be considered as an assumption of any risk or liability 

by the engineer-in-charge or the owner or any of his representatives and no claim of the contractor 

will be entertained because of the failure or inefficiency of any such plan or schedule or method 

of work reviewed. The contractor   shall be solely responsible for the safety, adequacy and 

efficiency of plant and equipment and his erection methods. 

9.2  The contractor shall have complete responsibility for the conditions of the work site including the 

safety of all persons employed by him or his sub-contractor and all the properties under his custody 

during the performance of the work. This requirement shall apply continuously till the completion 

of the contract and shall not be limited to normal working hours. The construction review by the 

engineer is not intended to include review of contractor's safety measures in, on or near the work-

site, and their adequacy or otherwise. 
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10. Photographs and Progress Report: 

 

10.1 The contractor shall furnish three (3) prints each to the engineer of progress photographs of the 

work done at site. Photographs shall be taken as and when indicated by the engineer or his 

representative. Photographs shall be adequate in size and number to indicate various stages of 

erection. Each photograph shall contain the date, the name of the contractor and the title of the 

photograph. 

10.2 The above photographs shall accompany the monthly progress report detailing out the progress 

achieved on all erection activities as compared to the schedules. The report shall also indicate the 

reasons for the variance between the scheduled and actual progress and the action proposed for 

corrective measures wherever necessary. 

 
11. Man-Power Report: 

 

11.1 The contractor shall submit to the engineer, on the first day of every month, a man hour schedule 

for the month, detailing the man hours scheduled for the month, skill wise and area-wise. 

11.2 The contractor shall also submit to the engineer on the first day of every month, a man power 

report of the previous months detailing the number of persons scheduled to have been employed 

and actually employed, skill-wise and areas of employment of such labour. 

 
12. Protection Work: 

 

The contractor shall have total responsibility for protecting his works till it is finally taken over by 

the engineer. No claim will be entertained by the owner or the engineer for any damage or loss to the 

contractor's works and the contractor shall be responsible for the complete restoration of the damaged 

works to its original condition to comply with the specifications and drawings. Should any such 

damage to the contractor's works occur because of other party not under his supervision or control, 

the contractor shall make his claim directly with the party concerned. If dis-agreement or conflict or 

dispute develops between the contractor and the other party or parties concerned regarding the 

responsibility for damage to the contractor's works the same shall be resolved as per the provisions of 

the clause 7.0 above entitled co-operation with other contractors. The contractor shall not cause any 

delay in the repair of such damaged works because of any delay in the resolution of such disputes. 

The contractor shall proceed to repair the work immediately and the cause thereof will be assigned 

pending resolution of such dispute. 

 

13. Employment of Labour 
 

13.1 Contractors are to employ, to the extent possible (as per policy decision of the company valid 

from time to time), local project affected people and pay wages not less than the minimum wages 

as per minimum Wages Act or such other legislations or award of the minimum wage fixed by 

respective State Govt. or Central Govt. as may be in force.  

       No female labour shall be employed after darkness no persons below the age of eighteen years 

shall be employed. 

 
13.2 All traveling expenses including provisions of all necessary transport to and from site lodging 

allowances and other payments to contractor's employees shall be the sole responsibility of the 

contractor. 

13.3 The hour of work on the site shall be decided by the owner and the contractor shall adhere to it. 

Working hours will normally be eight (8) hours per day- Monday to Saturday. 

13.4 Contractor's employees shall wear identification badges while on work at site. 

13.5 Payment of Provident Fund for the workmen employed by him for the work as per the Law 

prevailing under provision of CMPF/EPF and allied scheme valid from time to time shall be 

responsibility of the Contractor which shall be in accordance with the given guidelines:  
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1) The Contractor must be mandatorily registered as employer under the CMPF Act and allied scheme 

and shall submit details of their workers with the CMPF number, wherever required. The contractor 

shall submit CMPF registration certificate before signing of agreement.  

 

2) If any employee of a Contractor is not a member of any Provident Fund, he shall be required to 

become a member of CMPF scheme immediately, for availing benefits therefrom.  

 

3) Where the employees of a Contractor are members of EPF scheme, the Contractor shall provide 

appropriate facilitation to those employees who voluntarily opt for conversion from EPF Schemes to 

CMPF Schemes.  

In addition to the above, the Contractor shall provide a copy of the updated passbook having entry 

made in the CMPF/EPF or Allied Scheme(s) of Provident fund as the case may be, to the Competent 

Authority annually or as and when asked. Bidder shall also submit copies of statutory returns.  

The contractor shall also comply with the provisions of the CMPF/ EPF and regularly deposit the 

contributions in accordance with the same. The Company shall have no liability whatsoever in this 

regard.  

13.6 The Contractor shall comply with statutory requirements of various acts including Child Labour 

(Prohibition & Regulation) Act, 1986 as amended from time to time and all rules, regulations and 

schemes framed there under from time to time in addition to other applicable labour laws.  

 

13.7 The payment to the contractor’s labourers has to be made through Bank only.  

 

13.8 Bonus is to be paid to the contract workers engaged by the Contractors as per the provisions of Payment 

of Bonus Act,1965 as amended from time to time.  

 

13.9 The contractors shall register themselves on the Contract Labour Payment Management Portal (CLPMP) 

of CIL within 30 days of issue of Letter of Acceptance/work order and will have to enter and update 

periodically the following details in the portal:  

 

         a. LOA/Work Order details  

 

b. Details of Contractor workers and payment of wages in respect of each Work Order each month.  

 

13.10 All the contract workers shall be covered with the Bio-metric attendance system for payment of wages.  

 

13.11 Contractors should deploy suitably experienced workers as mentioned in relevant Govt. circular.  

 
 

14. Facilities to Be Provided by the Owner: 
 

14.1 SPACE: 

The contractor shall advise the owner within thirty (30) days from the date of acceptance of the 

letter of award, about his exact requirement of space for his office, mess-rooms storage area, 

preassembly and fabrication areas, labour colony area, toilets, etc. The above requirement shall 

be reviewed by the engineer and space will be allotted to the contractor for construction of his 

temporary structures like office, storage sheds, labour and staff colony and other utilities etc. for 

his own as well as his sub- contractor's use. 

 
14.2 ELECTRICITY: 

a) The contractor shall submit to the Engineer I/C within thirty (30) days from the date of acceptance 

of the award letter, his electrical power requirements, if any, to allow the planning of the 

temporary electrical distribution by the Engineer I/C. 

b) The contractor shall be provided with supply of electricity for the purposes of the contract, only 

at one point in the project site / respective roof site. In extreme emergency, if more supply points 

are required due to non-feasibility of power supply from single point at another work place, the 

requirement to be evaluated by Engineer I/C for the work & PE(E&M) of the mine and approval 

of General Manager of the Area in writing to be taken, specifying the reason for providing more 

than 01 (One) supply point. 
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c) The contractor shall make his own further distribution arrangement. All temporary wiring must 

comply with local regulations and will be subject to engineer's inspection and approval before 

connection to supply. 

d) Power supply for labour colonies (if any) shall also be provided at one point. 

e) The contractor shall be charged for the power supplied at work site and labour colonies as per 

the rate of respective Supply point of Distribution agency from where power is being received 

by the contractor. 

f) Engineer I/C of the work and PE(E&M) of the project is responsible for proper & timely meter 

reading, monthly bill raising against energy consumed and deduction from the bills of contractor 

on monthly basis 

g) The electricity rate may be calculated in the following way: 

 

Total Monthly 

Bill Amount as 

raised by 

Distribution 

Agency (A) 

Total KVAH 

consumed by 

the Area (B) 

Unit Rate (C) 

= (A)/(B) 

Total

 KVA

H consumed by the 

contractor as per 

the energy meter 

reading (D) 

Total Electricity 

charges of the 

Contractor for the 

month (E) = 1.05 * 

(C) * (D) 

     

 

h) The total electricity charges of the contractor for the month also includes 5% internal distribution 

loss charges / administrative charges. 

i) The derived rate will cover all the charges including electricity duty. Also, GST is to be charged 

at the applicable rate. 

j) At the energy feeding point, the contractor has to bear the cost for installation of energy meter, 

AB Switches, Changeover Switches, breaker etc., as and when required to maintain electrical 

safety. 

k) It is the responsibility of contractor to ensure maintenance of all the electrical equipment, as 

mentioned above. Breakdown of any equipment (As stated above) must be repaired/ rectified/ 

replaced by the contractor immediately, but not later than 30 days. If not repaired within the 

stipulated period, Engineer-In-Charge & PE(E&M) of the project will ensure that the repairing/ 

rectification/ replacement is done through them and the resultant cost is deducted from the bill of 

the contractor. 

 
14.3 WATER: 

The contractor shall arrange necessary water for the work and his own establishment and nothing 

extra will be paid for the same. Such water used by the contractor shall be fit for construction 

purposes. However, if available and feasible the company may arrange water, at the written request 

of the contractor, to the extent possible, at one point near the work site for which recovery @ 1% 

of the contract value of work done will be made from the contractor's bills. The contractor shall 

make his own arrangement of water connection and laying of pipe lines from main source of 

supply. Department do not guarantee to maintain uninterrupted supply of water. No claim of 

damage or refund of water charges will be entertained on account of such break down. 

 

15. Facilities to Be Provided by The Contractor: 

15.1 Tools, tackles and scaffoldings 

The contractor shall provide all the construction equipment, tools, tackles and scaffoldings 

required for pre-assembly, erection, testing and commissioning of the equipment covered under 

the contract. He shall submit a list of all such materials to the engineer before the commencement 

of preassembly at site. These tools and tackles shall not be removed from the site without the 

written permission of the engineer. 

 
15.2 Communication 

The owner will extend the telephone & telex facilities, if available at site, for purposes of contract. 

The contractor shall be charged at actual for such facilities. 

 
15.3 First – aid 
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15.3.1 The contractor shall provide necessary first-aid facilities for all his employees, 

representatives and workmen working at the site. Enough number of contractor's personnel 

shall be trained in administering first-aid. 

15.3.2 The owner will provide the contractor, in case of an emergency, the services of an 

ambulance for transportation to the nearest hospital. 

15.4 Cleanliness 

15.4.1 The contractor shall be responsible for keeping the entire area allotted to him clean and free 

from rubbish, debris etc. during the period of contract. The contractor shall employ enough 

number of special personnel to thoroughly clean his work area at least once in a day. All such 

rubbish and scrap material shall be stacked or disposed in a place to be identified by the engineer. 

Materials and stores shall be so arranged to permit easy cleaning of the area in areas where 

equipment might drip oil and cause damage to the floor surface, a suitable protective cover of a 

flame resistant, oil proof sheet shall be provided to protect the floor from such damage. 

15.4.2 Similarly, the labour colony, the offices and the residential areas of the contractor's employees 

and workmen shall be kept clean and neat to the entire satisfaction of the engineer-in-charge. 

Proper sanitary arrangement shall be provided by the contractor, in the work areas, office and 

residential areas of the contractor. 

 

16. Lines and Grades: 

All the works shall be performed to the lines, grades and elevations indicated on the drawings. The 

contractor shall be responsible to locate and layout the works. Basic horizontal and vertical control 

points will be established and marked by the engineer at site at suitable points. These points shall be 

used as datum for the works under the contract. The contractor shall inform the engineer well in 

advance of the times and places at which he wishes to do work in the area allotted to him, so that 

suitable datum points may be established and checked by the engineer to enable the contractor to 

proceed with his works. Any work done without being properly located may be removed and/or 

dismantled by the engineer at contractor's expense. 

 
17. Fire Protection: 

 

17.1 The work procedures that are to be used during the erection shall be those which minimize fire 

hazards to the extent practicable. Combustible materials, combustible waste and rubbish shall be 

collected and removed from the site at least once each day. Fuels, oils and volatile or flammable 

materials shall be stored away from the construction and equipment and materials storage areas 

in safe containers. Untreated canvas paper, plastic or other flammable flexible materials shall 

not at all be used at site for any other purpose unless otherwise specified. If any such materials 

are received with the equipment at the site, the same shall be removed and replaced with 

acceptable material before moving into the construction area or storage. 

17.2 Similarly corrugated paper fabricated cartons etc. will not be permitted in the construction area 

either for storage or for handling of materials. All such materials used shall be water proof and 

flame resistant type. All the other materials such as working drawings, plants, etc. which are 

combustible but are essential for the works to be executed shall be protected against combustion 

resulting from welding sparks, cutting flames and other similar fire sources. 

17.3 All the contractor's supervisory personnel and sufficient number of workers shall be trained for 

fire-fighting and shall be assigned specific fire protection duties. Enough of such trained personnel 

must be available at the site during the entire period of the contract. 

17.4 The contractor shall provide enough fire protection equipment of the types and number for the 

ware-houses, office, temporary structures, labour colony area etc. Access to such fire protection 

equipment, shall be easy and kept open at all times. 

 
18. Security: 

The contractor shall have total responsibility for all equipment and materials in his custody stored, 

loose, semi-assembled and/or erected by him at site. The contractor shall make suitable security 

arrangements including employment of security personnel to ensure the protection of all materials, 

equipment and works from theft, fire, pilferage and any other damages and loss. All materials of 

the contractor shall enter and leave the project site only with the written permission of the engineer in 

the prescribed manner. 
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19. Contractor's Area Limits: 

The engineer will mark-out the boundary limits of access roads, parking spaces, storage and 

construction areas for the contractor and the contractor shall not trespass the areas not so marked out 

for him. The contractor shall be responsible to ensure that none of his personnel move out of the areas 

marked out for his operations. In case of such a need for the contractor's personnel to work out of the 

areas marked out for him, the same shall be done only with the written permission of the engineer. 

 
20. Contractor's Co-Operation with The Owner: 

In cases where the performance of the erection work by the contractor affects the operation of the 

system facilities of the owner, such erection work of the contractor shall be scheduled to be performed 

only in the manner stipulated by the engineer and the same shall be acceptable at all times to the 

contractor. The engineer may impose such restrictions on the facilities provided to the contractor such 

as electricity, water, etc. as he may think fit in the interest of the owner and the contractor shall strictly 

adhere etc. such restrictions and co-operate with the engineer. It will be the responsibility of the 

contractor to provide all necessary temporary instrumentation and other measuring devices required 

during start-up and operation of the equipment systems, which are erected by him. The contractor shall 

also be responsible for flushing and initial filling of all the oil and lubricants required for the equipment 

furnished and erected by him, so as to make such equipment ready for operation. The contractor shall 

be responsible for supplying such flushing oil and other lubricants unless otherwise specified 

elsewhere in these documents & specifications. 

 
21. Pre-Commissioning Trails and Initial Operations: 

The pre-commissioning trails and initial operations of the equipment furnished and erected by the 

contractor shall be the responsibility of the contractor as detailed in relevant clauses in section GTC. 

The contractor shall provide, in addition, test instruments, calibrating devices, etc. and the labour 

required for the successful performance of these trials. It is anticipated that the above test may prolong 

for a long time, the contractor's workmen required for the above test shall always be present at site 

during such trials. 

 
22. Materials Handling and Storage: 

 

22.1 All the equipment furnished under the contract and arriving at site shall be promptly received, 

unloaded and transported and stored in the storage spaces by the contractor. 

 
22.2 Contractor shall be responsible for examining all the shipment and notify the engineer 

immediately or any damage, shortage, discrepancy, etc. for the purpose of engineer's information 

only. The contractor shall submit to the engineer every week a report detailing all the receipts 

during the week. However, the contractor shall be solely responsible for any shortages or damage 

in transit, handling and/or in storage and erection of the equipment at the site. Any demurrage, 

wharfage and other such charges claimed by the transporters, railways etc. shall be to the account 

of the contractor. 

22.3 The contractor shall maintain an accurate and exhaustive record detailing out the list of all 

equipment received by him for the purpose of erection and keep such record open for the inspection 

of the engineer at any time. 

22.4 All equipment shall be handled very carefully to prevent any damage or loss. No bare wire ropes, 

slings, etc. shall be used for unloading and/or handling of the equipment without the specific 

written permission of the engineer. The equipment stored shall be properly protected to prevent 

damage either to the equipment or to the floor where they are stored. The equipment from the 

store shall be moved to the actual location at the appropriate time so as to avoid damage of such 

equipment at site. 

22.5 All electrical panels, control gear, motors and such other devices shall be properly dried by 

heating before they are installed and energised. Motor bearings, slip rings, commutators and other 

exposed parts shall be protected against moisture ingress and corrosion during storage and 

periodically inspected. Heavy rotating parts in assembled conditions shall be periodically rotated 

to prevent corrosion due to prolonged storage. 

22.6 All the electrical equipment such as motors, generators, etc. shall be tested for insulation 
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resistance at least once in three months from the date of receipt till the date of commissioning 

and a record of such measured insulation values maintained by the contractor. Such records shall 

be open for inspection by the engineer. 

22.7 The contractor shall ensure that all the packing materials and protection devices used for the 

various equipment during transit and storage are removed before the equipment are installed. 

22.8 The consumable and other supplies likely to deteriorate due to storage must be thoroughly 

protected and stored in a suitable manner to prevent damage or deterioration in quality by storage. 

22.9 All the materials stored in the open or duty location must be covered with suitable weather-proof 

and flameproof covering materials wherever applicable. 

 

22.10 If the materials belonging to the contractor are stored in areas other than those earmarked for 

him, the engineer will have the right to get it moved to the area earmarked for the contractor at 

the contractor's cost. 

22.11 The contractor shall be responsible for making suitable indoor storage facilities to store all 

equipment which require indoor storage. Normally, all the electrical equipment such as motors, 

control gear, generators, exciters and consumable like electrodes, lubricants etc. shall be stored in 

the closed storage space. The engineer, in addition, may direct the contractor to move certain other 

materials which in his opinion will require indoor storage, to indoor storage areas which the 

contractor shall strictly comply with. 

 

23. Construction Management: 
 

23.1 The field activities of the contractors working at site, will be co-ordinated by the engineer and 

the engineer's decision shall be final in resolving any disputes or conflicts between the contractor 

and other contractors and tradesmen of the owner regarding scheduling and co-ordination of work. 

Such decision by the engineer shall not be a cause for extra compensation or extension of time for 

the contractor. 

23.2 The engineer shall hold weekly meetings of all the contractors working at site, at a time and a 

place to be designated by the engineer. The contractor shall attend such meetings and take notes 

of discussions during the meeting and the decisions of the engineer and shall strictly adhere to 

those decisions in performing his works. In addition to the above weekly meetings, the engineer 

may call for other meetings either with individual contractors or with selected number of 

contractors and in such a case the contractor, if called will also attend such meetings. 

23.3 Time is the essence of the contract and the contractor shall be responsible for performance this 

works in accordance with the specified construction schedule. If at any time, the contractor is 

falling behind the schedule, he shall take necessary action to make good for such delays by 

increasing his work force or by working overtime or otherwise accelerate the progress of the work 

to comply with the schedule and shall communicate such actions in writing to the engineer, 

satisfying that his action will compensate for the delay. The contractor shall not be allowed any 

extra compensation for such action. 

23.4 The engineer shall however not be responsible for provision of additional labour and/or 

materials or supply or any other services to the contractor except for the co- ordination work 

between various contractors as set out earlier. 

24. Field Office Records: 
 

The contractor shall maintain at his site office up-to-date copies of all drawings, specifications and 

other contract documents and any other supplementary data complete with all the latest revisions 

thereto. The contractor shall also maintain in addition the continuous record of all changes to the above 

contract documents, drawings, specifications, supplementary data, etc. effected at the field and on 

completion of his total assignment under the contract shall incorporate all such changes on the 

drawings and other engineering data to indicate as installed condition of the equipment furnished and 

erected under the contract. Such drawings and engineering data shall be submitted to the engineer in 

required number of copies. Daily work programme with progress of the previous day and deployment 

of labour related to work programme and attendance of workmen deployed during the previous day 

shall be maintained in a register. This register shall be signed by authorised representative of the 

contractor which will then be checked and signed by the owner's representative. Every three months 

this register shall be deposited to the owner which shall then be owners property. 
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25. Contractor's Materials Brought on to Site: 
 

25.1 The contractor shall bring to site all equipment, parts, materials, including construction 

equipment, tools and tackles for the purpose of the works with intimation to the engineer. All such 

goods shall, from the time of their being brought vest in the owner, but may be used for the purpose 

of the works only and shall not on any account be removed or taken away by the contractor without 

the written permission of the engineer. The contractor shall nevertheless be solely liable and 

responsible for any loss or destruction thereof and damage thereto. 

 

25.2 The owner shall have a lien on such goods for any sum or sums which may at any time be due 

or owing to him by the contractor, under, in respect of or by reasons of the contract. After giving 

a fifteen (15) days' notice in writing of his intention to do so, the owner shall be at liberty to sell 

and dispose of any such goods, in such manner as he shall think fit including public auction or 

private treaty and to apply the proceeds in or towards the satisfaction of such sum or sums due as 

aforesaid. 

25.3 After the completion of the works, the contractor shall remove from the site under the direction 

of the engineer the materials such as construction equipment, erection tools and tackles, 

scaffolding etc. with the written permission of the engineer. If the contractor fails to remove such 

materials, within 15 days of issue of a notice by the engineer to do so then the engineer shall have 

the liberty to dispose of such materials as detailed under clause 25.2 above and credit the proceeds 

thereto the account of the contractor. 

 
26. Protection of Property and Contractor's Liability: 

 

26.1 The contractor shall be responsible for any damage resulting from his operations. He shall also 

be responsible for protection of all persons including members of public and employees of the 

owner and the employees of other contractors and sub-contractors and all public and private 

property including structures, buildings, other plants and equipment and utilities either above or 

below the ground. 

26.2 The contractor will ensure provision of necessary safety equipment such as barriers, sign-boards, 

warning lights and alarms, etc. to provide adequate protection to persons and property. The 

contractor shall be responsible to give reasonable notice to the engineer and the owners of public 

or private property and utilities when such property and utilities are likely to get damaged or 

injured during the performance of his works and shall make all necessary arrangements with such 

owners, related to removal and/or replacement or protection of such property and utilities. 

27. Painting: 
 

All exposed metal parts of the equipment including pipings, structure railing etc. wherever applicable, 

after installation unless otherwise surface protected, shall be first painted with at least one coat of 

suitable primer which matches the shop primer paint used, after thoroughly cleaning all such parts of 

all dirt, rust, scales, greases, oils and other foreign materials by wire brushing, scarping or sand 

blasting, and the same being inspected and approved by the engineer for painting. Afterwards, the 

above parts shall be finished with two coats of alloyed resin machinery enamel paints. The quality of 

the finish paint shall be as per the standards of ISI or equivalent and to be of the colour as approved 

by the engineer. 

 
28. Insurance: 

 

28.1 In addition to the conditions covered under the clause entitled insurance in general terms and 

conditions of contract of this volume-1, the following provisions will also apply to the portion 

of the works to be done beyond the contractor's own or his sub- contractor's works. 

28.2 Workmen's compensation insurance 

This insurance shall protect the contractor against all claims applicable under the Workmen's 

Compensation Act 1948 (Government of India). This policy shall also cover the contractor against 

claims for injury, disability disease or death of his or his sub- contractor's employees, which for 

any reason are not covered under the Workmen's Compensation Act 1948. The liabilities shall not 

be less than 
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Workmen's compensation As per statutory provisions 

Employer's liability As per statutory provisions 

 
28.3 Comprehensive Automobile Insurance 

This insurance shall be in such a form to protect the contractor against all claims for injuries, 

disability, disease and death to members of public including the owner's men and damage to the 

property of others arising from the use of motor vehicles during on or off the site operations, 

irrespective of the ownership of such vehicles. 

28.4 Comprehensive General Liability Insurance 

28.4.1 This insurance shall protect the contractor against all claims arising from injuries, disabilities, 

disease or death of members of public or damage to property of others, due to any act or omission 

on the part of the contractor, his agents, his employees, his representatives and sub-contractors or 

from riots, strikes and civil commotion. The insurance shall also cover all the liabilities of the 

contractor arising out of the clause entitled defence of suits under General Terms and Conditions 

of contracts of this volume. 1. 

28.4.2 The hazards to be covered will pertain to all the works which and areas where the contractor, 

his sub-contractors, his agents and his employees have to perform work pursuant to the contract. 

28.5 The above are only illustrative list of insurance covers normally required and it will be the 

responsibility of the contractor to maintain all necessary insurance coverage to the extent both in 

time and amount to take care of all his liabilities either direct or indirect, in pursuance of the 

contract. 

 
29. Unfavourable Working Conditions: 

 

The contractor shall confine all his field operations to those works which can be performed without 

subjecting the equipment and materials to adverse effects, during inclement weather conditions, like 

monsoon, storms, etc. and during other unfavourable construction conditions. No field activities shall 

be performed by the contractor under conditions which might adversely affect quality and efficiency 

thereof, unless special precautions or measures are taken by the contractor in a proper and satisfactory 

manner in performance of such works and with concurrence of the engineer. Such unfavorable 

construction conditions will in no way relieve the contractor of his responsibility to perform works as 

per the schedule. 

 
30. Protection of Monuments and Reference Points: 

 

The contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. which he might 

come across during the course of performance of his works either during excavation or elsewhere, are 

properly protected and handed over to the engineer. Similarly, the contractor shall ensure that the 

bench marks, reference points, etc., which are marked out either with the help of engineer or by the 

engineer shall not be disturbed in any way during the performance of his works. If any work is to be 

performed which disturb such references, the same shall be done only after these are transferred to 

other suitable locations under the direction of the engineer. The contractor shall provide all necessary 

materials and assistance for such relocation of reference points etc. 

 

 
31. Work and Safety Regulations: 

 

31.1 The contractor shall ensure proper safety of all the workmen, materials plant and equipment 

belonging to him or the Company or to others, working at or near the site. The contractor shall 

also be responsible for provision of all safety notices and safety equipment required both by the 

relevant legislation and the engineer-in-charge as he may deem necessary. 

31.2 The contractor will notify well in advance to the engineer-in-charge of his intention to bring to 

the site any container filled with liquid or gaseous fuel or explosive or petroleum substance or such 

chemicals which may involve hazards. The engineer-in-charge shall have the right to prescribe 

the conditions, under which such container is to be stored, handled and used during the 

performance of the works and the contractor shall strictly adhere to and comply with such 

instructions. The engineer-in-charge shall have the right at his sole discretion to inspect any such 
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container or such construction plant/equipment for which material in the container is required to 

be used and if in his opinion, its use is not safe, he may forbid its' use. No claim due to such 

prohibition shall be entertained by the owner. Nor the owner shall entertain any claim of the 

contractor towards additional safety provisions/conditions to be provided for constructed as per 

engineer-in-charge's instructions. 

Further any such decision of engineer-in-charge shall not, in any way, absolve the contractor of 

his responsibilities, and in case, use of such a container or entry thereof into the site area is 

forbidden by engineer-in-charge, the contractor shall use alternative methods with the approval of 

engineer-in-charge without any cost implication to Company or extension of work schedule. 

 

31.3 Where it is necessary to provide and/or store petroleum products or petroleum mixtures and 

explosives, the contractor shall be responsible for carrying out such provision and/or storage in 

accordance with the rules and regulations laid down in Petroleum Act 1934, Explosives Act 1948, 

and Petroleum and Carbide of Calcium Manual Published by the Chief Inspector of Explosives of 

India. All such storage shall have prior approval of the engineer-in-charge. In case, any approvals 

are necessary from the Chief Inspector (Explosive) or any statutory authorities, the contractor shall 

be responsible for obtaining the same. 

 

31.4 All equipment used in construction and erection by contractor shall meet Indian, Inter- national 

Standards and where such standards do not exist, the contractor shall ensure these to be absolutely 

safe. All equipment shall be strictly operated and maintained by the contractor in accordance with 

manufacturer's operation manual and safety instructions and per Guidelines/Rules of the Company 

in this regard. 

 

31.5 Periodical Examinations and all tests for all lifting/hoisting equipment and tackles shall be 

carried out in accordance with the relevant provisions of Factories Act 1948, Indian Electricity 

Act 1910 and associated Laws/Rules enforced from time to time. A register of such examinations 

and tests shall be properly maintained by the contractor and will be promptly produced as and 

when desired by engineer-in-charge or by the person authorised by him. 

 

31.6 The contract shall be fully responsible for the safe storage of his and his sub-contractors 

radioactive sources in accordance with BARC/DAE Rules and other applicable provisions. All 

precautionary measures stipulated by BARC/DAE in connection with use, storage and handling 

of such material will be taken by contractor. 

31.7 The contractor shall provide suitable safety equipment of prescribed standard to all employee 

and workmen according to the need, as may be directed by engineer-in- charge who will also have 

right to examine these safety equipment to determine their suitability, reliability, acceptability and 

adaptability. 

31.8 Where explosives are to be used, the same shall be used under the direct control and supervision 

of an expert, experienced, qualified and competent person strictly in accordance with the code 

practices/rules framed under Indian Explosives Act pertaining to handling, storage and use of the 

explosives. 

31.9 The contractor shall provide safe working conditions to all workmen and employees at the site 

including safe means of access, railings, stairs, ladders, scaffoldings etc. The scaffoldings, stairs, 

ladders etc. shall be erected under the control and supervision of an experienced and competent 

person. For erection, good and standard quality of material only shall be used by the contractor. 

31.10 The contractor shall not interfere or disturb electric fuses, wiring and other electrical equipment 

belonging to the owner or other contractors under any circumstances, whatsoever, unless 

expressly permitted in writing by the Company to handle such fuses, wiring or electrical 

equipment. 

31.11 Before the contractor connects any electrical appliances to any plug or socket belonging to the 

other contractor or owner, he shall: 

a. satisfy the engineer that the appliances is in good working condition 

b. inform the engineer of the maximum current rating, voltage and phases of the appliances. 

c. obtain permission of the engineer detailing the sockets to which the appliances may be 

connected. 

31.12 The engineer will not grant permission to connect until he is satisfied that: 
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a. the appliance is in good condition and is fitted with a suitable plug.  

b. the appliance is fitted with a suitable cable having two earth conductors, one of which shall be 

an earthed metal sheath surrounding the cores. 

31.13 No electric cable is in use by the contractor/owner will be disturbed without prior permission. 

No weight of any description will be imposed on any cable and no ladder or similar equipment 

will rest against or attached to it. 

 

31.14 No repair work shall be carried out on any live equipment. The equipment shall must be 

declared safe by engineer-in-charge and a permit to work shall be issued by engineer-in-charge 

before any repair work is carried out by the contractor. While working on electric lines/equipments 

whether alive or dead, suitable type and sufficient quantity of tools will have to be provided by 

contractor to electricians/workmen/officers. 

31.15 The contractor shall employ necessary number of qualified, full time electricians/ electrical 

supervisors to maintain in his temporary electrical installations. 

 

31.16 The contractor employing more than 250 workmen whether temporary, casual, probationer, 

regular or permanent or on contract, shall employ at least one full time officer exclusively as safety 

officer to supervise safety aspects of the equipment and workmen who will co-ordinate with the 

project safety officer. In case of work being carried out through sub-contractor's, the sub-

contractor's workmen/employees will also be considered as the contractor's employees/workmen 

for above purpose. The name and address of a such safety officer of contractor will be promptly 

informed in writing to engineer-in-charge with a copy to safety officer-in charge before he starts 

work or immediately after any change of the incumbent is made during currency of the contract. 

31.17 In case any accident occurs during the construction/erection or other associated activities 

undertaken by the contractor thereby causing any minor or major or fatal injury to his employees 

due to any reason, whatsoever, it shall be the responsibility of the contractor to promptly inform 

the same to the company's engineer-in-charge in prescribed form and also to all the authorities 

envisaged under the applicable laws. 

 

31.18 The engineer-in-charge shall have the right at his sole discretion to stop the work, if in his 

opinion the work is being carried out in such a way that it may cause accidents and endanger the 

safety of the persons and/or property, and/or equipment. In such cases, the contractor shall be 

informed in writing about the nature of hazards and possible injury/accident and he shall comply 

to remove short comings promptly. The contractor after stopping the specific work, can, if felt 

necessary, appeal against the order of stoppage of work to the General Manager of the project 

within 3 days of such stoppage of work and decision of the project G.M in this respect shall 

be conclusive and binding on the contractor. 

 

31.19 The contractor shall not be entitled for any damages/compensation for stoppage of work due 

to safety reasons as provided in para 31.18 above and the period of such stoppage of work will 

not be taken as an extension of time for completion of work and will not be the ground for waiver 

of levy of liquidated damages. 

 

31.20 The contractor shall follow and comply with all the Company safety rules relevant provisions 

of applicable laws pertaining to the safety of workmen, employees, plant and equipment as may 

be prescribed from time to time without demur, protest or content or reservation. In case of any 

inconformity between statutory requirement and the Company safety rules referred above, the 

later shall be binding on the contractor unless the statutory provisions are more stringent. 

 

31.21 If the contractor fails in providing safe working environment as per the Company safety rules 

or continues the work even after being instructed to stop work by engineer- in-charge as provided 

in para 31.18 above, the contractor shall promptly pay to the Company, on demand i.e. by the 

owner compensation at the rate of Rs. 5,000/= per day or part there of till the instructions are 

complied with an so certified by engineer-in- charge. However, in case of accident taking place 

causing injury to any individual, the provisions contained in para 31.22 shall also apply in addition 

to compensation mentioned in this para. 

 

31.22 If the contractor does not take all safety precautions and/or fails to comply with the safety rules 
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as prescribed by the Company or under the applicable laws for the safety of the equipment and 

plant and for the safety of personnel and the contractor does not prevent hazardous conditions 

which cause injury to his own employees or employees of other contractors, or the Company 

employees or any other person who are at site or adjacent thereto, the contractor shall be 

responsible for payment of compensation under the relevant provisions of the workmen's 

compensation act and rules framed thereunder or any other applicable laws as applicable from 

time to time. 

Permanent disablement shall have same meaning as indicated in workmen's compensation act. 

The compensation mentioned above shall be in addition to the compensation payable to the 

workmen/employees under the relevant provisions of the workmen's compensation act and rules 

framed thereunder or any other applicable laws as applicable from time to time. 

In case the owner is made to pay such compensation then the contractor is liable to reimburse the 

owner such amount. 

 
32. Code Requirements: 

 

The erection requirements and procedures to be followed during the installation of the equipment 

shall be in accordance with the relevant Indian Boiler Regulations. ASME codes and accepted good 

engineering practice, the engineer's drawings and other applicable Indian recognised codes and the 

laws and regulations of the Government of India. 

 

33. Foundation Dressing and Grouting: 
 

33.1 The surfaces of foundations shall be dressed to bring the top surface of the foundations to the 

required level, prior to placement of equipment/equipment bases on the foundations. 

33.2 All the equipment bases and structural steel base plates shall be grouted and finished as per these 

specifications unless otherwise recommended by the equipment manufacturer. 

33.3 The concrete foundation surfaces shall be properly prepared by chipping, grinding as required to 

bring the type of such foundation to the required level, to provide the necessary roughness for 

bondage and to assure enough bearing strength. All laitance and surface film shall be removed 

and cleaned. 

33.4 Grouting Mix 

The grouting mixtures shall be composed of Portland cement, sand and water. The Portland 

cement to be used shall conform to ISI No. 269 or equivalent, sand shall conform to ISI 

No.383/2386 or equivalent. The grout proportions for flat based where the grouting space does 

not exceed 35 mm shall be 50 Kg bag of cement to 75 Kg of sand. Only the required quantity of 

water shall be added so as to make the mix quaky and flowable and the mix shall not show excess 

water on top when it is being puddled in place. For thicker grout beds upto 65 mm, the amount of 

sand shall be increased to 105 Kg per bag of cement. Bases which are hollow and are to be filed 

full of grouting shall be filled to a level of 25 mm above the outside rim with a mortar mix in the 

volumetric proportions of one bag of cement and 1.5 bags sand and 1.5 part 6 mm granite gravel. 

An acceptable plasticiser may be added to the grout mixes in a proportion recommended by the 

plasticisers manufacturer. All such grouts shall be thoroughly mixed for not less than five minutes 

in an approved mechanical mixer and shall be used immediately after mixing. 

 

33.5 Placing of Grout 

33.5.1 After the base has been prepared, its alignment and level has been checked and approved and 

before actually placing the grout a low dam shall be set around the base at a distance that will 

permit pouring and manipulation of the grout. The height of such dam shall be at least 25 mm 

above the bottom of the base. Suitable size and number of chains shall be introduced under the 

base before placing the grout, so that such chains can be moved back and forth to push the grout 

into every part of the space under the base. 

33.5.2 The grout shall be poured either through grout holes if provided or shall be poured at one 

side or at two adjacent sides giving it a pressure head to make the grout move in a solid mass under 

the base and out in the opposite side. Pouring shall be continued until the entire space below the 

base is thoroughly filled and the grout stands at least 25 mm higher all around than the bottom of 

the base. Enough care should be taken to avoid any air or water pockets beneath the bases. 

33.6 Finishing of The Edges of the Grout 
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The poured grout should be allowed to stand undisturbed until it is well set. Immediately 

thereafter, the dam shall be removed and grout which extends beyond the edges of the structural 

or equipment base plates shall be out off flush and removed. The edges of the grout shall then 

be pointed and finished with 1:2 cement mortar pressed firmly to bond with the body of the grout 

and smoothed with a tool to present a smooth vertical surface. The work shall be done in a clean 

and scientific manner and the adjacent floor spaces, exposed edges of the foundations, and 

structural steel and equipment base plates shall be thoroughly cleaned of any spillage of the grout. 

 

33.7 Checking of Equipment After Grouting 

After the grout is set and cured, the contractor shall check and verify the alignment of equipment, 

alignment of shafts of rotating machinery, the slopes of all bearing pedestals, centring of rotors 

with respect to their sealing bores, couplings, etc. as applicable and the like items to ensure that 

no displacement had taken place during grouting. The values recorded prior to grouting shall be 

used during such post grouting check-up and verifications. Such pre and post grout records of 

alignment details shall be maintained by the contractor in a manner acceptable to the engineer. 

 

34. Shaft Alignments: (NOT APPLICABLE) 
 

All the shafts of rotating equipment shall be properly aligned to those of the matching equipment to 

as perfect an accuracy as practicable. The equipment shall be free from excessive vibration so as to 

avoid over-heating of bearings or other conditions which may tend to shorten the life of the equipment. 

All bearings, shafts and other rotating parts shall be thoroughly cleaned and suitably lubricated before 

starting. 

 
35. Doweling: (NOT APPLICABLE) 

 

All the motors and other equipment shall be suitably doweled after alignment of shafts with tapered 

machined dowels as per the direction of the engineer. 

 
36. Check Out of Control Systems / Power Supply: 

 

After completion of wiring, cabling furnished under separate specifications and laid and terminated 

by the owner, the contractor shall check out the operation of all control systems for the equipment 

furnished and installed under these specifications and documents. The contractor shall get the 

drawings pertaining to the control system, power supply etc. approved from Directorate General of 

Mine Safety (DGMS) or any other appropriate authority as necessary, wherever required as per the 

rules and regulations of the of Indian Mines Act governed by D.G.M.S. 
 

37. Commissioning Spares: 
 

The contractor shall make arrangement for an adequate inventory at site of necessary commissioning 

spares prior to commissioning of the equipment furnished and erected so that any damage or loss 

during this commissioning activities necessitating the requirements of spares will not come in the 

way of timely completion of the works under the   contract. 

 
38. Cabling: 

 

38.1 All cables shall be supported by conduits or cable tray run in air or in cable channels. These shall 

be installed in exposed runs parallel or perpendicular to dominant surfaces with right angle turn 

made of symmetrical bends or fittings. When cables are run on cable trays, they shall be clamped 

at a minimum interval of 2000 mm or otherwise as directed by the engineer. 

38.2 Each cable, whether power or control, shall be provided with a metallic or plastic of an approved 

type, bearing a cable reference number indicated in the cable and conduit list (prepared by the 

contractor), at every 5 metre run or part there of and at both ends or the cable adjacent to the 

terminations. Cable routing is to be done in such a way that cables are accessible for any 

maintenance and for easy identification. 

38.3 Sharp bending and kinking of cables shall be avoided. The minimum radii for PVC insulated 

cables 1100 V grade shall be 15D, where D is the overall diameter of the cable. Installation of 
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other cables like high voltage, coaxial, screened, compensating, mineral insulated shall be in 

accordance with the cable manufacturer's recommendations. Wherever cables cross roads and 

water, oil, sewage or gas lines, special care should be taken for the protection of the cables in 

designing the cable channels. 

38.4 In each cable run some extra length shall be kept at a suitable point to enable one to two straight 

through joints to be made should the cable develop fault at a later date. 

38.5 Control cable terminations shall be made in accordance with wiring diagrams, using identifying 

codes subject to engineer's approval. Multicore control cable jackets shall be removed as required 

to train and terminate the conductors. The cable jacket shall be left on the cable, as far as 

possible, to the point of the first conductor branch. The insulated conductors from which the 

jacket is removed shall be neatly twined in bundles and terminated. The bundles shall be firmly 

but not tightly tied utilising plastic or nylon ties or specially treated fungus protected cord made 

for this purpose. Control cable conductor insulation shall be securely and evenly cut. 

38.6 The connectors for control cables shall be covered with a transparent insulating sleeve so as to 

prevent accidental contact with ground or adjacent terminals and shall preferably terminate Elmex 

terminals and washers. The insulating sleeve shall be fire resistant and shall be long enough to 

overpass the conductor insulation. All control cables shall be fanned out and connection made to 

terminal blocks and test equipment for proper operation before cables are corded together. 

 
 

********************************************************* 
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SECTION- IV 
GUIDELINES ON DEBARMENT OF FIRMS FROM BIDDING 

 
CIL and its Subsidiary Companies shall follow the following guidelines for effecting ‘Debarment of firms from 

Bidding’ with a contracting entity in respect of Works and Services Contracts. 

1. Observance of Principle of Natural Justice before debarment of firm from Bidding. The bidder/contractor shall 

not be debarred unless such bidder/contractor has been given a reasonable opportunity to represent against 

such debarment (including personal hearing, if requested by the bidder/contractor). 

2. The terms ‘banning of firm’, ‘Suspension’, ‘Blacklisting’ etc. convey the same meaning as of ‘Debarment’. 

3. The order of debarment shall indicate the reasons(s) in brief that lead to debarment of the firm. 

4. The contracting entity may be debarred from bidding in the following circumstances: -  

i) Withdrawal of Bid as per relevant provisions of tender document. 

ii) If L-1 Bidder fails to submit PSD, if any and/or fails to execute the contract within stipulated period.  

iii) If L-1 Bidder fails to start the work on scheduled time. 

iv) In case of failure to execute the work as per mutually agreed work schedule.  

v) Continued and repeated failure to meet contractual Obligations:  

a. In case of partial failure on performance, agency shall be debarred from future participation in tenders 

keeping his present contract alive.  

b. On termination of contract.  

vi) Willful suppression of facts or furnishing of wrong information or manipulated or forged documents by 

the Agency or using any other illegal/unfair means.  

vii) Formation of price cartels with other contractors with a view to artificially hiking the price.  

viii) The contractor fails to maintain/ repair/ redo the work up to the expiry of performance guarantee period, 

when it is specifically brought to his notice.  

ix) Contractor fails to use Mobilisation advance (if any) given to him for the purpose it was intended. 

x) Contractor fails to renew the securities deposited to the department.  

xi) The contractor fails to rectify any lapse(s) in quality of the work done within defect liability period.  

xii) Transgression of any clause(s) relating to Contractor’s obligation defined in the Integrity Pact wherever 

such Pact exists.  

xiii) Any other breach of Contract or misdeed which may cause financial loss or commercial disadvantage to 

the Company.  

xiv) Any other breach of contract or misdeed which may cause financial loss or commercial disadvantage of 

the Company.  

xv) If it is determined that the bidder has breached the Code of Integrity for Public Procurement (CIPP) as 

provided in the tender document.  

xvi) False declaration w.r.t Make in India Order.  

xvii) In case of supply of sub-standard materials, sub-standard quality of work, non-execution of work, non-

supply of materials, failure to abide by bid securing declaration (if any) etc.  

 

xviii) In case of price cartel, matter shall be reported to the Competition Commission and requesting, interalia, 
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to take suitable strong actions against such firms.  

 

5. Such ‘Debarment, if any when effected, shall be with prospective effect only. The effect of ‘Debarment’ shall 

be for future tenders from the date of issue of such Order. No contract of any kind whatsoever shall be placed 

to debarred firm after the issue of a debarment order by DoE/MoC/CIL/Subsidiary (as applicable) if such 

debarment has been done before the last date of bid submission. Even in the case of risk purchase, no contract 

should be placed on such debarred firms. In case, any debarred firms have submitted the bid, the same will be 

ignored. In case such firm is lowest (L-1), next lowest firm shall be considered as L-1. Bid security/ EMD 

submitted by such debarred firms shall be returned to them. The contracts concluded i.e. issue of LOA/issue 

of work order, before the issue of the debarment order shall not be affected by the debarment orders.  

6.  In case CIL is of the view that a particular firm should be banned across all the Ministries/ Departments by 

debarring the firm from taking part in any bidding procedure floated by the Central Government Ministries/ 

Departments, CIL may refer the case to MoC with the approval of Chairman, CIL for referring the case DoE 

with a self-contained note setting out all the facts of the case and the justification for the proposed debarment, 

along with all the relevant papers and documents. This shall be done only in those case where debarment has 

been done across CIL and its Subsidiaries.  

7. The debarment shall be for a minimum period of one year and shall be effective for the concerned Subsidiary 

for the tenders invited at Subsidiary level. Similarly, in case of tenders of CIL HQ, debarment shall be for CIL 

HQ. However, if such ‘debarment’ has to be made effective for entire CIL and its Subsidiaries then approval 

of Chairman, CIL shall be required. The period of debarment shall not exceed 02(Two) years. In case of clause 

(4)(vi) & (xv) above, period of debarment shall be 02(Two) years.  

8. Once a contracting entity is debarred, it shall be extended to the constituents of that entity, i.e. partners (jointly 

and severally) in case of Joint Venture, all the partners (jointly and severally) in case of Partnership Firm, 

owner/proprietor in case of Proprietorship Firm. The names of partners should be clearly specified in the 

Debarment Order. If such debarred owner/Proprietor/ Partner make/form different Firms/entity and attempts 

to participate in tenders, the same shall not be entertained during the currency of such debarment. In case the 

contracting entity being debarred is a Company then only the Company shall be debarred.  

"Company" means a company incorporated under Company’s Act 2013 or under any previous 

company law. 

9.  The above ‘Debarment’ shall be in addition to other penal provisions of NIT/Contract document.  

10.  Debarment in any manner does not impact any other contractual or other legal rights of CIL and/or its 

Subsidiaries.  

11.  In case of shortage of firms (less than three eligible firms) in a particular group, such debarments may also 

hurt the interest of CIL and/or its Subsidiaries. In such cases, endeavour should be to pragmatically analyse 

the circumstances, try to reforms the firm and may get a written commitment from the firm that its performance 

will improve.  

12.  Approving Authority: The ‘Debarment’ of a contracting entity shall be done with the approval of the 

Competent Authority as per the details below:  
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13.  In case the Accepting Authority of the work is Board or Empowered Committee or FDs or CMD of 

CIL/Subsidiary Company, then the Competent Authority for debarment shall be CMD of CIL/Subsidiary 

Company.  

14.  In case the Accepting Authority of the work is up to the level of Director of CIL/Subsidiary Company, then 

the Competent Authority for debarment shall be Director of CIL/Subsidiary Company.  

15.  An order for debarment passed shall be deemed to have been automatically revoked on the expiry of that 

period and it shall not be necessary to issue a specific formal order of revocation. 

16.  debarment order may be revoked before the expiry of the Order, by the competent authority, if it is of the 

opinion that the disability already suffered is adequate in the circumstances of the case or for any other reason.  

17.  Appellate Authority for debarment orders shall be CMD of CIL/ Subsidiary Company. In case the debarment 

is done with the approval of CMD of the Subsidiary Company then Chairman, CIL shall be Appellate 

Authority. The appellate authority in case debarment is done with approval of Chairman CIL, shall be CFD of 

CIL.  

18.  Any change on the above may be done with approval of FDs of CIL.  

19.  All the orders of debarment or orders passed in appeal shall be marked to GM(CMC) / Civil / concerned HODs 

of CIL/Subsidiary Company/Nodal officers of CIL or Subsidiaries. Nodal officers of CIL of subsidiaries shall 

maintain the master data of such debarred firms which shall be made available in the public domain (i.e., on 

the website of CIPP Portal/CIL/Subsidiaries/e-procurement cell etc.). Efforts shall be made by the concerned 

Department so that such order is linked to e tender portal of Coal India Limited.  
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SECTION -V 

SAFETY CODE 

 

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from 

the ground, or from solid construction except such short period work as can be done safely from 

ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if 

the ladder is used for carrying materials as well suitable footholds and hand-hold shall be 

provided on the ladder and the ladder shall be given an inclination not steeper that ¼ to 1 (¼ 

horizontal and 1 vertical). 

 
2. Scaffolding of staging more than 3.6 m (12ft). above the ground or floor, swung or suspended 

from an overhead support or erected with stationary support shall have a guard rail properly 

attached or bolted, braced and otherwise secured at least 90 cm (3ft) high above the floor or 

platform of such scaffolding or staging and extending along the entire length of the outside 

and ends thereof with only such opening as may be necessary for the delivery of materials. Such 

scaffolding or staging shall be so fastened as to prevent it from swaying from the building or 

structure. 

 
3. Working platforms, gangways and stairways should be so constructed that they should not sag 

unduly or unequally, and if the height of the platform or the gangway or the stairway is more than 

3.6 m (12ft) above ground level, they should be closely boarded, should have adequate width 

and should be suitably fastened as described in 

(2) above. 

 
4. Every opening in the floor of a building or in a working platform shall be provided with suitable 

means to prevent the fall of person or materials by providing suitable fencing or railing whose 

minimum height shall be 90 cm (3ft). 

 
5. Safety means of access shall be provided to all working platforms and other working places. 

Every ladder shall be securely fixed. No portable single ladder shall be over 9 m (30ft) in length 

while the width between side rails in rung ladder shall in no case be less than 20 cm (11 ½”) for 

ladder upto and including 3 m (10ft) in length. For longer ladders, this width should be increased 

at least ¼” for additional 30 cm (1ft.) of length. Uniform step spacing of not more than 30 cm 

shall be kept. Adequate precautions shall be taken to prevent danger from electrical equipment. 

No materials on any of the sites or work shall be so stacked or placed as to cause danger or 

inconvenience to any person or the public. The contractor shall provide all necessary fencing and 

lights to protect the public from accident and shall be bound to bear the expenses of defence of 

every suit, action or other proceedings at law that may be brought by any person for injury 

sustained owing to neglect of the above precautions and to pay any damages and cost which may 

be awarded in any such suit; action or proceedings to any such person or which may, with the 

consent of the contractor, be paid to compensate any claim by any such person. 

 
6. Excavation and Trenching: All trenches 1.2 m (4ft) or more in depth, shall at all times be supplied 

with at least one ladder for each 30 m. (100 ft.) in length or fraction thereof. Ladder shall extend 

from bottom of the trench to at least 90 cm (3ft) above the surface of the ground. The side of 

the trenches which are 1.5 m (5ft) or more in depth shall be stepped back to give suitable slope 

or securely held by timber bracing, so as to avoid the danger of sides collapsing. The excavated 

materials shall not be placed within 1.5 m (5ft) of the edges of the trench or half of the depth of 

the trench whichever is more. Cutting shall be done from top to bottom. Under no circumstances, 

undermining or undercutting shall be done. 
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7. Demolition: before any demolition work is commenced and also during the progress of the 

work, 

 
i. All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

 
ii. No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus 

used by the operator shall remain electrically charged. 

 
iii. All practical steps shall be taken to prevent danger to persons employed from risk of fire or 

explosion or flooding. No floor, roof or other part of the building shall be so overloaded 

with debris or materials as to render it unsafe. 

 
8. All necessary personal safety equipment as considered adequate by the Engineer-in- Charge 

should be kept available for the use of the person employed on the site and maintained in a 

condition suitable for immediate use, and the contractor should take adequate steps to ensure 

proper use of equipment by those concerned: - The following safety equipment shall invariably 

be provided. 

 
i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

 
ii) Those engaged in white washing and mixing or stacking of cement bags or any material 

which is injurious to the eyes, shall be provided with protective goggles. 

 
iii) Those engaged in welding works shall be provided with welder’s protective eye- shields. 

 
iv) Stone breaker shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 

 
v) When workers are employed in sewers and manholes, which are in active use, the contractors 

shall ensure that the manhole covers are opened and ventilated at least for an hour before the 

workers are allowed to get into the manholes, and the manholes so opened shall be cordoned 

off with suitable railing and provided with warming signals or boards to prevent accident to 

the public. In addition, the contractor shall ensure that the following safety measures are 

adhered to: - 

 
a) Entry for workers into the line shall not be allowed except under supervision of the 

Engineering Assistant or any other higher officer. 

 
b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 

3 hours before any man is allowed to enter into the manhole for working inside. 

 
c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate 

paper which changes colour in the presence of such gases and gives indication of their 

presence. 

 
d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. 

In case, no Oxygen is found inside the sewer line, workers should be sent only with 

Oxygen kit. 
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e) Safety belt with rope should be provided to the workers. While working inside the 

manholes, such rope should be handled by two men standing outside to enable him to 

be pulled out during emergency. 

 
f) The area should be barricaded or condoned of by suitable means to avoid mishaps of 

any kind. Proper warming signs should be displayed for the safety of the public 

whenever cleaning works are undertaken during night or day. 

 
g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

 
h) The malba obtained on account of cleaning of blocked manholes and sewer lines should 

be immediately removed to avoid accidents on account of slippery nature of the malba. 

 
i) Workers should not be allowed to work inside the manhole continuously. He should be 

given rest intermittently. The Engineer-in-Charge may decide the time up to which a 

worker may be allowed to work continuously inside the manhole. 

 
j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

 
k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called 

for, portable air blowers are recommended for ventilating the manholes. The Motors for 

these shall be vapour proof and of totally enclosed type. Non sparking gas engines also 

could be used but they should be placed at least 2 meters away from the opening and on 

the leeward side protected from wind so that they will not be a source of friction on any 

inflammable gas that might be present. 

 
l) The workers engaged for cleaning the manholes / sewers should be properly trained 

before allowing to work in the manhole. 

 
m) The workers shall be provided with Gumboots or non-sparking shoes bump helmets and 

gloves non sparking tools safety lights and gas masks and portable air blowers ( when 

necessary). They must be supplied with barrier cream for anointing the limbs before 

working inside the sewer lines. 

 
n) Workmen descending a manhole shall try each ladder stop or rung carefully before 

putting his full weight on it to guard against insecure fastening due to corrosion of the 

rung fixed to manhole well. 

 
o) If a man has received a physical injury, he should be brought out of the sewer 

immediately and adequate medical aid should be provided to him. 

 
p) The extents to which these precautions are to be taken depend on individual situation 

but the decision of the Engineer-in-Charge regarding the steps to be taken in this regard 

in an individual case will be final. 

 
vi) The Contractor shall not employ men and women below the age of 18 years on the work of 

painting with products containing lead in any form. Wherever men above the age of 18 are 

employed on the work of lead painting, the following precaution should be taken: - 
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a) No paint containing lead or lead products shall be used except in the form of paste or 

readymade paint. 

 
b) Suitable face masks should be supplied for use by the workers when paint is applied in 

the form of spray or a surface having lead paint is dry rubbed and scrapped. 

 
c) Overalls shall be supplied by the contractors to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during and on the cessation 

of work. 

 
d) Measures shall be taken, wherever practicable, to prevent danger arising out of from 

dust caused by dry rubbing down and scraping. 

 
e) Adequate facilities shall be provided to enable working painters to wash during and on 

cessation of work. 

 
f) Overall shall be worn by working painters during the whole of working period. 

 
g) Suitable arrangement shall be made to prevent clothing put off during working hours 

being spoiled by painting materials. 

 
9. When the work is done near any place where there is risk of drowning, all necessary equipment 

should be provided and kept ready for use and all necessary steps taken for prompt rescue of 

any person in danger and adequate provision, should be made for prompt first aid treatment of 

all injuries likely to be obtained during the course of the work. 

 
10. Use of hoisting machines and tackle including their attachments, anchorage and supports shall 

conform to the following standards or conditions: - 

 
i).(a) These shall be of good mechanical construction, sound materials and adequate strength and 

free from patent defects and shall be kept repaired and in good working order. 

 
(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 

durable quality and adequate strength, and free from patent defects. 

 
ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no person 

under the age of 21 years should be in charge of any hoisting machine including any 

scaffolding winch or give signals to operator. 

 
iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 

block used in hoisting or as means of suspension, the safe working load shall be ascertained 

by adequate means. Every hoisting machine and all gear referred to above shall be plainly 

marked with the safe working load. In case of a hoisting machine having a variable safe 

working load each safe working load and the condition under which it is applicable shall be 

clearly indicated. No part of any machine or any gear referred to above in this paragraph 

shall be loaded beyond the safe working load except for the purpose of testing. 

 
iv) In case of departmental machines, the safe working load shall be notified by the Electrical 

Engineer-in-Charge. As regards contractor’s machines the contractors shall notify the safe 

working load of the machine to the Engineer-in-Charge 
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whenever he brings any mach8inery to site of work and get it verified by the Electrical 

Engineer concerned. 

 
11. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safeguards. Hoisting appliances should be 

provided with such means as will reduce to the minimum the risk of accidental descent of 

the load. Adequate precautions should be taken to reduce to the minimum the risk of any part 

of a suspended load becoming accidentally displaced. When workers are employed on 

electrical installations which are already energized, insulating mats, wearing apparel, such as 

gloves, sleeves and boots as may be necessary should be provided. The worker should not 

wear any rings, watches and carry keys or other materials which are good conductors of 

electricity. 

 

12. All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed 

while it is in use. Adequate washing facilities should be provided at or near places of work. 

 
13. These safety provisions should be brought to the notice of all concerned by display on a notice 

board at a prominent place at work spot. The person responsible for compliance of the safety 

code shall be named therein by the contractor. 

 
14. To ensure effective enforcement of the rules and regulations relating to safety precautions 

the arrangements made by the contractor shall be open to inspection by the Labour Officer 

or Engineer-in-Charge of the department or their representatives. 

 
15. Notwithstanding the above clauses from (1) to (14), there is nothing in these to exempt the 

contractor from the operations of any other Act or Rule in force in the Republic of India. 

 
 

**************************************** 
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SECTION -VI 

eTender Portal User Agreement 
 

In order to create a user account and use the eTender portal you must read and accept this eTender 

portal User Agreement. 

 
A. UNDERTAKINGS TO BE FURNISHED ONLINE BY THE BIDDER  

 I DO HEREBY UNDERTAKE 

1. That all the information being submitted by me/us is genuine, authentic, true and valid on the date of 

submission of tender and if any information is found to be false at any stage of tendering or contract 

period, I/We will be liable to the following penal actions apart from other penal actions prescribed 

elsewhere in the tender document. 

 
a. Cancellation of my/our bid/contract (as the case may be) 

b. Forfeiture of EMD 

c. Punitive action as per tender document 

 
2. That I/we accept all terms and condition of NIT, including General Terms and Condition and 

Special/Additional Terms and Condition as stated there in the tender document as available on the 

website. 

 
3. That I/we accept the Integrity Pact as given in the tender document (if applicable). 

 
4. That I/we, am/are giving my/our consent for e-payment and submitting/ shall submit the mandate 

form for e-Payment in the format as prescribed in the document in case, the work is awarded to us. 

 
5. That I/we do authorize CIL/Subsidiary for seeking information/clarification from my Bankers having 

reference in this bid. 

 
6. That I/we will upload original/certified photo/scanned of all the relevant documents as prescribed in 

the tender document in support of the information and data furnished by me/us online. 

 
7. I/We confirm that I/We have not been banned or de-listed by any Govt. or Quasi Govt. agencies or 

PSUs. In case We are banned or delisted this information shall be specifically informed to the tender 

issuing authority. 

 
8. That I/We accept all the undertakings as specified elsewhere in the tender document. 

 
9. That this online agreement will be a part of my bid and if the work is awarded to me/us, this will be a 

part of our agreement with CIL/Subsidiary Company. 

 
B. TERMS AND CONDITIONS OF E-TENDER SERVICES AGREEMENT COPYRIGHT 

NOTICE: Copyright©2013, Coal India Limited, India. All rights reserved. 

YOU MAY NOT MODIFY, COPY, REPRODUCE, REPUBLISH, UPLOAD, POST, TRANSMIT, 

OR DISTRIBUTE, IN ANY MANNER, THE MATERIAL ON THE SITE, INCLUDING TEXT, 

GRAPHICS, CODE AND/OR SOFTWARE. 

You may print and download portions of material from the different areas of the website solely for 

your own non-commercial use provided that you agree that you shall not change or delete any 

copyright or proprietary materials from the site. 

https://coalindiatenders.nic.in is an e-procurement portal of Coal India Limited/its Subsidiary. 

 
THIS E-TENDER PORTAL AND RELATED SERVICES SUBJECT TO YOUR COMPLIANCE 

WITH THE USER'S TERMS AND CONDITIONS SET FORTH BELOW: 

 
PLEASE READ THE FOLLOWING INFORMATION CAREFULLY. YOU MAY NOT 
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COMPLETE YOUR REGISTRATION AND USE THE E-TENDER PORTAL WITHOUT 

AGREEING TO COMPLY WITH ALL OF THE TERMS AND CONDITIONS SET FORTH 

BELOW. 

 
BY REGISTERING THE USER NAME AND PASSWORD, YOU AGREE TO ABIDE BY ALL 

THE TERMSAND CONDITIONS SET FORTH BELOW: 

 
Bidder Registration, Password and Security: 

Upon successful completion of Registration online, User ID and Password will be registered. You 

can login, only by giving valid User ID and Password and then signing with your valid Digital 

Signature Certificate. 

 
The Online registration/enrollment of bidder on the portal should be done in the name of the bidder. 

The person whose DSC is attached to the Registered Bidder should be either the bidder himself Or, 

duly authorized by the Bidder. 

 
User ID and password are strictly personal to each Authorised User and non-transferable. The User 

shall ensure that its Authorised Users do not divulge or disclose their user ID or password to third 

parties. In the event that the Authorised User comes to know that the User ID/Password has been/ 

might have been divulged, disclosed or discovered by any third party, user or its authorized user shall 

immediately modify the password using "Change Password" option. CIL/subsidiary will have no 

responsibility or obligation in this regard. 

At the time of enrollment in the e-Tendering portal of CIL/its Subsidiaries, the Bidders should ensure 

that the status of DSC is active on this site. The activation of newly issued DSC may take 24 hrs or 

more. Hence Bidders who are obtaining new DSC should register at least 24 hrs before the submission 

of Bid. 

 
By registering in this portal you forthwith assume the responsibility for maintaining the 

confidentiality of the Password and account, and for all activities that occur under your Password or 

Account. You also agree to (a).immediately notify by e-mail to Application Administrator/Nodal 

officer, of any unauthorized use of your Password or Account or any other breach of security, and (b) 

ensure that you log-out from your account at the end of each session. CIL/its Subsidiaries shall not 

be liable for any loss or damage caused to you due to your failure to comply with the foregoing. 

 
Registered user can modify or update some of the information in their profile as and when required 

at their own discretion. However some information such as "User ID" are protected against changes 

by Bidder after enrollment and some other information such as "Bidder Name" etc. are protected 

against changes by Bidder after bid submission. 

 
Modification of software : 

With consent of Project Advisory Committee, e-procurement of CIL, the Administrator of e- Tender 

portal, reserves the right to modify, add, delete and/or change the contents, classification and 

presentation of the information on the market place at any time as it may in its absolute discretion 

find to be expedient and without giving any notice. It is the users responsibility to refer to the terms 

and/or any change or addition to the same while accessing the site. 

 
Coal India Limited reserves right to interrupt/suspend the availability of the e-Tender system without 

any notice to the users. 

System Requirements : 

It is the users responsibility to comply with the system requirements : hardware, software, Internet 

connectivity at user premises to access the eTender portal as mentioned in the home page in the link 

"Resources Required". 

Under any circumstances, CIL shall not be liable to the Users for any direct/indirect loss incurred by 

them or damages caused to them arising out of the following: 

 

(a). Incorrect use of the e-Tender System, or ; 
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(b). Internet Connectivity failures in respect of the equipments used by the Users or by the 

Internet Service Providers, or ; 

 
(c).  Inability of the Bidder to submit their bid due to any DSC related problems, hardware, 

software or any other factor which are personal/ special/local to the Bidder. 

 
Contents of Tender Information : 

Tenders shall be published by the authorized Tender Inviting Authorities of the respective Tendering 

entities of CIL/subsidiary. In case of any clarifications arising out of the tenders, the users have to 

contact the respective Tender Inviting Authority. 

 
Bid Submission Acknowledgement : 

The User should complete all the processes and steps required for Bid submission. The successful Bid 

submission can be ascertained once acknowledgement is given by the system through Bid Submission 

number i.e. Bid ID, after completion of all the processes and steps. Coal India Limited is not responsible 

for incomplete bid submission by users. Users may also note that the incomplete bids will not be saved 

by the system and so the same will not be available to the Tender Inviting Authority for processing. The 

acknowledgment is the only confirmation of submission of bid, which the bidder can show as a proof of 

participating in the tender. Other than this acknowledgement, no proof will be considered as a 

confirmation to the submission of a bid. If the bidder fails to produce this acknowledgement required for 

verification in case of dispute, his claim for submission of bid may not be considered. 

 
Upload files : 

The bidders have to ensure that the files being uploaded by them are free from all kinds of viruses and 

contain only the relevant information as stated by the Tender Inviting Authorities for the particular 

tender. It is not obligatory on the part of CIL/subsidiary to read each and every document uploaded 

by the Bidder. If any bidder/Company has uploaded/attached irrelevant data, bogus or fabricated 

certificates towards his qualification requirements to the respective tender then their User account will be 

liable for termination permanently or temporarily by CIL/subsidiary without any prior notice. 

 
User Conduct : 

You agree that all information, data, text, software, photographs, graphics, messages or other materials 

("Content"), whether publicly posted or privately transmitted, are the sole responsibility of the person 

from which such Content is originated. This means that you are entirely responsible for all Content 

that you upload, post, email or otherwise transmit via the eTender portal. 

 
CIL/subsidiary does not control the Content posted via the e-Tender portal and, as such, does not 

guarantee the accuracy, integrity or quality of such Content. Hence under no circumstances, 

CIL/subsidiary is liable in any manner for any Content, including, but not limited to, for any errors or 

omissions in any Content, or for any loss or damage of any kind incurred as a result of the use of any 

Content posted, e-mailed or otherwise transmitted via the Site. 

 

Amendments to a tender published: 

You agree that the CIL/ Subsidiary companies reserves the right to re-tender /cancel a tender or extend 

the closing date or amend the details of tender at any time by publishing corrigendum as applicable. 

 
Special Admonitions For International Use : 

Recognizing the global nature of the Internet, you agree to comply with all local rules regarding online 

content and acceptable Content. Specifically, you agree to comply with all applicable laws regarding the 

transmission of technical data to and from India or the country in which you reside. 

 

 

 
Links : 
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The Site may provide, links to other World Wide Web sites or resources. Because CIL/subsidiary has no 

control over such sites and resources, you acknowledge and agree that the CIL/Subsidiary is not 

responsible for the availability of such external sites or resources, and does not endorse and is not 

responsible or liable for any Content, advertising, products, or other materials on or available from such 

sites or resources. 

You further acknowledge and agree that the CIL/subsidiary shall not be responsible or liable, directly or 

indirectly, for any damage or loss caused or alleged to be caused by or in connection with use of or 

reliance on any such Content, Goods or Services available on or through any such site or resources. 

 
Miscellaneous : 

This Agreement shall all be governed and construed in accordance with the laws of India & applicable to 

agreements made and to be performed in India. The e-Tender portal's failure to insist upon or enforce 

strict performance of any provision of this Agreement shall not be construed as a waiver of any provision 

or right. Neither the course of conduct between the parties nor trade practice shall act to modify any 

provision of this Agreement. CIL/subsidiary may assign its rights and duties under this Agreement to 

any party at any time without notice to you. Any rights not expressly granted herein are reserved. 

 
Governing Law : 

Terms shall be governed by, and construed in accordance with, Indian law. The parties agree that the 

principal civil court of the place where the registered office of Coal India/Subsidiary Company is situated 

shall have non-exclusive jurisdiction to entertain any dispute with Coal India/Subsidiary company. In 

case of dispute being with a regional Institute of CMPDIL, the principal Civil Court where the said 

regional Institute is situated shall be place of suing. 

 
CIL/subsidiary reserves the right to initiate any legal action against those bidders violating all or any of 

the above mentioned terms & conditions of e-Tender services agreement. 

 
Modification of terms of Agreement : 

CIL/its Subsidiaries reserves the right to add to or change/modify the terms of this Agreement. Changes 

could be made by us after the first posting to the Site and you will be deemed to have accepted any 

change if you continue to access the Site after that time. CIL/its Subsidiaries reserves the right to 

modify, suspend/cancel, or discontinue any or all services/ make modifications and alterations in any or 

all of the content, at any time without prior notice. Policy and Security : 

General Policy : 

CIL/its Subsidiaries is committed to protecting the privacy of our e-Tender site visitors. CIL/subsidiary 

does not collect any personal or business information unless you provide it to us voluntarily when 

conducting an online enrolment, bid submission etc. or any other transaction on the Site. 

 
Information Collected : 

When you choose to provide personal or business information to us to conduct an online transaction, we 

use it only for the purpose of conducting the specific online transaction that you requested. The 

information is also used for the purpose of vendor searches. For each online transaction, we require only 

a minimum amount of personal and business information required to process your transaction. 

 
When you visit our portal to browse, read pages, or download information, we automatically collect and 

store only the following information: 

 
The Internet domain and IP address from which you access our portal; The date 

and time you access our portal; 

The pages you visit 

 
This information would help us to make our site more useful to visitors and to learn about the number of 

visitors to our site and the types of technology our visitors use. 

 
We do not give, share, sell or transfer any personal information to a third party unless required to do so by 

law. If you do not want any personal or business information to be collected, please do not submit it to 

us ; however, without this required information we will be unable to process your online bid submission 
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or any other online transaction. Review, update and correction of any personal or business information 

can be done directly on the Site. 

 
Use of Cookies : 

When you choose to enter into an online transaction, we use cookies to save the information that you 

input while progressing through the transaction. A cookie is a very small amount of data that is sent from 

our server to your computers hard drive. By enabling this feature, the cookie will remember the data 

entered by you and next time when you visit this site, the data stored in the cookie will be available in 

future. 

 
Security : 

The Site has security measures in place to protect against the loss, misuse and alteration of  information 

under our control. 

eMail / SMS Notifications : 

 
The GePNIC eProcurement Server has functionality of automatically sending eMail / SMS alerts at 

various events as per the bidders preference. There is no manual intervention while sending these 

predefined eMail / SMS alerts. All events for which eMails / SMS being sent is also available to users on 

the Dash Board / the user login of the Bidder. Although all efforts will be made to ensure timely delivery 

of eMail / SMS, due to dependency in various other external factors, the delivery of eMail / SMS may not 

be assured and bidders are requested to check the portal on a periodic basis for any such events. Non 

receipt of eMail / SMS cannot be quoted as a reason for failure of service as this is an added facility being 

provided to users. 
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ANNEXURE – I  

(PRE-CONTRACT INTEGRITY PACT) 

(To be signed on Plain Paper) 

 

General 
 

This pre-bid pre-contract agreement (hereinafter called the Integrity Pact) is made on 

……….. day of the month of ……… 20…., between, on one hand, Central Coalfields 

Limited (CCL) acting through Shri ………….., Designation of the officer, (hereinafter called 

the “BUYER / Principal”, which expression shall mean and include, unless the context 

otherwise requires, his successors in office and assigns) of the First Part and M/s.     

……………………………………………………………………………... 

represented by Shri …………………………………, Chief Executive Officer (hereinafter 

called the “BIDDER / Seller / Contractor” which expression shall mean and include, unless 

the context otherwise requires, his successors and permitted assigns) of the Second Part. 

 

WHEREAS the BUYER proposes to award, under laid down organizational procedure, 

Contracts 

“………………………………………………………………………………………………

………… 

…………………………………………………… 

………………………………………………………………………………………………………… 

……………………………………………………… 

……………………” (Name of the WORK) and the BIDDER/ Seller is willing to offer/ 

has offered the services and 

 

WHEREAS the BIDDER is a private company / public company / Government undertaking 

/ partnership / registered export agency, constituted in accordance with the relevant law in 

the matter and the BUYER is a Public Sector Unit performing its functions on behalf of the 

President of India. 

 

NOW, THEREFORE, 

 

To avoid all forms of corruption by following a system that is fair, transparent and free from 

any influence / prejudiced dealings prior to, during and subsequent to the currency of the 

contract to be entered into with a view to: - 

 

Enabling the BUYER to obtain the desired said stores / equipment at a competitive price in 

conformity with the defined specifications by avoiding the high cost and the distortionary 

impact of corruption on public procurement, and 

 

Enabling the BUYER to complete the desired work at a competitive price in conformity with 

the defined specifications by avoiding the high cost and the distortionary impact of corruption 

on public procurement and Enabling BIDDERs to abstain from bribing or indulging in any 

corrupt practice in order to secure the contract by providing assurance to them that their 

competitors will also abstain from bribing and other corrupt practices and the BUYER will 

commit to prevent corruption, in any form, by its officials by following transparent 

procedures. 

 

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows: 

 

Section 1: Commitments of the principal 

 

1) The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following principles: -  

a. No employee of the Principal, personally or through family members, will in connection 

with the tender for, or the execution of a contract, demand, take a promise for or accept, for 

self or third person, any material or immaterial benefit which the person is not legally entitled 

to.  
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b. The Principal will, during the tender process treat all Bidder(s) with equity and reason. The 

Principal will in particular, before and during the tender process, provide to all Bidder(s) the 

same information and will not provide to any Bidder(s) confidential / additional information 

through which the Bidder(s) could obtain an advantage in relation to the tender process or 

the contract execution.  

 

c. Principal will exclude from the process all known prejudiced persons.  

 
2) If the Principal obtains information on the conduct of any of its employees which is a 

criminal offence under the IPC/ PC Act, or if there be a substantive suspicion in this regard, 

the Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary 

actions.  

 

Section 2 - Commitments of the Bidder(s)/ Contractor(s)  
1) The Bidder(s) / Contractor(s) commit themselves to take all measures necessary to prevent 

corruption. The Bidder(s) / Contractor(s) commit themselves to observe the following 

principles during participation in the tender process and during the contract execution.  

 

a. The Bidder(s) / Contractor(s) will not, directly or through any other person or firm, offer, 

promise or give to any of the Principal's employees involved in the tender process or the 

execution of the contract or to any third person, any material or other benefit which he/ she 

is not legally entitled to, in order to obtain in exchange any advantage of any kind whatsoever 

during the tender process or during the execution of the contract.  

 

b. The Bidder(s) / Contractor(s) will not enter with other Bidders into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to prices, 

specifications, certifications, Subsidiary contracts, submission or non-submission of bids or 

any other actions to restrict competitiveness or to introduce cartelisation in the bidding 

process.  

 

c. The Bidder(s)/ Contractor(s) will not commit any offence under the relevant IPC/ PC Act; 

further the Bidder(s) / Contractor(s) will not use improperly, for purposes of competition or 

personal gain, or pass on to others, any information or document provided by the Principal 

as part of the business relationship, regarding plans, technical proposals and business details, 

including information contained or transmitted electronically.  

 

d. The Bidder(s) / Contractors(s) of foreign origin shall disclose the name and address of the 

Agents/ representatives in India, if any. Similarly, the Bidder(s) /Contractors(s) of Indian 

Nationality shall furnish the name and address of the foreign principals, if any. Further 

details as mentioned in the "Guidelines on Indian Agents of Foreign Suppliers" shall be 

disclosed by the Bidder(s) / Contractor(s). Further, as mentioned in the Guidelines all the 

payments made to the Indian agent/ representative have to be in Indian Rupees only. Copy 

of the "Guidelines on Indian Agents of Foreign Suppliers" shall be as per the provisions at 

Annexure-A.  

e. The Bidder(s) / Contractor(s) will, when presenting their bid, disclose any and all 

payments made, is committed to or intends to make to agents, brokers or any other 

intermediaries in connection with the award of the contract.  

f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not approach the Courts 

while representing the matter to IEMs and shall wait for their decision in the matter.  

 

2)  The Bidder(s) / Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences.  

 

Section 3 - Disqualification from tender process and exclusion from future contracts  
If the Bidder, before contract award, has committed a transgression through a violation of 

Section 2 or in any other form such as to put his reliability or credibility as Bidder into 

question, the Principal is entitled to disqualify the Bidder from the tender process or to 

terminate the contract, if already signed, for such reason.  
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1) If the Bidder / Contractor / Supplier has committed a transgression through a violation 

of Section 2 such as to put his reliability or credibility into question, the Principal is also 

entitled to exclude the Bidder / Contractor / Supplier from future contract award 

processes. The imposition and duration of the exclusion will be determined by the 

severity of the transgression. The severity will be determined by the circumstances of the 

case, in particular the number of transgressions, the position of the transgressors within 

the Company, hierarchy of the Bidder and the amount of the damage. The exclusion will 

be imposed for a minimum of 1 (One) Year and maximum of 2 (two) years.  

 

2) A transgression is considered to have occurred if the Principal, after due consideration 

of available facts and evidences within his / her knowledge concludes that there is a 

reasonable ground to suspect violation of any commitment listed under Section 2 i.e 

“Commitments of Bidder(s) / Contractor(s)”.  

 

3) The Bidder accepts and undertakes to respect and uphold the Principal’s absolute right 

to resort to and impose such exclusion and further accepts and undertakes not to challenge 

or question such exclusion on any ground, including the lack of any hearing before the 

decision to resort to such exclusion is taken. This undertaking is given freely and after 

obtaining independent legal advice.  

 

4) If the Bidder / Contractor / Supplier can prove that he has restored / recouped the 

damage caused by him and has installed a suitable corruption prevention system, the 

Principal may revoke the exclusion prematurely.  

 

Section 4 - Compensation for Damages  
1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Section 3, the Principal is entitled to demand and recover the damages 

equivalent to Earnest Money Deposit/ Bid Security.  

 

1) If the Principal has terminated the contract according to Section 3, or if the Principal 

is entitled to terminate the contract according to Section 3, the Principal shall be entitled 

to demand and recover from the Contractor liquidated damages of the Contract value or 

the amount equivalent to Performance Bank Guarantee.  

 

Section 5 - Previous transgression  

1) The Bidder declares that no previous transgressions occurred in the last three years 

with any other Company in any country conforming to the anti-corruption approach or 

with any Public Sector Enterprise in India that could justify his exclusion from the tender 

process.  

 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from 

the tender process or action can be taken as per the procedure mentioned in "Guidelines 

on Debarment of firms from Bidding".  

 

Section 6 - Equal treatment of all Bidders / Contractors / Sub-Contractors  

1) In case of Sub-contracting, the Principal Contractor shall take the responsibility of the 

adoption of Integrity Pact by the Sub-Contractor.  

 

2) The Principal will enter into agreements with identical conditions as this one with all 

Bidders and Contractors.  

 

3) The Principal will disqualify from the tender process all bidders who do not sign this 

Pact or violate its provisions.  

Section7 – Criminal charges against violating Bidder(s)/Contractor(s)/Sub-Contractor(s)  

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Sub-Contractor, 

or of an employee or a representative or an associate of a Bidder, Contractor or Sub-

Contractor which constitutes corruption, or if the Principal has substantive suspicion in 

this regard, the Principal will inform the same to the Chief Vigilance Officer. 

 

Section 8 - Independent External Monitor  
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1) The Principal appoints competent and credible Independent External Monitor for 

this Pact after approval by Central Vigilance Commission. The task of the Monitor is 

to review independently and objectively, whether and to what extent the parties 

comply with the obligations under this agreement.  

 

2) The Monitor is not subject to instructions by the representatives of the parties and 

performs his/ her functions neutrally and independently. The Monitor would have 

access to all Contract documents, whenever required. It will be obligatory for him / 

her to treat the information and documents of the Bidders/Contractors as confidential. 

He/ she reports to the Chairman, Coal India Limited / CMD, Subsidiary Companies.  

 

3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to access 

without restriction to all Project documentation of the Principal including that 

provided by the Contractor. The Contractor will also grant the Monitor, upon his/ her 

request and demonstration of a valid interest, unrestricted and unconditional access to 

their project documentation. The same is applicable to Sub-Contractors.  

 

4) The Monitor is under contractual obligation to treat the information and documents 

of the Bidder(s) / Contractor(s) / Sub-Contractor(s) with confidentiality. The Monitor 

has also signed declarations on 'Non-Disclosure of Confidential Information ' and of 

'Absence of Conflict of Interest'. In case of any conflict of interest arising at a later 

date, the IEM shall inform Chairman, Coal India Limited / CMD, Subsidiary 

Companies and recuse himself / herself from that case.  

 

5) The Principal will provide to the Monitor sufficient information about all meetings 

among the parties related to the Project provided such meetings could have an impact 

on the contractual relations between the Principal and the Contractor. The parties offer 

to the Monitor the option to participate in such meetings.  

 

6) As soon as the Monitor notices, or believes to notice, a violation of this agreement, 

he/ she will so inform the Management of the Principal and request the Management 

to discontinue or take corrective action, or to take other relevant action. The Monitor 

can in this regard submit non-binding recommendations. Beyond this, the Monitor has 

no right to demand from the parties that they act in a specific manner, refrain from 

action or tolerate action.  

 

7) The Monitor will submit a written report to the Chairman, Coal India Limited / 

CMD, Subsidiary Companies within 8 to 10 weeks from the date of reference or 

intimation to him by the Principal and, should the occasion arise, submit proposals for 

correcting problematic situations.  

 

8) If the Monitor has reported to the Chairman, Coal India Limited / CMD, Subsidiary 

Companies, a substantiated suspicion of an offence under relevant IPC/ PC Act, and 

the Chairman, Coal India Limited / CMD, Subsidiary Companies has not, within the 

reasonable time taken visible action to proceed against such offence or reported it to 

the Chief Vigilance Officer, the Monitor may also transmit this information directly 

to the Central Vigilance Commissioner.  

 

9) The word 'Monitor' would include both singular and plural.  

 

Section 9 - Pact Duration  
This Pact begins when both parties have legally signed it. It expires for the Contractor 

12 months after the last payment under the contract, and for all other Bidders 6 months 

after the contract has been awarded. Any violation of the same would entail 

disqualification of the bidders and exclusion from future business dealings.  

 

If any claim is made / lodged during this time, the same shall be binding and continue 

to be valid despite the lapse of this pact as specified above, unless it is discharged / 

determined by Chairman Coal India Limited / CMD, Subsidiary Companies.  
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Section 10 - Other provisions  
1) Changes and supplements as well as termination notices need to be made in writing. 

Side agreements have not been made.  

 

2) If the Contractor is a partnership or Joint Venture (JV), this agreement must be 

signed by all partners or JV members.  

 

3) Should one or several provisions of this Agreement turn out to be invalid, the 

remainder of this Agreement remains valid. In this case, the parties will strive to come 

to an Agreement to their original intentions.  

 

4) Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs.  

 

5) In the event of any contradiction between the Integrity Pact and its Annexure, the 

Clause in the Integrity Pact will prevail.  

 

Section 11- Facilitation of Investigation  
In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the BUYER or its agencies shall be entitled to examine all the documents 

including the Books of Accounts of the BIDDER and the BIDDER shall provide 

necessary information and documents in English and shall extend all possible help for 

the purpose of such examination.  

 

Section 12- Law and Place of Jurisdiction  
This Pact is subject to Indian Law. The place of performance and jurisdiction is the 

seat of the BUYER.  

 

Section 13- Other Legal Actions.  

 

The actions stipulated in this Integrity Pact are without prejudice to any other legal 

action that may follow in accordance with the provisions of the extant law in force 

relating to any civil or criminal proceedings. 

 

 

 

 

 

 

(For & On behalf the Principal)  

(Office Seal)  
(For & On behalf of Bidder/ Contractor)  
(Office Seal)  

Place ___________   

Date ____________   

  

Witness 1:  

(Sign & Name & Address)  

Witness 1:  

(Sign & Name & Address)  

  

Witness 2:  

(Sign & Name & Address)  

Witness 2:  

(Sign & Name & Address)  

 

  



150 

 

 

 

ANNEXURE- A  
 

Guidelines for Indian Agents for Foreign supplier (Part of Integrity Pact) 
 
 

1. Authorized Indian Agent of a foreign manufacturer or indigenous manufacturer is also eligible to 

quote on behalf of its principal against the tender, in case manufacturer as a matter of corporate policy 

does not quote directly. However, in such case, authorized Indian Agent shall have to upload scanned 

copy of tender specific Manufacturer’s Authorization, signed and stamped by the manufacturer to 

quote against the CIL Tender, indicating the Tender Reference No. and date along with the offer. 

The authorized Indian Agent is to upload scanned copies of details in respect of its organization along 

with the copies of document like certificate of incorporation/ registration etc. along with the offer. 

The firm (Indian Agent) should be in existence for 3 years on the date of tender opening, irrespective 

of date of appointment as Indian Agent.  

 

In case an Indian Agent is participating in a tender on behalf of one manufacturer, it is not allowed 

to participate/quote on behalf of another manufacturer in this tender or in a parallel tender for the 

same item. Further, in a tender, either manufacturer can quote or its authorized Indian Agent can 

quote but both are not allowed to participate/quote in the same tender. Also, one manufacturer can 

authorise only one agent to quote in the same tender. All the bids, not quoted as per the above 

guidelines, will be rejected.  

 

2. The Foreign manufacturer must indicate the name & address of its agent in India. It should also 

indicate the commission payable to them and the specific services rendered by them. The Indian 

Agency commission will be payable only on FOB prices of goods and it should be quoted as a 

percentage of the FOB price. In case, the foreign manufacturer does not have any Indian Agent, it 

should be clearly mentioned in the bid. In terms of Integrity Pact, the Bidder has also to disclose all 

payments to agents, brokers or any other intermediaries. The amount of agency commission payable 

to Indian Agent should not exceed 5% or what is specified in agency agreement, whichever is lower.  

3. In addition to above A certificate that no commission is payable by the principal supplier to any 

agent, broker or any other intermediary against this contract other than percentage as indicated in 

BOQ (not exceeding 5% of FOB) of FOB value of the contract to Indian Agent. This certificate forms 

apart of letter of credit.  

4. The payment of Indian Agency Commission, if any, involved, may be considered in case of necessity, 

subject to compliance of the Government of India guidelines issued from time to time. The name of 

the Indian Agent with their full address and the quantum of Agency commission if any, payable shall 

have to be mentioned in the offer by the foreign manufacturer. The following documents shall be 

submitted by the Bidder in case of contract with foreign principals involving Indian agents:  

 

a. Foreign principal’s pro-forma invoice or any other authentic document indicating the 

commission payable to the Indian agent, nature of after sales service to be rendered by the Indian 

Agent and the precise relationship between the Principal and the Agent and their mutual interest. 

b. Copy of the agency agreement if any with the foreign principal stating the precise relationship 

between them and their mutual interest in the business. However, if all the details given in Para–

(i) are complied with, the requirement of submission of document mentioned at Para– (ii) may 

be waived. 

 

5.   Agency commission, if any, shall be paid in equivalent Indian Rupees.  
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Annexure-II 

(PROFORMA OF JOINT VENTURE AGREEMENT) 

 
(On Non-Judicial Stamp paper of appropriate value as per provision of the Stamp Act 

applicable in the concerned state) 

 
This Joint Venture agreement is made on this ……………………..day 

of………………………………….  

 

AMONGST/BETWEEN  

 

M/s………………………………………, having its registered Office at 

……………………….........................................................................  

Represented by Shri……………………………. (Name and Designation) of M/s………………..., who 

has power of Attorney to enter into Joint Venture with…………………………………...and sign all 

documents/ agreements on behalf of M/s……………… (hereinafter referred to as” ……………….”)  

 

AND  

 

M/s………………………………………, having its registered Office at ………………………...  

Represented by Shri…………………………….(Name and Designation) of M/s………………..., who 

has power of Attorney to enter into Joint Venture with…………………………………...and sign all 

documents/agreements on behalf of M/s……………… (hereinafter referred to as”……………….”).  

 

AND  

 

M/s………………………………………, having its registered Office at ………………………...  

Represented by Shri…………………………….(Name and Designation) of M/s………………..., who 

has power of Attorney to enter into Joint Venture with…………………………………...and sign all 

documents/agreements on behalf of M/s……………… (hereinafter referred to as”……………….”).  

 

The expressions M/s ………………….. and M/s…………………and M/s ………..shall, wherever the 

context admits, mean and include their respective legal representatives, successors-in-interest and 

assigns and shall collectively be referred to as “Joint Venture/Parties” and individually as “Joint 

Venture/Partner/Party”.  

 

WHEREAS M/s……………….and M/s……………… and M/s ………..agreed to form a Joint Venture 

in order to join their forces to obtain best results from the combinations of their individual resources of 

technical and management skill, finance and equipment for the benefit of the project and in order to 

submit the Bid for the work of 

“……………………………….............................................………………………………………” 

(Hereinafter referred to as “Project”) under…………………….. (Name of Company) (Hereinafter 

referred to as “the Principal Employer”).  

 

The Parties hereby enter into this Joint Venture Agreement (hereinafter referred to as “Joint Venture 

agreement”) to jointly prepare and submit the Bid for the Project and in the event of securing the Project 

from the Employer, to execute the Project in accordance with the Contract Terms and Conditions, to the 

satisfaction of the Principal Employer. 

 

NOW THEREFORE, the parties, in consideration of the mutual premises contained herein, agree as 

follows:  

1) FORMATION AND TERMINATION OF THE JOINT VENTURE  
 

The parties under this Agreement have decided to form a Joint Venture to submit the Bid for the above 

Project and execute the Contract with the Principal Employer for the Project, if qualified and awarded.  

a) The name and style of the Joint Venture shall be “……………………………….” (hereinafter called 

the “Joint Venture”).  
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b) The Head Office of the Joint Venture shall be located at………………………. and the site office will 

be located at the site of the Project.  

 

All communication regarding the Project will be made to…………………… Telephone 

Nos…………………………. (Lead Partner details)  

 

c) Neither of the parties of the Joint Venture shall be allowed to assign, pledge, sell or otherwise dispose 

all or part of its respective interests in the Joint Venture to any party including the existing partner of the 

Joint Venture.  

 

d) The terms of the Joint Venture shall begin as on the date first set forth above and shall terminate on 

the earliest of the following dates.  

 

i) The Joint Venture fails to obtain qualification from the Employer.  

ii) The Contract for the Project is not awarded to the Joint Venture.  

iii) The Employer cancels the Project.  

iv) Either Party commits material breach of this Agreement and fails to cure such breach within the 

period designated by the non-defaulting Party.  

v) Both parties agree to terminate this Agreement in writing.  

vi) The Project is completed including defects liability period to the satisfaction of the Employer and all 

the parties complete any and all duties, liabilities and responsibilities under or in connection with the 

Contract and the Joint Venture agreement.  

 

2) LEAD PARTNER  

M/s…………………………. shall be the Lead Partner of the Joint Venture and is In-charge for 

performing the contract management. M/s…………………. shall be attorney of the parties duly 

authorized to incur liabilities and receive instructions for and on behalf of any and all partners in the 

Joint Venture and also all the partners of the Joint Venture shall be jointly and severally liable during 

the bidding process and for the execution of the contract as per contract terms with the employer. All 

Joint Venture Partners M/s…………………., M/s……………. & M/s…………………………. 

nominate and authorize Shri………………. (name and designation) of 

M/s……………………………… to sign all letters, correspondence, papers & certificates and to submit 

the Pre-qualification Application / Bid documents for and on behalf of the Joint Venture. 

 

3) REPRESENTATIVE OF THE PARTNERS OF THE JOINT VENTURE  

Each constituent party of the Joint Venture appoints the following personnel as the representative of the 

relevant party with full power of attorney from the Board of Directors of the concerned Company, or 

from the partners of the entity, or from the proprietor. 

 

JV Partner  Name  Position in the 

respective Company  

M/s _____________  _______________  _________________

__________  

M/s _____________  _______________  _________________

__________  

M/s _____________  _______________  _________________

__________  

 
4) PARTICIPATION SHARE & WORK RESPONSIBILITIES  
4.1 The parties agree that their respective participation share (hereinafter called ‘Participation Share’) in 

the Joint Venture shall be as follows:  

 

M/s……………………  ………………… %  (……………..percent)  

M/s…………………… ………………… %  (……………..percent)  

M/s…………………… ………………… %  (……………..percent)  

 

 
4.2 The Parties shall share the rights and obligations, risk, cost and expenses, working capitals, profits or 

losses or others arising out of or in relation to execution of the Project individually or collectively.  
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4.3 The parties shall jointly execute the works under the Project as an integrated entity and allocate 

responsibilities as regards division of work between themselves by organizing the adequate resources for 

successful completion of the Project. However, all parties shall remain jointly and severally responsible 

for the satisfactory execution.  

 
5) JOINT AND SEVERAL LIABILITIES  
All partner of Joint Venture shall be liable jointly and severally during the Pre-qualification and Bidding 

process; and in the event the contract is awarded, during the execution of the Contract, in accordance with 

Contract terms.  

 

6) NET WORTH  
During the execution of work/service, the requirement of Working Capital shall be met by the JV partners 

as per clause 8(C ) of e-tender notice. 

 

7) BID SECURITY  
Bid Security, Performance Security and other securities shall be paid by the Joint Venture except as 

otherwise agreed. 

 

8) PERSONNEL & EQUIPMENT  
Team of Managers / Engineers of all the partners of the Joint Venture will form part of the core 

management structure and assist in execution of the project. The list of personnel and equipment proposed 

to be engaged for the Project by each Party will be decided by the management committee.  

 

10) NON-PERFORMANCE OF RESPONSIBILITY BY ANY PARTY OF JOINT VENTURE  
 

a) As between themselves, each Party shall be fully responsible for the fulfilment of all obligations 

arising out of its scope of the work for the Project to be clarified subject to the Agreement between the 

Parties and shall hold harmless and indemnified against any damage arising from its default or non-

fulfilment of such obligations.  

 

b) If any Party fails to perform its obligations described in this Agreement during the execution of the 

Project and to cure such breach within the period designated by the non-defaulting party, then the other 

party shall have the right to take up work, the interest and responsibilities of the defaulting party at the 

cost of the defaulting party.  

 

c) Stepping into the shoes of the existing partner of Joint Venture with all the liabilities of the existing 

partner from the beginning of the contract with the prior approval of Company.  

 

d) Notwithstanding demarcation or allotment of work of between/amongst Joint Venture partners, Joint 

Venture shall be liable for non-performance of the whole contract irrespective of their demarcation or 

share of work.  

 

e) In case bid being accepted by Company, the payments under the contract shall only be made to the 

Joint Venture and not to the individual partners. 

 

 

10) BANK A/C  
 

Separate Bank A/c. shall be opened in the name of the Joint Venture in a scheduled or Nationalized Bank 

in India as per mutual Agreement and all payments due to the Joint Venture shall be received only in 

that account, which shall be operated jointly by the representative of the Parties hereto. The financial 

obligations of the Joint Venture shall be discharged through the said Joint Venture Bank Account only 

and also all the payments received or paid by Company to the Joint Venture shall be through that account 

alone. 

 

  

11) LIMIT OF JOINT VENTURE ACTIVITIES  
 

The Joint Venture activities are limited to the bidding and in case of award, to the performance of the 

Contract for the Project according to the conditions of the Contract with the Employer.  
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12) TAXES  
Each Party shall be responsible for its own taxes, duties and other levies to be imposed on each party in 

connection with the Project. The taxes, duties and other levies imposed on the Joint Venture in 

connection with the Project shall be paid from the account of the Joint Venture.  

 

13) EXCLUSIVITY  
The Parties hereto agree and undertake that they shall not directly or indirectly either individually or 

with other party or parties take part in the Bid for the said Project. Each party further guarantees to the 

other party hereto that this undertaking shall also apply to its subsidiaries and companies under its direct 

or indirect control.  

 

14) MISCELLANEOUS  
a. Neither party of the Joint Venture shall assign, pledge, sell or otherwise dispose all or part of its 

respective interests in the Joint Venture to all third party without the Agreement of the other party in 

writing.  

 

b. Subject to the above Clause, the terms and conditions of this agreement shall be binding upon the 

parties, the Directors, Officers, Employees, Successors, Assigns and Representatives.  

 

15) APPLICABLE LAW  
This agreement shall be interpreted under laws and regulations of India.  

 

IN WITNESS where of the parties hereto have hereunder set their respective hands and seals the day, 

month, year first above written. 

 

For 

……………………………………..  

For 

……………………………………..  

Signature ………………………  Signature ……………………  

(Name & Address)  

(Official Seal)  

(Name & Address)  

(Official Seal)  

Place …………………………..  Place …………………………..  

Date …….……………………...  Date …………………………...  

 

Witness  

Signature 

……………………………...  

 

Witness  

Signature 

……………………………...  

(Name & Address)  (Name & Address)  
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ANNEXURE – III  

 

(PROFORMA FOR CIPP)  
PROFORMA FOR DECLARATION TOWARDS CODE OF INTEGRITY FOR PUBLIC 

PROCUREMENT TO BE ACCEPTED UNCONDITIONALLY BY BIDDER/S 
 
(To be signed on Plain Paper) 
 

To  
Tender Inviting Authority,  
………  
Sub: Declaration towards CIPP by Bidder  
Ref: NIT No.: CMPDI/ENM/CCL/SOLAR/2025-26/02  
Tender Id No: 2025_CMPDI_348195_1 

 

Dear Sir, 
 

I, Sri, …………………, proprietor, representative, partner of ………………I / We, 
 

___________________Proprietor/ Partner / Legal Attorney /Director/ Accredited 
 

Representative of M/s ……. Solemnly declare that: 
 

1. I/we have read and examined the conditions of Code of Integrity for Public 

Procurement in respect to this contract. 
 

2. Without prejudice to and in addition to the rights of the Procuring Entity to other penal 

provisions as per the bid documents or contract, if the Tender Inviting Authority comes 

to a conclusion that a (prospective) bidder/contractor/ Supplier/ consultant/ service 

provider, directly or through an agent, has violated this code of integrity in competing 

for the contract or in executing a contract, actions deemed fit as per the punitive actions 

recommended in the tender document may be taken against me/us. 
 

3. In-case the contract is awarded to me/us, I/we will submit a signed copy of Code of 

Integrity for Public Procurement, signed by All Partners/Authorized Signatory of the 

Bidder. 

 

(For & On behalf of the Principal) 

 
 
(For & On behalf of Bidder/ Contractor) 
 

 
(Office Seal)  

Place ------------- 

Date -------------- 

 

Witness 1: 

(Name & Address) 

 

 

 

Witness 2: 

(Name & Address) 

 

  
(Office Seal) 

 

 

 

Witness 1: 

(Name & Address) 

 

 

 

Witness 2: 

(Name & Address) 
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Annexure-IV  

 

(PROFORMA OF BANK GUARANTEE FOR PERFORMANCE SECURITY)  
 

To  
XXXXXXXXXX, 
Central Coalfields Limited,  
Ranchi, Jharkhand. 
 

Re: Bank Guarantee in respect of Contract No…………Dated………  
Between………… (Name of the Company) and…………… (Name of the  
Contractor) 

 
WHEREAS  
………….. (Name and address of the Contractor) (herein after called “the  
Contractor”) has entered into a contract made as per letter of acceptance………………. dated.……. 

(herein after called the said contract) with 

………… (name of the Company) (hereinafter called “the Company”) to execute  
…………. (name of the contract and brief description of work) on the terms and conditions 

contained in the said Contract. 
 

It has been agreed that the Contractor shall furnish a Performance Security in the shape of Bank 

Guarantee from a Scheduled Bank for a sum of Rs…………. as  
security for due compliance and performance of the terms and conditions of the said Contract. 

 
We……… (name of the Bank) having its Branch/Office at……. ….. have, at the request of the 

Contractor, agreed to furnish this Bank Guarantee by way of Performance Security. 
 

NOW, THEREFORE, we the……………… Bank (herein after called The Bank)  
hereby, unconditionally and irrevocably, guarantee and affirm as follows: 

 
The Bank do hereby irrevocably guarantee and unconditionally agree with the Company that if the 

Contractor shall in any way fail to observe or perform the terms and conditions of the said Contract 

or shall commit any breach of its obligation thereunder, the Bank shall on its mere first written 

demand, and without any objection, demur and without any reference to the Contractor, pay to the 

Company the said sum of …………… or such portion as shall then remain due with interest without 

requiring the Company to have recourse to any legal remedy that may be available to it to compel 

the Bank to pay the sum, or failing on the Company to compel such payment by the Contractor. 

 
Any such demand shall be conclusive as regards the liability of the Contractor to the Company and 

as regards the amount payable by the Bank under this Guarantee. The Bank shall not be entitled to 

withhold payment on the ground that the Contractor has disputed its liability to pay or has disputed 

the quantum of the amount or that any arbitration proceeding or legal proceeding is pending between 

the Company and the Contractor regarding the claim. 
 

The Bank further agree that the Guarantee shall come into force from the date hereof and shall 

remain in force and effect till the period that will be taken for the performance of the said Contract 

which is likely to be …………. day of ………….. but if the period of Contract is extended either 

pursuant to the provisions in the said Contract or by mutual agreement  

between the Contractor and the Company, the Bank shall renew the period of the Bank Guarantee 

failing which it shall pay to the Company the said sum of ………….…. or such lesser amount of the 
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said sum of …………… as may be due to the Company and as the Company may demand. 

 
This Guarantee shall remain in force until the dues of the Company in respect of the said sum of 

……………….and interest are fully satisfied and the Company  
certifies that the Contract has been fully carried out by the Contractor and discharged the guarantee. 

 
The Bank further agrees with the Company that the Company shall have the fullest liberty without 

consent of the Bank and without affecting in any way the obligations hereunder to vary any of the 

terms and conditions of the said contract or to extend time for performance of the said contract from 

time to time or to postpone for any time or from time to time any of the powers exercisable by the 

Company against the Contractor and to forebear to enforce any of the terms and conditions relating 

to the said Contract and the Bank shall not be relieved from its liability by reason of such failure or 

extension being granted to the Contractor or to any forbearance, act or omissions on the part of the 

Company or any indulgence by the Company to the Contractor or any other matter or thing 

whatsoever which under the law relating to sureties would but for this provision have the effect or 

relieving or discharging the Guarantor. 
 
The Bank further agrees that in case this Guarantee is required for a longer period and it is not 

extended by the Bank beyond the period specified above, the Bank shall pay to the Company the 

said sum of ………. ….. or such lesser sum as may then be deemed to the Company and as the 

Company may require. 
 
This Bank Guarantee shall also be operative at our ………………. Branch located at 

.................(detailed address), from whom, confirmation regarding issue of this guarantee or 

extension/renewal thereof shall be made available on demand. 
 
Any notice by way of request, demand or otherwise hereunder may be sent by post/e-mail/Fax 

addressed to the bank branch / operative branch, which shall be deemed to be a sufficient demand 

notice. Bank shall effect payment thereof forthwith. 
 
   The details of outstation Bank issuing the Bank Guarantee are as below. i) Complete Postal 

Address with PIN Code- 

ii) Branch Code- 

iii) IFSC Code – 

iv) SWIFT – 

v) Telephone No. – 

vi) Fax No. – 

vii) Email ID – 

  
   The details of Local Operating Branch of the Bank issued the Bank Guarantee are as below. 

i) Complete Postal Address with PIN Code- 

ii) Branch Code- 

iii) IFSC Code – 

iv) SWIFT – 

v) Telephone No. – 

vi) Fax No. – 

viii) Email ID – 

Whenever there is change in postal address and/or other details of this branch issued the guarantee 

and/or the operative branch, we ......................(the issuing bank) will ensure to intimate respective 

Area, being the beneficiary, of such changed address, telephone number, fax number and e-mail ID. 

 
Notwithstanding anything contained herein the liability of the Bank under this Guarantee is restricted 

to Rs……….……. The guarantee shall remain in force till the day ……*……. of ……*.……. and 
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unless the guarantee is renewed or claim is preferred against the Bank on or before the said date all 

rights of the Company under this guarantee shall cease and the Bank shall be relieved and discharged 

from all liabilities hereunder except as provided in the preceding Clause. 
 
* The validity of the Bank Guarantee shall be for a period of “one year” or “ninety days beyond the 

period of contract/extended period of contract (if any)”, whichever is more. However, if the contract 

period is for more than 03 years, then period of validity of the BG should be for at least 03 years with 

a provision that timely action for extension of the BG should be undertaken at least 03 months before 

the end of validity. 

 

The subsequent extension shall be for a period of “one year” or “ninety days beyond the period of 

contract/extended period of contract” if balance period is less than 3 years, else the process will repeat 

as above. 

 

Not less than 30 (thirty) days prior to expiry of a Performance Security, the Contractor shall furnish 

an extended, renewed or replacement Performance Security to the Authority, failing which the 

Authority shall be entitled to, after giving 5 (five) days’ notice to the Contractor, draw down the full 

remaining value of the Performance Security, and hold the amount as security for performance of the 

Contractor’s obligations under this Agreement. 

 

The BG shall be encashed at least 07 days (excluding date of intimation and bank holiday) prior to 

expiry of BG 

This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor. 

The Bank has under its constitution power to give this Guarantee and Sri……………………. who 

has signed it on behalf of the Bank has authority to do so. 
 
Signed and sealed this………. day of…………….at………… 

 

SIGNED, SEALED AND DELIVERED  
For and on behalf of the Bank by:  

(Signature)  
(Name)  
(Designation)  
(Code number)  
(Address) 

 

“The Bank Guarantee as referred above shall be operative at our branch at……. payable 

at………………………….(NIT shall specify town/city of the operative Branch. Bank Guarantee 

shall specify name of the branch with address of the specified town/city) 

 

NOTE: - The department shall ensure extension of guarantee period in case of extension of time. 
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ANNEXURE-V  

 

(PROFORMA FOR BANK GUARANTEE AGAINST RELEASE OF RETENTION MONEY 

DEDUCTED FROM RUNNING ON ACCOUNT BILLS) 

 

To  
………………………………………..  
………………………………………..  

Re:      Bank      guarantee      in      respect      of      contract 

No……………………………………..………  Dated…………………………  
between …………………. (Name of the …………….)  
And ……………………………………………………….. (Name of the  
Contractor) 

 

WHEREAS 

 

………….. (Name and address of the Contractor) (herein after called “the Contractor”) has 

entered into a contract dated………. (herein after called the said contract) with ………… (name 

of the Company) (hereinafter called “the Company”) to execute …………. (name of the contract 

and brief description of work) on the terms and conditions contained in the said contract. 

 

It has been agreed that the Contractor shall furnish a Bank Guarantee from a Scheduled Bank for 

a sum of Rs………….. as security for release of equivalent amount of Retention Money/Bid 

Security as per Terms and Conditions of the said Contract. 

 

We……… (name of the Bank) having its branch/Office at……..….. have, at the request of the 

Contractor, agreed to furnish this bank Guarantee by way of Bid Security. 

 

NOW, THEREFORE, we the……………… Bank (herein after called The Bank) hereby, 

unconditionally and irrevocably, guarantee and affirm as follows: 

 

The Bank do hereby irrevocably guarantee and unconditionally agree with the Company that if the 

Contractor shall in any way fail to observe or perform the Terms and Conditions of the said 

Contract or shall commit any breach of its obligation thereunder, the Bank shall on its mere first 

written demand, and without any objection, demur and without any reference to the Contractor, 

pay to the Company the said sum of …………… or such portion as shall then remain due with 

interest without requiring the Company to have recourse to any legal remedy that may be available 

to it to compel the Bank to pay the sum, or failing on the Company to compel such payment by the 

Contractor. 

 

Any such demand shall be conclusive as regards the liability of the Contractor to the Company and 

as regards the amount payable by the Bank under this guarantee. The Bank shall not be entitled to 

withhold payment on the ground that the Contractor has disputed its liability to pay or has disputed 

the quantum of the amount or that any arbitration proceeding or legal proceeding is pending 

between the Company and the Contractor regarding the claim. 

 

 

 

The Bank further agree that the Guarantee shall come into force from the date hereof and shall remain 
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in force and effect till the period that will be taken for the performance of the said Contract which is 

likely to be ………… day of …………..but if the period of Contract is extended either pursuant to 

the provisions in the said Contract or by mutual agreement between the Contractor and the Company, 

the Bank shall renew the period of the Bank Guarantee failing which it shall pay to the Company the 

said sum of Rs………….. or such lesser amount of the said sum of Rs………………. as may be due 

to the Company and as the Company may demand. 

 

This Guarantee shall remain in force until the dues of the Company in respect of the said sum of 

Rs……….. and interest are fully satisfied and the Company  
certifies that the Contract has been fully carried out by the Contractor and he has discharged the 

guarantee. 

 

The Bank further agrees with the Company that the Company shall have the fullest liberty without 

consent of the Bank and without affecting in any way the obligations hereunder to vary any of the 

Terms and Conditions of the said Contract or to extend time for performance of the said Contract 

from time to time or to postpone for any time or from time to time any of the powers exercisable by 

the Company against the Contractor and to forebear to enforce any of the terms & conditions relating 

to the said Contract and the Bank shall not be relieved from its liability by reason of such failure or 

extension being granted to the Contractor or to any forbearance, act or omissions on the part of the 

Company or any indulgence by the Company to the Contractor or any other matter or thing 

whatsoever which under the law relating to sureties would but for this provision have the effect or 

relieving or discharging the Guarantor. 

 

The Bank further agrees that in case this Guarantee is required for a longer period and it is not 

extended by the Bank beyond the period specified above the Bank shall pay to the Company the said 

sum of Rs………….. or such lesser sum as may then be deemed to the Company and as the Company 

may require.  

This Bank Guarantee shall also be operative at our …………… Branch located at 

.........................(detailed address), from whom, confirmation regarding issue of this guarantee or 

extension/renewal thereof shall be made available on demand. 

 

Any notice by way of request, demand or otherwise hereunder may be sent by post/e-mail/Fax 

addressed to the bank branch / operative branch, which shall be deemed to be a sufficient demand 

notice. Bank shall effect payment thereof forthwith. 

 

The details of outstation Bank issuing the Bank Guarantee are as below.  
i) Complete Postal Address with PIN Code- 

ii) Branch Code-  
iii) IFSC Code –  
iv) SWIFT –  
v) Telephone No. –  
vi) Fax No. –  
vii) Email ID – 

 

The details of Local Operating Branch of the Bank issued the Bank Guarantee are as below.  
i) Complete Postal Address with PIN Code- 

ii) Branch Code-  
iii) IFSC Code –  
iv) SWIFT –  
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v) Telephone No. –  
vi) Fax No.  
vii)           Email ID – 

 

Whenever there is change in postal address and/or other details of this branch issued the guarantee 

and/or the operative branch, we ......................(the issuing bank) will ensure to intimate respective 

Area, being the beneficiary, of such changed address, telephone number, fax number and e-mail 

ID. 

 
Notwithstanding anything contained herein the liability of the Bank under this Guarantee is 

restricted to Rs……….. The Guarantee shall remain in force till the day ………*………….. of 

……*…….. and unless the Guarantee is renewed or claim is preferred against the Bank on or 

before the said date all rights of the Company under this Guarantee shall cease and the Bank shall 

be relieved and discharged from all liabilities hereunder except as provided in the preceding 

Clause. 

 

* The validity of the Bank Guarantee shall be for a period of “01 year” or “240 days beyond the 

period of contract/extended period of contract (if any)”, whichever is more. However, if the 

contract period is for more than 03 years, then period of validity of the BG should be for at least 

03 years with a provision that timely action for extension of the BG should be undertaken at least 

03 months before the end of validity. 

 

The subsequent extension shall be for a period of “01 year” or “240 days beyond the period of 

contract/extended period of contract” if balance period is less than 3 years, else the process will 

repeat as above. 

 

Not less than 30 (thirty) days prior to expiry of a Bank Guarantee, the Contractor shall furnish an 

extended, renewed or replacement Bank Guarantee to the Authority, failing which the Authority 

shall be entitled to, after giving 5 (five) days’ notice to the Contractor, draw down the full 

remaining value of the Bank Guarantee, and hold the amount as security for performance of the 

Contractor’s obligations under this Agreement. 

 

The BG shall be encashed at least 07 days (excluding date of intimation and bank holiday) prior 

to expiry of BG. 

 

Any notice by way of request, demand or otherwise hereunder maybe sent by post/e-mail/Fax 

addressed to the bank branch/operative branch, which shall be deemed to be a sufficient demand 

notice. Bank shall effect payment thereof forthwith. 

 

This Guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor. 

 
The Bank has under it is constitution power to give this guarantee and Shri  
……………… who has signed it on behalf of the Bank has authority to do so. 

 
Signed and sealed this………..day of……………..at………… 

 

 

 

SIGNED, SEALED AND DELIVERED  
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      For and on behalf of the Bank by:  
(Signature)  
(Name)  
(Designation)  
(Code number)  
(Address)  

 

“The Bank Guarantee as referred above shall be operative at our branch at…….. payable 

at………………………….(NIT shall specify town/city of the operative Branch. Bank 

Guarantee shall specify name of the branch with address of the specified town/city)” 

 

NOTE: - The department shall ensure extension of guarantee period in case of extension of 

time. 

 

Instructions to Bidders for both the above BGs 

 

NOTES TO BANK GUARANTEES 

While issuing the Bank Guarantee, the issuing bank may please note the following. 

 

i) The bank guarantees issued by the issuing bank on behalf of Contractor, supplier, customer 

in favor of Northern Coalfields Limited shall be in paper form as well as Structured 

Financial Messaging System (SFMS). 

 
ii) ………..(Company name) has chosen ….(Bank name) and ….(Bank name) to act 

advising/beneficiary bank of …...(Company name). The bank issuing the guarantee can 

choose either of these banks to send confirmation through SFMS. 

 
iii) The details of beneficiary for issue of bank guarantee in SFMS platform is as furnished as 

below. 

1.  Name and details of the 

Beneficiary 

i. Name  

ii. Area  

iii. Name of Bank  

iv. Bank Account No. *** 

v. Department ** 

2. Beneficiary’s  Advising  

Bank,  Branch and 

Address for 

Confirmation of BGs 

through SMFS 

i. Name of Bank  

ii. Bank Branch Name *** 

iii. Branch Code *** 

iv. Beneficiary Bank Branch IFSC *** 

v. Beneficiary Bank Address *** 

 

*Name of the Area/HQ, to which the NIT is concerned, is to be mentioned. 
** Name of Department of the Area/ HQ, to which the NIT is concerned, is to be mentioned  
*** Details of Bank Account, IFSC Code, Bank Address of the Area/HQ to which the NIT is 

concerned, is to be mentioned 

 
i) The Supplier / Contractor/ Customers are required to take note of it that above particulars are to 

be incorporated by the issuing bank properly while issuing the Bank Guarantee under SFMS 

mode to avoid any future problem in accepting the BGs. 
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ii) The Guarantor (BG issuing bank) shall send information about issuance of this Guarantee 

through SFMS gateway to the ….(Bank name) (IFSC-_____) or ….(Bank name) (IFSC-

_______), as the case may be, to aid in the process of confirmation of Bank Guarantee. 

 

iii) The Guarantor (BG issuing bank) shall also send information about issuance of this Guarantee 

to its local operating branch at _______to aid in the process of confirmation as well as claim for 

encashment of Bank Guarantee. 

 
iv) The Original Bank Guarantee issued by the outstation bank shall be sent by the Issuing Bank to 

the Concerned Department of Head Quarters or Area of  
……… Coalfields Limited at ………… (as the case may be) by Speed Post /Registered Post 
(AD) 
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Annexure-VI  

(MANDATE FORM FOR ELECTRONIC FUND TRANSFER / INTERNET BANKING 

PAYMENT) 

 

1. Name of the Bidder: ………………………………………………………………  

 

2. Address of the Bidder: ………………………………………………………………….  

 

       ………………………………………………………………….  

 

        City………………………. Pin Code………………………….  

 

         E-mail Id ………………………………………………………  

 

         Permanent Account Number …………………………………..  

3. Particulars of Bank:  

Bank Name   Branch Name   

Branch Place   Branch City   

PIN Code   Branch Code   

MICR No.   

(9 Digits code number appearing on the MICR Band of the cheque supplied by the 

Bank. Please attach Xerox copy of a cheque of your bank for ensuring accuracy of the 

bank name, branch name and code number) 

RTGS Code     

Account Type  Savings  Current  Cash Credit  

Account Number (as appearing in the Cheque 

Book.  

 

          

4. Date from which the mandate should be effective:  

 

 I hereby declare that the particulars given above are correct and complete. If any transaction is 

delayed or not effected for reasons of incomplete or incorrect information. I shall not hold Company 

responsible. I also undertake to advise any change in the particulars of my account to facilitate 

updation of records for purpose of credit of amount through SBI Net / RTGS transfer. I agree to 

discharge responsibility expected of me as a participant under the scheme. Any bank charges levied 

by the bank for such e-transfer shall be borne by us. 

 

Place: 

Date: 

       Signature of the Party / Authorised Signatory  

-------------------------------------------------------------------------------------------------------------------------

----------------   

Certified that particulars furnished above are correct as per our records.  

 

Banker’s Stamp  

Date: 

       

(Signature of the Authorised official from the Bank)  
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Annexure-VII  

(FORMAT FOR LETTER OF BID) 

 
PROFORMA FOR LETTER OF BID TO BE ACCEPTED UNCONDITIONALLY BY BIDDER DURING 
SUBMISSION OF BID ONLINE: (TO BE ACCEPTED THROUGH GTE) 

 

  

To, 

The GM (E&M)/HOD 

Central Mine Planning & Design Institute Ltd. 

 

Sub: Letter of Bid for the work “Design, Engineering, Procurement & Supply, Construction & Erection, Testing 

and Commissioning of Grid connected 1545 KW (AC) having minimum 20% DC Overloading i.e. minimum 

1854.06 KWp  Solar Trees and Rooftop Solar Power Plant on rooftops of different buildings of CCL, Ranchi 

consisting of all Civil, Structural, and Electrical Works and all other accessories and facilities required to make it 

complete in all respects including Power Evacuation arrangement, Connectivity approvals from Discom and 

Comprehensive Operation & Maintenance of the entire Plant for Ten (10) years.” 

 

NIT No.:  

Tender Id No.:   

Dear Sir, 

 
This has reference to above referred bid. I/we have read and examined the conditions of contract, Scope of Work, 

technical specifications, BOQ and other documents carefully. 

 

I /We am/are pleased to submit our bid for the above work. I/We hereby unconditionally accept the bid conditions 

and bid documents as available in the website/e-Procurement portal, in its entirety for the above work and agree to 

abide by and fulfill all terms and conditions and specifications as contained in the bid document. 

 
I/we here by submit all the documents as required to meet the eligibility criteria as per provision of the bid 
notice/document. 

 

I/We hereby confirm that this bid complies with the Bid validity, Bid Security and other documents as required by 
the Bidding documents. 

 

If any information furnished by me/us towards eligibility criteria of this bid is found to be incorrect at any time, 
penal action as deemed fit may be taken against me/us for which I/We shall have no claim against CIL/Subsidiary. 

 

Until a formal agreement is prepared and executed, this bid and your subsequent Letter of Acceptance/Work Order 

shall constitute a binding contract between us and Northern Coalfields Ltd. 

 

Should this bid be accepted, we agree to furnish Performance Security within stipulated date and commence the 

work within stipulated date. In case of our failure to abide by the said provision Northern Coalfields Ltd. shall, 

without prejudice to any other right or remedy, be at liberty to” cancel the letter of acceptance/ award and to forfeit 

the Earnest Money and also debar us from participating in future tenders for a minimum period 12 months” OR to 

act as specified in the NIT. 
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Annexure-VIII  

 

(PROFORMA FOR UNDERTAKING TO BE ACCEPTED UNCONDITIONALLY BY 

BIDDER/S) 

THIS TO BE ACCEPTED UNCONDITIONALLY BY BIDDER/S FOR GENUINENESS OF THE 

INFORMATION FURNISHED ONLINE AND AUTHENTICITY OF THE DOCUMENTS 

UPLOADED ONLINE IN SUPPORT OF HIS ELIGIBILITY (TO BE ACCEPTED THROUGH 

GTE) 
 
 

We solemnly declare that: 

 
1. I/We am/are submitting Bid for the work 

____________________________________________ against Tender id No. (to be entered by 

TIA) ......................... Dated………………… and I/we offer to execute the work in accordance 

with all the terms, conditions and provisions of the bid. 

 

2. All information furnished by us in respect of fulfilment of eligibility criteria and qualification 

information of this Bid is complete, correct and true. 

 
3. All copy of documents, credentials and documents submitted along with this Bid are genuine, 

authentic, true and valid. 

 
4. I/ We hereby authorize department to seek references / clarifications from our Bankers. 

 
5. We hereby undertake that we shall register and obtain license from the Competent Authority 

under the contract labour (Regulation & Abolition Act) as relevant, if applicable. 

 
6. I/We have not been debarred by any procuring entity for violation of Preference to Make in 

India (as applicable) vide Order No. P-45021/2/2017-PP (BE-II) dated 16.09.2020, issued by 

Govt. of India as amended from time to time. 

 

7. Certificate regarding compliance to order no.F.No.6/18/2019-PPD dt 23/7/2020 as 

amended from time to time of Ministry of Finance, Dept of Expenditure, Public 

Procurement Division with respect to restrictions on procurement of goods, services or 

works from a Bidder of a country which shares a land border with India and on sub-

contracting to Contractors from such countries - I/we have read the Clause regarding 
restrictions on procurement from a Bidder of a country which shares a land border with India 

and on sub-contracting to Contractors from such countries; I/we certify that I am/ we are not 
from such a country or, if from such a country, has/have been registered with the Competent 

Authority and will not sub-contract any work to a Contractor from such countries unless such 
Contractor is registered with the Competent Authority. I hereby certify that I/we fulfil all 

requirements in this regard and I am/ we are eligible to be considered. 
 
(Where applicable, evidence of Competent Authority shall be attached.) 

  
8. If any information and document submitted is found to be false/ incorrect at any time, 

department may cancel my/our Bid and action as deemed fit may be taken against me/us, 

including termination of the contract, forfeiture of all dues and debarment of our firm and all 

partners of the firm etc. as per the tender document. 
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Annexure-IX  

 

(PROFORMA FOR UNDERTAKING TO BE UPLOADED BY BIDDER/S ON THEIR LETTER 

HEAD) 

 

Proforma for undertaking to be uploaded by bidder/s (on their letterhead) regarding relatives as 
employees of company, arbitration clause (in case of partnership firm/JV), local supplier status of 
the bidder, CIPP etc. 
 
 

I/We,..........................................................................., Proprietor/ Partner/ Legal Attorney/ 

Director/ Accredited Representative of M/s..................................., solemnly declare that: 

 
1. Myself/Our Partners/Directors don’t has/have any relative as employee of Coal India Limited. 

OR  
The details of relatives of Myself/Our Partners/Directors working as employee of Coal India 
Limited is as follows: 

a) Name of the employee 

b) Place of posting  
c) Department 

d) Designation  
e) Type of relation - Wife/Husband/ Father/ Step-Father/Mother / Step-Mother/ Son/Step-

son/ Son's wife / Daughter / Daughter's Husband / Brother/ Step-Brother/ Sister / Step-
Sister. 

 

2. *I/We hereby confirm that we have registration with CMPF / EPF Authorities. We shall make 

necessary payments as required under law. 

OR  
*I/We hereby undertake that we shall take appropriate steps for registration as relevant under 

CMPF / EPF authorities, if applicable. We shall make necessary payments as required under 
law. 

 

* Delete whichever is not applicable. 

 
3. ** I/We have not been banned or delisted by any Govt., or Quasi Govt. Agencies or PSUs. 

OR 

**I / We ………………..have been banned by the organization named “_____________” for 
a period of………………… year/s, effective from 

………………. to……………………..….. 

 

** Delete whichever is not applicable. 

 

4. We,………………………… …………..(Name of Partners of

 Partnership Firm/JV), partners of ………………………………………..(Name of 

Partnership Firm/JV) hereby consent to abide by the provisions of Clause 42 of General Terms 

and Conditions pertaining to arbitration. 

  
(Applicable in case of Partnership firm/Joint Venture and signed by all partners of 

Partnership firm/Joint Venture). 

 

5.  

i) Note: - If the estimated value of procurement is upto 10 Crore:  
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We certify that the works/services offered by us against the tender for the work 

“…………………………… (Name of work)” against Ref. No. ......................... 

Dated………………, meet the minimum local content requirement and has local content: 

* Equal to or more than 50% (Select this, in case of Class-I Local Suppliers) i.e………% 

(indicating the percentage of local content).  

* More than 20% but less than 50% (Select this, in case of Class-II Local Suppliers) 

i.e.………% (indicating the percentage of local content).  

The details of the location(s) at which the local value addition is made, is / are as under:  

1.  

2.  

 

6. **I/We have not been debarred by any procuring entity for violation of Preference to Make in 
India (as applicable) vide Order No. P-45021/2/2017-PP (BE-II) dated 16.09.2020, issued by 
Govt. of India as amended from time to time.  
 

OR 
 
**I / We …..have been debarred by……(name of procuring entity) for violation of Preference to 
Make in India vide Order No. P-45021/2/2017-PP (BE-II) dated 16.09.2020, issued by Govt. of 
India as amended from time to time for a period of……year/s, effective from ………. to…..  
 
**Delete whichever is not applicable.  
 
Note: A bidder who has been debarred by any procuring entity for violation of Preference to 
Make in India vide Order No. P-45021/2/2017-PP (BE-II) dated 16.09.2020, issued by Govt. of 
India as amended from time to time shall not be eligible for preference under this Order for 
procurement by any other procuring entity for the duration of debarment.  
 

7. I/we abide the Code of Integrity for Public Procurement (CIPP) as given in the tender document.  
 

8. *I/we do not have any previous transgression of CIPP in last three years with any entity in any 
country.  

9. *I / We have been debarred by………………(name of procuring entity) for violation of Code of 
Integrity for Public Procurement (CIPP), for a period of………………… year/s, effective from 
………………. to……………………..…..  
 
*Delete whichever is not applicable  

 
10. If any information and document submitted is found to be false/ incorrect at any time, 

department may cancel my/our Bid and action as deemed fit may be taken against me/us, 
including termination of the contract, forfeiture of all dues and Debarment of our firm and all 
partners of the firm etc. from Bidding, as per the tender document.  
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ANNEXURE – IXA 

 

(FORMAT FOR LOCAL CONTENT CERTIFICATE FOR TENDER VALUE MORE THAN 10CR. 
) 

 
Ref. No: ………..………………………. Date: …………………….  
 
Certificate of Local Content as per Public Procurement (Preference to Make in India) Order, 2017 
(as amended from time to time)  
 
Tender No.: ………..………………………. dated …………………….  
 
I/We …………………. the Statutory Auditor / the Cost Auditor / Practicing Cost Accountant / 
Practicing Chartered Accountant (Strike-off which is not applicable) of M/s …………………, 
having registered office at …………………… hereby confirm that the percentage of local content 
in the offered product / service / work of M/s …………………………… is _____ % and meets the 
local content requirement for ‘Class – I local supplier’ as prescribed under Public Procurement 
(Preference to Make in India) Order, 2017 (as amended from time to time).  
 

OR 
 
I/We …………………. The Statutory Auditor / the Cost Auditor / Practicing Cost Accountant / 
Practicing Chartered Accountant (Strike-off which is not applicable) of M/s …………………, 
having registered office at …………………… hereby confirm that the percentage of local content 
in the offered product / service / work of M/s …………………………… is _____ % and meets the 
local content requirement for ‘Class – II local supplier’ as prescribed under Public Procurement 
(Preference to Make in India) Order, 2017 (as amended from time to time).  
 
(Delete whichever is not applicable.)  
 
The details of the location(s) at which the local value addition is made, is / are as under:  
1.  
2.  
 
For ……….. (Name of the firm)  
 
Name of the Statutory Auditor / the Cost Auditor (in case of companies) / Practicing Cost 
Accountant / Practicing Chartered Accountant (other than companies).  
 
Official Stamp ……………  
 
UDIN No.: ………………  
 
Place: …………… 
 
Date: …………… 
 
 
Note: This Certificate shall be issued by the Statutory Auditor / the Cost Auditor (in case of 
companies) or by the Practicing Cost Accountant / Practicing Chartered Accountant (other than 
companies). 
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Annexure-X  

 

(PROFORMA FOR INVITATION & DECLARATION FOR NEGOTIATION AND FORM OF 

DECLARATION) 

 

Invitation for Negotiations 

 

(On letterhead of the procuring entity) 

  

Letter No: ______________________________   Dt: ________________ 

 

To M/ s_________________________________________ Registered A/ D 

 

Sub: Tender No ---------------- opened on --------------for the supply of ------- 

 

Dear Sir, 

The rates quoted in your tender are considered high. You are therefore, requested to come for negotiations of 

rates, on..... (date) at.. (time) at............. (venue). 

You should, however, come for negotiations only in case you are prepared to furnish before such date the 

declaration appended herewith. 

A copy of the form in which you may submit your revised offer after negotiations is enclosed. 

 

 

Yours faithfully, 

(Authorised Officer) 

 

 

Enclosure:         

(1) Form of Declaration 

(2) Form of Revised Offer 

 

FORM OF DECLARATION 

(To be signed and submitted before start of negotiations) 

 

(On company letterhead) 

Letter No:______________________________ Dt:________________ 

To ____________________________ 

Sub: Tender No ---------------- Opened on --------------for the supply of -------- 

Ref: Your invitation for negotiations No: dated: 

Dear Sir, 

I _____ duly authorised on behalf of M/ s. ___ do declare that in the event of failure of the contemplated 

negotiations relating to Tender No.___ opened on ____my original tender shall remain open for acceptance on 

its original terms and conditions.  

 

Yours faithfully, 

 

 

 

Signatures of bidder, or officer 

authorised to sign the bid documents 

on behalf of the bidder 

Place:_________________________ 

 

Date: _________________________ 
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Annexure XI  

 

(PROFORMA FOR REVISED OFFER IN NEGOTIATION) 
 
Format of Revised Offer in Negotiations  
Revised Offer in Negotiations 
 
(On company letterhead) 

 

From………………………………………………………………………………….. 
 

Full address………………………………………………………………………… 
 

To ................................................ 
 
Sir, 
 
Sub: Tender No ---------------- opened on --------------for the supply of --------- ---------------- 
 
Ref: Your invitation for negotiations no: dated: 

 
1. On further discussions with your representatives on ………………….in response to your letter no 

……………………………….. dated …………….. 
 

We are not prepared to reduce the rates already quoted in the original tender, which will remain 

valid up to………………………………. 
 

Or 
 

1.         I/ we reduce my/ our rates as shown in the enclosed schedule of items. 
 

2. I/ we am/ are aware that the provisions of the original bidding document remain valid and binding 

on me. 
 

3. I/ we undertake to execute the contract as per following Schedule......... 
 
4. I/ we agree to abide by this tender on the revised rate quoted by me/ us, it is open for acceptance 

for a period of 180 days from this date, i. e., up to …………………………. and in default of my/ 

our doing so, I/ we will forfeit the earnest money deposited with the original tender/ attached 

herewith. Eligibility as valid tenderers shall be deemed to be the consideration for the said 

forfeiture. 
 
 
 

Yours faithfully, 

 

 
 

Signatures of bidder or  
Officer authorised to sign the bid  
documents on behalf of the bidder 
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Annexure-XII 

  

PROFORMA FOR EXECUTION OF AGREEMENT 

  

NON-JUDICIAL STAMP PAPER 

(of appropriate value as per Stamp Act) 

  

  

This agreement is made on ………………. day of …………….. between (Name of Company)  having 

its registered office at ……………………………………………… (hereinafter called the 

‘COMPANY’ which expression shall, unless repugnant to the subject or context, include its successors 

and assignees) of the one part and ( Name of the Contractor ) carrying on business as a (partnership/ 

proprietorship/ Ltd. Co. etc.) firm under the name and style 

………………………………………………… (hereinafter called the ‘said Contractor’ which 

expression shall, unless the context requires otherwise include them and their respective heirs, 

executors, administrators and legal representatives) of the other part.  

  

  Whereas the Company invited tenders for the work of “………………………………………  

……………………..” and whereas the said Contractor/ Firm submitted tender for the said work and 

deposited a sum of Rs………………….. as Earnest Money and whereas the tender of the said contract 

has been accepted by the Company for execution of the said work.  

  

 NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:  

  

1) In this agreement words and expressions shall have the same meaning as are respectively assigned 

to them in the tender papers hereinafter referred to.  

  

2) The following documents which are annexed to this agreement should be deemed to form and be 

read and construed as part of this agreement viz.  

  

i) Annexure-A Tender Notice (Page .. to ..)  

  

ii) Schedule –A General Terms & Conditions, Special Conditions,      

    General Technical Specification and Safety Code (Page ……. to ………)   

  

iii) Schedule-B The probable Quantities and Amount (Page …….. to ……..…)  

  

iv) Schedule-C Negotiation letters (Page …….. to ……..…)  

  

vi) Schedule-D Letter of Acceptance/Work Order (Page ……... to ………...)  

  

vii) Schedule-E  Drawings (Page …….. to ………...)  

  

3) In consideration for the payment of the sum of Rs……………( W/O Value; both in words and 

figures ) or such other sum as may be arrived at under the clause of the specification relating to 

Payment by items measurements at unit prices by the Company, the said Contractor shall, subject 

to the terms & condition contained herein execute and complete the work as described and to the 

extent of probable quantities as indicated in Schedule B with such variations by way of alteration, 

addition to or reduction from the said works.  
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4) The company has received a sum of Rs............ towards Performance Security Deposit (1st part of 

Security Deposit) in the form of Demand Draft / Certified Cheque/ B.G./ other form (details to be 

furnished) .  

 

5) The said contractor hereby covenants with the company that the company shall deduct at 5% of R/A 

Bills as Retention Money (2nd part of security deposit) to make the total Security as 10%(ten 

percent) of contract value, as per the terms & condition of the tender/ contract.    

  

  

  

 IN WITNESS WHEREOF THE parties herein have set their hands and seals the date and year above 

written.         

  

        

1 Partner.                                                      Signature  

  

  

2 Partner                                                              Signature  

  

  On behalf of M/S………………………………..  

  The Contractor, as one of the constituted attorney,  

  In the presence of –  

  

  1. Name ____________________________           Signature     

  

  Address : 

  

  Occupation : 

  

  Signed by Sri ……….on behalf of                          Signature  

  ( Name of Company) in presence of -  

  

1. Name :                                                              Signature  

2. Address: . 
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Annexure-XIII  

(NO CLAIM CERTIFICATE) 
 
 
 

(On company letterhead) 
 

 

To, 

(Contract Executing Officer) 

 

Procuring Entity_______________________ 

 

 

NO CLAIM CERTIFICATE 

 

Sub: Contract Agreement no. ---------------- dated --------------for the supply of ---------- 

 

 

We have received the sum of Rs. (Rupees ____________________________only) in full and final 

settlement of all the payments due to us for the supply of under the above mentioned contract agreement, 

between us and……. We hereby unconditionally, and without any reservation whatsoever, certify that 

with this payment, we shall have no claim whatsoever, of any description, on any account, against 

Procuring Entity, against aforesaid contract agreement executed by us. We further declare 

unequivocally, that with this payment, we have received all the amounts payable to us, and have no 

dispute of any description whatsoever, regarding the amounts worked out as payable to us and received 

by us, and that we shall continue to be bound by the terms and conditions of the contract agreement, as 

regards performance of the contract. 

 

 

Yours faithfully, 

 

 

Signatures of contractor or 

Officer authorised to sign the contract documents 

on behalf of the contractor (Company stamp) 

  

 Date:  

 Place: 

  



175 

 

 

 

Annexure-XIV 

 

PROFORMA OF BANK GUARANTEE FOR MOBILISATION ADVANCE 

 

(On Non-Judicial Stamp paper of appropriate value as per provision of the Stamp Act applicable in 

the concerned state) 

 

To  

Central Coalfields Limited,  

______________________ 

 

Dear Sir,  

In consideration of Coal India Limited/Subsidiary Company having its Registered Office at 

…………………… (hereinafter called “the Company” which expression shall unless repugnant to the 

subject or context includes its successors and assigns) having agreed under the terms and conditions 

of the Contract No………… dated…………. Entered into between Coal India Limited/Subsidiary 

Company and M/s having its Registered Office at …………………… (hereinafter called “the 

Contractor” to make mobilisation advance/lump-sum advance to the tune of Rs………… subject to 

submission of the Bank Guarantee for equal amount from any Nationalised/ Schedule Bank, We 

………… Bank (hereinafter referred to as the said Bank) hiving it is Registered Office at 

………………….. do hereby undertake and agree to pay the Company to the extent of Rs……………. 

on demand stating that the amount claimed by the Company is due and payable by the contractor for 

the reasons of non-refund and or non-recovery of the amount with interest thereon and to 

unconditionally pay the amount claimed by the company on such demand without any demur to the 

extent aforesaid.   

 

2. We, ……………. Bank agree that the Company shall be the sole judge as to whether the said 

Contractor has failed/neglected in refunding the amount advanced by the Company and/or extent of 

loss and damages caused to or suffered by the Company on account of the amount advanced not being 

recovered in full and non-utilisation of the said advanced amount or part thereof for the purpose of 

performance of the contract and interest payable thereon and the decision of the company in this behalf 

shall be final and binding on us.  

 

3) We, the said Bank further agree that the Guarantee herein contained shall remain in full force and 

effect up to …………… and any claim received after the said date shall in no case bind the Bank.  

 

4) The Company shall have the fullest liberty without affecting in any way the liability of the Bank under 

this guarantee or indemnity from time to time vary any of the terms and conditions of the said contract 

or to extend the time of performance by the said contractor or to postpone any time and from time to 

time any of the powers exercisable by it against the said contractor and either to enforce or to forbear 

from enforcing any of the terms and conditions governing the said contract or securities available to 

the company and the said Bank shall not be released from its liability under these presents.  

 

5. Notwithstanding anything contained herein the liability of the said Bank under this Guarantee is 

restricted to Rs………….. and this Guarantee shall come into force from the date hereof and shall 

remain in full force and effect till ………………… unless the written demand or claim under this 

Guarantee is made by the Company with us on or before ………………. all rights of the Company 

under this Guarantee shall cease to have any effect and we shall be relieved and discharged our 

liabilities hereunder.  
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6. We, the said Bank lastly undertake not to revoke this Guarantee during its currency except with the 

previous consent of the company in writing and agree that any change in the constitution of the said 

contractor or the said Bank shall not discharge our liability hereunder.  

 

7. This guarantee issued by Sri………….. who is authorized by the Bank.  

8. “The Bank Guarantee as referred above shall be operative/payable at our branch 

at……………………….. (Name and address of the Branch)  

 

9. The Contact details of the Bank issuing BG and the local operating Branch of the Bank at Ranchi 

(JH) are as under:  

 

 

Particulars  Issuing Bank  Local Operating Branch at 

Ranchi (Jharkhand State) 

Branch Code    

Postal Address     

Telephone No.    

FAX No.    

Email Id    

 

 

 

Signed and sealed this………..day of……………..at…………  

 

 SIGNED, SEALED AND DELIVERED                                                                                          

 For and on behalf of the Bank by : 

 

 

 

                                                                                                             (Signature)  

                                                                                                             (Name)  

                                                                                                             (Designation)  

                                                                                                             (Code number)   

                                                                                                             (address)  

 

Under jurisdiction of Ranchi High Court only. 

 

NOTE: 

 

(i) The Bank Guarantee issued by a scheduled bank shall be operative at its branch situated at Ranchi 

(Jharkhand State) or if the issuing bank does not have any branch at Ranchi, then Bank Guarantee 

shall be operative at any of its Kolkata Branch. 

 

(ii) The Bank Guarantee (BG) issued by the issuing Bank on behalf of contractor in favour of “Central 

Coalfields Limited” shall be in paper form as well as issued under “Structured Financial Messaging 

System (SFMS)”. 

The details of beneficiary for issue of Bank Guarantee (BG) under SFMS platform is furnished below:  

 

 

 
A. State Bank of India as advising Bank of CCL: 
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1. Name of the 
Beneficiary and his 
details. 

i Name Central Coalfields Limited 

(CCL) 

ii Area  

iii Name of Bank  

iv Bank Account No.  

v Department  

2. Beneficiary Bank, 

Branch and address. 

i Name of Bank  

ii Bank Branch name  

iii Branch code  

iv Beneficiary Bank 

Branch IFSC 

 

v Beneficiary 

Bank Address 

 

 

 

B. XXXX Bank as advising Bank of CCL: 

 

1. Name of the 
Beneficiary and his 
details. 

i Name Central Coalfields Limited 

(CCL) 

ii Area  

iii Name of Bank  

iv Bank Account No.  

v Department  

2. Beneficiary Bank, 

Branch and 

address. 

i Name of Bank  

ii Bank Branch name  

iii Branch code  

iv Beneficiary Bank 

Branch IFSC 

 

v Beneficiary 
Bank Address 
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SECTION - VIII 

 
Code of Integrity for Public Procurement (CIPP) 

1. Introduction  
Public procurement is perceived to be prone to corruption and ethical risks. To mitigate this, the 

officials of Procuring Entities involved in procurement and the bidders/ contractors must abide by 

the following Code of Integrity for Public Procurement (CIPP). The bidders/ contractors should 

accept a declaration about abiding by a Code of Integrity for Public Procurement (including sub-

contractors engaged by them) during submission of bid, with a warning that, in case of any 

transgression of this code, it would be liable for punitive actions such as cancellation of contracts, 

banning and blacklisting or action in Competition Commission of India, and so on.  

 

2. Code of Integrity for Public Procurement  
 

Procuring authorities as well as bidders, contractors and consultants should observe the highest 

standard of ethics and should not indulge in the following prohibited practices, either directly or 

indirectly, at any stage during the procurement process or during execution of resultant contracts:  

i) “Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards or gifts or any 

material benefit, in exchange for an unfair advantage in the procurement process or to otherwise 

influence the procurement process or contract execution;  

 

ii) “Fraudulent practice”: any omission or misrepresentation that may mislead or attempt to 

mislead so that financial or other benefits may be obtained or an obligation avoided. This includes 

making false declaration or providing false information for participation in a tender process or to 

secure a contract or in execution of the contract;  

 

iii) “Anti-competitive practice”: any collusion, bid rigging or anti-competitive arrangement, or 

any other practice coming under the purview of The Competition Act, 2002, between two or more 

bidders, with or without the knowledge of the procuring entity, that may impair the transparency, 

fairness and the progress of the procurement process or to establish bid prices at artificial, non-

competitive levels;  

 

iv) “Coercive practice”: harming or threatening to harm, persons or their property to influence 

their participation in the procurement process or affect the execution of a contract;  

 

v) “Conflict of interest”:  

 

Participation by a bidding firm or any of its affiliates that are either involved in the consultancy 

contract to which this procurement is linked; or if they are part of more than one bid in the 

procurement; or if the bidding firm or their personnel have relationships or financial or business 

transactions with any official of procuring entity who are directly related to tender or execution 

process of contract; or improper use of information obtained by the (prospective) bidder from the 

procuring entity with an intent to gain unfair advantage in the procurement process or for personal 

gain.  

      All such Bidders having a Conflict of Interest, shall be disqualified. 

 

Earnest Money deposited by such defaulting Bidders shall be forfeited and they shall be debarred 

from participating in future tenders in concerned Subsidiary/CIL HQ for a minimum period of 

12(twelve) months from the date of issue of such letter. In case of JV /Partnership firm, the 

debarment shall also be applicable to all individual partners of JV /Partnership firm and in case of 

Company then only the Company shall be debarred.  

 

Note: - However, debarment shall be done as per Guidelines on Debarment of firms from Bidding.  

 

vi) “Obstructive practice”: materially impede the procuring entity’s investigation into allegations 

of one or more of the above mentioned prohibited practices either by deliberately destroying, 

falsifying, altering; or by concealing of evidence material to the investigation; or by making false 

statements to investigators and/ or by threatening, harassing or intimidating any party to prevent it 
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from disclosing its knowledge of matters relevant to the investigation or from pursuing the 

investigation; or by impeding the procuring entity’s rights of audit or access to information;  

 

3. Obligations for Proactive Disclosures  
 

i) Procuring authorities as well as bidders, contractors and consultants, are obliged under Code of 

Integrity for Public Procurement to suo-moto proactively declares any conflicts of interest (coming 

under the definition mentioned above – pre-existing or as and as soon as these arise at any stage) 

in any procurement process or execution of contract. Failure to do so would amount to violation 

of this code of integrity; and  

 

ii) Any bidder must declare, whether asked or not in a bid document, any previous transgressions 

of such a code of integrity with any entity in any country during the last three years or of being 

debarred by any other procuring entity. Failure to do so would amount to violation of this code of 

integrity.  

 

iii) To encourage voluntary disclosures, such declarations would not mean automatic 

disqualification for the bidder making such declarations. The declared conflict of interest may be 

evaluated and mitigation steps, if possible, may be taken by the procuring entity. Similarly 

voluntary reporting of previous transgressions of Code of Integrity elsewhere may be evaluated 

and barring cases of various grades of debarment, an alert watch may be kept on the bidder’s 

actions in the tender and subsequent contract.  

 

4. Punitive Provisions  
 

Without prejudice to and in addition to the rights of the procuring entity to other penal provisions 

as per the bid documents or contract, if the procuring entity comes to a conclusion that a 

(prospective) bidder/ contractor directly or through an agent, has violated this code of integrity in 

competing for the contract or in executing a contract, the procuring entity may take appropriate 

measures including one or more of the following:  

i) If his bids are under consideration in any procurement  

 

a. Forfeiture or encashment of bid security;  

b. calling off of any pre-contract negotiations; and  

c. rejection and exclusion of the bidder from the procurement process  

 

ii) If a contract has already been awarded  

a. Cancellation of the relevant contract and recovery of compensation for loss incurred by the 

procuring entity;  

b. Forfeiture or encashment of any other security or bond relating to the procurement;  

c. Recovery of payments including advance payments, if any, made by the procuring entity along 

with interest thereon at the prevailing rate;  

 

iii) Provisions in addition to above:  

a. banning/ debarment of the bidder from participation in future procurements of the procuring entity 

for a period not less than one year;  

b. In case of anti-competitive practices, information for further processing may be filed, with the 

Competition Commission of India;  

c. Initiation of suitable disciplinary or criminal proceedings against any individual or staff found 

responsible.  

      NOTE FOR INFORMATION TO THE BIDDERS: Bidders are required to accept the CIPP as 

available in the Bid document online at e-procurement portal of CIL. This will be signed by the 

authorized signatory of the Bidder (s) with name, designation and seal of the Company at time of 

execution of formal agreement. In case of Partnership Firms/JV, all partners shall sign at the time 

of agreement. 
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